

**STATUS RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF BIENNIAL UPDATE REPORTS FROM PARTIES NOT INCLUDED IN ANNEX 1 TO THE CONVENTION AS OF OCTOBER 10, 2017**

*Note: Information was compiled by the Implementing Agencies (UNDP and UNEP).  
(IA-Implementing Agency, EA-Executing Agency)*

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
1. Afghanistan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	09-Feb-2016	77,294	April 2019	May 2019	<input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 approved and signed by both IA & EA. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
2. Albania	UNDP	BUR 1 under preparation	09-Oct-2017 (BUR 1)	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Request for funding FNC and BUR 1 project submitted to GEF on 09-Oct-2017.
3. Angola	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	20-Sep-2017	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement signed by IA and awaiting countersigning by EA. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
4. Antigua and Barbuda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	18-Feb-2016	100,000	January 2019	March 2019	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
5. Argentina	UNDP	22-Aug-2017 (BUR 2)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting funding for BUR 3 preparation has been initiated. EA request has not yet been submitted to the GEF.
6. Armenia	UNDP	29-Apr-2016 (BUR 1)	14-Apr-2016 (BUR 2)	29-Apr-2016	Not applicable	09-Sep-2016	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	03-Nov-2016	109,209	December 2017	February 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2.
7. Azerbaijan	UNDP	31-Mar-2015 (BUR 1)	13-Jan-2016 (BUR 2)	14-Jul-2016	Not applicable	04-Oct-2016	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	10-Mar-2017	40,398	December 2017	May 2018	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
8. Bahamas	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000 as part of the EA proposal (852,000) for the TNC and BUR	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 combined with TNC project. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 06-Jul-2017 following an amendment.
9. Bahrain	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Aug-2016	352,000	06-Sep-2016	30,000	June 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
10. Belize	UNDP	BUR 1 under preparation	07-Nov-2016 (BUR 1)	28-Nov-2016	Not applicable	02-Jun-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	03-Jun-2017	18,094	October 2018	December 2018	<input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC (US\$ 852,000).

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
11. Benin	UNEP	BUR 1 under preparation	16-Apr-2014 (BUR 1)	19-May-2014	Not applicable	23-Sep-2014	352,000	28-Nov-2014	95,000	March 2018	June 2018	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
12. Bhutan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-Oct-2016	352,000	19-Dec-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
13. Bosnia and Herzegovina	UNDP	13-Jun-2017 (BUR 2)	01-Aug-2017 (BUR 3)	21-Aug-2017	Not applicable	Agency Project Document under preparation for IA clearance	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under preparation. <input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC (US\$ 852,000).

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
14. Botswana	UNDP	BUR 1 under preparation	05-Aug-2014 (BUR 1)	25-Nov-2014	Not applicable	08-Apr-2016	352,000 as part of the EA proposal (952,000) for the TNC, BUR 1 and INDC	07-Jun-2016	260,026	November 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, BUR 1 and INDC.
15. Brazil	-	03-Mar-2017 (BUR 2)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting funding for BUR 3 preparation has not been initiated.
16. Burkina Faso	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	16-Nov-2015	352,000	14-Jun-2016	80,000	February 2019	April 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
17. Burundi	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
18. Cambodia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Jan-2016	352,000	16-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Draft Project Implementation Plan for BUR 1 submitted to IA for review. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
19. Cameroon	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment. <input checked="" type="checkbox"/> Note: BUR 1 combined with TNC project (US\$ 852,000).
20. Central African Republic	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement signed by IA & awaiting countersigning by EA. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
21. Chad	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
22. Chile	UNDP	21-Apr-2017 (BUR 2)	12-May-2017 (BUR 3)	05-Jul-2017	Not applicable	Agency Project Document under preparation for IA clearance	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under preparation. <input checked="" type="checkbox"/> Note: BUR 3 combined with FNC project (US\$ 852,000).

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
23. China	UNDP	12-Jan-2017 (BUR 1)	16-Mar-2012 (BUR 2)	01-Oct-2012	25-Jul-2014	13-Nov-2014	892,400 for BUR work as part of the full project proposal (7,280,000) for the BUR 1 and TNC with BUR 2 as an Annex	09-Jul-2015	3,870,298	August 2018	September 2018	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: CEO Endorsement request and Project Document approved by GEF Secretariat 18-Jul-2014. <input checked="" type="checkbox"/> Note: EA proposal supporting TNC and BUR 1 is also supporting BUR 2.
24. Colombia	UNDP	11-Dec-2015 (BUR 1)	18-Jul-2017 (BUR 2)	27-Jul-2017	Not applicable	Agency Project Document under preparation for IA clearance	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under preparation.
25. Comoros	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-Feb-2016	352,000	13-Apr-2016	50,000	April 2019	May 2019	<input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 approved and signed by both IA & EA. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
26. Congo Republic	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement signed by IA & awaiting countersigning by EA. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
27. Costa Rica	UNDP	09-Dec-2015 (BUR 1)	25-Jan-2017 (BUR 2)	07-Mar-2017	Not applicable	03-Aug-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	June 2021	June 2021	<input checked="" type="checkbox"/> Agency Project Document under signature. <input checked="" type="checkbox"/> Note: BUR 2 combined with FNC project (US\$ 852,000).
28. Cote D'Ivoire	UNEP	BUR 1 under preparation	09-Oct-2013 (BUR 1)	18-Nov-2013	Not applicable	18-Apr-2014	352,000	30-Sep-2014	261,033	September 2017	December 2017	<input checked="" type="checkbox"/> All BUR 1 components completed.
29. Cuba	UNDP	BUR 1 under preparation	28-Apr-2017 (BUR 1)	02-Jun-2017	Not applicable	Agency Project Document under preparation for IA clearance	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under preparation. <input checked="" type="checkbox"/> Note: BUR 1 combines with TNC project (US\$ 852,000).
30. Democratic Republic of Congo	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	11-Feb-2016	89,863	January 2019	February 2019	<input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 approved and signed by both IA & EA. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
31. Djibouti	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
32. Dominica	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	07-Jan-2016	352,000	16-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
33. Dominican Republic	UNDP	BUR 1 under preparation	3-Feb-2017 (BUR 1)	27-Feb-2017	Not applicable	02-Jul-2017	352,000	Not yet disbursed	Not yet disbursed	March 2019	September 2019	<input checked="" type="checkbox"/> Agency Project Document is signed as of 29-Sep-2017 and awaiting countersigning by EA.
34. Ecuador	-	21-Sep-2016 (BUR 1)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting funding for BUR 2 preparation has not been initiated.
35. Egypt	UNDP	BUR 1 under preparation	11-Jun-2014 (BUR 1)	03-Nov-2014	Not applicable	23-Apr-2015	352,000	05-Nov-2015	131,944	July 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
36. El Salvador	UNDP	BUR 1 under preparation	13-Aug-2013 (BUR 1)	12-Sep-2013	07-Nov-2013	02-Dec-2014	352,000 as part of the EA proposal (852,000) for the TNC and BUR 2	24-Mar-2015	240,804	December 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC cleared by the November 2013 Work Program. Due to internal approval process within the government, the final approval took much longer than originally planned.
37. Equatorial Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Jul-2016	352,000	28-Oct-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 reviewed by IA, and is under finalization by EA. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
38. Eritrea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Jan-2016	352,000	02-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Process of signing Project Implementation Plan for BUR 1 project initiated by IA. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
39. Fiji	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Awaiting clearance of BUR 1 Project Cooperation Agreement by EA. <input checked="" type="checkbox"/> Follow ups with EA on going. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
40. Gabon	UNEP	BUR 1 under preparation	31-Mar-2015 (BUR 1)	12-May-2015	Not applicable	01-Sep-2015	352,000	11-Apr-2016	50,000	December 2018	December 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
41. Gambia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Nov-2015	352,000	06-Jun-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
42. Georgia	UNDP	18-Jul-2016 (BUR 1)	19-Apr-2016 (BUR 2)	04-Nov-2016	Not applicable	19-Jun-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	25-Jul-2017	4,498	July 2018	July 2018	<input checked="" type="checkbox"/> BUR 2 project under inception phase. <input checked="" type="checkbox"/> Note: BUR 2 project approved as part of a combined EA proposal for FNC & BUR 2 (US\$ 852,000).

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
43. Ghana	UNEP	21-July-2015 (BUR 1)	14-Aug-2015 (BUR 2)	15-Jan-2016	Not applicable	24-Mar-2016	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	08-Jul-2016	90,000	March 2018	March 2018	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not initiated <input checked="" type="checkbox"/> Note: BUR 2 project approved as part of a combined EA proposal for FNC & BUR 2 (US\$ 852,000).
44. Guatemala	UNDP	BUR 1 under preparation	12-Jun-2017 (BUR 1)	27-Jul-2017	Not applicable	Agency Project Document under review for IA clearance	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under preparation. <input checked="" type="checkbox"/> Note: BUR 1 project approved as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000).
45. Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Oct-2015	352,000	15-Jul-2016	60,000	November 2018	December 2018	<input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 approved and signed by IA & EA. <input checked="" type="checkbox"/> BUR 1 Project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
46. Guinea-Bissau	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	11-May-2016	57,000	December 2018	March 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
47. Guyana	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	21-Apr-2016	352,000	16-Mar-2017	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
48. Haiti	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	16-Feb-2016	32,800	September 2018	December 2018	<input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 approved and signed by IA & EA. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
49. Honduras	UNDP	BUR 1 under preparation	26-Feb-2014 (BUR 1)	02-May-2014	Not applicable	27-Feb-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	04-Dec-2015	445,115	December 2017	February 2018	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC and BUR.
50. India	UNDP	22-Jan-2016 (BUR 1)	14-Sep-2011 (BUR 2)	26-Jan-2012	29-Feb-2012	10-Jun-2013	1,312,500 as part of the full project proposal (9,010,604) for the TNC, BUR 1 and BUR 2	25-Sep-2013	2,212,399	September 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: BUR 2 included in the EA Proposal for TNC, BUR 1 and BUR 2.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
51. Indonesia	UNDP	18-Mar-2016 (BUR 1)	29-Mar-2012 (BUR 2)	06-Apr-2012	06-Jun-2012	22-Nov-2013	420,000 as part of the full project proposal (4,500,000) for the TNC, BUR 1 and 2	06-May-2014	4,291,790	August 2017	January 2018	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Note: BUR included in the full project proposal CEO Endorsed 24-Oct-2013. <input checked="" type="checkbox"/> Note: BUR 2 included in the EA Proposal for TNC and BUR 1.
52. Iraq	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 combined with SNC project (US\$ 852,000). <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
53. Jamaica	-	18-Nov-2016 (BUR 1)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting funding for BUR 2 preparation has not been initiated
54. Jordan	UNDP	BUR 1 under preparation	31-Jul-2014 (BUR 1)	03-Nov-2014	Not applicable	06-Jan-2015	352,000	11-May-2015	165,905	August 2017	October 2017	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
55. Kazakhstan	UNDP	16-Feb-2016 (BR 2)	10-Mar-2014 (BR 1, 2, 3)	02-May-2014	Not applicable	23-Jul-2014	Part of the EA proposal (852,000) for the 7NC, BR 1 and BR 2	23-Sep-2014	585,129	October 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Note: BR 3 is being prepared as an Annex to the 7NC, included in combined EA proposal for 7NC, BR 1 and BR 2 (US\$ 852,000).
56. Kiribati	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	26-Jan-2016	352,000	14-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 reviewed by IA and is under finalization by EA. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
57. Kuwait	UNEP	BUR 1 under preparation	17-Sep-2013 (BUR 1)	10-Mar-2014	Not applicable	03-Sep-2014	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	23-Oct-2014	245,700	June 2018	December 2018	<ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> National Circumstances: 50-75% Completed</li> <li><input checked="" type="checkbox"/> GHG Inventories: &gt;75% Completed</li> <li><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): &lt; 25% Completed</li> <li><input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed</li> <li><input checked="" type="checkbox"/> Other Information: &lt;25% Completed</li> <li><input checked="" type="checkbox"/> Constraints &amp; Gaps: &lt; 25% Completed</li> <li><input checked="" type="checkbox"/> Note: BUR 1 project approved the GEF as part of a combined EA proposal for SNC &amp; BUR 1 (US\$ 852,000).</li> </ul>
58. Kyrgyzstan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA &amp; EA initiated.</li> <li><input checked="" type="checkbox"/> Note: BUR 1 combined with FNC project (US\$ 852,000).</li> <li><input checked="" type="checkbox"/> Note: BUR 1 included in the Full-Size Project that was CEO endorsed on 06-Jul-2017 following a major amendment.</li> <li><input checked="" type="checkbox"/> Note: BUR 1 project approved the GEF as part of a combined EA proposal for FNC &amp; BUR 1 (US\$ 852,000).</li> </ul>

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
59. Lao People's Democratic Rep	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Oct-2015	352,000	26-Feb-2016	100,000	December 2018	March 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
60. Lebanon	UNDP	13-Oct-2015 (BUR 1)	15-Jan-2015 (BUR 2)	16-Feb-2016	Not applicable	07-May-2016	352,000	21-Sep-2016	117,887	September 2017	October 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
61. Lesotho	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	14-Mar-2016	73,333	March 2019	September 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
62. Liberia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	07-Jan-2016	352,000	16-Mar-2016	205,839	May 2019	July 2019	<input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 approved and signed by both IA & EA. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
63. Macedonia	UNDP	26-Feb-2015 (BUR 1)	22-Dec-2015 (BUR 2)	23-Feb-2016	Not applicable	16-Jun-2016	352,000	21-Jun-2016	133,307	September 2017	November 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
64. Madagascar	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Apr-2016	352,000	05-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
65. Malawi	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	29-Oct-2015	352,000	26-Feb-2016	60,000	September 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
66. Malaysia	UNDP	03-Mar-2016 (BUR 1)	08-Sep-2016 (BUR 2)	20-Oct-2016	Not applicable	21-Apr-2017	352,000	Not yet disbursed	Not yet disbursed	February 2018	March 2018	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
67. Maldives	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	25-Jan-2016	352,000	09-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 project signed by IA and awaiting countersigning by EA. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
68. Mali	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	11-Feb-2016	76,550	July 2018	August 2018	<input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 approved and signed by IA & EA. <input checked="" type="checkbox"/> BUR 1 Project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
69. Mauritania	UNEP	14-Mar-2016 (BUR 1)	16-Mar-2016 (BUR 2)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
70. Mauritius	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Dec-2015	352,000	09-Mar-2016	10,000	January 2019	February 2019	<input checked="" type="checkbox"/> Project Implementation Plan for BUR 1. approved and signed by both IA & EA <input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
71. Mexico	UNDP	23-Oct-2015 (BUR 1)	12-Sep-2012 (BUR 2)	01-Oct-2012	15-Nov-2012	30-Jun-2015	Part of the full project proposal (3,636,364) for the NC6 and BUR 2	26-Aug-2015	1,843,368	December 2017	June 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: EA proposal for NC6 is also supporting BUR 2.
72. Micronesia (Federated States of)	UNDP	BUR 1 under preparation	02-Jun-2016 (BUR 1)	15-Sep-2016	Not applicable	Agency Project Document under preparation for IA clearance	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under preparation for IA clearance. <input checked="" type="checkbox"/> Note: BUR 1 included in EA proposal for TNC (US\$ 852,000).
73. Mongolia	UNEP	06-Aug-2017 (BUR 1)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Request for BUR 2 project funding has been initiated.
74. Montenegro	UNDP	13-Jan-2016 (BUR 1)	05-Apr-2016 (BUR 2)	12-Jul-2016	Not applicable	19-Sep-2017	352,000	05-Oct-2016	38,999	October 2018	February 2019	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
75. Morocco	UNDP	07-May-2016 (BUR 1)	26-Apr-2016 (BUR 2)	02-Jun-2016	Not applicable	31-Oct-2016	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	31-Jan-2017	105,439	September 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 2 included in EA proposal for FNC (US\$ 852,000)
76. Mozambique	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	03-Sep-2015	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 reviewed by IA and is under finalization by EA. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
77. Myanmar	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	27-Jun-2017	352,000	02-Aug-2017	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
78. Namibia	UNDP	10-Nov-2016 (BUR 2)	15-May-2017 (BUR 3)	06-Jun-2017	Not applicable	Agency Project Document under preparation for IA clearance	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under preparation.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
79. Nauru	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
80. Nepal	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
81. Niger	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
82. Nigeria	UNDP	BUR 1 under preparation	11-Sep-2014 (BUR 1)	03-Nov-2014	Not applicable	14-May-2015	352,000	09-Mar-2016	593,282	August 2017	October 2017	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
83. Oman	UNEP	BUR 1 under preparation	14-Jan-2014 (BUR 1)	02-May-2014	Not applicable	05-Jun-2014	352,000	24-Mar-2015	166,700	June 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: < 25% Completed
84. Pakistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
85. Panama	UNDP	BUR 1 under preparation	02-Feb-2015 (BUR 1)	10-Mar-2015	Not applicable	23-Jun-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	03-Aug-2015	483,706	November 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Note: BUR 1 included in EA proposal for TNC (US\$ 852,000).

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
86. Papua New Guinea	UNEP	BUR 1 under preparation	25-Aug-2014 (BUR 1)	04-Dec-2014	Not applicable	02-Mar-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	18-Mar-2016	100,000	June 2018	October 2018	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Note: BUR 1 approved by GEF as part of the EA proposal (852,000) for the TNC and BUR 1.
87. Paraguay	UNDP	30-Dec-2015 (BUR 1)	16-May-2017 (BUR 2)	14-Jun-2017	Not applicable	Agency Project Document under preparation for IA clearance	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under preparation.
88. Peru	UNDP	30-Dec-2014 (BUR 1)	26-Aug-2015 (BUR 2)	08-Sep-2015	Not applicable	21-Jan-2016	352,000	18-Mar-2016	340,578	September 2017	October 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
89. Republic of Moldova	UNEP	05-Apr-2016 (BUR 1)	15-Apr-2016 (BUR 2)	02-May-2016	Not applicable	19-Jul-2016	352,000	31-Aug-2016	70,000	December 2018	January 2019	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
90. Rwanda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	16-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Draft Project Implementation Plan for BUR 1 reviewed by IA and under finalization by EA. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
91. Saint Kitts and Nevis	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> EA awaiting initial funds disbursement for preparation of BUR 1 Project Implementation Plan. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
92. Saint Lucia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	26-Oct-2016	352,000	19-Dec-2016	10,000	Not yet determined	Not yet determined	<ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> Project Cooperation Agreement between IA &amp; EA signed.</li> <li><input checked="" type="checkbox"/> Draft Project Implementation Plan for BUR 1 reviewed by IA and under finalization by EA.</li> <li><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.</li> </ul>
93. Sao Tome and Principe	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	29-Oct-2015	352,000	10-May-2016	80,000	April 2019	May 2019	<ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 approved and signed by IA &amp; EA.</li> <li><input checked="" type="checkbox"/> BUR 1 project under inception phase.</li> <li><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.</li> </ul>
94. Saudi Arabia	UNEP	BUR 1 under preparation	11-Jun-2014 (BUR 1)	13-Jun-2014	Not applicable	21-Jul-2014	352,000	12-Nov-2014	238,250	October 2017	December 2017	<ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> National Circumstances: &gt;75% Completed</li> <li><input checked="" type="checkbox"/> GHG Inventories: &gt;75% Completed</li> <li><input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed</li> <li><input checked="" type="checkbox"/> Mitigation Actions and their effects: 50- 75% Completed</li> <li><input checked="" type="checkbox"/> Other Information: 50-75% Completed</li> <li><input checked="" type="checkbox"/> Constraints &amp; Gaps: 50-75% Completed</li> </ul>
95. Senegal	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	10-May-2016	10,000	Not yet determined	Not yet determined	<ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> Project Cooperation Agreement between IA &amp; EA signed.</li> <li><input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 reviewed by IA and is under finalization by EA.</li> <li><input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.</li> </ul>

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
96. Serbia	UNDP	28-Mar-2016 (BUR 1)	23-Jan-2017 (BUR 2)	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> <input type="checkbox"/> Request for funding TNC and BUR 2 project submitted to GEF Sec. Approval pending TNC submission to the UNFCCC.
97. Seychelles	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	23-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
98. Sierra Leone	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Jun-2016	352,000	30-Oct-2014	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Draft Project Implementation Plan for BUR 1 reviewed by IA and under finalization by EA. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
99. Somalia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Jan-2016	352,000	26-Jan-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 Project Implementation Plan reviewed by IA, and is under finalization by EA. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
100. South Africa	UNEP	17-Dec-2014 (BUR 1)	07-Jan-2013 (BUR 2)	20-Feb-2013	31-July-2014	12-Sep-2014	352,000 as part of the EA proposal (4,006,650) for the TNC, BUR 2 and BUR 3	30-Oct-2014	1,633,887	October 2016	December 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Note: BUR 1 approved by GEF as part of the EA proposal (4,006,650) for the TNC and BUR 2. South Africa will also include BUR 3 in this proposal.
101. South Sudan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Jan-2016	352,000	26-Jan-2016	10,000	January 2018	April 2018	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> BUR 1 Project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
102. Sudan	UNDP	BUR 1 under preparation	27-Mar-2015 (BUR 1)	19-May-2015	Not applicable	21-Apr-2016	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	24-Oct-2016	132,854	July 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 1 combined with TNC project (US\$ 852,000).

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
103. Swaziland	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 combined with FNC project (US\$ 852,000). <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
104. Tajikistan	UNDP	BUR 1 under preparation	28-Oct-2015 (BUR 1)	03-Feb-2016	Not applicable	06-Dec-2016	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	03-Jan-2017	62,066	September 2018	November 2018	<input checked="" type="checkbox"/> National Circumstances <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for FNC and BUR combined project.
105. Tanzania United Republic of	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
106. Thailand	UNDP	29-Dec-2015 (BUR 1)	04-Jul-2016 (BUR 2)	13-Jul-2016	Not applicable	26-Jan-2017	352,000	05-Apr-2017	98,870	November 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information: >75% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
107. Togo	-	27-Sep-2017 (BUR 1)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting funding for BUR 2 preparation has not been initiated.
108. Trinidad and Tobago	UNDP	BUR 1 under preparation	07-Aug-2014 (BUR 1)	26-Nov-2014	Not applicable	09-Nov-2016	352,000 as part of the EA proposal (952,000) for the TNC, BUR 1 and INDC	04-Apr-2017	23,545	June 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, BUR and INDC combined project.
109. Tunisia	-	31-Dec-2016 (BUR 2)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting funding for BUR 3 preparation has not been initiated.
110. Turkmenistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09- Jun-2016	To be determined	352,000 as part of the EA proposal (852,000) for the FNC & BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 combined with FNC project (US\$ 852,000). <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
111. Uganda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	03-May-2016	10,000	June 2019	August 2019	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA & EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 project signed by IA and awaiting countersigning by EA. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
112. Uruguay	UNDP	07-Dec-2015 (BUR 1)	24-Feb-2016 (BUR 2)	10-Mar-2016	Not applicable	09-May-2016	352,000	03-Jun-2016	194,484	November 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated
113. Uzbekistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000 as part of the EA proposal (852,000) for the FNC & BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Signing of the BUR 1 Project Cooperation Agreement between IA & EA initiated. <input checked="" type="checkbox"/> Note: BUR 1 combined with FNC project (US\$ 852,000). <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
114. Vanuatu	UNDP	BUR 1 under preparation	10-Mar-2016 (BUR 1)	21-Oct-2016	Not applicable	30-Mar-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	26-Apr-2017	1,852	December 2019	June 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 1 included in EA proposal for TNC (US\$ 852,000).

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> <sup>4</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
115. Vietnam	UNEP	08-Dec 2014 (BUR 1)	07-Jan-2014 (BUR 2)	29-Jan-2014	Not applicable	02-Mar-2016	352,000	11-Apr-2016	121,000	December 2017	March 2018	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
116. Yemen	UNDP	BUR 1 under preparation	05-Jul-2013 (BUR 1)	18-Jul-2013	05-Sep-2013	04-Apr-2014	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	04-Jun-2014	599,551	July 2017	March 2018	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Note: BUR 1 included in EA proposal for TNC (US\$ 852,000).
117. Zambia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Aug-2016	352,000	22-Nov-2016	60,000	May 2019	June 2019	<input checked="" type="checkbox"/> Project Implementation Plan for BUR 1 approved and signed by IA & EA. <input checked="" type="checkbox"/> BUR 1 Project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding <sup>1</sup>	Date of project clearance by GEF Secretariat	Date of approval by GEF Council <sup>2</sup>	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation <sup>3</sup> (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
118. Zimbabwe	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement signed by IA & awaiting countersigning by EA. <input checked="" type="checkbox"/> Note: BUR 1 combined with TNC project (US\$ 852,000). <input checked="" type="checkbox"/> Note: BUR 1 included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.

--

<sup>1</sup> The first submission date of enabling activity proposal to the GEF Secretariat.

<sup>2</sup> Enabling activity projects below US\$1 million do not require GEF Council approval.

<sup>3</sup> For UNDP-supported countries, this is the sum of cumulative expenditures as of August 2017. For UNEP countries, this is the amount of funding disbursed to countries as at September 2017.

<sup>4</sup> Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.