

STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF BIENNIAL UPDATE REPORTS FROM PARTIES NOT INCLUDED IN ANNEX I TO THE CONVENTION

*Note: Information was compiled by the Implementing Agencies (UNDP, UNEP, and AGCI)
IA-Implementing Agency, EA-Executing Agency*

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
1. Afghanistan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	09-Feb-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment
2. Angola	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	Project Cooperation Agreement sent for signing	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement was sent to EA for signing in August 2015 for BUR 1 and subsequent reminders, last one on 20-Jun-2016 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
3. Antigua and Barbuda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	18-Feb-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
4. Argentina	UNDP	09-Dec-2015 (BUR 1)	13-Dec-2013 (BUR 2)	29-Jan-2014	Not applicable	31-Jul-2015	300,854	01-Sep-2015	262,154	November 2016	December 2016	<input checked="" type="checkbox"/> BUR 2 under preparation <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Project transferred from WB to UNDP on 11-Sep-2014
5. Armenia	UNDP	29-Apr-2016 (BUR 1)	14-Apr-2016 (BUR 2)	29-Apr-2016	Not applicable ⁴	Agency Project Document under IA clearance	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	December 2017	December 2017	<input checked="" type="checkbox"/> Agency Project Document under IA clearance for BUR 2

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
6. Azerbaijan	UN DP	31-Mar-2015 (BUR 1)	13-Jan-2016 (BUR 2)	13-Jul-2016	Not applicable ⁴	Agency Project Document under preparation for IA clearance	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	December 2017	December 2017	<input checked="" type="checkbox"/> Agency Project Document under preparation for IA clearance for BUR 2 <input checked="" type="checkbox"/> Note: BUR 2 included in the EA Proposal for 4NC and BUR 2
7. Bahrain	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Aug-2016	352,000	06-Sep-2016	30,000	April 2018	June 2018	<input checked="" type="checkbox"/> BUR 1 project under inception phase <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
8. Benin	UN EP	BUR 1 under preparation	16-Apr-2014 (BUR 1)	19-May-2014	Not applicable ⁴	23-Sep-2014	352,000	28-Nov-2014	95,000	June 2017	September 2017	<input checked="" type="checkbox"/> BUR 1 project under inception phase
9. Bhutan	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	Agency Project Document under preparation for IA clearance	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to IA for signing for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
10. Bosnia and Herzegovina	UN DP	12-Mar-2015 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated
11. Botswana	UN DP	BUR 1 under preparation	05-Aug-2014 (BUR 1)	25-Nov-2014	Not applicable ⁴	23-Nov-2015	352,000 as part of the EA proposal (952,000) for the TNC, BUR 1 and iNDC	08-Jun-2016	604,910 ⁵	October 2016	December 2016	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, BUR 1 and iNDC
12. Brazil	UN DP	31-Dec-2014 (BUR 1)	05-Apr-2013 (BUR 2)	02-May-2013	20-Jun-2013	16-Jul-2016	1,050,000 as part of the full project proposal (7,528,500) for the FNC and BUR 2	18-Aug-2016	883,316 ⁵	December 2016	February 2017	<input checked="" type="checkbox"/> BUR 2 under preparation <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
13. Burkina Faso	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	16-Nov-2015	352,000	14-Jun-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP of BUR 1 sent to EA for signing <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
14. Burundi	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents <input checked="" type="checkbox"/> Note: Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. The Full Size Project was approved by the GEF Council on 09-Jun-2016
15. Cambodia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Jan-2016	352,000	16-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
16. Cameroon	UNEP	--	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for BUR 1 preparation has been initiated
17. Chad	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents <input checked="" type="checkbox"/> Note: Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. The Full Size Project was approved by the GEF Council on 09-Jun-2016

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
18. Chile	AGCI	10-Dec-2014 (BUR 1)	31-Jul-2013 (BUR 2)	30-Jul-2014	Not applicable ⁴	22-Sep-2014	352,000	19-Mar-2015	140,800	December 2016	December 2016	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> BUR 2 under preparation <input checked="" type="checkbox"/> National Circumstances: 90% Completed <input checked="" type="checkbox"/> GHG Inventories: 90% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 90% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 90% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 70% Completed <input checked="" type="checkbox"/> Other Information: 70% Completed <input checked="" type="checkbox"/> This project is being executed through direct access by the Chilean Agency for International Cooperation (AGCI for its acronym in Spanish) <input checked="" type="checkbox"/> Note: Since Chile was already in process of preparing its BUR 1, the project was amended to support the preparation of its BUR 2.

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
19. China	UN DP	BUR 1 under preparation	16-Mar-2012 (BUR 1)	01-Oct-2012	15-Nov-2012	03-Nov-2014	892,400 as part of the full project proposal (7,280,000) for the TNC and BUR 1	09-Jul-2015	4,038,360	August 2016	December 2016	<input checked="" type="checkbox"/> All components for BUR 1 complete <input checked="" type="checkbox"/> Note: CEO Endorsement request and Project Document approved by GEF Secretariat 18-Jul-2014
20. Colombia	UN DP	11-Dec-2015 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated
21. Comoros	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-Feb-2016	352,000	13-Apr-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
22. Congo Republic	UN EP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents <input checked="" type="checkbox"/> Note: Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. The Full Size Project was approved by the GEF Council on 09-Jun-2016.

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
23. Costa Rica	UNDP	09-Dec-2015 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated
24. Cote D'Ivoire	UNEP	BUR 1 under preparation	09-Oct-2013 (BUR 2)	18-Nov-2013	Not applicable ⁴	18-Apr-2014	352,000	30-Sep-2014	182,140	September 2016	December 2016	<input checked="" type="checkbox"/> BUR 2 under preparation <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Process for requesting GEF funding for BUR 2 preparation has been initiated
25. Democratic Republic of Congo	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	11-Feb-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under review by EA for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
26. Djibouti	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents <input checked="" type="checkbox"/> Note: Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. The Full Size Project was approved by the GEF Council on 09-Jun-2016

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
27. Dominica	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	07-Jan-2016	352,000	16-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
28. Ecuador	UNDP	21-Sep-2016 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated
29. Egypt	UNDP	BUR 1 under preparation	11-Jun-2014 (BUR 1)	03-Nov-2014	Not applicable ⁴	22-Apr-2015	352,000	06-Nov-2015	352,000	April 2017	May 2017	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: < 25% Completed <input checked="" type="checkbox"/> GHG Inventories: < 25% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): < 25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
30. El Salvador	UNDP	BUR 1 under preparation	13-Aug-2013 (BUR 1)	12-Sep-2013	07-Nov-2013	02-Dec-2014	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	24-Mar-2015	523,000 ⁵	January 2017	April 2017	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventory: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC and BUR 1 approved by the GEF Council in the November 2013 Work Program. Due to internal approval process within the government, the final approval took much longer than originally planned
31. Equatorial Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Jul-2016	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> Initial funds for PIP preparation to be disbursed based on confirmation of BUR bank account details received from EA on 18-Aug-2016 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015³

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
32. Eritrea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Jan-2016	352,000	02-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> PIP under preparation <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
33. Fiji	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	Project Cooperation Agreement sent for signing	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
34. Gabon	UNEP	BUR 1 under preparation	31-Mar-2015 (BUR 1)	12-May-2015	Not applicable ⁴	01-Sep-2015	352,000	11-Apr-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1
35. Gambia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Nov-2015	352,000	06-Jun-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
36. Georgia	UNDP	18-Jul-2016 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
37. Ghana	UNEP	21-Jul-2015 (BUR 1)	14-Aug-2015 (BUR 2)	15-Jan-2016	Not applicable ⁴	24-Mar-2016	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	08-Jul-2016	20,000 ⁵	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 2
38. Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Oct-2015	352,000	15-Jul-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
39. Guinea Bissau	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	11-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
40. Guyana	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	21-Apr-2016	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Awaiting bank account details for transfer of initial cash advance to EA for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
41. Haiti	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	16-Feb-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
42. Honduras	UN DP	BUR 1 under preparation	26-Feb-2014 (BUR 1)	02-May-2014	Not applicable ⁴	20-Feb-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	09-Mar-2015	469,217 ⁵	October 2017	December 2017	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventory: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC and BUR 1
43. India	UN DP	22-Jan-2016 (BUR 1)	14-Sep-2011 (BUR 2)	26-Jan-2012	29-Feb-2012	10-Jun-2013	2,625,000 as part of the full project proposal (9,010,604) for the TNC, BUR 1 and 2	25-Sep-2013	3,486,412 ⁵	November 2016	December 2016	<input checked="" type="checkbox"/> BUR 2 under preparation <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated
44. Indonesia	UN DP	18-Mar-2016 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
45. Iraq	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. <input checked="" type="checkbox"/> The Full Size Project was approved by the GEF Council on 09-Jun-2016 <input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents
46. Jamaica	UNDP	BUR 1 under preparation	29-May-2013 (BUR 1)	18-Jul-2013	05-Sep-2013	16-Jul-2014	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	09-Oct-2014	554,285 ⁵	April 2016	November 2016	<input checked="" type="checkbox"/> All BUR 1 components completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC and BUR 1, approved by the GEF Council in the August 2013 Special Intersessional Work Program

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
47. Jordan	UN DP	BUR 1 under preparation	31-Jul-2014 (BUR 1)	03-Nov-2014	Not applicable ⁴	06-Jan-2015	352,000	03-Jun-2015	145,000	May 2017	July 2017	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated
48. Kazakhstan	UN DP	16-Feb-2016 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated
49. Kiribati	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	26-Jan-2016	352,000	14-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
50. Kyrgyzstan	UN EP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents <input checked="" type="checkbox"/> Note: Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. The Full Size Project was approved by the GEF Council on 09-Jun-2016

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
51. Kuwait	UNEP	BUR 1 under preparation	17-Sep-2013 (BUR 1)	10-Mar-2014	Not applicable ⁴	03-Sep-2014	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	23-Oct-2014	15,000	December 2017	March 2018	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
52. Lao People's Democratic Republic	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Oct-2015	352,000	26-Feb-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under review by IA for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
53. Lebanon	UNDP	13-Oct-2015 (BUR 1)	15-Jan-2015 (BUR 2)	16-Feb-2016	Not applicable ⁴	07-May-2016	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document for BUR 2 under signature
54. Lesotho	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	14-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
55. Liberia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	07-Jan-2016	352,000	16-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
56. Macedonia	UN DP	26-Feb-2015 (BUR 1)	22-Dec-2015 (BUR 2)	23-Feb-2016	Not applicable ⁴	16-Jun-2016	352,000	28-Jun-2016	237,000	February 2017	April 2017	<input checked="" type="checkbox"/> BUR 2 under preparation <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: < 25% Completed <input checked="" type="checkbox"/> Domestic Measurement, Reporting and Verification (MRV): < 25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
57. Madagascar	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Apr-2016	352,000	05-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
58. Malawi	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	29-Oct-2015	352,000	26-Feb-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under review by IA for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
59. Malaysia	UN DP	03-Mar-2016 (BUR 1)	04-Aug-2016 (BUR 2)	Pending approval	Not applicable ⁴	Pending approval	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 2 funding request cleared for approval by the GEF Secretariat on 16-Sep-2016
60. Maldives	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	25-Jan-2016	352,000	09-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
61. Mali	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	11-Feb-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP sent to EA for signing for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
62. Mauritania	UNEP	14-Mar-2016 (BUR 1)	16-Mar-2016 (BUR 2)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents <input checked="" type="checkbox"/> Note: Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. The Full Size Project was approved by the GEF Council on 09-Jun-2016.
63. Mauritius	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Dec-2015	352,000	09-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
64. Mexico	UNDP	23-Oct-2015 (BUR 1)	13-Sep-2012 (BUR 2)	01-Oct-2012	15-Nov-2012	30-Jun-2015	Part of the full project proposal (3,636,364) for the NC 6 and BUR 2	26-Aug-2016	2,221,300 ⁵	December 2016	March 2018	<input checked="" type="checkbox"/> BUR 2 under preparation <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
65. Micronesia (Federated States of)	UN DP	BUR 1 under preparation	02-Jun-2016 (BUR 1)	15-Sep-2016	Not applicable ⁴	Under preparation	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Request for TNC and BUR 1 project funding approved by the GEF Secretariat on 15-Sep-2016
66. Mongolia	UN EP	BUR 1 under preparation	16-Apr-2014 (BUR 1)	11-Jun-2014	Not applicable ⁴	21-Jul-2014	352,000	20-Nov-2014	118,707	January 2017	June 2017	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: < 25% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
67. Montenegro	UN DP	13-Jan-2016 (BUR 1)	05-Apr-2016 (BUR 2)	12-Jul-2016	Not applicable ⁴	Agency Project Document under preparation for IA clearance	352,000	Not yet disbursed	Not yet disbursed	March 2019	March 2019	<input checked="" type="checkbox"/> Agency Project Document under preparation for IA clearance for BUR 2
68. Morocco	UN DP	07-May-2016 (BUR 1)	26-Apr-2016 (BUR 2)	02-Jun-2016	Not applicable ⁴	Agency Project Document under review for IA clearance	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	December 2018	December 2018	<input checked="" type="checkbox"/> Agency Project Document under review for IA clearance for BUR 2
69. Mozambique	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
70. Myanmar	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	Project Cooperation Agreement sent for signing	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement awaiting EA Cabinet Committee's approval for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
71. Namibia	UNDP	02-Dec-2014 (BUR 1)	20-Feb-2015 (BUR 2)	12-May-2015	Not applicable ⁴	03-Jul-2015	352,000	03-Sep-2015	338,000	November 2016	December 2016	<input checked="" type="checkbox"/> BUR 2 under preparation <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
72. Nauru	UNEP	--	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for BUR 1 preparation has been initiated
73. Nepal	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents <input checked="" type="checkbox"/> Note: Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. The Full Size Project was approved by the GEF Council on 09-Jun-2016.

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
74. Nigeria	UNDP	BUR 1 under preparation	11-Sep-2014 (BUR 1)	03-Nov-2014	Not applicable ⁴	14-May-2015	352,000	10-Mar-2016	92,900	October 2016	December 2016	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
75. Oman	UNEP	BUR 1 under preparation	14-Jan-2014 (BUR 1)	02-May-2014	Not applicable ⁴	05-Jun-2014	352,000	03-Sep-2014	166,700	December 2017	April 2018	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
76. Panama	UNDP	BUR 1 under preparation	02-Feb-2015 (BUR 1)	10-Mar-2015	Not applicable ⁴	22-Jun-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	03-Aug-2015	736,680 ⁵	July 2017	October 2017	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated
77. Papua New Guinea	UNEP	BUR 1 under preparation	25-Aug-2014 (BUR 1)	04-Dec-2014	Not applicable ⁴	02-Mar-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	24-Mar-2015	100,000	August 2018	September 2018	<input checked="" type="checkbox"/> BUR 1 project under inception phase
78. Paraguay	UNDP	30-Dec-2015 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
79. Peru	UN DP	30-Dec-2014 (BUR 1)	26-Aug-2015 (BUR 2)	08-Sep-2015	Not applicable ⁴	21-Jan-2016	352,000	18-Mar-2016	247,000	December 2016	December 2016	<input checked="" type="checkbox"/> BUR 2 under preparation <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
80. Republic of Moldova	UN EP	05-Apr-2016 (BUR 1)	15-Apr-2016 (BUR 2)	02-May-2016	Not applicable ⁴	19-Jul-2016	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 2
81. Rwanda	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	06-Apr-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
82. Saint Lucia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	Project Cooperation Agreement sent for signing	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Review of the Project Cooperation Agreement sent to the EA has been completed <input checked="" type="checkbox"/> The amended Project Cooperation Agreement sent to EA for signing for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
83. Sao Tome and Principe	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	29-Oct-2015	352,000	16-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
84. Saudi Arabia	UNEP	BUR 1 under preparation	11-Jun-2014 (BUR 1)	13-Jun-2014	Not applicable ⁴	21-Jul-2014	352,000	12-Nov-2014	155,000	September 2017	November 2017	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed
85. Senegal	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	10-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
86. Serbia	UN DP	28-Mar-2016 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated
87. Seychelles	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
88. Sierra Leone	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Jun-2016	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
89. Somalia	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Jan-2016	352,000	23-Mar-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
90. South Africa	UN EP	17-Dec 2014 (BUR 1)	07-Jan-2013 (BUR 2)	20-Feb-2013	31-Jul-2014	12-Sep-2014	352,000 as part of the EA proposal (4,006,650) for the TNC and BUR 2	30-Oct-2014	400,000 ⁵	September 2016	December 2016	<input checked="" type="checkbox"/> BUR 2 under preparation <input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Note: This is a GEF full-size TNC project which includes \$352,000 support towards BUR 2.
91. South Sudan	UN EP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Jan-2016	352,000	26-Jan-2016	10,000	January 2018	April 2018	<input checked="" type="checkbox"/> BUR 1 project under inception phase <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
92. Sudan	UN DP	BUR 1 under preparation	27-Mar-2015 (BUR 1)	19-May-2015	Not applicable ⁴	21-Apr-2016	352,000	Not yet disbursed	Not yet disbursed	June 2020	September 2020	<input checked="" type="checkbox"/> Agency Project Document for BUR 1 sent to EA for signature

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
93. Swaziland	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents <input checked="" type="checkbox"/> Note: Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. The Full Size Project was approved by the GEF Council on 09-Jun-2016
94. Tajikistan	UNDP	BUR 1 under preparation	28-Oct-2015 (BUR 1)	03-Feb-2016	Not applicable ⁴	Agency Project Document under preparation for IA clearance	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Document under preparation for IA clearance for BUR 1 <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for FNC and BUR 1 combined project
95. Thailand	UNDP	29-Dec-2015 (BUR 1)	04-Jul-2016 (BUR 2)	13-Jul-2016	Not applicable ⁴	Agency Project Document under preparation for IA clearance	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under preparation for IA clearance for BUR 2

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
96. Togo	UN DP	BUR 1 under preparation	12-May-2014 (BUR 1)	02-Jun-2014	Not applicable ⁴	26-Sep-2014	352,000	20-Feb-2015	10,000	May 2017	June 2017	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed
97. Trinidad and Tobago	UN DP	BUR 1 under preparation	07-Aug-2014 (BUR 1)	26-Nov-2014	Not applicable ⁴	Agency Project Document under review for IA clearance	352,000 as part of the EA proposal (952,000) for the TNC, BUR 1 and iNDC	Not yet disbursed	Not yet disbursed	August 2018	September 2018	<input checked="" type="checkbox"/> Project Document under review for IA clearance for BUR 1 <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, BUR 1 and iNDC combined project
98. Tunisia	UN DP	11-Dec-2014 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
99. Turkmenistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents <input checked="" type="checkbox"/> Note: Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. The Full Size Project was approved by the GEF Council on 09-Jun-2016.
100. Uganda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	03-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP under preparation for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
101. Uruguay	UNDP	7-Dec-2015 (BUR 1)	24-Feb-2016 (BUR 2)	10-Mar-2016	Not applicable ⁴	09-May-2016	352,000	03-Jun-2016	43,236	October 2017	December 2017	<input checked="" type="checkbox"/> BUR 2 under preparation <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated
102. Uzbekistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents <input checked="" type="checkbox"/> Note: Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. The Full Size Project was approved by the GEF Council on 09-Jun-2016

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
103. Vanuatu	UNDP	BUR 1 under preparation	10-Mar-2016 (BUR 1)	Pending approval	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Request for funding TNC and BUR 1 submitted to GEF Secretariat for approval. Project approval pending submission of SNC to UNFCCC. <input checked="" type="checkbox"/> SNC was submitted on 15-Oct-2016. <input checked="" type="checkbox"/> Project cleared for approval on 17-Oct-2016.
104. Vietnam	UNEP	08-Dec-2014 (BUR 1)	07-Jan-2014 (BUR 2)	29-Jan-2014	Not applicable ⁴	02-Mar-2016	352,000	11-Apr-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> PIP for BUR 2 awaiting signing by IA
105. Yemen	UNDP	BUR 1 under preparation	05-Jul-2013 (BUR 1)	18-Jul-2013	05-Sep-2013	04-Apr-2014	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	04-Jun-2014	472,180 ⁵	March 2017	June 2017	<input checked="" type="checkbox"/> BUR 1 under preparation <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding	Date of project clearance by GEF Secretariat	Date of approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total amount approved US\$	Date of initial disbursement of funds by IA	Amount of funding disbursed for BUR preparation (USD)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
106. Zambia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	Project Cooperation Agreement awaiting approval	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA awaiting for bank details for disbursement of initial cash for BUR 1 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment ³
107. Zimbabwe	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	Under preparation	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents <input checked="" type="checkbox"/> Note: Request for BUR 1 GEF funding included in the UNEP Umbrella Programme for Preparation of NCs and BURs. The Full Size Project was approved by the GEF Council on 09-Jun-2016.