

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF BIENNIAL UPDATE REPORTS FROM PARTIES  
NOT INCLUDED IN ANNEX 1 TO THE CONVENTION**

*Note: Information was compiled by the Implementing Agencies (UNDP and UNEP).  
IA-Implementing Agency, EA-Executing Agency*

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
1. Afghanistan	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> BUR 1 Project Cooperation Agreement was sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
2. Angola	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
3. Antigua and Barbuda	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement signed by EA, awaiting IA to sign <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
4. Argentina	UNDP	BUR 1 under preparation	13-Dec-2013	29-Jan-2014	Not applicable <sup>4</sup>	31-Jul-2015	300,854	1-Sep-2015	136,908	2Q 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Project transferred from WB to UNDP on 11-Sep-2014
5. Armenia	UNDP	BUR 1 under preparation	19-Nov-2013	5-Feb-2014	Not applicable <sup>4</sup>	14-Apr-2014	352,000	9-May-2014	352,000	December 2015	February 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventory: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
6. Azerbaijan	UNDP	31-Mar-2015 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated
7. Bahrain	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
8. Benin	UNEP	BUR 1 under preparation	16-Apr-2014	19-May-2014	Not applicable <sup>4</sup>	23-Sep-2014	352,000	28-Nov-2014	10,000 (as at 28-Nov-2014)	PIP under preparation	PIP under preparation	<input checked="" type="checkbox"/> BUR Project Implementation Plan (PIP) under review by IA
9. Bhutan	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
10. Bosnia and Herzegovina	UNDP	12-Mar-2015 (BUR 1)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated
11. Botswana	UNDP	BUR 1 under preparation	5-Aug-2014	25-Nov-2014	Not applicable <sup>4</sup>	Agency Project Document under preparation for IA clearance	352,000 as part of EA proposal (952,000) for TNC, BUR 1 and iNDC	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Agency Project Document under preparation for IA clearance <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC
12. Brazil	UNDP	31-Dec-2014 (BUR 1)	5-Apr-2013	2-May-2013	20-Jun-2013	Agency project document clearance pending CEO approval	1,050,000 as part of full project proposal (7,528,500) for 4 NC and BUR 2	Not yet disbursed	Not yet disbursed	December 2016	December 2016	<input checked="" type="checkbox"/> PIF request for a 4 NC and BUR 2 Full-Size project approved by GEF Council 20-Jun-2013. <input checked="" type="checkbox"/> Project Document and CEO Endorsement request submitted to GEF Secretariat and will be recommended for CEO endorsement once TNC is submitted to UNFCCC. The anticipated date of TNC submission to UNFCCC is December 2015.
13. Burkina Faso	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
14. Cambodia	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
15. Chile	AGCI	10-Dec-2014 (BUR 1)	31-Jul-2013	30-Jul-2014	Not applicable <sup>4</sup>	22-Sep-2014	352,000	-	140,800 (as at 30-Jun-2015)	December 2016	December 2016	<input checked="" type="checkbox"/> This project is being executed through direct access by the Chilean Agency for International Cooperation (AGCI for its acronym in Spanish) <input checked="" type="checkbox"/> The Grant Agreement Letter was countersigned on 28-Aug-2014 <input checked="" type="checkbox"/> Since Chile was already in process of preparing its FBUR, the project was amended to support the preparation of its SBUR.
16. China	UNDP	BUR 1 under preparation	16-Mar-2012	1-Oct-2012	15-Nov-2012	3-Nov-2014	892,400 as part of full project proposal (7,280,000) for TNC and BUR 1	9-Jul-2015	2,357,680 <sup>5</sup>	March 2016	August 2016	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: CEO Endorsement request and Project Document approved by GEF Secretariat 18-Jul-2014
17. Colombia	UNDP	BUR 1 under preparation	3-Apr-2014	2-May-2014	Not applicable <sup>4</sup>	1-Aug-2014	352,000	4-Sep-14	352,000	January 2016	September 2016	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventory: >75% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Other Information: >75% completed
18. Comoros	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
19. Costa Rica	UNDP	BUR 1 under preparation	27-Aug-2013	25-Sep-2013	Not applicable <sup>4</sup>	16-Jan-2014	352,000	27-Feb-2014	352,000	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventory: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed
20. Cote D'Ivoire	UNEP	BUR 1 under preparation	9-Oct-2013	18-Nov-2013	Not applicable <sup>4</sup>	18-Apr-2014	352,000	30-Sep-2014	82,140 (as at 30-Sep-2014)	April 2016	July 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Between 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Between 50-75% completed <input checked="" type="checkbox"/> Other Information : 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
21. Democratic Republic of Congo	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	1-Sep-2015	352,000	-	-	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> EA awaiting funds disbursement for Project Implementation Plan (PIP) preparation
22. Dominica	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
23. Ecuador	UNDP	BUR 1 under preparation	5-Jul-2013	18-Jul-2013	5-Sep-2013	21-Jan-2014	352,000 as part of EA proposal (852,000) for TNC and BUR 1	25-Feb-2014	560,100 <sup>5</sup>	October 2015	November 2015	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventory: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-sessionnal Work Program
24. Egypt	UNDP	BUR 1 under preparation	12-Aug-2014	3-Nov-2014	Not applicable <sup>4</sup>	22-Apr-2015	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Document under signature

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
25. El Salvador	UNDP	BUR 1 under preparation	13-Aug-2013	12-Sep-2013	7-Nov-2013	2-Dec-2014	352,000 as part of EA proposal (852,000) for TNC and BUR 1	24-Mar-2015	523,000 <sup>5</sup>	November 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventory: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC cleared by the Nov 2013 Work Program. Due to internal approval process within the government, the final approval took much longer than originally planned.
26. Equatorial Guinea	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
27. Eritrea	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
28. Fiji	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
29. Gabon	UNEP	BUR 1 under preparation	31-Mar-2015	12-May-2015	Not applicable <sup>4</sup>	1-Sep-2015	352,000	-	-	Not yet determined	Not yet Determined	<input checked="" type="checkbox"/> EA awaiting funds disbursement for preparation of Project Implementation Plan (PIP)
30. Gambia	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
31. Georgia	UNDP	BUR 1 under preparation	16-Apr-2014	2-May-2014	Not applicable <sup>4</sup>	22-Oct-2014	352,000	6-Nov-2014	352,000	June 2016	July 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventory: 25-50% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated
32. Ghana	UNEP	21-Jul-15 (BUR1)	25-Jun- 2015	Pending project clearance by GEF Secretariat	Not applicable <sup>4</sup>	Pending project clearance by GEF Secretariat	Pending project clearance by GEF Secretariat	Pending project clearance by GEF Secretariat	Pending project clearance by GEF Secretariat	Pending project clearance by GEF Secretariat	Pending project clearance by GEF Secretariat	<input checked="" type="checkbox"/> BUR 2 funding proposal submitted to the GEF <input checked="" type="checkbox"/> Review sheet sent to IA for revision on 10-Jul-2015
33. Guinea	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement signed by EA and awaiting signature by IA <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
34. Guinea Bissau	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
35. Guyana	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
36. Haiti	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	1-Sep-2015	352,000	-	-	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> EA awaiting funds disbursement for preparation of Project Implementation Plan (PIP)

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
37. Honduras	UNDP	BUR 1 under preparation	26-Feb-2014	2-May-2014	Not applicable <sup>4</sup>	20-Feb-2015	352,000 as part of EA proposal (852,000) for TNC and BUR 1	9-Mar-2015	352,755 <sup>5</sup>	November 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventory: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic Measurement Reporting and Verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC
38. India	UNDP	BUR 1 under preparation	14-Sep-2011	26-Jan-2012	29-Feb-2012	10-Jun-2013	2,625,000 as part of full project proposal (9,010,604) for TNC and BUR 1	25-Sep-2013	2,702,546 <sup>5</sup>	Complete	September 2015	<input checked="" type="checkbox"/> All Components Completed <input checked="" type="checkbox"/> Note: BUR included in the full project proposal CEO Endorsed 2-May-2013.
39. Indonesia	UNDP	BUR 1 under preparation	29-Mar-2012	6-Apr-2012	6-Jun-2012	22-Nov-2013	419,556 as part of full project proposal (4,500,000) for TNC and BUR 1	6-May-2014	2,638,553 <sup>5</sup>	September 2015	December 2015	<input checked="" type="checkbox"/> All Components Completed <input checked="" type="checkbox"/> Note: BUR included in the full project proposal CEO Endorsed 24-Oct-2013.
40. Jamaica	UNDP	BUR 1 under preparation	29-May-2013	18-Jul-2013	5-Sep-2013	16-Jul-2014	352,000 as part of EA proposal (852,000) for TNC and BUR 1	9-Oct-2014	455,821 <sup>5</sup>	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-sessionnal Work Program

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
41. Jordan	UNDP	BUR 1 under preparation	31-Jul-2014	3-Nov-2014	Not applicable <sup>4</sup>	6-Jan-2015	352,000	3-Jun-2015	60,000	April 2017	July 2017	<input checked="" type="checkbox"/> Project under inception phase
42. Kazakhstan	UNDP	BUR 1 under preparation	10-Mar-2014	2-May-2014	Not applicable <sup>4</sup>	17-Jul-2014	352,000 as part of EA proposal (852,000) for 7 NC and BUR 1	23-Sep-2014	154,854 <sup>5</sup>	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for 7 NC
43. Kiribati	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
44. Kuwait	UNEP	BUR 1 under preparation	17-Sep-2013	10-Mar-2014	Not applicable <sup>4</sup>	3-Sep-2014	352,000 as part of EA proposal (852,000) for S NC and BUR 1	23-Oct-2014	15,000 (as at 23-Oct-14)	PIP under preparation	PIP under preparation	<input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation.
45. Lao People's Democratic Republic	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
46. Lebanon	UNDP	BUR 1 under preparation	17-Apr-2013	19-Jun-2013	Not applicable <sup>4</sup>	25-Sep-2013	321,461	28-Oct-2013	321,461	August 2015	September 2015	<input checked="" type="checkbox"/> All Components Completed
47. Lesotho	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	-	-	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> EA awaiting funds disbursement for preparation of Project Implementation Plan (PIP)
48. Liberia	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
49. Macedonia	UNDP	26-Feb-2015 (BUR 1)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR 2 preparation has not been initiated

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
50. Madagascar	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
51. Malawi	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
52. Malaysia	UNDP	BUR 1 under preparation	7-Feb-2013	18-Jul-2013	5-Sep-2013	18-Mar-2014	352,000 as part of EA proposal (852,000) for TNC and BUR 1	6-May-2014	293,574 <sup>5</sup>	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-sessionnal Work Program
53. Maldives	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
54. Mali	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	1-Sep-2015	352,000	-	-	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> EA awaiting funds disbursement for preparation of Project Implementation Plan (PIP)
55. Mauritania	UNEP	BUR 1 under preparation	9-Oct-2013	29-Oct-2013	Not applicable <sup>4</sup>	25-Feb-2014	352,000	28-Mar-2014	265,000 (as at 14-May-2015)	November 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% complete <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% completed <input checked="" type="checkbox"/> Other Information : >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
56. Mauritius	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
57. Mexico	UNDP	BUR 1 under preparation	12-Apr-2013	29-May-2013	Not applicable <sup>4</sup>	24-Sep-2013	321,461	25-Nov-2013	321,445	August 2015	September 2015	<input checked="" type="checkbox"/> All Components Completed
58. Mongolia	UNEP	BUR 1 under preparation	16-Apr-2014	11-Jun-2014	Not applicable <sup>4</sup>	21-Jul-2014	352,000	20-Nov-2014	10,000 (as at 20-Nov-2014)	February 2017	July 2017	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: IA is in the process of disbursing second cash advance to EA for its BUR project implementation
59. Montenegro	UNDP	BUR 1 under preparation	6-Nov-2013	25-Feb-2014	Not applicable <sup>4</sup>	1-May-2014	352,000	30-May-2014	351,820	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed
60. Mozambique	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
61. Myanmar	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
62. Namibia	UNDP	2-Dec-2014 (BUR 1)	20-Feb-2015	12-May-2015	Not applicable <sup>4</sup>	3-Jul-2015	352,000	3-Sep-2015	14,000	December 2016	December 2016	<input checked="" type="checkbox"/> Project under inception phase

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
63. Nigeria	UNDP	BUR 1 under preparation	11-Sep-2014	3-Nov-2014	Not applicable <sup>4</sup>	14-May-2015	352,000	Not yet disbursed	Not yet disbursed	June 2016	December 2016	<input checked="" type="checkbox"/> Project Document under signature
64. Oman	UNEP	BUR 1 under preparation	14-Jan-2014	2-May-2014	Not applicable <sup>4</sup>	5-Jun-2014	352,000	3-Sep-2014	166,700 (as at 5-Mar-2015)	November 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% completed <input checked="" type="checkbox"/> Other Information : 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
65. Panama	UNDP	BUR 1 under preparation	2-Feb-2015	10-Mar-2015	Not applicable <sup>4</sup>	22-Jun-2015	352,000 as part of EA proposal (852,000) for TNC and BUR 1	3-Aug-2015	411,472 <sup>5</sup>	January 2017	December 2017	<input checked="" type="checkbox"/> Project under inception phase
66. Papua New Guinea	UNEP	BUR 1 under preparation	25-Aug-2014	4-Dec-2014	Not applicable <sup>4</sup>	2-Mar-2015	352,000 as part of EA proposal (852,000) for TNC and BUR 1	24-Mar-2015	20,000 (as at 24-Mar-2015)	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC and BUR project implementation plan under preparation
67. Paraguay	UNDP	BUR 1 under preparation	8-Jul-2013	18-Jul-2013	5-Sep-2013	11-Mar-2014	352,000 as part of EA proposal (852,000) for TNC and BUR 1	15-Apr-2014	554,677 <sup>5</sup>	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-sessionnal Work Program

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
68. Peru	UNDP	30-Dec-2014 (BUR 1)	26-Aug-2015	8-Sep-2015	Not applicable <sup>4</sup>	Agency Project Document under preparation for IA clearance	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Document under preparation for IA clearance
69. Republic of Moldova	UNEP	BUR 1 under preparation	17-Dec-2013	5-Feb-2014	Not applicable <sup>4</sup>	18-Apr-2014	852,000	19-May-2014	338,385 (as at 4-May-2015)	November 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Between 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: > 75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): > 75% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% completed <input checked="" type="checkbox"/> Other Information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note: This project includes \$500,000 for NC and \$352,000 for BUR.
70. Rwanda	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
71. Saint Lucia	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
72. Sao Tome and Principe	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
73. Saudi Arabia	UNEP	BUR 1 under preparation	11-Jun-2014	13-Jun-2014	Not applicable <sup>4</sup>	21-Jul-2014	352,000	12-Nov-2014	110,000 (as at 25-Feb-2015)	November 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: <25% completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Other Information : <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed
74. Senegal	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
75. Serbia	UNDP	BUR 1 under preparation	28-Aug-2013	25-Sep-2013	Not applicable <sup>4</sup>	17-Feb-2014	352,000	4-Aug-2014	349,552	September 2015	November 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed
76. Seychelles	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
77. Sierra Leone	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
78. Somalia	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
79. South Africa	UNEP	17-Dec 2014 (BUR 1)	7-Jan-2013	20-Feb-13	31-Jul-2014	12-Sept-2014	4,006,650	30-Oct-2014	400,000 (as at 30-Oct-14)	March 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: > 75% completed <input checked="" type="checkbox"/> GHG Inventories: > 75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Between 50-75% completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Between 25-50% completed <input checked="" type="checkbox"/> Other Information : Between 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 25-50% completed <input checked="" type="checkbox"/> Note: This is a GEF full-size TNC project which includes \$352,000 support towards BUR 2.
80. South Sudan	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015
81. Sudan	UNDP	BUR 1 under preparation	27-Mar-2015	19-May-2015	Not applicable <sup>4</sup>	Agency Project Document under preparation for IA clearance	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Document under preparation for IA clearance
82. Thailand	UNDP	BUR 1 under preparation	18-Apr-2013	18-Jul-2013	5-Sep-2013	23-Apr-2014	352,000 as part of EA proposal (852,000) for TNC and BUR 1	6-Jun-2014	320,817 <sup>5</sup>	November 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-sessionnal Work Program

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
83. Togo	UNDP	BUR 1 under preparation	12-May-2014	2-Jun-2014	Not applicable <sup>4</sup>	26-Sep-2014	352,000	20-Feb-2015	352,000	October 2016	November 2016	<input checked="" type="checkbox"/> Project under inception Phase
84. Trinidad and Tobago	UNDP	BUR 1 under preparation	7-Aug-2014	26-Nov-2014	Not applicable <sup>4</sup>	Agency Project Document under review for IA clearance	352,000 as part of EA proposal (952,000) for TNC, BUR 1 and iNDC	Not yet disbursed	Not yet disbursed	June 2017	December 2017	<input checked="" type="checkbox"/> Project Document under IA review for clearance <input checked="" type="checkbox"/> Note: BUR included in the EA Proposal for TNC, BUR and iNDC combined project
85. Tunisia	UNDP	11-Dec-2014 (BUR 1)	-	-	-	-	-	-	-	-	-	<input checked="" type="checkbox"/> Process of requesting GEF funding for BUR2 preparation has not been initiated
86. Uganda	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised CEO endorsement was secured on 24-Jun-2015
87. Uruguay	UNDP	BUR 1 under preparation	16-Nov-2012	27-Dec-2012	Not applicable <sup>4</sup>	20-Jun-2013	320,000	2-Sep-2013	299,729	September 2015	October 2015	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed
88. Vietnam	UNEP	8-Dec 2014 (BUR1)	7-Jan-2014	29-Jan-2014	Not applicable <sup>4</sup>	Pending project amendment approval by GEF Secretariat	352,000	Pending project amendment approval by GEF Secretariat	Pending project amendment approval by GEF Secretariat	Pending project amendment approval by GEF Secretariat	Pending project amendment approval by GEF Secretariat	<input checked="" type="checkbox"/> EA prepared BUR 1 using its national resources, and have requested the GEF and IA to utilize the approved BUR 1 funds for BUR 2 preparation <input checked="" type="checkbox"/> The requested amendment will be reported by IA to the GEF, and BUR 2 Project Cooperation Agreement sent to EA for signing

Party	Agency	Submission Date of the Last Report to COP	Date of Request for Funding <sup>1</sup>	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council <sup>2</sup>	Date of Approval by IA	Total Amount Approved US\$	Date of Initial Disbursement of Funds by IA	Amount of Funding Disbursed for BUR Preparation <sup>3</sup>	Approximate Date of Completion of Draft BUR Report	Approximate Date of BUR Submission to the COP	Status of Project Activities
89. Yemen	UNDP	BUR 1 under preparation	5-Jul-2013	18-Jul-2013	5-Sep-2013	4-Apr-2014	352,000 as part of EA proposal (852,000) for TNC and BUR 1	4-Jun-2014	472,180 <sup>5</sup>	June 2016	September 2016	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: : 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: : 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed
90. Zambia	UNEP	BUR 1 under preparation	27-Aug-2014	3-Sep-2014	30-Oct-2014	-	352,000	-	-	-	-	<input checked="" type="checkbox"/> Project Cooperation Agreement sent to EA for signing in August 2015 <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015

- -

<sup>1</sup> The first submission date of enabling activity proposal to the GEF Secretariat.

<sup>2</sup> The UNEP Umbrella Programme to support thirty nine (39) Least Developed Countries (LDCs) and Small Islands Developing States (SIDS) prepare and submit good quality initial biennial update reports to the UNFCCC was CEO endorsed on 24-Jun-2015, following a request for a major amendment submitted by the IA after council approval.

<sup>3</sup> Sum of cumulative expenditures as of December 2014 and the budget approved for 2015 year.

<sup>4</sup> Enabling activity projects below \$1 million do not require GEF council approval.

<sup>5</sup> Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.