

STATUS OF NATIONAL COMMUNICATIONS FROM PARTIES NOT INCLUDED IN ANNEX I TO THE CONVENTION

Note: Information was compiled by the Implementing Agencies (UNDP and UNEP). The table below was submitted to the GEF by the National Communications Support Programme (NCSP). We kindly request Parties to inform their respective implementing agencies if there are inconsistencies in the information below.

INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National Communication, IA-Implementing Agency, EA-Executing Agency

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
1. Afghanistan	UNEP	12-Mar-2013 (INC)	19-Aug-2014 (SNC)	500,000	09-Sept-2014	June 2017	August 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
2. Albania	UNDP	23-Nov-2009 (SNC)	18-Nov-11 (TNC)	500,000	18-Sep-2012	March 2016	October 2016	<input checked="" type="checkbox"/> All components completed
3. Algeria	UNDP	25-Nov-2010 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has not been initiated
4. Angola	UNEP	06-Feb-2012 (INC)	14-May-2013 (SNC)	500,000	05-Jun-2013	December 2016	January 2017	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
5. Antigua and Barbuda	UNEP	23-Sep-2016 (TNC)	-	-	-	-	-	<input checked="" type="checkbox"/> Request for FNC GEF funding included in the UNEP Full Size Project (FSP) for NCs and BURs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016 <input checked="" type="checkbox"/> IA is preparing GEF CEO Endorsement request documents.
6. Argentina	World Bank	09-Dec-2015 (TNC)	-	-	-	-	-	<input checked="" type="checkbox"/> Process for requesting GEF funding for FNC preparation has not been initiated.
7. Armenia	UNDP	22-Apr-2015 (TNC)	Agency project document under review for IA clearance (FNC)	500,000	Not yet disbursed	December 2019	December 2019	<input checked="" type="checkbox"/> Project document under review for IA clearance <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for FNC & BUR 2 (US\$ 852,000)
8. Azerbaijan	UNDP	25-May-2016 (TNC)	Agency project document under review for IA clearance (FNC)	500,000	Not yet disbursed	December 2019	December 2019	<input checked="" type="checkbox"/> Project document under review for IA clearance <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for FNC & BUR 2 (US\$ 852,000)
9. Bahamas	UNDP	20-Nov-2015 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has not been initiated

DRAFT

3

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
10. Bahrain	UNEP	15-Mar-2012 (SNC)	04-Mar-2014 (TNC)	500,000	25-Apr-2014	April 2019	December 2019	<input checked="" type="checkbox"/> PIP preparation completed <input checked="" type="checkbox"/> Internal Cooperation Agreement under approval process
11. Bangladesh	UNDP	26-Dec-2012 (SNC)	22-Aug-2013 (TNC)	456,621	06-Aug-2014	January 2017	June 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V&A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
12. Barbados	UNDP	30-Oct-2001 (INC)	22-Nov-2006 (SNC)	420,000	02-Mar-2007	August 2015	December 2016	<input checked="" type="checkbox"/> All components completed
13. Belize	UNDP	27-Apr-2016 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for FNC preparation has not been initiated
14. Benin	UNEP	23-Nov-2011 (SNC)	23-Sep-2014 (TNC)	500,000	03-Oct-2014	September 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
15. Bhutan	UNEP	28-Nov-2011 (SNC)	01-Sep-2014 (TNC)	500,000	17-Nov-2014	To be determined	To be determined	<input checked="" type="checkbox"/> TNC PIP under preparation by EA

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
16. Bolivia	UNDP	02-Dec-2009 (SNC)	11-Feb-2011 (TNC)	500,000	09-Sep-2011	September 2016	November 2016	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventory: >75% Completed <input checked="" type="checkbox"/> V&A Assessment: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
17. Bosnia and Herzegovina	UNDP	11-Nov-2013 (SNC)	23-Apr-2014 (TNC)	500,000	03-Jul-2014	September 2016	April 2017	<input checked="" type="checkbox"/> All components completed
18. Botswana	UNDP	08-Jan-2013 (SNC)	24-Nov-2015 (TNC)	500,000	08-Jun-2016	August 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)
19. Brazil	UNDP	20-Apr-2016 (TNC)	14-Jul-2016 (FNC)	6,478,500	Not yet disbursed	August 2019	May 2020	<input checked="" type="checkbox"/> Project Document under signature <input checked="" type="checkbox"/> US\$ 6,475,500 as part of a combined EA proposal for FNC & BUR 2 (US\$ 7,528,500)
20. Burkina Faso	UNEP	01-Apr-2015 (SNC)	05-Nov-2013 (TNC)	500,000	15-Jul-2014	May 2019	August 2019	<input checked="" type="checkbox"/> TNC project under inception phase

DRAFT

5

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
21. Burundi	UNEP	28-June-2010 (SNC)	23-Jul-2013 (TNC)	500,000	08-Oct-2013	August 2018	October 2018	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: Not initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not initiated <input checked="" type="checkbox"/> Other Information: Not initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not initiated
22. Cambodia	UNEP	13-Jan-2016 (SNC)	16-Sept-2013 (TNC)	500,000	27-Oct-2015	March 2019	June 2019	<input checked="" type="checkbox"/> TNC Project under inception phase
23. Cameroon	UNEP	11-Mar-2016 (SNC)	-	-	-	-	-	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has been initiated
24. Cape Verde	UNDP	21-Oct-2011 (SNC)	09-Sep-2013 (TNC)	500,000	14-Feb-2014	November 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
25. Central African Republic	UNEP	05-Feb-2015 (SNC)	06-Jul-2016 (TNC)	500,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> EA awaiting funds for TNC PIP preparation
26. Chad	UNEP	04-Jun-2013 (SNC)	02-Oct-2012 (TNC)	500,000	11-Oct-2012	November 2017	February 2018	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
27. Chile	UNDP	24-Oct-2011 (SNC)	27-Jul-2012 (TNC)	500,000	12-Oct-2012	December 2016	July 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
28. China	UNDP	08-Nov-2012 (SNC)	03-Nov-2014 (TNC)	6,387,600	09-Jul-2015	June 2018	September 2018	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> US\$ 6,387,600 as part of a combined EA proposal for TNC & BUR 1 (US\$ 7,280,000)
29. Colombia	UNDP	07-Dec-2010 (SNC)	25-Nov-2013 (TNC)	2,000,000	17-Dec-2013	July 2017	September 2017	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed
30. Comoros	UNEP	24-Jun-2013 (SNC)	27-Jul-2014 (TNC)	500,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> Awaiting bank details for transfer of initial cash advance to EA
31. Congo (Republic of)	UNEP	27-Nov-2009 (SNC)	01-Sept-2014 (TNC)	500,000	15-Dec-2014	To be determined	To be determined	<input checked="" type="checkbox"/> TNC PIP awaiting signing by EA

DRAFT

7

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
32. Congo Democratic Republic	UNEP	21-Apr-2015 (TNC)	-	-	-	-	-	<input checked="" type="checkbox"/> Request for FNC GEF funding included in the UNEP Full Size Project (FSP) for NCs and BURs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016 <input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents.
33. Cook Islands	UNEP	12-Apr-2012 (SNC)	06-May-2014 (TNC)	500,000	19-May-2014	June 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
34. Costa Rica	UNDP	11-Dec-2014 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for FNC preparation has not been initiated
35. Côte d'Ivoire	UNEP	26-Apr-2010 (SNC)	11-May-2012 (TNC)	500,000	12-Feb-2013	October 2016	December 2016	<input checked="" type="checkbox"/> All TNC components completed <input checked="" type="checkbox"/> Process for requesting GEF funding for FNC preparation has been initiated
36. Cuba	UNDP	01-Oct-2015 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has not been initiated.
37. Democratic People's Republic of Korea	UNEP	15-Oct-2013 (SNC)	PIP preparation suspended (TNC)	500,000	PIP preparation suspended	To be determined	To be determined	<input checked="" type="checkbox"/> TNC PIP preparation suspended
38. Djibouti	UNEP	19-Feb-2014 (SNC)	26-Mar-2014 (TNC)	500,000	19-Apr-2014	November 2018	December 2018	<input checked="" type="checkbox"/> TNC Project under inception phase

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
39. Dominica	UNEP	20-Nov-2012 (SNC)	29-Aug-2014 (TNC)	500,000	11-Sept-2014	July 2017	August 2017	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
40. Dominican Republic	UNDP	17-Dec-2009 (SNC)	14-Aug-2013 (TNC)	500,000	10-Oct-2013	September 2016	November 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
41. Ecuador	UNDP	02-Apr-2012 (SNC)	21-Jan-2014 (TNC)	500,000	25-Feb-2014	October 2016	November 2016	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)
42. Egypt	UNDP	07-Jun-2010 (SNC)	27-Apr-2011 (TNC)	500,000	06-Jun-2011	April 2016	December 2016	<input checked="" type="checkbox"/> All components completed
43. El Salvador	UNDP	11-Sep-2013 (SNC)	02-Dec-2014 (TNC)	500,000	24-Mar-2015	April 2017	September 2017	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)

DRAFT

9

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
44. Equatorial Guinea	UNEP	INC under preparation	02-Mar-2009 (INC)	420,000	23-Apr-2009	October 2016	December 2016	<input checked="" type="checkbox"/> All INC components completed
45. Eritrea*	UNEP	10-Aug-2012 (SNC)	02-Jul-2013 (TNC)	500,000	13-Sept-2013	October 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated *Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated request
46. Ethiopia	UNDP	11-May-2016 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has not been initiated
47. Fiji	UNEP	31-Jul-2014 (SNC)	01-Sep-2014 (TNC)	500,000	11-Sep-2014	December 2016	July 2017	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
48. Gabon	UNDP	08-Dec-2011 (SNC)	06-Mar-2014 (TNC)	480,000	19-Aug-2014	July 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
49. Gambia	UNEP	28-Jan-2013 (SNC)	27-Mar-2013 (TNC)	500,000	15-Apr-2013	December 2016	March 2017	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Request for FNC GEF funding included in the UNEP Full Size Project (FSP) for NCs and BURs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016 <input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents.
50. Georgia	UNDP	24-Feb-2016 (TNC)	--	--	--	--	--	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> Process for requesting GEF funding for FNC preparation has been initiated
51. Ghana	UNEP	21-Jul-2015 (TNC)	24-Mar-2016 (FNC)	500,000	08-Jul-2016	To be determined	To be determined	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> FNC and BUR 2 PIP under preparation by EA <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for FNC & BUR 2 (US\$ 852,000)
52. Grenada	UNDP	21-Nov-2000 (INC)	08-Sep-2006 (SNC)	420,000	01-May-2007	December 2016	February 2017	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Request for TNC GEF funding included in the UNEP Full Size Project (FSP) for NCs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 07-Jun-2012

DRAFT

11

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
53. Guatemala	UNDP	11-Jan-2016 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has been initiated
54. Guinea	UNEP	28-Oct-2002 (INC)	24-Sep-2007 (SNC)	420,000	01-Oct-2007	September 2016	December 2016	<input checked="" type="checkbox"/> All SNC components completed
55. Guinea Bissau	UNEP	29-Oct-2011 (SNC)	21-Mar-2012 (TNC)	500,000	27-Mar-2012	September 2016	December 2016	<input checked="" type="checkbox"/> All TNC components completed <input checked="" type="checkbox"/> Request for FNC GEF funding included in the UNEP Full Size Project (FSP) for NCs and BURs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016 <input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents
56. Guyana	UNEP	24-Sep-2012 (SNC)	02-Aug-2012 (TNC)	500,000	28-Sept-2012	July 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
57. Haiti	UNEP	07-Oct-2013 (SNC)	18-Jun-2014 (TNC)	500,000	08-July-2014	June 2017	August 2017	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V&A Assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
58. Honduras	UNDP	05-Apr-2012 (SNC)	20-Feb-2015 (TNC)	500,000	09-Mar-2015	October 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)
59. India	UNDP	04-May-2012 (SNC)	11-Jun-2013 (TNC)	6,385,604	25-Sep-2013	March 2018	March 2019	<input checked="" type="checkbox"/> Project under inception phase <input checked="" type="checkbox"/> US\$ 6,385,604 as part of a combined EA proposal for TNC, BUR 1 & BUR 2 (US\$ 9,010,604)
60. Indonesia	UNDP	14-Jan-2011 (SNC)	22-Nov-2013 (TNC)	4,500,000	06-May-2014	December 2016	March 2017	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> US\$ 4,080,444 as part of a combined EA proposal for TNC & BUR 1 (US\$ 4,500,000)
61. Iran, Islamic Republic of	UNDP	23-Nov-2011 (SNC)	20-Dec-2011 (TNC)	500,000	20-Jan-2012	September 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed

DRAFT

13

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
62. Iraq	UNEP	05-Dec-2015 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Request for SNC GEF funding included in the UNEP Full Size Project (FSP) for NCs and BURs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016 <input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents
63. Jamaica	UNDP	02-Dec-2011 (SNC)	16-Jul-2014 (TNC)	500,000	09-Oct-2014	June 2017	November 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)
64. Jordan	UNDP	02-Dec-14 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for FNC preparation has not been initiated
65. Kazakhstan	UNDP	24-Dec-2013 (NC 3, 4, 5 & 6)	17-Jul-2014	500,000	23-Sep-2014	May 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for NC & BUR 1 (US\$ 852,000)
66. Kenya	UNEP	11-Dec-2015 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has not been initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
67. Kiribati	UNEP	27-Jun-2013 (SNC)	09-May-2014 (TNC)	500,000	08-Jul-2014	To be determined	To be determined	<input checked="" type="checkbox"/> TNC PIP under preparation
68. Kuwait	UNEP	30-Nov-2012 (INC)	03-Sep-2014 (SNC)	500,000	22-Sep-2014	September 2018	March 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V&A Assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
69. Kyrgyzstan	UNEP	01-Dec-2008 (SNC)	11-May-2012 (TNC)	500,000	17-Sep-2012	September 2016	December 2016	<input checked="" type="checkbox"/> All TNC components completed <input checked="" type="checkbox"/> Request for FNC GEF funding included in the UNEP Full Size Project (FSP) for NCs and BURs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016 <input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents
70. Lao People's Democratic Republic	UNEP	24-Jun-2013 (SNC)	29-Oct-2013 (TNC)	500,000	19-Nov-2013	March 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
71. Lebanon	UNDP	01-Mar-2011 (SNC)	01-Dec-2011 (TNC)	500,000	02-Mar-2012	September 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed

DRAFT

15

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
72. Lesotho	UNEP	20-Nov-2013 (SNC)	23-Jan-2014 (TNC)	500,000	25-Feb-2014	February 2018	June 2018	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
73. Liberia*	UNEP	28-Jun-2013 (INC)	05-Apr-2013 (SNC)	500,000	21-May-2013	March 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> *Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated request
74. Libyan Arab Jamahiriya *	UNEP	INC under preparation	31-Jan-2002 (SNC)	275,000	20-Feb-2002	--	--	<input checked="" type="checkbox"/> National Circumstances 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50% Completed <input checked="" type="checkbox"/> *Project Implementation stalled due to political instability
75. Madagascar	UNEP	07-Dec-2010 (SNC)	17-Oct-2011 (TNC)	500,000	02-Nov-2011	November 2016	December 2016	<input checked="" type="checkbox"/> All TNC components completed <input checked="" type="checkbox"/> Request for FNC GEF funding included in the UNEP Full Size Project (FSP) for NCs and BURs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016 <input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
76. Malawi	UNEP	09-May-2012 (SNC)	26-July-2013 (TNC)	500,000	18-Sep-2013	June 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
77. Malaysia	UNDP	14-Apr-2011 (SNC)	18-Mar-2014 (TNC)	500,000	06-May-2014	June 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)
78. Maldives	UNEP	13-Oct-2016 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Request for TNC GEF funding included in the UNEP Full Size Project (FSP) for NCs and BURs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016 <input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents.
79. Mali	UNDP	04-May-2012 (SNC)	18-Mar-2014 (TNC)	500,000	05-Jun-2014	September 2017	November 2017	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: Not reported <input checked="" type="checkbox"/> Constraints & Gaps: Not reported
80. Marshall Islands	UNDP	11-Dec-2015 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has not been initiated

DRAFT

17

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
81. Mauritania	UNEP	27-Oct-2014 (TNC)	02-Mar-2016 (FNC)	500,000	03-Jul-2016	April 2019	June 2019	<input checked="" type="checkbox"/> FNC project under inception phase
82. Mauritius	UNEP	09-Nov-2011 (SNC)	30-Apr-2014 (TNC)	500,000	16-Jul-2014	September 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: > 75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: > 75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: > 75% Completed <input checked="" type="checkbox"/> Other Information: > 75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
83. Mexico	UNDP	06-Dec-2012 (NC 6)	30-Jun-2015 (NC)	3,636,364	26-Aug-2015	September 2017	March 2018	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> The project will also support the preparation of Mexico's BUR 2.
84. Micronesia (Federated States of)	UNDP	12-Nov-2015 (SNC)	--	500,000	--	--	--	<input checked="" type="checkbox"/> Request for TNC and BUR 1 project funding was approved by the GEF Secretariat on 15-Sep-2016 <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for FNC & BUR 1 (US\$ 852,000)
85. Mongolia	UNEP	10-Dec-2010 (SNC)	06-May-2014 (TNC)	500,000	23-May-2014	April 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
86. Montenegro	UNDP	28-May-2015 (SNC)	11-May-2016 (TNC)	500,000	08-Jun-2016	June 2019	January 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
87. Morocco	UNDP	07-May-2016 (TNC)	Agency project document under review for IA clearance (FNC)	500,000	Not yet disbursed	2020	2020	<input checked="" type="checkbox"/> Project document under review for IA clearance <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for FNC & BUR 2 (US\$ 852,000)
88. Mozambique	UNEP	02-Jun-2006 (INC)	11-Oct-2006 (SNC)	420,000	25-Oct-2006	November 2015	December 2016	<input checked="" type="checkbox"/> All SNC project components completed <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC between Mozambique and UNEP sent to Country
89. Myanmar	UNEP	26-Dec-2012 (INC)	09-May-2014 (SNC)	500,000	15-Aug-2014	November 2018	December 2018	<input checked="" type="checkbox"/> TNC Project under inception phase
90. Namibia	UNDP	02-Dec-2015 (TNC)	11-Aug-2016 (FNC)	500,000	Not yet disbursed	2019	2019	<input checked="" type="checkbox"/> Project Document under signature <input checked="" type="checkbox"/> Project under inception phase
91. Nauru	UNEP	01-Apr-2015 (SNC)	05-Aug-2014 (TNC)	500,000	08-Sep-2014	January 2019	April 2019	<input checked="" type="checkbox"/> SNC Project under inception phase

DRAFT

19

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
92. Nepal	UNEP	04-Dec-2015 (SNC)	02-Jul-2013 (TNC)	500,000	13-Sep-2013	December 2018	February 2019	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
93. Nicaragua *	UNDP	22-Jun-2011 (SNC)	31-Aug-2014 (TNC)	500,000	31-Dec-2014	December 2017	June 2018	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> *Information based on previous survey. UNDP project suspended following the decision of the Government of Nicaragua to implement directly all international cooperation.
94. Niger	UNDP	09-Dec-2009 (SNC)	19-Jan-2012 (TNC)	500,000	13-Jun-2012	September 2016	November 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
95. Nigeria	UNDP	27-Feb-2014 (SNC)	13-Jul-2015 (TNC)	1,850,000	28-Jan-2016	October 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
96. Niue	UNEP	02-Oct-2001 (INC)	11-Nov-2004 (SNC)	420,000	20-Dec-2004	November 2015	December 2016	<input checked="" type="checkbox"/> All SNC components completed
97. Oman	UNEP	30-Oct-2013 (INC)	05-Jun-2014 (SNC)	500,000	12-Sep-2014	December 2017	June 2018	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V&A Assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: < 25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
98. Pakistan	UNEP	15-Nov-2003 (INC)	03-Sep-2015 (SNC)	405,000	28-Oct-2015	February 2018	June 2018	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V&A Assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
99. Palau	UNEP	18-Jun-2003 (INC)	09-Dec-2005 (SNC)	420,000	13-Dec-2005	August 2016	December 2016	<input checked="" type="checkbox"/> All SNC project components completed
100. Panama	UNDP	02-Mar-2012 (SNC)	22-Jun-2015 (TNC)	500,000	03-Aug-2015	July 2017	October 2017	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)
101. Papua New Guinea	UNEP (TNC)	15-Dec-2015 (SNC)	02-Mar-2015 (TNC)	500,000	24-Mar-2015	August 2018	September 2018	<input checked="" type="checkbox"/> TNC Project under inception phase <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)

DRAFT

21

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
102. Paraguay	UNDP	08-Dec-2011 (SNC)	11-Mar-2014 (TNC)	500,000	25-Apr-2014	October 2016	November 2016	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)
103. Peru	UNDP	23-Apr-2016 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for FNC preparation has not been initiated
104. Philippines	UNDP	29-Dec-2014 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has not been initiated
105. Republic of Moldova	UNEP	20-Jan-2014 (TNC)	30-Apr-2014 (FNC)	500,000	19-May-2015	June 2017	November 2017	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)
106. Rwanda	UNEP	05-Jun-2012 (SNC)	01-Sep-2014 (TNC)	500,000	10-Sep-2014	July 2017	September 2017	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V&A Assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
107. Saint Kitts and Nevis	UNEP	11-Mar-2016 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC Project Cooperation Agreement (PCA) sent to country for signing
108. Saint Lucia	UNEP	19-Apr-2012 (SNC)	19-Jul-2013 (TNC)	500,000	02-Aug-2013	November 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other information: Not Yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not Yet initiated
109. Saint Vincent and The Grenadines	UNEP	29-Apr-2016 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC Project Cooperation Agreement (PCA) sent to country for signing
110. Samoa	--	14-Jun-2010 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has not been initiated
111. Sao Tome and Principe	UNEP	03-Oct-2012 (SNC)	26-Feb-2014 (TNC)	500,000	16-Apr-2014	March 2018	September 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
112. Saudi Arabia	UNEP	25-Oct-2011 (SNC)	11-Feb-2013 (TNC)	500,000	22-Feb-2013	September 2016	December 2016	<input checked="" type="checkbox"/> All TNC components completed
113. Senegal	UNEP	08-Jan-2016 (TNC)	-	-	-	-	-	<input checked="" type="checkbox"/> Process for requesting GEF funding for FNC preparation has not been initiated

DRAFT

23

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
114. Serbia	UNDP	29-Nov-2010 (INC)	22-May-2012 (SNC)	500,000	17-Aug-2012	December 2015	October 2016	<input checked="" type="checkbox"/> All SNC components completed
115. Seychelles	UNEP	14-Apr-2013 (SNC)	05-Aug-2014 (TNC)	500,000	16-Apr-2014	To be determined	To be determined	<input checked="" type="checkbox"/> TNC PIP under preparation
116. Sierra Leone	UNEP	02-Dec-2012 (SNC)	16-Sep-2013 (TNC)	500,000	25-Oct-2013	October 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
117. Solomon Islands	UNDP (SNC) UNEP (TNC)	29-Sep-2004 (INC)	30-Jan-2007 (SNC)	420,000	16-Aug-2007	November 2015	December 2016	<input checked="" type="checkbox"/> All SNC components completed <input checked="" type="checkbox"/> TNC Project Cooperation Agreement (PCA) sent to country for signing
118. Somalia	UNEP	INC under preparation	05-Aug-2014 (INC)	500,000	23-Sep-2014	January 2018	April 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
119. South Africa	UNEP	16-Nov-2011 (SNC)	23-Sep-2014 (TNC)	3,654,650	06-Oct-2014	September 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> US\$ 3,654,650 as part of a combined EA proposal for TNC & BUR 2 (US\$ 4,006,650)

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
120. Southern Sudan	UNEP	INC under preparation	03-Apr-2015 (SNC)	500,000	21-Apr-2015	May 2018	June 2018	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
121. Sri Lanka	UNDP	16-Mar-2012 (SNC)	09-Mar-2016 (TNC)	500,000	04-Apr-2016	December 2018	July 2019	<input checked="" type="checkbox"/> Project under inception phase
122. Sudan	UNDP	14-Nov-2013 (SNC)	21-Apr-2016 (TNC)	500,000	Not yet disbursed	June 2020	September 2020	<input checked="" type="checkbox"/> Project document under signature <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)
123. Suriname	UNDP	15-Mar-2016 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC Project Cooperation Agreement (PCA) with UNEP sent to country for signing
124. Swaziland	UNEP	06-Oct-2016 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Request for FNC GEF funding included in the UNEP Full Size Project (FSP) for NCs and BURs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016
125. Syrian Arab Republic	UNDP	29-Dec-2010 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Project suspended due to current unrest.
126. Tajikistan	UNDP	29-Dec-2014 (TNC)	Agency project document under review for IA clearance (FNC)	500,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> Project document under review for IA clearance <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for FNC & BUR 1 (US\$ 852,000)

DRAFT

25

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
127. Tanzania United Republic of	UNEP	04-Jul-2003 (INC)	21-Jul-2006 (SNC)	420,000	15-Aug-2006	September 2015	December 2016	<input checked="" type="checkbox"/> All SNC components completed <input checked="" type="checkbox"/> TNC Project Cooperation Agreement (PCA) signing process initiated
128. Thailand	UNDP	24-Mar-2011 (SNC)	23-Apr-2014 (TNC)	500,000	06-Jun-2014	October 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)
129. The Former Yugoslav Republic of Macedonia	UNDP	03-Mar-2014 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for FNC preparation has not been initiated
130. Timor Leste	UNDP	11-Oct-2014 (INC)	21-Oct-2014 (SNC)	1,000,000	23-Feb-2015	December 2018	April 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
131. Togo	UNDP	07-Nov-2015 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for FNC preparation has not been initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
132. Tonga	UNDP	02-May-2012 (SNC)	11-Oct-2012 (TNC)	500,000	08-Feb-2013	May 2017	July 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
133. Trinidad and Tobago	UNDP	07-Nov-2013 (SNC)	Agency project document under review for IA clearance (TNC)	500,000	Not yet disbursed	June 2018	January 2019	<input checked="" type="checkbox"/> Project document under review for IA clearance <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC, BUR 1, and INDC (US\$ 952,000)
134. Tunisia	UNDP	14-Feb-2014 (SNC)	13-May-2014 (TNC)	500,000	11-Aug-2014	June 2017	July 2017	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
135. Turkmenistan	UNEP	05-Jan-2016 (TNC)	-	-	-	-	-	<input checked="" type="checkbox"/> Request for FNC GEF funding included in the UNEP Full Size Project (FSP) for NCs and BURs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016
136. Tuvalu	UNDP (SNC) UNEP (TNC)	30-Oct-1999 (INC)	17-Jan-2007 (SNC)	420,000	01-May-2007	September 2016	November 2016	<input checked="" type="checkbox"/> All SNC components completed <input checked="" type="checkbox"/> TNC Project Cooperation Agreement (PCA) with UNEP sent to country for signing

DRAFT

27

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
137. Uganda	UNEP	02-Dec-2014 (SNC)	-	-	-	-	-	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has been initiated
138. Uruguay	UNDP	18-Nov-2010 (TNC)	27-Apr-2011 (FNC)	500,000	02-Aug-2011	September 2016	October 2016	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
139. Uzbekistan	UNEP	03-Dec-2008 (SNC)	30-Jan-2012 (TNC)	500,000	01-Feb-2012	November 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: > 75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Request for FNC GEF funding included in the UNEP Full Size Project (FSP) for NCS and BURs. <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016 <input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents
140. Vanuatu	UNDP	15-Oct-2016 (SNC)	-	-	-	-	-	<input checked="" type="checkbox"/> Request for TNC and BUR 1 project funding submitted to GEF Secretariat for approval. <input checked="" type="checkbox"/> Project cleared for approval on 17-Oct-2016.

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of draft NC Report	Approximate date of NC submission to the COP	Status of project activities
141. Venezuela (Bolivarian Republic of)	UNDP	13-Oct-2005 (INC)	21-Sep-2012 (SNC)	420,000	14-Dec-2012	July 2017	October 2017	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
142. Vietnam	UNEP	07-Dec-2010 (SNC)	22-Jul-2014 (TNC)	500,000	25-Feb-2014	March 2018	November 2018	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
143. Yemen	UNDP	06-Jun-2013 (SNC)	04-Apr-2014 (TNC)	500,000	04-Jun-2014	March 2017	June 2017	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> US\$ 500,000 as part of a combined EA proposal for TNC & BUR 1 (US\$ 852,000)
144. Zambia	UNEP	16-Nov-2014 (SNC)	21-Jul-2014 (TNC)	500,000	11-Aug-2014	January 2019	April 2019	<input checked="" type="checkbox"/> TNC Project under inception phase
145. Zimbabwe	UNEP	31-Jan-2013 (SNC)	02-Jul-2013 (TNC)	500,000	21-Aug-2013	August 2016	December 2016	<input checked="" type="checkbox"/> All TNC components completed <input checked="" type="checkbox"/> Request for FNC GEF funding included in the UNEP Full Size Project (FSP) for NCs and BURs <input checked="" type="checkbox"/> The FSP was approved by the GEF Council on 09-Jun-2016 <input checked="" type="checkbox"/> IA is preparing GEF CEO endorsement request documents

DRAFT

29