

Annex D

Pilot Phase Project Information

APPROVED PILOT PHASE TECHNICAL ASSISTANCE PROJECTS (FY95)

Country/ Region	Projects	Grant (US\$ mill.)	Signature/ Approval Date ¹	Country/ Region	Projects	Grant (US\$ mill.)	Signature/ Approval Date ¹
Argentina	Patagonian Coastal Zone Mgt. Plan	2.8	12/09/93	Pakistan	Fuel Efficiency in the Road Transport Sector	7.0	06/95
Belize	Sust. Devt. and Mgt. of Coastal Res.	3.0	03/31/93	Papua New Guinea	Biodiversity Conserv'n and Mgt.	5.0	08/05/93
Benin	Mgt. of Woody Savana and Established Woodlots	2.5	01/14/94	Peru	Technical Assistance for the Centre for Energy Conserv'n	0.9	02/17/93
Brazil	Biomass Gasification and Gas Turbines	7.7	09/23/92	Sri Lanka	Wildlife Conserv'n & Protected Area Mgt.	4.1	05/27/92
Burkina Faso	Optimizing Biodiversity Within Wildlife Ranching System	2.5	09/94 (signed 07/22/95)	Sudan	Rangelands Rehabilitation for Carbon Sequestration	1.5	10/03/94
Chile	Reduction of Greenhouse Gases	1.7	10/94	Tanzania	Electricity & Fuel from Municipal Waste	2.5	03/18/94
China	Coal-bed Methane	10.0	06/05/92	Uruguay	Conserv'n of Biodiversity in the Eastern Wetlands	3.0	02/01/93
China	Limiting Emission of Greenhouse Gases	2.0	03/06/92	Vietnam	Conserv'n Training and Biodiversity Action Plan	3.0	07/31/92
Costa Rica	Conserv'n & Sust. Devt. in La Amistad & La Osa	8.0	05/28/93	Yemen	Protection of Marine Ecosystem in Red Sea Coast	2.8	06/22/93
Côte d'Ivoire	Control of Aquatic Weeds to Enhance/Restore Biodiversity	3.0	08/94	Zimbabwe	Photovoltaics for Household and Community	7.0	09/25/92
Cuba	Sust. Devt. in Sabana-Camaguey	2.0	12/15/93	Regional: Africa	Institutional Support for the Conserv'n of E. African Biodiversity	10.0	09/10/92
Dominican Republic	Biodiversity Conserv'n Mgt. along the Coast	3.0	05/02/94	Regional: Africa	Biodiversity Protection in Lake Tanganyika	10.0	09/21/94
Egypt	Lake Manzala Engineered Wetlands	4.5	10/93	Regional: Africa	Pollution Control & Biodiversity Conserv'n in Gulf of Guinea	6.0	10/31/94
Ethiopia	Conserv'n of Plant Genetics	2.5	09/02/94	Regional: Africa	West Africa GH Gas Energy Efficient Bldg. Technology	3.5	10/94 (signed 08/22/95)
Gabon	Central Africa Biodiversity	1.0	07/18/94	Regional: Africa	Building Capacity in Sub-Saharan Africa	2.0	08/94 (signed 08/16/95)
Guyana	Programme for Sust. Tropical Forestry	3.0	02/10/93	Regional: Asia & Pacific	South Pacific Biodiversity Conserv'n	8.2	04/23/93
India	Cost-Effective Options for Limiting GH Gas Emissions	1.5	12/94	Regional: Asia & Pacific	Mgt. of Pollution in E. Asian Seas	8.0	11/13/93
India	Devt. of Hydel Resources in Hilly Regions	7.5	03/15/94	Regional: Asia & Pacific	Asia Least Cost GH Gas Abatement Strategy	9.5	08/18/94
India	Devt. of High Rate Biomethanation Processes	5.5	03/15/94	Regional: Asia & Pacific	S.E. Asian Rhino Conserv'n	2.0	12/09/94
Jordan	Conserv'n of Dana/Azraq Protected Areas	6.3	10/20/93	Regional: Europe	Environmental Mgt. in the Danube River Basin	8.5	09/21/92
Mauritania	Wind Electric Power	2.0	09/07/94	Regional: Europe	Environmental Mgt. in the Black Sea	9.3	10/17/94
Mauritius	Restoration of Native Forests	0.2	06/15/95	Regional: Latin America & Caribbean	Biodiversity Conservation in the Choco Region	9.0	09/29/92
Mongolia	Devt. and Institution of a Nat'l Biodiversity Conserv'n Plan	1.5 (Phase I)	11/94	Regional: Latin America & Caribbean	Strategies for the Conserv'n and Sust. Mgt. of Natural Res. in the Amazon	4.5	03/26/93
Nepal	Nat'l Biodiversity Action Plan	3.8	09/16/93	Regional: Latin America & Caribbean	Southern Cone GH Gas Monitoring	1.9	06/21/94

¹ Where possible, the signature date is included; where a date lists only a month and year, this represents the month and year the project was approved in UNDP.

APPROVED PILOT PHASE TECHNICAL ASSISTANCE PROJECTS (FY95) (Cont.)

Country/ Region	Projects	Grant (US\$ mill.)	Signature/ Approval Date ¹	Country/ Region	Projects	Grant (US\$ mill.)	Signature/ Approval Date ¹
Regional: Middle East & N. Africa	Building Capacity in Maghreb Region - Climate Change	2.5	12/26/94	Global	Alternatives to Slash and Burn Research Initiative	3.0	03/15/94
Global	Emission of Global Warming Gases from Rice Fields	5.0	07/01/92	Global	Climate Change Capacity- Building	0.9	01/31/94
Global	Monitoring of Greenhouse and Ozone Depleting Gases	4.8	01/14/93	Global	Small Grants Programme	13.0	02/92
Global	Support for Regional and International Oceans Training Progs.	2.6	07/16/93				
Global	START Global Change Initiative	7.0	05/18/93	TOTAL		255.6	

¹ Where possible, the signature date is included; where a date lists only a month and year, this represents the month and year the project was approved in UNDP.

APPROVED PILOT PHASE INVESTMENT PROJECTS (FY95)

Country/ Region	Project	Grant (US\$ mill.)	Approval Date	Country/ Region	Project	Grant (US\$ mill.)	Approval Date
Algeria	El Kala National Park and Wetlands Mgt.	9.2	04/29/94	Mauritius	Sugar Bio-Energy Technology	3.5	02/05/92
Belarus	Biodiversity Protection	1.0	09/24/92	Mexico	Protected Areas Program	25.0	03/09/92
Bhutan	Trust Fund for Environmental Conserv'n	10.0	05/21/92	Mexico	High-Efficiency Lighting Pilot	10.0	03/08/94
Bolivia	Biodiversity Conserv'n	4.5	11/20/92	Morocco	Repowering of Power Plant	6.0	09/07/94
Cameroon	Biodiversity Conserv'n and Management	6.0	03/27/95	Peru	Trust Fund for Parks & Protected Areas	5.0	03/20/95
China	Ship Waste Disposal	30.0	05/22/92	Philippines	Conservation of Priority Protected Areas	20.0	05/05/94
China	Sichuan Gas Transmission & Distribution Rehabilitation	10.0	03/01/94	Philippines	Leyte-Luzon Geothermal	30.0	05/11/94
Congo	Wildlands Protection and Mgt.	10.0	12/24/92	Poland	Coal-to-Gas Conversion	25.0	11/11/94
Costa Rica	Tejona Wind Power	3.3	12/01/93	Poland	Forest Biodiversity Protection	4.5	12/12/91
Czech Republic	Biodiversity Protection	2.0	10/19/93	Romania	Danube Delta Biodiversity	4.5	07/29/94
Czech Republic	Phaseout of Ozone Depleting Substances	2.3	08/23/94	Seychelles	Biodiversity Conserv'n & Marine Pollution Abatement	1.8	11/30/92
Ecuador	Biodiversity Protection	7.2	05/09/94	Slovak Republic	Biodiversity Protection	2.3	09/93
Egypt	Red Sea Coastal and Marine Res. Mgt.	4.75	11/23/92	Thailand	Promotion of Electricity Energy Efficiency	9.5	04/07/93
Ghana	Coastal Wetlands Mgt.	7.2	08/29/92	Tunisia	Solar Water Heating	4.0	11/02/94
India	Alternate Energy	26.0	11/30/92	Turkey	In Situ Conserv'n of Genetic Biodiversity	5.1	02/19/93
Indonesia	Biodiversity Collections	7.2	06/27/94	Uganda	Conserv'n of the Bwindi Impenetrable Nat'l Park & the Mgahinga Gorilla Nat'l Park	4.0	01/24/95
Iran	Tehran Transport Emissions Reduction	2.0	10/05/93	Ukraine	Transcarpathian Biodiversity Protection	0.5	07/28/93
Jamaica	Demand-Side Mgt. Demonstration	3.8	03/31/94	Ukraine	Danube Delta Biodiversity	1.5	06/94
Lao PDR	Wildlife & Protected Areas Conserv'n	5.0	02/24/94	Regional: Latin America & Caribbean	Wider Caribbean Initiative for Ship-Generated Waste	5.5	06/24/94
Malawi	SADC Lake Malawi/Nyasa Biodiversity Conservation	5.0	12/30/94	Regional: Latin America & Caribbean	Ship-Generated Waste Mgt.	12.5	05/04/95
Mali	Household Energy	2.5	06/22/95	Regional: Middle East & N. Africa	Oil Pollution Mgt. Project for the Southwest Mediterranean Sea	18.3	04/06/94
				TOTAL:		366.25	

Pilot Phase UNDP Allocations: Pre-Investment Facility (PRIF)

Region/Country	Project Name	Amount	Approval Date
AFRICA			
Cameroun	Global Warming Mitigation	400,000	02/94
Eritrea	Conserving Coral Reefs in the Red Sea	400,000	06/95
Madagascar	Biodiversity Conservation	500,000	01/95
Uganda	Forest Conservation	200,000	07/92
Regional	Lake Victoria	400,000	07/95
ASIA & PACIFIC			
Bangladesh	Coastal Zone Management	300,000	pending
China	Biodiversity	1,700,000	03/92
China	Sichuan Gas Transmission	1,400,000	06/92
India	Eco-Development	200,000	03/93
Indonesia	Biodiversity	1,500,000	06/92
Mongolia	Biodiversity	1,000,000	07/94
Pakistan	Biodiversity	2,500,000	06/94
Thailand	Biodiversity	700,000	11/92
Thailand	Energy Efficiency	600,000	07/92
EUROPE			
Regional	Energy Efficiency Strategies	400,000	02/95

Region/Country	Project Name	Amount	Approval Date
LATIN AMERICA & THE CARIBBEAN			
Brazil	North East Forestation	100,000	pending
Brazil/Bolivia	Global Centre for Wetland Biodiversity	500,000	pending
Suriname	Communities in Park Rehabilitation and Management	300,000	pending
Venezuela	Methane Leaks	1,000,000	10/94
Regional	Coastal Biodiversity	1,100,000	pending
Regional	Greenhouse Gas Mitigation Strategies	300,000	pending
Regional	Contaminated Bays	2,500,000	pending
MIDDLE EAST & NORTH AFRICA			
Egypt	Nile Wetlands	700,000	12/92
Jordan	Methane Reduction	200,000	05/93
Syria	Electricity Management	500,000	07/93
Yemen	LPG Substitution	800,000	09/93
Regional	Phylogenic Resource Centres	300,000	05/95
GLOBAL			
Global	Population, Land Use and Environmental Change	100,000	08/94
TOTAL:		\$20,700,000	

Pilot Phase World Bank Allocations: Project Preparation Advances (PPA)

Region/Country	Project Name	Amount	Approval Date
AFRICA			
Burkina Faso/ Cote d'Ivoire	Community Based Natural Resource & Wildlife Mgt	901,040	08/93
Cameroun	Biodiversity Conservation and Management	137,000	10/93
Congo	Wetlands Protection and Management	112,000	8/92
Kenya	Conservation of the Tana River National Primate Reserve	545,000	04/92
Kenya, Tanzania, Uganda	Lake Victoria Basin & Ecosystem Management	1,800,000	9/94
Mozambique	Transfrontier Conservation Areas and Institutional Strengthening	427,000	02/93
Uganda	Conservation of the Bwindi Impenetrable National Park and the Mgahinga Gorilla National Park	430,000	07/92 & 10/94
Zimbabwe	Biodiversity Conservation in Southeast Zimbabwe	865,000	06/92 & 01/94
ASIA & PACIFIC			
Thailand	Conservation Area Protection & Mgt.	200,000	12/94
EUROPE			
Bulgaria	Creation of Nature Protection Area	153,000	12/93
Poland	Coal-to-Gas Conversion	328,900	11/92
Regional (CIS)	Aral Sea Action Plan	500,000	4/94
Romania	Fuel Cells Power Plant	300,000	12/92
Romania	Danube Delta Biodiversity	200,000	10/92
Russia	Ozone Depleting Substances Reduction I	1,000,000	8/93 & 12/94
Russia	Biodiversity Conservation — Priority Response Program	795,000	3/94
Ukraine	Danube Delta Biodiversity	155,000	11/92
LATIN AMERICA & THE CARIBBEAN			
Bolivia	Biodiversity Conservation	40,000	2/93
Brazil	Biomass Power	475,000	10/93
Brazil	Biodiversity	275,000	8/94
Ecuador	Biodiversity Protection	315,000	07/93
Jamaica	Demand Side Management Demonstration	126,000	6/92
Peru	Trust Fund for Parks & Protected Areas	20,000	07/92
Regional	Wider Caribbean Initiative for Ship-Generated Waste	278,000	3/93
Regional	Ship Generated Waste Management	518,000	7/92
MIDDLE EAST & NORTH AFRICA			
Algeria	El Kala National Park and Wetlands Management	119,950	12/92 & 05/93
Algeria, Morocco, Tunisia	Oil Pollution Management Project for the Southwest Mediterranean Sea	840,000	6/92
Jordan	Marine Pollution	295,000	6/94
Morocco	Repowering of Power Plant	500,000	6/93
Tunisia	Solar Water Heating	200,000	4/93
TOTAL:		\$12,650,890	

GEF PILOT PHASE PROJECT STATUS REPORT - August 1995											
Country	Project Name/Number	GEF Implementing Agency	Executing Agency	Associated Participation	Entry into World Program	Approval Date †	Duration	Total Cost	GEF Share of Cost	Cofinancing ††	Status
Burkina Faso	Optimizing Biological Diversity Within Wildlife Ranching Systems BK/93/631	UNDP	Govt of Burkina Faso	**	12/92	9/94	5 years	\$2.5	\$2.5	None	Prodoc finalized and submitted to C.O. for signature by Government which is expected by 6/95. National execution to follow government signature.
Cameroon	Biodiversity Conservation and Management CAM-GE-311 (TF28673)	World Bank	Govt. Ministry of the Environment & Forestry	WCS, WWF-US, Birdlife Int'l, COPAD, PVO, NRMS, RUNGEC	5/93	3/95	5 years	\$12.4	\$6.0	\$1.5 (BM/2) \$1.2 (Cooperation Francaise), \$1.9(Netherlands) \$0.7(Birdlife Int'l/UN) \$0.1 (European Union)	Grant signed 5/95 and effectiveness expected August 1995.
Congo	Wildlands Protection and Management CG-GE-535 (TF28622)	World Bank	Govt. Ministry of Economy, Finance and Planning	WCS, IUCN	5/91	12/92	6 years	\$16.8	\$10.0	\$3.2 (USAID), \$0.2 (Howkites/Port Lympae Foundation), \$0.8 (GTZ)	Management of three P.A.s underway, but political instability and management weaknesses have hampered start-up. A 6-month emergency implementation action plan now underway with a review mission scheduled for 7/95.
Cote d'Ivoire	Control of Aquatic Weeds to Enhance/Restore Biodiversity IVC/93/631	UNDP	**	CIAPOL (Centro Ivoirien Anti-Pollution)	12/92	8/94	6 years	\$3.0	\$3.0	None	Prodoc reviewed at HQ PAC 5/95. To be reviewed at PAC 6/95. Government signature and project execution expected by 7/95.
Ethiopia	A Dynamic Farmer-based Approach to the Conservation of African Plant Genetic Resources ETH/93/631	UNDP	Govt of Ethiopia	Farmer associations & local communities; Plant Genetic Resource Centre/Ethiopia	12/92	2/94	3 years	\$2.5	\$2.5	\$1.0 being sought	Under implementation.
Gabon	Conservation of Biodiversity through Effective Management of Wildlife Trade GAB/92/631	UNDP	UN-OPS	WWF International	5/91	8/94	3 years	\$1.0	\$1.0	None	Execution starting. Project under subcontract with WWF-Geneva. Contract offer to be sent shortly by OPS to WWF. Implementation scheduled for 5/95.
Ghana	Coastal Wetlands Management GH-GE-833* (TF28619)	World Bank	Govt. Ministry of Lands & Natural Resources, Dept. of Game and Wildlife	Royal Society for the Protection of Birds, Wildlife Clubs of Ghana	12/91	8/92	5 years	\$8.3	\$7.2	None	Surveying external boundaries of project sites completed and demarcation to occur this year. Baseline resource studies completed for 3 sites and monitoring to begin shortly. Baseline ornithological studies underway at 2 sites. GWS hired and trained 8 conservation education staff, and education officers posted in four areas. Site visit committees formed and active in 4 areas. All staff still to be hired have been authorized and hiring nearly complete. Site preparation work underway for wastewater treatment plant with ocean outlet at Sakumo. Extensive discussions with local communities on participation aspects completed. Appraisal on-going.
Kenya	Conservation of the Tana River National Primate Reserve KE-GE-1217	World Bank	Kenya Wildlife Service	FAO, Kenya, YWCA, IUCN, National Museums of Kenya, East African Wildlife Society	5/91	12/95	**	\$6.2	\$6.2	None	Implementation plan approved and financial controller selected. Grant effectiveness slated for 7/95, when project manager is due to be appointed.
Malawi	SAJIK Lake Malawi/Nyasa Biodiversity Conservation MW-GE-1586 (TF28671)	World Bank	Malawi Fisheries Dept., Southern Africa Development Community Fisheries Unit	Malawi Wildlife Society, WWF, OIDA	12/91	12/94	4 years	\$5.4	\$5.0	\$0.24 (CIIDA)	

*Associated with a regular project of the World Bank. ** To be determined. † UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch; World Bank based on approval by Regional Vice President. ††Cofinancing* refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding.

GEF PILOT PHASE PROJECT STATUS REPORT - August 1995

Country	Project Name/Number	GEF Implementing Agency	Executing Agency	Associated Participation	Entry into Work Program	Approval Date†	Duration	Total Cost	GEF Share of Cost	Co-financing ††	Status
Mauritius	Restoration of Highly Degraded and Threatened Native Forests in Mauritius MAR/93/G31	UNDP	Govt of Mauritius	Mauritius Herbarium, Mauritius Wildlife Appeal Fund, IUCN, Jersey Wildlife Preservation Trust	5/93	9/94	5 years	\$0.2	\$0.2	None	Prodoc finalized and approved at Division PAC-5/95. Prodoc with CO for signature by government and subsequent execution.
Mozambique	Transfrontier Conservation Areas and Institutional Strengthening MZ-GE-1759	World Bank	National Directorate for Forestry & Wildlife, Ministry of Agriculture	Southern Africa Nature Foundation, WWF	12/92	3/96	**	\$7.5	\$5.0	\$2.0 being sought	Detailed preparation now proceeding rapidly, with strong government commitment and extensive NGO input. Appraisal planned for 9/95.
Seychelles	Biodiversity Conservation & Marine Pollution Abatement SC-GE-2377 (1F28627)	World Bank	Ministry of Environment, Economic Planning & External Relations	Seychelles Island Foundation	12/91	11/92	4 years	\$2.0	\$1.8	None	Laws were passed prohibiting harvesting of turtles, and turtle shell artisans were assisted to find new livelihoods. Monitoring of turtle populations beginning. Aldabra component proceeding well, and research station and research & monitoring activities restored. Dutch funds are restoring mangroves, conserving endemic plants and an endangered flycatcher, and monitoring coral reef conditions and impacts from land-based pollution.
Uganda	Conservation of the Inland Impenetrable National Park & the Mgahinga Gorilla National Park UG-GE-2893 (1F28628)	World Bank	Ministry of Tourism, Wildlife and Antiquities	WWF, AWF, Wildlife Clubs of Uganda, CARE Uganda, Institute of Tropical Forest Conservation	5/91	1/95	5 years	\$4.9	\$4.0	\$0.9 (USAID)	Grant effective 6/95.
Zimbabwe	Biodiversity Conservation in Southeast Zimbabwe ZW-GE-3261*	World Bank	Govt. Dept. of National Parks & Wildlife Mgt., Ministry of Environment and Tourism	WWF, Limpopo-Save Development Committee	5/92	5/96	5 years	\$55.0	\$4.8	\$50 l.b.d.	Appraisal delayed by restructuring of Dept. of National Parks & Wildlife Mgmt. Pilot community conservation initiatives under implementation to sustain local support.
Regional (Kenya, Tanzania, Uganda)	East Africa - Institutional Support to Protect East African Biodiversity RAF/92/G31	UNDP	FAO	AWF, EAWS, IRA, IUSC, SADC, WCI, WCMC, WCSI, WWF	5/91	3/92	4 years	\$10.0	\$10.0	None	Under implementation. Mid-term evaluation successfully completed. Report completed and reviewed. Discussions starting on possible Phase II.
Regional (Burkina Faso, Cote d'Ivoire)	Community-based Natural Resource and Wildlife Management JA-GE-1	World Bank	Local community wildlife management groups	IUCN, FAO, local NGOs	12/92	7/95	5 years	\$13.2	\$7.0	\$4.4 (Belgium), \$0.3 (local)	Negotiations completed 6/95. Board presentation scheduled 7/95.
Bhutan	Trust Fund for Environmental Conservation BT-GE-9568 (1F28602)	World Bank	Nature Conservation Division of the Forestry Department	UNDP, WWF-US, WWF-Bhutan	5/91	5/92	5 years	\$20.0	\$10.0	\$10 (bilateral), \$7.0 (being sought)	Trust fund operating successfully. More aggressive fund manager appointed to raise net income.
Indonesia	Biodiversity Collections III-GE-34080 (1F28657)	World Bank	Research & Development Center for the Biology of the Indonesian Institute of Sciences	Arnold Arboretum, Harvard University, Royal Ontario Museum Toronto, British Museum of Natural History	5/92	6/94	5 years	\$11.4	\$7.2	None	Project Implementation Unit is fully staffed and operating. Four advisory bodies are in place and have been active since late 1994. An audit of the biological and botanical collections was completed. Consultations with user groups were carried out in two workshops. The 1995-1996 work program was prepared and collection and training activities have started.

* Associated with a regular project of the World Bank. ** To be determined. † UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch; World Bank based on approval by Regional Vice President. †† "Co-financing" refers to non-GEF monies which are contributed by donors to help supplement formal GEF financing.

BIODIVERSITY

Country	Project Name/Number	GEP Implementing Agency	Executing Agency	Associated Participation	Entry Into Work Program	Approval Date ¹	Duration	Total Cost	GEP Share of Cost	Cofinancing ¹¹	Status
Indonesia and Malaysia	Conservation Strategies for Rhinos in Southeast Asia RAS93(G)31	UNDP	**	IUCN, Rhino Species Survival Group, national regional NGOs to be determined during project formulation	5/93	PRC 11/94	3 years	\$2.0	\$2.0	**	Under implementation.
Lao PDR	Wildlife & Protected Areas Conservation LA G.E. 4176 (TF286697)	World Bank	National Office for Nature Conservation & Watershed Management, Dept. of Forestry	IUCN	5/91	2/94	5 years	\$20.3	\$5.0	\$5.6 (EIN/IDA), \$8.7 (IDA)	Grant declared effective 1/95. Project Coordination Committee established, and technical assistance team to begin work June 1995. Selection of first site under discussion.
Mongolia	Development and Institution of a National Biodiversity Conservation Plan MONG/93(G)31	UNDP	National Conservation Plan	Mongolian Academy of Sciences, Natural University, IUCN, WWF, Russian Academy of Science & Ecology, others	5/93	11/94	3 years	\$1.5 Phase 1	\$1.5 Phase 1	**	Seven month preparatory assistance phase completed. Under implementation. Project document signed 3/95.
Nepal	Biodiversity Conservation in Nepal NEP/92(G)31	UNDP	National Execution Dept. of Parks & Forests	Woodlands Mountain Institute, King Mahendra Trust (as designers & implementors)	12/91	7/93	5 years	\$8.4	\$3.8	\$4.6 (Dutch/USAID)	Under implementation. Tripartite review scheduled 7/95.
Papua New Guinea	Biodiversity Conservation and Resource Management Programme PNG/92(G)31 (PA) PNG/93(G)31 (main phase)	UNDP	UN-OPS	WWF, National Office of New Government, Agraria, Univ. of PNG, Fish of People of the S. Pacific, Malaysian Environ Trade, etc.	12/91	7/93	5 years	\$5.0	\$5.0	None	Full-scale implementation since 8/93. Mid term review scheduled end 7/95.
Philippines	Conservation of Priority Protected Areas P11-G.E.493* (TF28698; TF28699)	World Bank	Dept. of Environment & Natural Resources (DENR), NGOs for Integrated Protected Areas (NIPA)	WWF, US, PRISM, Green Forum/Philippines, Association of Foundations, Community Extension & Research for Development Nature Conservancy of the Philippines, WWB	5/91	5/94	8 years	\$22.8	\$20.0	None	Grants to DENR and to NIPA became effective 10/94. Superintendents appointed for 8 protected areas and 7 management boards established. NIPA is recruiting staff and will start training and awareness programs soon.
Sri Lanka	Wildlife Conservation & Protected Areas Management SRI/92(G)31	UNDP	National/FAO	IUCN	12/91	1/92	5 years	\$4.1	\$4.1	None	Under implementation. Tripartite review done in 4/95.
Viet Nam	Conservation Training and Biodiversity Action Plan VIE/91(G)31	UNDP	National/OPS	WWF, IUCN (as designers & implementors)	5/91	1/92	5 years	\$3.0	\$3.0	None	Under implementation. Mid-term review conducted 6/95.
Regional (14 countries)	South Pacific Biodiversity Conservation Programme RAS91(G)31	UNDP	SPREP	WWF, Foundation of South Pacific Islands, Australian Council for Overseas Aid, Environ Defenders, Pacific Alliance of NGOs, Greenpeace NZ, others	5/91	4/93	5 years	\$10.0	\$10.0	\$3.6 (Australia)	Full-scale implementation started in 2/93. Multipartite review held in 8/94. Tripartite review scheduled 7/95.

* Associated with a regular project of the World Bank. ** To be determined. 1 UNDP date based on management approval by Programme Review Committee; UNDP approval based on signature by the Chief of Fund Programme Management Branch; World Bank based on approval by Regional Vice President. 11 "Cofinancing" refers to non-GEP monies which are contributed by donors to help supplement formal GEP funding. See project descriptions on pages 10-22.

GEF PILOT PHASE PROJECT STATUS REPORT - August 1995											
Country	Project Name/Number	GEF Implementing Agency	Executing Agency	Associated Participation	Entry into Work Program	Approval Date †	Duration	Total Cost	GEF Share of Cost	Cofinancing ††	Status
EUROPE											
Belarus	Biodiversity Protection BY-GE-8290 (TF28621)	World Bank	Belarus Council of Ministers' Committee for Ecology	UNESCO-MAB	5/91	9/92	2.5 years	\$1.25	\$1.0	None	Under implementation. Training activities progressing well.
Czech Republic	Biodiversity Protection CZ-GE-8376 (TF28617)	World Bank	Govt. Ministry of Environment	WWF, IUCN, European Trust for Ecological Bricks, Czech Union of Nature Conservation	12/91	10/93	3 years	\$2.75	\$2.0	\$0.05 (US Ford Servel), \$0.5 Austrian Ecofund	Under implementation.
Poland	Forest Biodiversity Protection PL-GE-8562 (TF21685)	World Bank	Ministry of Environmental Protection, Natural Resources & Forestry	Karłomija Foundation, Polish Academy of Science	5/91	12/91	4 years	\$6.2	\$4.5	\$0.3 (Denmark)	Implementation proceeding successfully as part of Transcarpathian network of projects. Closing date extended through 12/95.
Romania	Danube Delta Biodiversity RO-GE-8689 (TF28640)	World Bank	Danube Delta Biosphere Reserve Authority	IUCN, Friends of the Delta, WWF, Romania, Int'l Wetland Bureau, UNESCO MAB	5/92	7/94	4 years	\$4.8	\$4.5	None	Effectiveness 2/95. Ecosystem restoration activities initiated and cooperative arrangements with Ukrainian and US organizations being negotiated. Training underway.
Russian Federation	Biodiversity Conservation - Priority Response Program. RU-GE-8801	World Bank	Ministry of Environmental Protection and Natural Resources	Baikal Commission; Canada Parks; WWF-Russia; IUCN; local environmental NGOs	12/94	2/96	4 years	\$26.76	\$20.0	\$3.0 USAID; \$0.76 Canada	Appraisal expected 7/95. PPA-funded studies nearing completion.
Slovak Republic	Biodiversity Protection SK-GE-8842 (TF-28644)	World Bank	Govt. Dept. of Nature & Landscape Conservation, Ministry of Environment	WWF-Int'l, IUCN Slovak Union of Nature	12/91	9/93	3 years	\$3.2	\$2.3	\$0.31 (MacArthur Foundation), \$0.5 (Austrian Ecofund)	Implementation proceeding well. Small grants program nearly completed.
Turkey	In-Situ Conservation of Genetic Biodiversity TR-GE-8868/8869* (TF28632)	World Bank	General Directorate for Agricultural Research of the Min. of Ag. and Rural Affairs	Turkish Society for the Protection of Nature	5/92	2/93	5 years	\$5.7	\$5.1	None	Under implementation. Government budgetary austerity measures delaying procurement.
Ukraine	Transcarpathian Biodiversity Protection UA-GE-9103 (TF28638)	World Bank	Ministry of Environment Protection	IUCN, UNESCO MAB, MacArthur Foundation	12/91	7/93	2 years	\$0.58	\$0.5	\$0.01 (MacArthur Foundation)	Progressing well. Second phase training activities underway.
Ukraine	Danube Delta Biodiversity UA-GE-39166 (TF28654)	World Bank	Ministry of Environmental Protection	Friends of the Delta, Institute of Geobotanics, Ukrainian - Center of the Ecology of the Sea.	5/92	6/94	4 years	\$1.5	\$1.5	None	Training activities initiated.
LATIN AMERICA & THE CARIBBEAN											
Argentina	Patagonian Coastal Zone Management Plan ARG/92/G31	UNDP	UN-OPS	Fundacion Patagonia Natural Wildlife Conservation Society, Fundacion Vida Silvestre Argentina, ECOBIOS, Fundacion Australis, Red Iberoamericana de Aves Playareas	12/91	2/93	3 years	\$2.8	\$2.8	None	The project is currently in its second year of implementation. Over 90% of project activities have been subcontracted to local NGOs and academia with support from an international NGO (WCS). This project received favorable evaluation from IUCN in 1993, and has been visited by both representatives of World Bank, GEF and the GEF Secretariat. Project results were presented in a national workshop conducted in 5/94. Second project Tripartite Review is scheduled for late 8/95.

* Associated with a regular project of the World Bank. ** To be determined. † UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch; World Bank based on approval by Regional Vice President. †† Cofinancing* refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding.

BIODIVERSITY

Country	Project Name/Number	GEF Implementing Agency	Executing Agency	Associated Participation	Entry into Work Program	Approval Date	Duration	Total Cost	GEF Share of Cost	Cofinancing ¹¹	Status
Belize	Sustainable Development & Management of Biologically Diverse Coastal Resources BZE/92/G:31	UNDP	UN-OPS	Relize Audubon Society, Programme for Belize, Wildlife Conservation Society, Coral Cay Conservation, Smithsonian Institute, DANIDA, USAID, ODA	12/91	2/93	5 years	\$3.0	\$3.0	None	Project implementation underway. Tripartite review took place in 2/95.
Bolivia	Biodiversity Conservation (BZ-GF-6108 (11-286,2b))	World Bank	National Environmental Secretariat	Fundacion Amigos de la Naturaleza, Instituto de Ecologica, Estacion Biologica del Beni, Nature Conservancy	5/92	11/92	6 years	\$8.4	\$4.5	\$3.9 (Swiss Development Corporation)	Project implementation behind schedule due to reorganization of environmental agencies and personnel problems. Training program underway. Long-term mgt. contracts signed for 3 P.A.s. Presidents of Bolivia and Paraguay agreed to create a trans-boundary Chaco protected area. Database and bibliography components progressing satisfactorily.
Brazil	Biodiversity BR-GF-6210*	World Bank	Ministry of Environment and the Legal Amazon (MMA); Private non profit foundation	Wide range of public and private sector entities involved in biodiversity	5/91	12/95	**	\$53.0	\$30.0	None	Appraised 3/95. Proposals are presently being considered for the foundation to manage the sinking fund. Negotiations expected 8/95.
Costa Rica	Conservation of Biodiversity and Sustainable Development of the La Amistad and Osa Conservation Areas CUS92/G:31	UNDP	Govt. Ministry of Environment	INBio, Fundacion Neotropica, others to be determined	12/91	4/93	5 years	\$8.0	\$8.0	None	Project Director recruited and implementation underway.
Cuba	Protecting Biodiversity & Establishing Sustainable Development in the Sabana-Camaguey Region CUB92/G:31	UNDP	Govt. ACC	**	12/91	7/93	3 years	\$2.0	\$2.0	None	Tripartite review scheduled 4/95.
Dominican Republic	Conservation and Management in the Coastal Zone of the Dominican Republic DOM/92/G:31	UNDP	Govt Subsector of Natural Resources	CEBSE, Grupo Jaragua, Pronatura	5/92	4/94	5 years	\$3.0	\$3.0	None	Project implementation begun with implementation workshop that took place in 6/95 with the participation of all stakeholders.
Ecuador	Biodiversity Protection (TF-28700) (TF-28700)	World Bank	Ecuadorian Institute of Forestry, Natural Areas & Wildlife	Darwin Foundation, Corporacion Latinoamericana para el Desarrollo, Fundacion Natura, The Nature Conservancy, WCS, UNDP	5/92	5/94	5 years	\$8.8	\$7.2	\$0.1 UNDP	Project coordination unit established and functioning. Pilot social assessments and community participation (including indigenous peoples) proceeding in selected areas, such as Ciniacachi-Cayapas Park. 1995 work program agreed upon. NGOs have shown great interest in collaborating with INEFAN. Work program will emphasize training, including conflict resolution, for park managers and staff. INEFAN is exploring the possibility of establishing a trust fund with new money to cover long-term recurrent costs.
Guyana	Programme for Sustainable Forestry (Iwakrama Rain Forest) GUY/92/G:31	UNDP	Govt. DIEC	**	5/91	4/92	3 years	\$3.0	\$3.0	None	Programme Director has been in country since 3/95. Inventories and Resource Service commissioned. Formulation of medium term development plan initiated. Second tripartite review to take place 10/95.

* Associated with a regular project of the World Bank. ** To be determined. ¹¹ UNDP data based on management approved by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch, World Bank based on approval by Regional Vice President. ¹¹ "Cofinancing" refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding.

GEF PILOT PHASE PROJECT STATUS REPORT - August 1995											
Country	Project Name/Number	GEF Implementing Agency	Executing Agency	Associated Participation	Entry into Work Program	Approval Date †	Duration	Total Cost	GEF Share of Cost	Cofinancing ††	Status
Mexico	Protected Areas Program MX-GE-7493* (TF 28604)	World Bank	Secretaria de Desarrollo Social (SEDESOL)	Universidad Autonoma Metropolitana, Universidad Autonoma de Campeche, Universidad Autonoma de Yucatán	5/91	3/92	5 years	\$32.2	\$25.0	None	Project implementation initially delayed by institutional reorganization, restrictive national spending procedures and change of administration. These problems have been largely resolved and 6 protected areas have management plans under implementation. The remaining 4 are implementing 1995 interim plans, and 3 are preparing new management plans.
Peru	Trust Fund for Parks & Protected Areas PE-GE-7928 (TF28656)	World Bank	Fondo Nacional para las Areas Protegidas por el Estado (PROFONANPE)	IUCN, WWF, INRENA, GTZ, The Nature Conservancy, Sociedad Peruana de Derecho Ambiental, Sociedad Pachamama, numerous local NGOs	12/91	3/95	5 years	\$20.0	\$5.0	\$1.5 (GTZ); \$0.67 (Canada) additional donor financing being sought	Effectiveness imminent. PROFONANPE established and functioning, with all personnel hired, with support from GTZ.
Uruguay	Conservation of Biodiversity in the Eastern Wetlands (UR/92/K/31)	UNDP	Govt. Ministry of Environment	CLAEH, CCU, CIVS, others	5/92	11/92	5 years	\$3.0	\$3.0	None	Second tripartite review scheduled 9/95.
Regional	Strategies for the Conservation and Sustainable Management of Natural Resources in the Amazon (RLA/92/G31/G2/G3)	UNDP	UN-OPS	**	5/91	1/93	3 years	\$4.5	\$4.5	None	Tripartite review took place in 10/94. Project team finalized.
Regional	Biodiversity Conservation in the Chiriqu Region (COL/92/G/31) PAN/94/G/31	UNDP	Govt. Ministry of Environment (MRE) Govt. INRENARE (PAN)	Fundacion Herencia Verde, ELOFONDO, Asociacion Ecologica del Choco, Fundacion Hilda Scribe, ASVEX, Fundacion Canale, CENIP ACJRCO, Fundación Sembreros, Buenavistas	5/91	2/92	5 years	\$12.0	\$9.0	\$3.0 (Switzerland) allocated exclusively for Colombian component of project	COL/92/G/31 - a second Tripartite Review took place in 6/95. Project will consolidate participatory process and develop a scientific research strategy. PAN/94/G/31 - Further consultations were developed with community groups. Implementation underway.
M I D D L E E A S T & N O R T H A F R I C A											
Algeria	El Kala National Park and Wetlands Management (T/GE-4870) (TF 28641)	World Bank	Ministry of Agriculture, National Conservation Agency, El Tarif Wilaya	**	5/91	4/94	4 years	\$11.6	\$9.2	None	Grant effective 9/94. Implementation is difficult due to political situation.
Egypt	Red Sea Coastal and Marine Resource Management (EG-GE-4981) (TF 28628)	World Bank	Tourism Development Authority, Egyptian Environmental Affairs Agency, Red Sea Governorate	UNEP	5/92	11/92	3 years	\$5.73	\$4.75	None	Grant recently effective delinking from formerly associated Bank loan.
Jordan	Conservation of the Dana & Azraq Protected Areas (J/92/G/31)	UNDP	Govt of Jordan	Royal Society for the Conservation of Nature	5/92	5/93	3 years	\$6.3	\$6.3	None	Under implementation. First annual review held 2/95. Both project components progressing well in accordance with established workplan.

* Associated with a regular project of the World Bank. ** To be determined. † UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management branch; World Bank based on approval by Regional Vice President. †† Cofinancing refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding.

BIODIVERSITY											
Country	Project Name/Number	Implementing Agency	Escalating Agency	Associated Participations	Entry into Work Program	Approval Date †	Duration	Total Cost	GEF Share of Cost	Cofinancing ††	Status
Global (Bahamas, China, Colombia, Costa Rica, Cuba, Egypt, Ghana, Guinea, Jordan, Lebanon, Kenya, Malaysia, Mozambique, Namibia, Nigeria, Papua New Guinea, Peru, Philippines, Malaysia, Tunisia & Uruguay)	Support for the Preparation of Biodiversity Country Studies Phase I (FP/GEF/005-92-02) (PP 2991)	UNEP	UNEP	National Biodiversity Institutions, National Scientific Organizations, WCMC, WRI, IUCN	12/91	3/92	46 months	\$5.8	\$5.0	\$0.23 (UNEP)	1st tranche of studies under implementation. With the exception of Guyana and Peru, all reports have been completed. 2nd tranche of studies using revised guidelines underway for Bahamas, China, Egypt, Ghana, Jordan, Morocco, Mozambique (funded under project FP/6105-93-04), Nigeria, Papua New Guinea, Peru, Philippines, Poland, Syria, Thailand, Lebanon, Cuba, Tunisia & Malaysia.
Global (Congo, Madagascar)	Support for the Preparation of Biodiversity Country Studies, Phase II (FP/GEF/001-94-3)	UNEP	UNEP	National Biodiversity Institutions, National Scientific Organizations, WCMC, WRI, IUCN	12/92	6/94	18 months	\$2.0	\$2.0	\$0.1	Studies ongoing in Tanzania, Namibia, Madagascar and Zaire. Colombia still awaiting signature. Negotiation in final stages for studies in Burkina Faso, Georgia and Estonia. Interest expressed by Antigua and Barbuda, Chad, Chile, Argentina, Bangladesh, Brazil, Ecuador, Ethiopia, The Gambia, India, Mexico, Nepal, Oman, Venezuela, Zimbabwe and Reunion.
Global	Global Biodiversity Assessment (GF/05-93-01)	UNEP	UNEP	CAR, IUCN, WRI, and other relevant organizations in the global scientific community	12/92	5/93	23 months	\$3.1	\$3.0	\$0.3 (UNEP Environment Fund)	The GBA will be sent for publishing in 9/95 and will be ready for distribution later that year.
Global	Biodiversity Data Management Capacitation and Networking Biodiversity Information (GF/001-94-06)	UNEP	UNEP and selected country representatives	WCMC, IUCN, ERI, CI, TNC, EBRN, CHC, BirdLife International	12/92	6/94	36 months	\$4.0	\$4.0	None	The following 10 countries have been selected to participate in the project: Bahamas, Chile, China, Costa Rica, Egypt, Ghana, Kenya, Papua New Guinea, Poland* and Thailand*. Countries marked with asterisk have also been selected to undertake a preliminary test of the guidelines for a national institutional survey. It is expected that the conclusion of sub-project agreements with individual countries will be finalized by the end of September 1995.

CLIMATE CHANGE											
Country	Project Name/Number	Implementing Agency	Escalating Agency	Associated Participations	Entry into Work Program	Approval Date †	Duration	Total Cost	GEF Share of Cost	Cofinancing ††	Status
Benin	Village-Based Carbon Sequestration (BFN/93/C/31)	UNDP	Govt of Benin	UNSO, OPS, village associations	12/92	7/93	4 years	\$2.5	\$2.5	None	Project under implementation
Mali	Household Energy M.I.-CIE-1682*	World Bank	Govt. Ministry of Mines, Hydrocarbons & Energy, Ministry of Agriculture, Animal Husbandry & Environment	**	12/92	6/95	4 years	\$11.1	\$2.5	\$3.0 (Netherlands), \$1.2 (GTZ), \$2.3 (France), \$0.9(FAC)	Negotiations completed 5/95. Approval expected mid-95.
Mauritania	Decentralized Wind Electric Power for Social and Economic Development (Aitct-electrique) MAU/93/G/31	UNDP	Govt of Mauritania	Aizres GRET (Groupe de Recherche et d'Echanges Technologiques)	12/92	6/94	5 years	\$4.0	\$2.0	\$2.0 being sought	Project implementation started 11/94. (Chairman, STAC, returned from first mission.

* Associated with a regular project of the World Bank. ** To be determined. † UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch; World Bank based on approval by Regional Vice President. †† Cofinancing* refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding. See project descriptions on pages 10-22.

Country	Project Name/Number	GEF Implementing Agency	Executing Agency	Associated Participation	Entry Into Work Program	Approved Date †	Duration	Total Cost	GEF Share of Cost	Co-financing ††	Status
Mauritius	Sugar Bio-Energy Technology MU-GE-1876* (TF 28603)	World Bank	Mauritius Sugar Authority, Union St. Aubin Sugar Factory, Central Electricity Board	Mauritius Sugar Producers' Association, Mauritius Chamber of Agriculture	5/91	2/92	5 years	\$55.1	\$3.3	\$15.0 (IBRD) \$23.1 (Foreign)	Grant effective 12/93. Terms of reference for bio energy technology and bagasse transport studies agreed. Institutional arrangements in the Mauritius Sugar Authority being streamlined.
Tanzania	Electricity, Fuel and Fertilizer from Municipal and Industrial Organic Waste in Tanzania: A Demonstration (Rugos Plant for Africa URT/93/G31)	UNDP	Court of Tanzania	Univ. of Dar es Salaam, HARTAT, CAMARTEC, City Council	5/93	3/94	3 years	\$3.9	\$2.5	\$1.4 (DANIDA)	Project under implementation.
Zimbabwe	Photovoltaics for Households and Community Use ZIM/92/G31	UNDP	UN Dept. for Dev. Support & Mgmt. Services (DSDMS)	Community development associations	5/91	2/92	5 years	\$7.0	\$7.0	None	Under implementation. Revised prodoc to reflect national execution finalized and transfer of execution modalities reviewed by independent adviser. New prodoc finalized. To be received from C.O. soonest.
Regional (China, Kenya, Malawi, Zimbabwe)	Building Capacity in Sub-Saharan Africa to Respond to the UN Framework Convention on Climate Change RAF/93/G31	UNDP	**	ENDA, & others	12/92	8/94	2 years	\$2.0	\$2.0	None	Execution starting. Contract being negotiated with implementing agency, i.e. ENDA in Dakar, Senegal.
Regional (Cote d'Ivoire, Senegal)	West Africa: Control of Greenhouse Gas Emissions through Energy Efficient Building Technology RAF/93/G32	UNDP	**	LIBTP, ENSTP (Cote d'Ivoire); CEREEQ, ENSUT, EPT (Senegal)	12/92	10/94	3 years	\$3.5	\$3.5	\$1.0 (France)	Execution started. Contracts being prepared for international and national personnel.
A S I A & P A C I F I C											
China	Development of Coal-bed Methane Resources C/P/92/G31	UNDP	UN Dept. for Dev. Support & Mgmt. Services	Mining communities in 3 provinces: Fujian, Jiangxi & Xian Research Industries	5/91	4/92	3 years	\$10.0	\$10.0	None	Under implementation. Tripartite review held 1/95.
China	Issues and Options in Greenhouse Gas Emissions Control C/P/93/G32	UNDP	World Bank	NEPA, State Planning Commission	5/91	1/92	2 years	\$2.0	\$2.0	None	Summary Report of China Issues and Options in Greenhouse Gas Emissions Control finalized and submitted at the seminar of the project held in Beijing, 1/95.
China	Sichuan Gas Transmission and Distribution Rehabilitation C/P-GE 3404* (TF 28693)	World Bank	Sichuan Petroleum Administration	None	5/92	3/94	6 years	\$122.7	\$10.0	\$53.0 (IBRD)	Grant effective 9/94. TOR and letters of invitation sent to short-listed firms for the provision of hands-on, expert technical assistance, through twinning arrangements, for gas transmission and distribution rehabilitation activities. Proposals under review by Sichuan Petroleum Administration. Training component starting.
India	Optimizing Development of Small Hydel Resources in the Hilly Regions IND/92/G31	UNDP	Govt. MINES	**	12/91	1/94	5 years	\$7.5	\$7.5	See "Status"	The Project has leveraged an additional in-cash contribution of approximately \$7.0 million from the Government of India. Project document signed 5/94. Under implementation. Tripartite review expected 1/96.
India	Development of High-Rate Biomethanation Processes as Means of Reducing Greenhouse Gas Emissions IND/92/G32	UNDP	Govt. MINES	**	5/92	1/94	5 years	\$5.5	\$5.5	See "Status"	Project has leveraged an additional cash contribution of approximately \$4.55 million from the Government of India. Project document signed 5/94. Under implementation.

* Associated with a regular project of the World Bank. ** To be determined. † UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch; World Bank based on approval by Regional Vice President. †† Co-financing* refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding.

CLIMATE CHANGE

Country	Project Name/Number	GEF Implementing Agency	Executing Agency	Associated Participation	Entry into Work Program	Approval Date†	Duration	Total Cost	GEF Share of Cost	Cofinancing‡	Status
India	Cost-Effective Options for Limiting Greenhouse Gas Emissions (IND/93/G3)	UNDP	World Bank	NGOs expected to be involved in project design, development & implementation	5/93	12/94	2 years	\$1.5	\$1.5	None	Under formulation. Draft Project Document being reviewed by Government.
India	Alternate Energy (IN-GE-95/8)* (11-286/3)	World Bank	Indian Renewable Energy Development Agency (IREDA)	Indian Renewable Energy Manufacturers' Assoc.	12/91	11/92	7 years	\$186.0	\$26.0	\$45 (IDA), \$44 (private), \$4 (Switzerland), \$50 (INDIANIDA), \$17 (IREDA)	Grant effective 4/93. Wind energy component fully subscribed. First two PV investments appraised.
Pakistan	Fuel Efficiency in the Road Transport Sector (PAK/92/G3)	UNDP	Government	National Transport Research Centre, local vehicle maintenance & repair workshop owners	5/92	7/95	3 years	\$7.0	\$7.0	None	Project submitted for PRC approval on 6/95.
Pakistan	Waste-to-Energy: Lahore Landfill Gas Recovery and Use (PK-GE-1047)*	World Bank	Municipal Corporation Lahore	**	5/92	**	5 years	\$76.0	\$11.0	**	Project appraisal delayed by management problems in Lahore Solid Waste Department.
Philippines	Leyle Luzon (Geothermal) (PH-GE-400)* (11-286/9)	World Bank	Philippines National Oil Co. & National Power Corp. (NPC)	None	5/91	5/94	5 years	\$1,333.6	\$30.0	\$170.0 (I-Exim), \$39.0 (Sweden), \$27.0 (IBRD), \$13.3 (Japan loan), \$100.0 (ECDF)	Grant declared effective 3/95. Drilling of steam wells has begun, and most wells have proven satisfactory. Ways to make up for power shortfalls at particular sites are being explored. Rejection drilling is underway, but rejection capacity of fields is proving smaller than anticipated. Options for improving rejection capacity are under consideration. Transmission line construction and NPC training component have been delayed. Institutional strengthening program being defined to address weaknesses encountered.
Thailand	Promotion of Electricity Energy Efficiency (TH-GT-464)* (11-286/7)	World Bank	Electricity Generating Authority of Thailand (EGAT/DSMO)	International Institute for Energy Conservation	12/91	4/93	5 years	\$189.0	\$9.5	\$6.0 (Australia), \$25.0 (OECD)	DSM program development has been underway since mid-1994. Lighting equipment manufacturers have agreed to replace production of fluorescent tubes with high efficiency lamps by 9/95 (100 MW reductions in peak demand projected by 1997). EGAT/DSMO launched a High Efficiency Refrigerator Program targeting residential sales. 1995 work program focuses on developing Load Research capability building. New Commercial Building Design Program, Industrial Motor Efficiency Improvement Program, Program Tracking Database development, and DSM training for DSMO staff. An independent MRE agency was employed in first quarter 1995. High project demonstration value is evident in excellent in-country response.
Regional (12 countries)	Asia Low-Cost Greenhouse Gas Abatement Strategy (ALGAS) Project (RAS/92/G3)	UNDP	OPSAst/IB	NCA/Research Institutes consulted in all countries & expected to be members of national Steering Committee during project implementation	12/91	8/93	2 years	\$9.5	\$9.5	\$3.5 million (Australia)	Project Document signed by UNDP and ADB. Regional Coordinator being identified. Project launched in Manila. Project launch in Manila on 11 Feb 94. Under implementation. Methodology and Approach Workshop held in Manila 6/95.

* Associated with a regular project of the World Bank. ** To be determined. † UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch; World Bank based on approval by Regional Vice President. ‡ "Cofinancing" refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding. See project descriptions on pages 10-22.

Country	Project Name/Number	GEF Implementing Agency	Executing Agency	Associated Participation	Entry into Work Program	Approval Date ¹	Duration	Total Cost	GEF Share of Cost	Co-financing ¹¹	Status
E U R O P E											
Poland	Efficient Lighting	World Bank/International Finance Corporation	Private Polish Efficient Lighting Manufacturers and Distributors; Polish Electricity Dist. Companies	International Institute for Energy Conservation; Polish CFL & Luminaire Producers; Polish Foundation for Energy Efficiency	12/94	6/95	2 years	\$5.0	\$5.0	None	IFC management approval 6/95.
Poland	Coal-to-Gas Conversion PL-GE-8563* (TF28665)	World Bank	Bank for Environmental Protection (EcoBank)	Polish Foundation for Energy	12/91	11/94	6 years	\$48.3	\$25.0	\$1.0 (Norway)	Grant effective 6/95. Pilot programs under implementation, and project progressing very well.
Russian Federation	Gas Distribution Rehabilitation and Energy Efficiency RU-GE-8799*	World Bank	Govt. Ministry of Fuels & Energy	Social Ecological Union	12/92	9/95	5 years (2 years for GEF component)	\$200.7	\$3.2	\$153.0 (IBRD), \$4.6 (bilateral sources)	Negotiations nearly complete. Board presentation expected September.
L A T I N A M E R I C A & T H E C A R I B B E A N											
Brazil	Biomass Integrated Gasification/Gas Turbine Project BRA/92/G31	UNDP	Govt. SST	Public & Private Sector Consortium	12/91	9/92	2.5 years	\$7.7	\$7.7	None	Tripartite review rescheduled to take place 8/95.
Chile	Reduction of Greenhouse Gases CHI/93/G31	UNDP	Govt. CONAMA	**	12/92	10/94 (tentative)	2 years	\$1.7	\$1.7	None	Project to be signed by 7/95.
Costa Rica	Tepuna Wind Power 796KW-CR* (GT-4120-CR)	World Bank/Inter-American Development Bank	Instituto Costarricense de Electricidad	None	12/92	12/93	5.5 years	\$31.3	\$3.3	\$24.1 (IDB)	Development of bidding prequalifications and bidding documents underway, but fiscal austerity measures are delaying expenditures under associated IDB loan, which is delaying the GEF project.
Jamaica	Demand Side Management Demonstration JAM-GE-7400 (TF28695)	World Bank	Jamaica Public Service Co., Demand Side Management Unit	Rockefeller Foundation, Conservation Law Foundation, Jamaica Environmental Trust	5/93	3/94	5 years	\$12.5	\$3.8	\$4.0 (IDB), \$0.21 (Rockefeller Foundation), \$0.15 (Canadian Trust Fund)	Residential direct installation phase I completed. Cogeneration policy approved by Board of JPS Co. Survey of standard practice in commercial buildings and industry completed but large and small commercial component of project delayed. DSM Unit strengthening proceeding. TOR for solar water heating completed. Start-up for regional framework and power sector privatization components has been slow.
Mexico	High Efficiency Lighting Pilot MX-GE-7492 (TF28694)	World Bank	Comision Federal de Electricidad	Int Institute for Energy Conservation, American Council for an Energy Efficient Economy	12/91	3/94	3 years	\$23.0	\$10.0	\$3.0 (Norway)	Grant effective 2/95. Procurement of first tranche of lightbulbs in progress.
Peru	Technical Assistance to Centre for Energy Conservation PER/92/G31	UNDP	UN Dept for Dev Support & Mgmt Serv	GENERGIA (Centre for Energy Conservation)	12/91	11/92	3 years	\$0.9	\$0.9	None	Final Tripartite Review took place on 6/95. Final report being finalized.
M I D D L E E A S T & N O R T H A F R I C A											
Iran	Tehran Transport Emissions Reduction IR-GE-5174 (TF28642)	World Bank	Office of Transportation & Traffic Affairs, Tehran Municipality	None	5/92	10/93	3 years	\$4.0	\$2.0	None	Under implementation.

* Associated with a regular project of the World Bank. ** To be determined. ¹ UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch; World Bank based on approval by Regional Vice President. ¹¹ "Co-financing" refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding. See project descriptions on pages 10-22.

CLIMATE CHANGE

Country	Project Name/Number	Implementing Agency	Executing Agency	Associated Participation	Entry Into Work Program	Approval Date	Duration	Total Cost	GEF Share of Cost	Cofinancing ^{††}	Status
Morocco	Repowering of Power Plant MA-GE-5348 (T28667)	World Bank	Office National d'Electricite	None	12/92	9/94	3 years	\$45.7	\$6.0	\$31.9 (OECE), \$7.8 (Office National d'Electricite)	RVP Approval 9/94. Effectiveness delayed.
Sudan	Community Based Rangeland Rehabilitation for Carbon Sequestration and Biodiversity SUD/93/G31	UNDP	Govt of Sudan	Sedentary and nomadic community groups	12/92	8/94	5 years	\$1.5	\$1.5	None	Project in early implementation phase. Detailed workplan being finalized for full implementation of project.
Tunisia	Solar Water Heating TN-GE-5589 (T28666)	World Bank	Agence pour la Maitrise de L'Energie	**	5/93	11/94	10 years	\$20.9	\$4.0	\$3.3 (Belgium), \$15.6 (private sector)	Effective May 1995.
Regional	Building Capacity in the Maghreb to Respond to the Challenges and Opportunities Created by National Response to the IPCC RAB/93/G31	UNDP	UN-OPS	To be identified	5/93	9/94	3 years	\$2.5	\$2.5	None	Three of four participating countries signed project agreement and National and Regional Project Coordinators now being identified in order to facilitate full implementation.
G L O B A L											
Global	Research Programme on Methane Emissions from Rice Fields GLO/91/G31	UNDP	UN-OPS	IRRI	5/91	1/92	5 years	\$5.0	\$5.0	None	Under implementation at sites in China, India, Indonesia, Philippines and Thailand.
Global	Monitoring of Greenhouse Gases Including Ozone GLO/91/G32	UNDP	World Meteorological Organization (WMO)	None	5/91	1/93	5 years	\$6.0	\$4.8	\$1.2	Under implementation. Monitoring stations being established in Algeria, Argentina, Brazil, China, Indonesia and Kenya.
Global	Country Case Studies on Sources and Sinks of Greenhouse Gases GLO/91/G33	UNEP	UNEP	IPCC Working Group I and OECD Environment Directorate	12/91	7/92	23 months, but extended to end of June 95	\$6.4	\$4.5	Approx. \$1.5 from Australia, G7/Germany, USA, The Netherlands, OECD/IECC, START	Project completed in Uganda, Senegal, The Gambia and Tanzania. Draft final reports received from Morocco, Venezuela, Poland, Costa Rica and Mexico. Studies in Brazil, Amazonia, China and Nigeria dropped. Four regional workshops held (Latin America in Brazil, Eastern and Central Europe in Slovakia, Africa in Kenya, Asia/Pacific in Thailand). Four other regional workshops cosponsored. Final IPCC GHG Inventory Guidelines and software completed, distributed world-wide and accepted by COP in March 1995.
Global	Global Change System for Analysis, Research & Training (START) GLO/92/G31 RIA/92/G34	UNDP	UN-OPS	None	5/92	5/93	44 months	\$7.0	\$7.0	None	A mission has been completed to Argentina, Chile, Costa Rica, Peru and Uruguay to establish the project in the selected research institutions and achieve a number of other related tasks. (Mission Report by Mr. Salvador Alaimo). Implementation has been slowed by delay in the process of recruitment of a Project Director. A Tripartite Review will be scheduled later in 1995.
Global	Climate Change Capacity Building GLO/93/G31	UNDP	UN-OPS	None	5/93	1/94	15 months	\$0.9	\$0.9	None	Now under implementation. Initial workshops have been held in Vietnam, Zimbabwe, and Lithuania. Independent evaluation 10/94.
Global	Alternatives to Slash-and-Burn GLO/93/G32	UNDP	UN-OPS	WRI & various local NGOs	12/92	11/93	12 months	\$3.0	\$3.0	None	Now under implementation at initial pilot sites in Indonesia, Brazil and Cameroon. Evaluation completed 2/95.

* Associated with a regular project of the World Bank. ** To be determined. † UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch; World Bank based on approval by Regional Vice President. †† "Cofinancing" refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding. See project descriptions on pages 10-22.

GEF PILOT PHASE PROJECT STATUS REPORT August 1995

Country	Project Name/Number	GBF Implementing Agency	Executing Agency	Associated Participation	Entry into Work Program	Approval Date †	Duration	Total Cost	GEF Share of Cost	Cofinancing ††	Status
Global	Capacity Building and Infrastructure in the Assessment, Methodology Development and other Activities of the Intergovernmental Panel on Climate Change (IPCC)	UNEP	IPCC Secretariat	World Meteorological Organization (WMO)	7/94	8/94	12 months	\$2.8	\$2.8	To be requested from other sources for continuation of activities in 1995	Now under implementation. Draft second assessment report has gone through scientific review and is being revised now.

A F R I C A

Regional (Benin, Cameroon, Cote d'Ivoire, Ghana, Nigeria)	Industrial Water Pollution Control in the Gulf of Guinea Large Marine Ecosystem RAF/92/G/34	UNDP	UNIDO	NOAA & UNEP	12/91	10/93	4 years	\$6.0	\$6.0	\$0.5 in kind contribution from NOAA; further co-financing to be determined	Execution started. CTA assumed duties 5/95.
Regional (Burundi, Tanzania, Zambia, Zaire)	Pollution Control and Other Measures to Protect Biodiversity in Lake Tanganyika RAI/92/G/32	UNDP	UN-OPS	National and international scientific and technical organizations; academic institutions; NGOs	12/91	10/93	5 years	\$10.0	\$10.0	None	Execution started. NRI selected as primary implementing subcontractor. Contracting negotiations started. Review of project HQ location to be undertaken as preliminary step.

A S I A & P A C I F I C

China	Ship Waste Disposal (TF28613) CN-GE-3405*	World Bank	6 Chinese Port Authorities	None	5/91	5/92	4 years	\$64.8	\$30.0	\$15.0 (IDA)	Inter-agency coordination problems that slowed project start-up have been largely overcome. 80% of the total contract amounts have been signed. Oil spill contingency plan, chemically contaminated waste water, and costing studies completed in Chinese and will be translated. Project may be extended to allow time to complete all activities.
Regional (9 countries)	Prevention and Management of Marine Pollution in the East Asian Seas RAS/92/G/32 (P.A.), RAS/92/G/34 (main phase)	UNDP	IMO	WWF/Research Institutes/Universities/National NGOs & Private Industry Council	12/91	6/93	7 years	\$8.0	\$8.0	\$3.4 (Australia)	Under implementation since 11/93. National coordinators for China & Philippines approved. First Programme Steering Committee meeting conducted. Interim Coordinator for Marine Pollution, information network and national focal points appointed. Programme newsletter under preparation. Programme Steering Committee planned for 12/95 in Thailand.

E U R O P E

Regional (11 countries)	Environmental Management in the Danube River Basin REM/91/G/31	UNDP	UN-OPS	WWF Green Danube Project, NGO Danube Forum	5/91	5/92	4 years	\$8.5	\$8.5	\$23.5	Following the adoption of the Danube River Basin Environment Declaration & the Danube Strategic Action Plan, the Danube Programme Working Groups have continued their work in accordance with the short and medium term targets outlined in the Strategic Action Plan; wetland restoration and management, standards for water quality, monitoring & early warning systems, etc. National Action Plans are being developed to implement the Danube Strategic Action Plan.
-----------------------------------	--	------	--------	--	------	------	---------	-------	-------	--------	---

* Associated with a regular project of the World Bank. ** To be determined. † UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch; World Bank based on approval by Regional Vice President. †† "Cofinancing" refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding. See project descriptions on pages 10-22.

INTERNATIONAL WATERS

Country	Project Name/Number	GEF Implementing Agency	Executing Agency	Associated Participation	Entry into Work Program	Approval Date†	Duration	Total Cost	GEF Share of Cost	Cofinancing††	Status
Regional (6 countries) (Alg., Egypt, Jordan, Lebanon, Morocco, Tunisia)	Environmental Management & Protection of the Black Sea RER/93/G31	UNDP	UN-OPS	Consultations with Georgia Greens, Danube Forum, Friends of the Earth International (Isae), National Ecological Centre of the Ukraine, others	5/92	12/92	3 years	\$31.6	\$9.3	\$18.1	During this period, preparations for the implementation of the Convention for the Protection of the Black Sea against Pollution have been undertaken. These include consultations on the establishment of a Regional Environmental Fund and implementation of economic instruments for environmental management. In addition, BSEP has been assisting the Governments in implementation of Environmental Information Systems. Further information on the progress of the BSEP can be obtained in the 1994 Annual Report of the BSEP, published by the Black Sea PCU, 1995.
L A T I N A M E R I C A & T H E C A R I B B E A N											
Regional (Wider Caribbean States)	Ship-Generated Waste Management 60-GF-6957*	World Bank	Organization of Eastern Caribbean States	RARE Center for Tropical Bird Conservation, Birdlife International, University of the West Indies	12/92	5/95	5 years	\$50.5	\$12.5	\$7.4 (IBRD) \$9.4 (CDB) \$5.3 (IDA) \$6.4 (EIB)	Approved and signed 5/95. Grant effectiveness expected 7/95.
Regional (Wider Caribbean)	Wider Caribbean Initiative for Ship-Generated Waste 68-GF-6956 (TF28653)	World Bank	International Maritime Org	None	5/93	6/94	3 years	\$5.5	\$5.5	None	Project coordinator, legal advisor and waste management consultant in place. Project coordination unit established. First-year action plan calls for reports by Jan. 1996 on 1) ports and marinas requiring waste reception facilities, 2) the adequacy of existing waste management systems to handle MARPOL 73/78 wastes, 3) source reduction, recycling and recovery programs, and 4) the rationale for a legal framework to ratify and implement MARPOL in the Wider Caribbean. Focal points for 13 participating nations were nominated; a technical advisory panel is being established and 5-person technical and legal steering committees will soon be established.
M I D D L E E A S T & N O R T H A F R I C A											
Egypt	Lake Manzala Engineered Wetlands EGY/93/G31	UNDP	Govt of Egypt OUDA	To be identified	12/92	10/93	3 years	\$11.3	\$4.5	\$6.63	Project Document drafted. Co-financing being actively sought and Project Document signature will depend on the outcome of the co-financing negotiations.
Yemen	Protection of Marine Ecosystems of the Red Sea Coast YEM/92/G31	UNDP	Government of Yemen	Yemen Environmental Protection Society	5/92	4/93	3 years	\$2.8	\$2.8	None	Following normalization of situation in Yemen, project start-up mission fielded in May; report prepared on project start-up; subcontracted company selected and CTA fielded.
Regional (Algeria, Morocco, Tunisia)	Oil Pollution Management Project for the Southwest Mediterranean Sea 172-GF-4871; MA-GF-5348; TN-GF-5588 (TF28650) (TF28651) (TF28652)	World Bank	Ministry of Transport (Algeria), Office d'Exploitation des Ports (Morocco), Office des Ports Nationaux Tunisiens (Tunisia)	None	5/92	4/94	7 years	\$20.0	\$6.9 (Algeria), \$5.6 (Morocco), \$5.8 (Tunisia)	None	Three Grant Agreements signed and effective 5/94.
G L O B A L											
Global	Support for Regional Oceans Training Programmes GLO/91/G33	UNDP	UN-OPS	International Ocean Institute	12/91	7/93	30 months	\$5.2	\$2.6	\$1.3 (IOI); \$1.3 (govts)	Under implementation. Regional centers established in Fiji, India, Costa Rica and Senegal. Independent evaluation completed 6/95.

* Associated with a regular project of the World Bank. ** To be determined. † UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch, World Bank based on approval by Regional Vice President. †† Cofinancing* refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding. See project descriptions on pages 10-22.

GEF PILOT PHASE PROJECT STATUS REPORT August 1995

Country	Project Name/Number	GEF Implementing Agency	Executing Agency	Associated Participation	Entry into Work Program	Approval Date †	Duration	Total Cost	GEF Share of Cost	Cofinancing ††	Status
E U R O P E											
Czech Republic	Phaseout of Ozone Depleting Substances (CZ-GE-8377 (TF28661))	World Bank	Ministry of Environment	Association of Air Conditioning & Refrigeration Technicians	12/92	8/94	2 years	\$4.1	\$2.3	\$1.8 (private sector)	Grant effective 12/94. First sub-projects nearing completion.
L A T I N A M E R I C A & T H E C A R I B B E A N											
Regional	Monitoring and Research Network for Ozone and Greenhouse Gases in the Southern Cone (RLA/93/G/31)	UNDP	World Meteorological Org.	**	5/93	6/94	2 years	\$1.9	\$1.9	None	Project Document has received endorsements from all countries. Procurement and installation of equipment is proceeding. A budget revision was effected to make full project funding available (an Advance Authorization has been granted with PRC approval).

Country	Project Name/Number	GEF Implementing Agency	Executing Agency	Associated Participation	Entry into Work Program	Approval Date †	Duration	Total Cost	GEF Share of Cost	Cofinancing ††	Status
G L O B A L											
Global	Program for Measuring Incremental Costs for the Environment	GEF Secretariat	GEF Secretariat	CSEERGE, CICERO, OLADPE, SEI, TERI, UCCEE, UNIDEX, AWB	5/93	7/93	3 years	\$3.45	\$2.6	\$0.85 (USAID)	Project under implementation. Biodiversity case studies are underway in Mexico, Malaysia and Indonesia; climate change case studies in Africa are being commissioned; a paper on the costs of adaptation to climate change has been completed.
Global	Small and Medium Scale Private Sector Enterprise Fund	IFC (World Bank)	Various private entities	IFC financial intermediaries, commercial banks, Business, Foundations, NGOs	7/94	9/95	3 years	**	\$4.3	Will vary	Subproject preparation advanced. IFC Board approval expected shortly.
Global	Small Grants Programme INT/92/G/31	UNDP	UN-OPS	Various NGOs and community-based organizations in 33 countries	5/91	2/92	3 years	\$13.0	\$13.0	\$3.0 (USAID), \$0.3 (MacArthur), \$6.6 (DANCED)	Operational in 33 countries. 450 projects have been funded in the pilot phase and are underway or have been completed; independent evaluation of the pilot phase has been completed; transition phase work program underway to prepare for shift to operational status.

ALL FOUR GEF PRIORITY AREAS

* Associated with a regular project of the World Bank.
 † UNDP date based on management approval by Programme Review Committee; UNEP approval based on signature by the Chief of Fund Programme Management Branch; World Bank based on approval by Regional Vice President.
 †† "Cofinancing" refers to non-GEF monies which are contributed by donors to help supplement formal GEF funding.
 ** To be determined.
 See project descriptions on pages 10-22.