

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF BIENNIAL UPDATE REPORTS FROM PARTIES NOT INCLUDED IN ANNEX 1 TO
THE CONVENTION AS AT AUGUST 06, 2021**

*Note: Information was compiled by the Implementing Agencies (FAO, UNDP and UNEP)
(IA-Implementing Agency, EA-Executing Agency)*

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 1. Afghanistan | UNEP | 13-Oct-2019 (BUR 1) | 04-Apr-2019 (BUR 2) | 14-May-2019 | 11-Jun-2019 | Not yet determined | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 2 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2022 | <input checked="" type="checkbox"/> Ongoing discussions with executing agency on project execution modality. <input checked="" type="checkbox"/> Submission dates will be provided once national execution and implementation agency arrangement has been agreed upon. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020. |
| 2. Albania | UNDP | BUR 1 under preparation | 24-Oct-2017 (BUR 1) | 02-Feb-2018 | Not applicable | 07-Jun-2018 | 352,000 as part of the EA proposal (852,000) for FNC and BUR 1 | 27-Nov 2018 | 453,689 | May 2021 | October 2021 | <input checked="" type="checkbox"/> All BUR 1 components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC and BUR 1. |
| 3. Algeria | UNDP | BUR 1 under preparation | 19-Apr-2018 (BUR 1) | 10-May-2018 | Not applicable | 17-Dec-2018 | 352,000 as part of the EA proposal (852,000) for TNC and BUR 1 | 31-Aug-2019 | 137,635 | October 2021 | March 2022 | <input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% completed <input checked="" type="checkbox"/> Information on domestic MRV: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Information on support received and provided: 25-50% completed <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|------------------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 4. Angola | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 20-Sep-2017 | 352,000 | 07-Aug-2018 | 60,000 | June 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Submission date delayed due to setbacks in national procurement, approval processes for international experts, data acquisition, institutional issues and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 5. Antigua and Barbuda | UNEP | 03-Mar-2020 (BUR 1) | -- | -- | - | - | - | - | - | - | - | -- |
| 6. Argentina | UNDP | 26-Nov-2019 (BUR 3) | 18-Jun-2021 (BUR 4) | 18-Aug-2021 | Not applicable | Not yet determined - | 352,000 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2021 | <input checked="" type="checkbox"/> EA approved by the GEF Secretariat on 18-Aug-2021. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal. |
| 7. Armenia | -- | 17-May-2021 (BUR 3) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding BUR 4 (or BTR 1) preparation has not been initiated. |
| 8. Azerbaijan | UNEP | 26-Sep-2018 (BUR 2) | 04-Apr-2019 (BUR 3) | 14-May-2019 | 11-Jun-2019 | Not yet determined | 352,000 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2022 | <input checked="" type="checkbox"/> Ongoing discussions with executing agency on project execution modality. <input checked="" type="checkbox"/> Submission dates will be provided once national execution and implementing agency arrangement has been agreed upon <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal. <input checked="" type="checkbox"/> Note: BUR 3 included in the umbrella program CEO endorsed on 31-Jul-2020. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 9. Bahamas | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 31-Jul-2018 | 352,000 as part of the EA proposal (852,000) for the TNC and BUR | 16-Aug-2018 | 190,000 | June 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 10. Bahrain | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 22-Aug-2016 | 352,000 | 06-Sep-2016 | 245,000 | May 2020 | No yet determined | <input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Submission date delayed due to internal government decisions on submission of BUR. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 11. Bangladesh | UNDP | BUR 1 under preparation | 20-Nov-2017 (BUR 1) | 02-Feb-2018 | Not applicable | 05-Nov-2018 | 352,000 | 17-May-2021 | 9,928 | September 2022 | March 2023 | <input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and setbacks in government approval process of the BUR project document. |
| 12. Belize | -- | 05-May-2021 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for next report has not been initiated. |
| 13. Benin | UNEP | 24-Oct-2019 (BUR 1) | 04-Apr-2019 (BUR 2) | 14-May-2019 | 11-Jun-2019 | Not yet determined | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2022 | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 14. Bhutan | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 19-Oct-2016 | 352,000 | 19-Dec-2016 | 50,000 | September 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Submission date delayed due to turnover of experts, limited expertise and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 15. Bosnia and Herzegovina | UNDP | 13-Jun-2017 (BUR 2) | 21-Aug-2017 (BUR 3) | 21-Aug-2017 | Not applicable | 08-Jan-2018 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 3 | 28-May-2018 | 409,537 | November 2021 | February 2022 | <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed. <input checked="" type="checkbox"/> Information on domestic MRV: 50-75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Information on support received and provided: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date is delayed due to inconsistent methodologies used in data flow. <input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 3. |
| 16. Botswana | UNDP | 06-Nov-2019 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 2 preparation has been initiated. <input checked="" type="checkbox"/> EA request under development and review prior to submission to the GEF Secretariat. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|------------------|--------|---|--|--|--|---|---|---|---|--|---|--|
| 17. Brazil | UNDP | 31-Dec-2020 (BUR 4) | 29-Apr-2021 (BUR 5) | 17-May-2021 | 18-Jun-2021 | Project Document under review for CEO Endorsement | 1,725,000 for BUR 5 and BTRs work as part of the full project proposal (7,500,000) for the 5NC, BUR 5, BTR 1 and BTR 2. | Not yet disbursed | Not yet disbursed | Not yet determined | December 2022 | <input checked="" type="checkbox"/> Full Size EA Project for 5NC combined with BUR 5, BTR 1 and BTR 2 (US\$ 7,500,000) approved by GEF Council on 18-Jun-2021. <input checked="" type="checkbox"/> Request for GEF CEO Endorsement and the project document are under development. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal. |
| 18. Burkina Faso | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 16-Nov-2015 | 352,000 | 14-Jun-2016 | 200,000 | September 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Other Information: 50-75% Completed. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------|--------|---|--|--|--|------------------------|---|---|---|--|---|--|
| 19. Burundi | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 12-Oct-2017 | 352,000 | 20-Dec-2017 | 220,000 | October 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: 50-75% Completed. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons and late submission of sector reports by experts <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 20. Cabo Verde | UNDP | BUR 1 under preparation | 09-May-2019 | 16-May-2019 | Not applicable | 25-Nov-2019 | 352,000 as part of the EA proposal (852,000) for the FNC, BUR 1 | 20-Nov-2020 | 13,637 | December 2021 | March 2022 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Information on domestic MRV: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Information on support received and provided: <25% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC and BUR 1. |
| 21. Cambodia | UNEP | 13-Aug-2020 (BUR 1) | - | - | - | - | - | - | - | - | - | - |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|------------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 22. Cameroon | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 01-Dec-2017 | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 03-Jan-2018 | 340,000 | June 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons, data availability and limited national capacity of experts. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 23. Central African Republic | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 20-Sep-2017 | 352,000 | 29-Nov-2017 | 175,000 | May 2022 | November 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|-----------|--------|---|--|--|--|---|------------------------------|---|---|--|---|---|
| 24. Chad | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 27-Sep-2017 | 352,000 | 26-Jan-2018 | 77,500 | June 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons, changes in project management team and administrative challenges. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 25. Chile | UNDP | 18-Jan-2021 (BUR 4) | 10-Apr-2020 (BUR 5) | 06-May-2020 | Not applicable | Agency project document under review for IA clearance | 352,000 | Not yet disbursed | Not yet disbursed | June 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Information on support: Not yet initiated. <input checked="" type="checkbox"/> Country submitted BUR 4 and is currently in process of elaborating BUR 5. Delays due to project document approval/validation process. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|--------------|--------|---|--|--|--|------------------------------------|---|---|---|--|---|---|
| 26. China | UNDP | 25-Jun-2019 (BUR 2) | 23-Oct-2020 (BUR 3) | 09-Nov-2020 | 11-Dec-2020 | Project document under development | 2,977,470 for BUR works as part of the full project proposal (4,566,210) for the FNC, BUR 3 and BUR 4 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2022 | <input checked="" type="checkbox"/> Full Size Project EA for FNC combined with BUR 3 and BUR 4 (US\$ 4,566,210) approved by GEF Council on 11-Dec-2020. <input checked="" type="checkbox"/> Request for GEF CEO Endorsement and the project document are under development. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal. |
| 27. Colombia | UNDP | 28-Dec-2018 (BUR 2) | 03-Apr-2020 (BUR 3) | 06-May-2020 | Not applicable | 29-Sep-2020 | 352,000 | 11-Dec-2020 | 114,250 | October 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. |
| 28. Comoros | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 19-Feb-2016 | 352,000 | 13-Apr-2016 | 215,000 | June 2022 | September 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Expected submission delayed due to Covid-19 related reasons, limited national expertise for preparation of sectoral reports and use of 2006 IPCC guidelines, institutional changes, lack of activity data for GHG inventories and national archiving for data produced. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 29. Congo | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 20-Sep-2017 | 352,000 | 01-Aug-2018 | 50,000 | August 2022 | November 2022 | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Delays in commencement of the project due to institutional changes and internal administrative challenges. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 30. Costa Rica | UNDP | 23-Dec-2019 (BUR 2) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> EA request for BUR 3 submitted to GEF Secretariat on 9-Dec-2020. Based on GEF recommendation, EA request is being reviewed to request funding for BTR 1. |
| 31. Cote d'Ivoire | UNEP | 19-Jul-2018 (BUR 1) | 07-Mar-2018 (BUR 2) | 19-Mar-2018 | 26-Jun-2018 | 18-Nov-2019 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | 03-Feb-2020 | 70,000 | December 2022 | June 2023 | <input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Project implementation progress delayed due to Covid-19 related reasons, post-election crisis, leadership changes and the new financial management system for projects <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program was CEO endorsed on 03-May-2019. |
| 32. Cuba | -- | 23-Nov-2020 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for BUR 2 (or BTR 1) preparation has not been initiated. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------------------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 33. Democratic Republic of Congo | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 18-Sep-2015 | 352,000 | 11-Feb-2016 | 310,000 | December 2021 | June 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Expected submission delayed due to Covid-19 related reasons, changes in the banking system that resulted in delays in receipt of project funds and more time taken to train the national experts on the use of 2006 IPCC guidelines. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 34. Djibouti | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 30-Jan-2017 | 352,000 | 09-Feb-2018 | 60,000 | December 2022 | March 2023 | <input checked="" type="checkbox"/> Project implementation plan approved on 12-May-2021. <input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Delays in project commencement due to executing agency's limited capacity. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 35. Dominica | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 07-Jan-2016 | 352,000 | 16-Mar-2016 | 10,000 | March 2023 | December 2023 | <input checked="" type="checkbox"/> Project implementation plan completed. <input checked="" type="checkbox"/> Limited expertise and hurricane impact delayed preparation of the project implementation plan. <input checked="" type="checkbox"/> Ongoing discussions between IA and executing agency on changing the project execution modality as requested. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 36. Dominican Republic | -- | 21-May-2020 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 2/BTR 1 preparation has not been initiated. |
| 37. Ecuador | UNDP | 21-Sep-2016 (BUR 1) | 20-Nov-2018 (BUR 2) | 17-Jan-2019 | Not applicable | 23-Aug-2019 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | 09-Dec-2019 | 629,692 | January 2022 | March 2022 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed. <input checked="" type="checkbox"/> Information on domestic MRV: 50-75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Information on support received and provided: 50-75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and ongoing review of Reference Level of Forest Emissions per UNFCCC recommendations received in June 2020. <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2. |
| 38. Egypt | -- | 20-Dec-2019 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for next report has not been initiated. |
| 39. El Salvador | UNDP | 29-Sep-2018 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 2 preparation has been initiated. <input checked="" type="checkbox"/> EA request under development and review prior to submission to the GEF Secretariat. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|-----------------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|--|
| 40. Equatorial Guinea | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 18-Jul-2016 | 352,000 | 28-Oct-2016 | 155,000 | June 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-70% Completed. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 41. Eritrea | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 05-Jan-2016 | 352,000 | 02-Mar-2016 | 164,418 | July 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to limited capacity to prepare sectoral reports, administrative challenges, and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|--------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 42. Eswatini | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 12-Oct-2017 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 10-Jan-2018 | 348,659 | January 2022 | June 2022 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Submission date delayed due to changes in executing agency's leadership structure, limited qualified experts, data availability and Covid-19 related reasons, <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 43. Fiji | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 20-Feb-2019 | 352,000 | 10-Apr-2019 | 90,000 | August 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Project progress delayed due to lengthy national approval processes for the project, data availability, lack of centralized database for tracking of mitigation actions and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|--|
| 44. Gabon | UNEP | BUR 1 under preparation | 31-Mar-2015 (BUR 1) | 12-May-2015 | Not applicable | 01-Sep-2015 | 352,000 | 11-Apr-2016 | 200,000 | September 2021 | December 2021 | <input checked="" type="checkbox"/> All components completed and under review. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons, changes in project management and institutional structures. |
| 45. Gambia | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 12-Nov-2015 | 352,000 | 06-Jun-2016 | 76,200 | June 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Submission date delayed due to lengthy processes in setting up project institutional structure, limited national expertise and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 46. Georgia | UNDP | 13-Jun-2019 (BUR 2) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> EA request for BUR 3 submitted to GEF Secretariat on 3-Dec-2020. Based on GEF recommendation, EA request is being reviewed to request funding for BTR 1 or for a joint SNC/BTR 1. |
| 47. Ghana | UNEP | 12-Aug-2021 (BUR 3) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process for requesting funding for next report has not been initiated. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 48. Guatemala | UNDP | BUR 1 under preparation | 12-Jun-2017 (BUR 1) | 27-Jul-2017 | Not applicable | 02-Nov-2017 | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 26-Jun-2018 | 640,813 | November 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Information on domestic MRV: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Information on support received and provided: >75% Completed. <input checked="" type="checkbox"/> Expected completion date delayed due to staff turnover, and delays in development of time-series of GHG emissions. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1. |
| 49. Guinea | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 22-Oct-2015 | 352,000 | 15-Jul-2016 | 158,000 | December 2022 | March 2023 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Delays in project implementation progress due to executing agency's limited capacity, insufficient institutional framework for GHG inventory, funds transfer challenges and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 50. Guinea-Bissau | -- | 22-Sep-2020 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for next report has not been initiated. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|--------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 51. Guyana | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 21-Apr-2016 | 352,000 | 16-Mar-2017 | 60,000 | June 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Project implementation not yet initiated due to delays in setting up institutional structures and frequent changes in project leadership and management teams. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 52. Haiti | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 01-Sep-2015 | 352,000 | 16-Feb-2016 | 32,800 | June 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to changes in project management team, limited technical capacity, and COVID-19 related reasons. <input checked="" type="checkbox"/> Project stalled due to political conditions. <input checked="" type="checkbox"/> Information based on previous survey. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 53. Honduras | -- | 19-Nov-2020 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for next report has not been initiated. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|---------------|--------|---|--|--|--|---|---|---|---|--|---|--|
| 54. India | UNDP | 20-Feb-2021 (BUR 3) | 10-Apr-2020 (BUR 4) | 04-May-2020 | 03-Jun-2020 | Project Document under development | 1,500,000 for BUR work as part of the full project proposal (4,566,000) for the FNC and BUR 4 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2022 | <input checked="" type="checkbox"/> Full Size Project EA for FNC combined with BUR 4 (US\$ 4,566,000) approved by GEF Council on 03-Jun-2020. <input checked="" type="checkbox"/> Request for GEF CEO Endorsement and the project document are under development. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal. |
| 55. Indonesia | UNDP | 21-Dec-2018 (BUR 2) | 14-Nov-2019 (BUR 4) | 20-Nov-2019 | 19-Dec-2019 | Project document under review for CEO Endorsement | 1,018,000 for BUR work as part of the full project proposal (2,852,000) for the FNC and BUR 4 | Not yet disbursed | Not yet disbursed | Not yet determined | June 2023 | <input checked="" type="checkbox"/> Indonesia plans to submit its BUR 3 in 2021 using state budget and other sources. <input checked="" type="checkbox"/> Full Size Project EA for FNC combined with BUR 4 (US\$ 2,852,000) approved by GEF Council on 19-Dec-2019. <input checked="" type="checkbox"/> GEF CEO Endorsement and project document are under review. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal. |
| 56. Iraq | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 19-Dec-2017 | 352,000 as part of the EA proposal (852,000) for the SNC and BUR 1 | 26-July-2018 | 452,500 | March 2022 | July 2022 | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons, high staff turnover and changes in national financial policies on transfer of project funds. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------|--------|---|--|--|--|------------------------|---|---|---|--|---|--|
| 57. Jamaica | UNDP | 18-Nov-2016 (BUR 1) | 29-Nov-2019 (BUR 2) | 21-Jan-2020 | Not applicable | 17-Aug-2020 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | 5-Jul-2021 | 8,790 | March 2023 | September 2023 | <input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Expected submission date delayed due to both Covid-19 related reasons and general elections and the change of Ministries. <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2. |
| 58. Jordan | -- | 02-Jun-2021 (BUR 2) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for next report has not been initiated. |
| 59. Kazakhstan | UNDP | 01-Apr-2020 (BUR 4) | 30-Nov-2018 (BUR 5) | 11-Apr-2019 | Not applicable | 26-Jul-2019 | 352,000 as part of the EA proposal (852,000) for the NC 8 and BUR 4/BUR 5 | 01-Oct-2019 | 342,200 | June 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed. <input checked="" type="checkbox"/> Information on domestic MRV: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Information on support received and provided: 50-75% Completed. <input checked="" type="checkbox"/> Note: BR 5 included in the EA proposal for NC 8 and BUR 4/BUR 5. |
| 60. Kenya | UNEP | BUR 1 under preparation | 07-Mar-2018 (BUR 1) | 19-Mar-2018 | 26-Jun-2018 | Not yet determined | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2022 | <input checked="" type="checkbox"/> Project start is pending financial closure of the SNC. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|--------------------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 61. Kiribati | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 26-Jan-2016 | 352,000 | 14-Mar-2016 | 80,000 | September 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> The project has experienced delays due to changes in project management team, limited national expertise and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 62. Kuwait | UNEP | 30-Sep-2019 (BUR 1) | 04-Apr-2019 (BUR 2) | 15-May-2019 | 11-Jun-2019 | Not yet determined | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 2 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2022 | <input checked="" type="checkbox"/> Project execution arrangement agreed on, two Project agreements under preparation and review <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020. |
| 63. Kyrgyzstan | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 21-Dec-2017 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 18-Apr-2018 | 550,000 | August 2021 | December 2021 | <input checked="" type="checkbox"/> All components completed and under review. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 1 included in the Full-Size Project that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 64. Lao People's Democratic Republic | UNEP | 28-Jul-2020 (BUR 1) | - | - | -- | -- | -- | -- | -- | -- | -- | - |
| 65. Lebanon | -- | 13-Oct-2019 (BUR 3) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for next report has not been initiated. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|--|
| 66. Lesotho | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 18-Sep-2015 | 352,000 | 14-Mar-2016 | 330,000 | June 2021 | December 2021 | <input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Submission date delayed due to delays in preparation of GHG inventory report and mitigation actions and their effects and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 67. Liberia | UNEP | 02-Apr-2021 (BUR 1) | - | - | | -- | -- | -- | -- | -- | -- | - |
| 68. Madagascar | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 24-Apr-2016 | 352,000 | 05-May-2016 | 60,000 | June 2023 | October 2023 | <input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Delays in project commencement due to executing agency's limited capacity. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 69. Malawi | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 29-Oct-2015 | 352,000 | 26-Feb-2016 | 317,500 | September 2021 | December 2021 | <input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Submission date delayed due to changes in project management team, quality of deliverables and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 70. Malaysia | -- | 31-Dec-2020 (BUR 3) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for next report has not been initiated. |
| 71. Maldives | UNEP | 20-Oct-2020 (original submission date: 24-Nov-2019) (BUR 1) | - | - | | -- | -- | -- | -- | -- | -- | - |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 72. Mali | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 01-Sep-2015 | 352,000 | 11-Feb-2016 | 166,550 | June 2022 | September 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to long procurement process, availability of national experts, availability of data, funds transfer challenges and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 73. Marshall Islands | UNDP | BUR 1 under preparation | 13-Jun-2019 (BUR 1) | 18-Jul-2019 | Not applicable | 28 December 2020 | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 16-Jun-2021 | 7,810 | June 2024 | August 2024 | <input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1. |
| 74. Mauritania | UNEP | 25-Feb-2021 (BUR 2) | - | - | - | -- | -- | -- | -- | -- | -- | - |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|---------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|--|
| 75. Mauritius | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 24-Dec-2015 | 352,000 | 09-Mar-2016 | 190,000 | September 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Submission date delayed due to limited technical knowledge on the development of emission factors, quality of deliverables, high staff turnover and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 76. Mexico | UNDP | 16-Apr-2019 (BUR 2) | 06-Mar-2020 (BUR 3) | 27-Mar-2020 | Not applicable | 29-Sep-2020 | 352,000 | 17-Dec-2020 | 123,961 | November 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Information on support received and provided: <25% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|--------------------------------------|--------|--|--|--|--|------------------------|--|---|---|--|---|---|
| 77. Micronesia (Federated States of) | UNDP | BUR 1 under preparation | 02-Jun-2016 (BUR 1) | 15-Sep-2016 | Not applicable | 31-Jan-2019 | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 27-Sept-2019 | 172,509 | January 2022 | February 2022 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Information on support received and provided: <25% Completed. <input checked="" type="checkbox"/> Project activities delayed both due to Covid-19 related reasons and delay in hiring new GHG consultant. <input checked="" type="checkbox"/> Note: BUR 1 included in EA proposal for TNC and BUR 1. |
| 78. Mongolia | UNEP | 30-Aug-2017 (original submission date: 6-Aug-2017) (BUR 1) | 07-Mar-2018 (BUR 2) | 19-Mar-2018 | 26-Jun-2018 | 02-Aug-2019 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | 23-Oct-2019 | 440,000 | May 2022 | August 2022 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: 50-75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program that was CEO endorsed on 03-May-2019. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|--|
| 79. Montenegro | UNDP | 03-May-2019 (BUR 2) | 26-Apr-2019 (BUR 3) | 21-May-2019 | Not applicable | 03-Aug-2019 | 352,000 | 29-Oct-2019 | 171,874 | October 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Information on domestic MRV: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Information on support received and provided: <25% Completed. <input checked="" type="checkbox"/> Note: EA request for FNC submitted to the GEF Secretariat on 26-Nov-2020. Based on GEF recommendation BTR 1 was included. |
| 80. Morocco | -- | 31-Dec-2019 (BUR 2) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for BTR1 combined with 5NC preparation has not been initiated. |
| 81. Mozambique | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 19-May-2016 | 352,000 | 03-Sep-2015 | 159,000 | June 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25-50% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Delays associated with procurement of experts, administrative processes and COVID-19 related reasons. <input checked="" type="checkbox"/> Information based on previous survey. Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 82. Myanmar | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 27-Jun-2017 | 352,000 | 02-Aug-2017 | 60,000 | June 2022 | August 2022 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Project has stalled due to the political conditions. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 83. Namibia | UNDP | 18-Feb-2021 (BUR 4) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for 5NC combined with BUR 5 preparation has been initiated. <input checked="" type="checkbox"/> EA request under development and review process prior submission to the GEF Secretariat. |
| 84. Nauru | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | To be determined | 352,000 | Not yet disbursed | Not yet disbursed | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> BUR 1 project cooperation agreement awaiting executing agency's approval since August 2017. <input checked="" type="checkbox"/> Project has stalled and the IA is assessing options on the way forward. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|---------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 85. Nepal | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 15-Nov-2017 | 352,000 | 19-Dec-2017 | 60,000 | August 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Project implementation delayed due to frequent changes in project management team and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 86. Nicaragua | FAO | BUR 1 under preparation | 18-Dec-2019 | 12-Feb-2020 | Not applicable | 11-Feb-2020 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 07-Oct-2020 | 360,000 | September 2023 | October 2023 | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for FNC and BUR 1. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|---------------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 87. Niger | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 20-Sep-2017 | 352,000 | 24-Nov-2017 | 205,500 | November 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Submission date delayed due to limited technical capacity of national experts and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 88. Nigeria | UNDP | 27-Sep-2021 (BUR 2) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process for requesting funding for next report has not been initiated. |
| 89. Niue | UNEP | BUR 1 under preparation | 07-Mar-2018 (BUR 1) | 19-Mar-2018 | 26-Jun-2018 | Not yet determined | 352,000 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2023 | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission is based on approved GEF proposal. <input checked="" type="checkbox"/> Delays experienced due to institutional changes. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019. |
| 90. North Macedonia | -- | 03 June 2021 (BUR 3) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for next report has not been initiated. |
| 91. Oman | UNEP | 23-Dec-2019 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for next report has been initiated. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 92. Pakistan | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 09-Nov-2017 | 352,000 | 25-Jan-2018 | 203,068 | November 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 93. Panama | UNDP | 27-Mar-2021 (BUR 2) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for next report has been initiated. <input checked="" type="checkbox"/> EA request under development and review process prior submission to the GEF Secretariat |
| 94. Papua New Guinea | UNEP | 17-Apr-2019 (BUR 1) | 25-Aug-2014 (BUR 2) | 04-Dec-2014 | Not Applicable | 02-Mar-2015 | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 18-Mar-2016 | 180,000 | To be determined | To be determined | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Project stalled due to changes in national financial policies on donor funding. This has affected executing agency's management of project funds. <input checked="" type="checkbox"/> BUR 1 was approved by GEF as part of the original EA proposal (US\$ 852,000) but was completed with the support of JICA. Instead, BUR 2 was proposed to be included in this project. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 95. Paraguay | UNDP | 30-Aug-2021 (BUR 3) | - | - | - | - | - | - | - | - | - | ✓ Process for requesting funding for next report has not been initiated. |
| 96. Peru | UNDP | 17-Dec-2019 (BUR 2) | -- | -- | -- | -- | -- | -- | -- | -- | -- | ✓ Process for requesting funding for FNC combined with BUR 3 has been initiated. ✓ EA request under development and review process prior submission to the GEF Secretariat. |
| 97. Qatar | UNEP | BUR 1 under preparation | 07-Mar-2018 (BUR 1) | 19-Mar-2018 | 26-Jun-2018 | 18-Nov-2019 | 352,000 as part of the EA proposal (852,000) for the SNC and BUR 1 | 17-Dec-2019 | 20,000 | June 2023 | December 2023 | ✓ BUR 1 project implementation plan under finalization by the executing agency. ✓ Submission date delayed due to Covid-19 related reasons, limited capacity, high staff turnover and stakeholder focal point changes. ✓ Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019. |
| 98. Republic of Moldova | UNEP | 19-Apr-2019 (BUR 2) | 20-Jul-2019 (BUR 3) | 06-Nov-2019 | Not applicable | 11-Dec-2019 | 352,000 | 10-Mar-2020 | 308,000 | September 2021 | December 2021 | ✓ National Circumstances: Completed. ✓ GHG Inventories: Completed. ✓ Mitigation Actions and their Effects: >75% Completed. ✓ Domestic measurement reporting and verification (MRV): >75% Completed. ✓ Constraints & Gaps: >75% Completed. ✓ Other Information: >75% Completed. |
| 99. Rwanda | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 05-Feb-2016 | 352,000 | 16-May-2016 | 269,098 | August 2021 | November 2021 | ✓ All components completed. ✓ Expected submission date delayed based on re-assessment of progress to date, delays in procurement process to recruit experts and Covid-19 related reasons. ✓ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|---------------------------------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|---|
| 100. Saint Kitts and Nevis | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 20-Sep-2017 | 352,000 | 20-Dec-2017 | 65,000 | July 2022 | October 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Submission date delayed due to setbacks in setting up the project management team, access to data and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 101. Saint Lucia | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 26-Oct-2016 | 352,000 | 19-Dec-2016 | 305,000 | July 2021 | October 2021 | <input checked="" type="checkbox"/> All components completed and under review. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 102. Saint Vincent and the Grenadines | UNEP | BUR 1 under preparation | 04-Apr-2019 (BUR 1) | 14-May-2019 | 11-Jun-2019 | 30-June2021 | 352,000 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2022 | <input checked="" type="checkbox"/> Project cooperation agreement under signature by EA. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program CEO endorsed on 31-Jul-2020. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 103. Samoa | UNDP | BUR 1 under preparation | 08-Aug-2019 (BUR 1) | 05-Sep-2019 | Not applicable | 16-Apr-2020 | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 04-Nov-2020 | 28,444 | November 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated. <input checked="" type="checkbox"/> Information on domestic MRV: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated. <input checked="" type="checkbox"/> Expected submission date delayed due to delay in procurement process for GHG Specialist and Data Analyst. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1. |
| 104. Sao Tome and Principe | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 29-Oct-2015 | 352,000 | 10-May-2016 | 180,000 | March 2022 | June 2022 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Submission date delayed due to executing agency's limited capacity and Covid-19 related reasons <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 105. Saudi Arabia | UNEP | 03-Apr-2018 (BUR 1) | 07-Mar-2018 (BUR 2) | 19-Mar-2018 | 26-Jun-2018 | 02-Aug-2019 | 352,000 | 10-Sep-2019 | 100,000 | July 2022 | September 2022 | <input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program that was CEO approved on 03-May-2019. |
| 106. Senegal | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 24-Mar-2016 | 352,000 | 10-May-2016 | 70,000 | September 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Project commencement delayed due to institutional changes. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 107. Serbia | UNDP | 28-Mar-2016 (BUR 1) | 23-Jan-2017 (BUR 2) | 07-Nov-2017 | Not applicable | 08-Jan-2018 | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 2 | 13-Mar-2018 | 805,748 | December 2020 | October 2021 | <input checked="" type="checkbox"/> All BUR 2 components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, parliamentary elections, and changes in government. <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for TNC and BUR 2. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------------|--------|---|--|--|--|------------------------|------------------------------|---|---|--|---|--|
| 108. Seychelles | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 19-May-2016 | 352,000 | 23-Mar-2016 | 60,000 | June 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Submission date delayed due to long procurement processes in engaging experts and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 109. Sierra Leone | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 24-Jun-2016 | 352,000 | 30-Oct-2014 | 200,000 | October 2021 | December 2021 | <input checked="" type="checkbox"/> All components completed and under review. <input checked="" type="checkbox"/> Submission date delayed due to changes in institutional arrangement and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|----------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 110. Solomon Islands | UNEP | BUR 1 under preparation | 07-Mar-2018 (BUR 1) | 19-Mar-2018 | 19-Jun-2018 | 31-Jul-2019 | 352,000 | 13-Sep-2019 | 60,000 | May 2022 | December 2022 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Submission date delayed due to lengthy procurement process, limited technical capacity, data accessibility and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO approved on 03-May-2019. |
| 111. Somalia | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 05-Jan-2016 | 352,000 | 26-Jan-2016 | 154,000 | November 2021 | June 2022 | <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Submission date delayed due to institutional restructuring and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 112. South Africa | UNEP | 05-Jun-2019 (BUR 3) | 29-Mar-2021 (original date: 16-Mar-2020) (BUR 5) | 22-Jul-2020 | Not applicable | Not yet determined | 352,000 as part of the EA proposal (852,000) for FNC and BUR 5 | Not yet disbursed | Not yet disbursed | Not yet determined | March 2023 | <input checked="" type="checkbox"/> South Africa received external funding for BUR4. <input checked="" type="checkbox"/> BUR 5 combined with FNC (US \$ 852,000) and was approved by GEF on 18-May-2021 <input checked="" type="checkbox"/> Project amended to support BUR5 instead of BUR 4 due to project delays <input checked="" type="checkbox"/> Awaiting guidance from EA on the preferred execution modality for BUR5 and FNC. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 113. South Sudan | UNEP | BUR 1 under preparation | 27-Aug-2014 (BUR 1) | 03-Sep-2014 | 30-Oct-2014 | 12-Jan-2016 | 352,000 | 26-Jan-2016 | 10,000 | To be determined | To be determined | <input checked="" type="checkbox"/> Ongoing discussions with executing agency on project execution modality. <input checked="" type="checkbox"/> Submission dates will be provided once national execution and implementing agency arrangement has been agreed upon. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. |
| 114. Sudan | UNDP | BUR 1 under preparation | 27-Mar-2015 (BUR 1) | 19-May-2015 | Not applicable | 21-Apr-2016 | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 23-Nov-2016 | 667,663 | September 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed. <input checked="" type="checkbox"/> Information on domestic MRV: 50-75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Information on support received and provided: Completed. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC and BUR 1. |
| 115. Suriname | UNEP | BUR 1 under preparation | 04-Apr-2019 (BUR 1) | 14-May-2019 | 11-Jun-2019 | Not yet determined | 352,000 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2022 | <input checked="" type="checkbox"/> Ongoing discussions with executing agency on project execution modality. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program CEO endorsed on 31-Jul-2020. |
| 116. Tajikistan | -- | 18-Jul-2019 (BUR 1) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> Process for requesting funding for next report has not been initiated. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|------------------------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 117. Tanzania (United Republic of) | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 16-Nov-2017 | 352,000 | 08-Aug-2019 | 10,000 | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> Project implementation plan completed and pending approval. <input checked="" type="checkbox"/> Delays in project commencement due to changes in administrative process and institutional arrangements. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 118. Thailand | -- | 25-Dec-2020 (BUR 3) | -- | -- | -- | -- | -- | -- | -- | -- | -- | <input checked="" type="checkbox"/> On the Process of requesting funding for next report. |
| 119. Togo | UNDP | 27-Sep-2017 (BUR 1) | 16-Jan-2018 (BUR 2) | 06-Feb-2018 | Not applicable | 16-May-2018 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | 19-Nov-2018 | 467,645 | September 2021 | November 2021 | <input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Information on support received and provided: <25% Completed. <input checked="" type="checkbox"/> Note: BUR 2 included in the EA proposal for FNC and BUR 2. |
| 120. Tonga | UNDP | BUR 1 under preparation | 20-Jul-2020 (BUR 1) | Not yet approved | Not applicable | Not yet determined | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | Not yet disbursed | Not yet disbursed | Not yet determined | Not yet determined | <input checked="" type="checkbox"/> EA request for FNC and BUR 1 submitted to the GEF on 20-July-2020. <input checked="" type="checkbox"/> Project documents under agency review before resubmission. |
| 121. Trinidad and Tobago | UNDP | BUR 1 under preparation | 07-Aug-2014 (BUR 1) | 26-Nov-2014 | Not applicable | 09-Dec-2016 | 352,000 as part of the EA proposal (952,000) for the TNC, BUR 1 and INDC | 30-Sep-2017 | 800,970 | May 2021 | October 2021 | <input checked="" type="checkbox"/> All BUR 1 components completed. <input checked="" type="checkbox"/> Note: BUR 1 included in the EA proposal for TNC, BUR 1 and INDC. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|-------------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 122. Tunisia | UNDP | 31-Dec-2016 (BUR 2) | 11-May-2020 (BUR 3) | 21-Jul-2020 | Not applicable | 12-Jan-2021 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 3 | Not yet disbursed | Not yet disbursed | March 2022 | April 2022 | <input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 3 included in the EA proposal for FNC and BUR 1. |
| 123. Turkmenistan | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 30-Jul-2019 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 07-Oct-2019 | 360,000 | July 2023 | June 2024 | <input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Project commencement delayed due to prolonged discussions on the change of the project execution modality and Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |
| 124. Uganda | UNEP | 01-Oct-2019 (BUR 1) | 04-Apr-2019 (BUR 2) | 14-May-2019 | 11-Jun-2019 | 15-Apr-2021 | 352,000 | Not yet disbursed | Not yet disbursed | October 2022 | May 2023 | <input checked="" type="checkbox"/> Project cooperation agreement signed by the IA and awaiting countersigning by the EA. <input checked="" type="checkbox"/> Project commencement delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020. |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|-----------------|--------|---|--|--|--|------------------------|--|---|---|--|---|---|
| 125. Uruguay | UNDP | 31-Dec-2019 (BUR 3) | 21-Mar-2020 (BUR 4) | 09-Apr-2020 | Not applicable | 6-Oct-2020 | 352,000 as part of the EA proposal (852,000) for the 6NC and BUR 4 | 11-Jan-2021 | 117,325 | October 2021 | December 2021 | <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed. <input checked="" type="checkbox"/> Information on domestic MRV: 50-75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Information on support received and provided: 25-50% Completed. <input checked="" type="checkbox"/> Note: BUR 4 included in the EA proposal for 6NC and BUR 4. |
| 126. Uzbekistan | - | 05-Jul-2021 (BUR 1) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process for requesting funding for next reporting has not been initiated. |
| 127. Vanuatu | UNDP | BUR 1 under preparation | 10-Mar-2016 (BUR 1) | 21-Oct-2016 | Not applicable | 30-Mar-2017 | 352,000 as part of the EA proposal (852,000) for the TNC and BUR 1 | 18-Jul-2017 | 664,879 | June 2021 | September 2021 | <input checked="" type="checkbox"/> All BUR 1 components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to project administrative issues. |
| 128. Viet Nam | UNEP | 16-Apr-2021 (BUR 3) | - | - | - | - | - | - | - | - | - | <input checked="" type="checkbox"/> Process for requesting funding for next report has been initiated. |
| 129. Yemen | UNEP | 02-Oct-2018 (BUR 1) | 04-Apr-2019 (BUR 2) | 14-May-2019 | 11-Jun-2019 | Not yet determined | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 2 | Not yet disbursed | Not yet disbursed | Not yet determined | December 2022 | <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Project commencement delayed due to political conditions. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020. |
| 130. Zambia | UNEP | 07-Dec-2020 (BUR 1) | - | - | 18-Jun-2021 | -- | -- | -- | -- | -- | -- | |

| Party | Agency | Submission date of the last report to COP | Date of request for funding ¹ | Date of project clearance by GEF Secretariat | Date of approval by GEF Council ² | Date of approval by IA | Total amount approved (US\$) | Date of initial disbursement of funds by IA | Amount of GEF funding disbursed ^{3,4} (US\$) | Approximate date of completion of draft BUR report | Approximate date of BUR submission to the COP | Status of project activities |
|---------------|--------|---|--|--|--|------------------------|--|---|---|--|---|--|
| 131. Zimbabwe | UNEP | BUR 1 under preparation | 16-Mar-2016 (BUR 1) | 04-May-2016 | 09-Jun-2016 | 20-Sep-2017 | 352,000 as part of the EA proposal (852,000) for the FNC and BUR 1 | 17-Nov-2017 | 610,000 | September 2021 | December 2021 | <input checked="" type="checkbox"/> All components completed and under review. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. |

¹ The first submission date of enabling activity proposal to the GEF Secretariat.

² Enabling activity projects below US\$2 million do not require GEF Council approval.

³ For UNDP-supported countries, this is the sum of cumulative expenditures as of 04 August 2021. For UNEP-supported countries, this is the amount of funding disbursed to countries as of 30 July 2021. For FAO-supported countries, this is the amount of funding disbursed to countries as of 12 August 2021.

⁴ Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.