

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF NATIONAL COMMUNICATIONS FROM PARTIES NOT INCLUDED IN ANNEX I TO
THE CONVENTION AS AT AUGUST 06, 2021**

Note: Information was compiled by the Implementing Agencies (FAO, UNDP and UNEP).

(INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National Communication, 5NC – Fifth National Communication, 6NC – Sixth National Communication, 7NC – Seventh National Communication, 8NC – Eighth National Communication, IA-Implementing Agency, EA-Enabling Activity)

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
1. Afghanistan	UNEP	25-May-2019 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 2	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Awaiting formal communication from the government on change of project IA from UNEP to FAO. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. Submission dates will be updated once national execution and implementing agency arrangement has been finalized. <input checked="" type="checkbox"/> Note: TNC included in the umbrella program CEO endorsed on 31-Jul-2020.
2. Albania	UNDP	13-Oct-2016 (TNC)	07-Jun-2018 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	27-Nov-2018	September 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> V & A assessment: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 02-Feb-2018.
3. Algeria	UNDP	25-Nov-2010 (SNC)	17-Dec-2018 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	31-Aug-2019	October 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 10-May-2018.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
4. Angola	UNEP	06-Feb-2012 (INC)	14-May-2013 (SNC)	500,000	05-Jun-2013	June 2021	December 2021	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Submission date delayed due to government approval processes before submission of SNC to UNFCCC, frequent institutional changes and Covid-19 related reasons.
5. Antigua and Barbuda	UNEP	23-Sep-2016 (TNC)	15-Nov-2017 (FNC)	500,000	20-Feb-2018	December 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50-70% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Submission date delayed due to lengthy national procurement processes, changes in project management team and Covid-19 related reasons. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
6. Argentina	--	09-Dec-2015 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
7. Armenia	--	17-May-2020 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated.
8. Azerbaijan	--	23-June-2021 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated.
9. Bahamas	UNEP	20-Nov-2015 (SNC)	31-Jul-2018 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR	16-Aug-2018	September 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
10. Bahrain	--	28-Oct 2020 (Original submission date: 18-Oct-2020) (TNC)	--	--	--	--	--	☑ Process for requesting funding for FNC preparation has not been initiated
11. Bangladesh	--	22-Dec-2018 (TNC)	--	--	--	--	--	☑ Process for requesting funding for FNC preparation has not been initiated.
12. Barbados	--	18-Oct-2018 (SNC)	--	--	--	--	--	☑ Process for requesting funding for TNC preparation has not been initiated.
13. Belize	UNDP	27-Apr-2016 (TNC)	24-May-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	31-Jul-2017	August 2021	September 2021	☑ National Circumstances: Completed. ☑ GHG Inventories: >75% completed. ☑ V & A assessment: Completed. ☑ Mitigation Analysis: Completed. ☑ Other Information: Completed. ☑ Constraints & Gaps: Completed. ☑ Expected submission date delayed due to Covid-19 related reasons. ☑ Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 28-Nov-2016.
14. Benin	UNEP	28-Oct-2019 (TNC)	To be determined (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet determined	December 2024	☑ Project cooperation agreement under signature. ☑ Approximate date of submission based on approved GEF proposal. ☑ FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
15. Bhutan	--	03-Feb-2021 (TNC)	--	--	--	--	--	☑ Process for requesting funding for FNC preparation has not been initiated.
16. Bolivia	--	21-Oct-2020 (TNC)	--	--	--	--	--	☑ Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
17. Bosnia and Herzegovina	UNDP	13-Jun-2017 (TNC)	08-Jan-2018 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	28-May-2018	June 2021	November 2021	<input checked="" type="checkbox"/> All FNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, and setbacks in definition of baseline years, mitigation goals and GHG emission reduction targets. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-Aug-2017.
18. Botswana	UNDP	06-Nov-2019 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 2 preparation has been initiated. <input checked="" type="checkbox"/> EA request under development and review prior to submission to the GEF Secretariat.
19. Brazil	UNDP	31-Dec-2020 (FNC)	18-Jun-2021 (5NC)	5,775,000 for 5NC work as part of the full project proposal (7,500,000) for the 5NC, BUR 5, BTR 1 and BTR 2	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Full Size Project EA for 5NC combined with BUR 5, BTR 1 and BTR 2 (US\$ 7,500,000) approved by GEF Council on 18-June-2021. <input checked="" type="checkbox"/> Request for GEF CEO Endorsement and the project document are under development. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.
20. Burkina Faso	UNEP	01-Apr-2015 (SNC)	05-Nov-2013 (TNC)	500,000	15-Jul-2014	December 2021	June 2022	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A Analysis: >75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed. <input checked="" type="checkbox"/> Other Information: 50-75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to limited technical capacity of national experts, lack of data accessibility, internal administrative delays and Covid-19 related reasons

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
21. Burundi	UNEP	31-Oct-2019 (TNC)	01-Apr-2021 (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement signed, awaiting banking details from the EA. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
22. Cabo Verde	UNDP	05-Oct-2018 (TNC)	25-Nov-2019 (FNC)	500,000	20-Nov-2020	December 2023	March 2024	<input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> V & A assessment: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed. <input checked="" type="checkbox"/> Other Information: 25-50% completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Project activities delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 16-May-2019.
23. Cambodia	UNEP	13-Jan-2016 (SNC)	16-Sep-2013 (TNC)	500,000	27-Oct-2015	December 2021	July 2022	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A Analysis: >75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to technical constraints, limited number of national expertise and Covid-19 related reasons.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
24. Cameroon	UNEP	11-Mar-2016 (SNC)	27-Sep-2017 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	03-Jan-2018	December 2022	June 2023	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> V & A Analysis: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Expected submission date delayed due to data availability, limited national capacity of experts and Covid-19 related reasons. <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
25. Central African Republic	UNEP	05-Feb-2015 (SNC)	06-Jul-2016 (TNC)	500,000	28-Jul-2016	December 2021	June 2022	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A Analysis: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.
26. Chad	UNEP	04-Jun-2013 (SNC)	02-Oct-2012 (TNC)	500,000	11-Oct-2012	October 2021	June 2022	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to changes in project management and administrative teams, national political situation, and Covid-19 related reasons.
27. Chile	--	31-May-2021 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC has not been initiated.
28. China	UNDP	25-Jun-2019 (TNC)	Agency project document under development for CEO ER (FNC)	1,588,740 for FNC work as part of the full project proposal (4,566,210) for the FNC, BUR 3 and BUR 4	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Full Size Project EA for FNC combined with BUR 3 and BUR 4 (US\$ 4,566,210) approved by GEF Council on 11-Dec-2020. <input checked="" type="checkbox"/> Request for GEF CEO Endorsement and the project document are under development. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
29. Colombia	--	12-Sep-2017 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
30. Comoros	UNEP	24-Jun-2013 (SNC)	27-Jul-2014 (TNC)	500,000	05-May-2017	June 2022	September 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed.
31. Congo (Republic of)	UNEP	27-Nov-2009 (SNC)	01-Sep-2014 (TNC)	500,000	15-Dec-2014	December 2021	June 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A Analysis: >75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to administrative challenges and Covid-19 related reasons
32. Cook Islands	UNDP	7-Aug-2020 (Original submission date: 27-Jul-2020) (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> EA request for FNC combined with BUR 1 submitted to GEF Secretariat on 26-Oct-2020. EA request under IA review prior to re-submission to the GEF Secretariat.
33. Costa Rica	UNDP	11-Dec-2014 (TNC)	03-Aug-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	31-Jan-2018	September 2021	December 2021	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A assessment: >75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF secretariat on 07-Mar-2017.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
34. Côte d'Ivoire	UNEP	31-Dec-2017 (TNC)	18-Nov-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	03-Feb-2020	October 2023	December 2023	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Project implementation progress delayed due to post-election crisis, change in leadership and the new financial management system for projects and Covid-19 related reasons. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
35. Cuba	--	23-Nov-2020 (TNC)	-	-	-	-	-	<input checked="" type="checkbox"/> Process for requesting funding for 4NC has not been initiated.
36. Democratic People's Republic of Korea	UNEP	15-Oct-2013 (SNC)	Project implementation plan preparation suspended (TNC)	500,000	--	--	--	<input checked="" type="checkbox"/> TNC project implementation plan preparation suspended.
37. Democratic Republic of Congo	UNEP	21-Apr-2015 (TNC)	02-Oct-2018 (FNC)	500,000	06-Nov-2018	December 2022	April 2023	<input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> Other information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Expected submission date delayed due to time taken to train the national experts on the use of 2006 IPCC guidelines and Covid-19 related reasons. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
38. Djibouti	UNEP	19-Feb-2014 (SNC)	26-Mar-2014 (TNC)	500,000	19-Apr-2014	June 2021	December 2021	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A Analysis: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: Completed. <input checked="" type="checkbox"/> Other Information: > 75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Project implementation progress delayed due to Covid-19 related reasons.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
39. Dominica	--	20-May-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
40. Dominican Republic	--	14-Nov-2017 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
41. Ecuador	UNDP	05-Sep-2017 (TNC)	23-Aug-2019 (FNC)	500,000	09-Dec-2019	January 2022	March 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> V & A assessment: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and ongoing review of Reference Level of Forest Emissions per UNFCCC recommendations received in June 2020. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF secretariat on 17-Jan-2019.
42. Egypt	UNDP	08-Nov-2016 (TNC)	15-Oct-2018 (FNC)	500,000	20-Mar-2019	March 2022	December 2023	<input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% completed. <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed.
43. El Salvador	UNDP	29-Sept-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 2 preparation has been initiated. <input checked="" type="checkbox"/> EA request under IA review prior to submission to the GEF Secretariat.
44. Equatorial Guinea	--	13-Nov-2019 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated.
45. Eritrea	UNEP	10-Aug-2012 (SNC)	02-Jul-2013 (TNC)	500,000	13-Sep-2013	March 2021	December 2021	<input checked="" type="checkbox"/> All components completed and under review <input checked="" type="checkbox"/> Expected submission date delayed due to project management and administrative challenges, and Covid-19 related reasons.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
46. Eswatini	UNEP	06-Oct-2016 (TNC)	12-Oct-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	10-Jan-2018	June 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Submission date delayed due to changes in executing agency's leadership structure and Covid-19 related reasons. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
47. Ethiopia	--	11-May-2016 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
48. Fiji	--	28-Apr-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
49. Gabon	UNDP	08-Dec-2011 (SNC)	10-Mar-2014 (TNC)	480,000	07-Oct-2014	July 2021	October 2021	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.
50. Gambia	--	27-Jul-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
51. Georgia	--	03-Apr-2021 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for 5NC has not been initiated.
52. Ghana	--	03-Aug-2020 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for 5NC preparation has been initiated.
53. Grenada	UNEP	05-Nov-2019 (SNC)	To be determined (TNC)	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> The initial project cooperation agreement (PCA) was signed in April 2020 by IA and was not countersigned by the EA due to institutional changes. <input checked="" type="checkbox"/> A new process to sign a PCA has been triggered at the request of the EA.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
54. Guatemala	UNDP	11-Jan-2016 (SNC)	02-Nov-2017 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	26-Jun-2018	June 2021	December 2021	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 27-Jul-2017.
55. Guinea	UNEP	09-Oct-2018 (SNC)	19-Feb-2019 (TNC)	500,000	03-Apr-2019	July 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated.
56. Guinea Bissau	UNEP	09-Mar-2018 (TNC)	29-Apr-2021 (FNC)	500,000	15-Jul-2021	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project implementation plan under preparation by EA. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
57. Guyana	UNEP	24-Sep-2012 (SNC)	02-Aug-2012 (TNC)	500,000	28-Sep-2012	June 2021	December 2021	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Submission date delayed due to changes in administration and project management team.
58. Haiti	UNEP	07-Oct-2013 (SNC)	18-Jun-2014 (TNC)	500,000	08-Jul-2014	October 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> V&A Assessment: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed. <input checked="" type="checkbox"/> Other information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to changes in project management team, limited technical capacity, and COVID-19 related reasons. <input checked="" type="checkbox"/> Project stalled due to political conditions. Information based on previous survey.
59. Honduras	--	02-Sep-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
60. India	UNDP	04-May-2012 (SNC)	11-Jun-2013 (TNC) 03-Jun-2020 (FNC)	6,060,074 as part of the FSP EA proposal (9,010,604) for the TNC and BUR 1, BUR 2	09-Dec-2013	October 2021	December 2021	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> V & A assessment: >75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 and BUR 2 projects (US\$ 9,010,604) approved by the GEF Secretariat on 02-May-2013. <input checked="" type="checkbox"/> FSP EA for FNC combined with BUR 4 (US\$ 4,566,000) approved by GEF Council on 03-Jun-2020. <input checked="" type="checkbox"/> Request for GEF CEO Endorsement for the FNC and project document under development.
61. Indonesia	UNDP	14-Feb-2018 (original submission date: 31 Jan 2018) (TNC)	19-Dec-2019 (FNC)	1,834,000 as part of FSP EA proposal (2,852,000) for the FNC and BUR 4	Not yet disbursed	Not yet determined	December 2023	<input checked="" type="checkbox"/> FSP EA for FNC combined with BUR 4 (US\$ 2,852,000) approved by GEF Council on 19-Dec-2019. <input checked="" type="checkbox"/> Request for GEF CEO Endorsement and project document under development. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.
62. Iran	--	11-Aug-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
63. Iraq	UNEP	12-Aug-2017 (original submission date: 05-Dec-2015) (INC)	19-Dec-2017 (SNC)	500,000 as part of the EA proposal (852,000) for the SNC and BUR 1	26-Jul-2017	November 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> V & A Analysis: <25% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Submission date delayed due to high staff turnover, changes in national financial policies on transfer of project funds and Covid-19 related reasons. <input checked="" type="checkbox"/> SNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
64. Jamaica	UNDP	14-Jan-2019 (TNC)	17-Aug-2020 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	5-Jul-2021	March 2024	December 2024	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Expected submission date delayed due to both Covid-19 related reasons and general elections and the change of Ministries. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 20-Jan-2020.
65. Jordan	UNDP	02-Dec-2014 (TNC)	21-Jan-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	30-May-2019	March 2022	May 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A assessment: <25% completed. <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Expected submission date delayed both due to Covid-19 related reasons and delays in tendering process and the proper submission of tender proposals. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 05-Nov-2018.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
66. Kazakhstan	UNDP	31-Dec-2017 (7NC)	26-Jul-2019 (8NC)	500,000 as part of the EA proposal (852,000) for the 8NC and BUR 4/5	01-Oct-2019	June 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Note: 8NC combined with BR4/BR5 project (US\$ 852,000) approved by the GEF Secretariat on 11-Apr-2019.
67. Kenya	UNEP	11-Dec-2015 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project start is pending financial closure of the Second National Communication. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note: TNC included in the umbrella program that was CEO endorsed on 03-May-2019.
68. Kiribati	UNEP	27-Jun-2013 (SNC)	09-May-2014 (TNC)	500,000	08-Jul-2014	March 2022	September 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A Analysis: >75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to changes in project management team, limited technical capacity, data inaccessibility and Covid-19 related reasons.
69. Kuwait	UNEP	24-Jul-2019 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project execution arrangement agreed on, two Project agreements under preparation and review. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
70. Kyrgyzstan	UNEP	24-Jan-2017 (TNC)	21-Dec-2017 (FNC)	500,000	18-Apr-2018	December 2021	March 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
71. Lao People's Democratic Republic	UNEP	24-Jun-2013 (SNC)	29-Oct-2013 (TNC)	500,000	19-Nov-2013	November 2021	June 2022	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A Analysis: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to the need to recalculate GHG emissions due to inconsistencies in datasets, limited national experts and Covid-19 related reasons
72. Lebanon	UNDP	17-Nov-2016 (TNC)	30-Jul-2018 (FNC)	500,000 as part of EA proposal (852,000) for the FNC and BUR 3	09-Jul-2019	August 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, economic and social crises in the country. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 10-May-2018.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
73. Lesotho	UNEP	20-Nov-2013 (SNC)	23-Jan-2014 (TNC)	500,000	25-Feb-2014	June 2021	October 2021	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to limited relevant expertise especially for vulnerability and adaptation assessments and Covid-19 related reasons
74. Liberia	UNEP	02-Apr-2021 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> TNC included in the umbrella program approved by the GEF Council on 18-Jun-2021 <input checked="" type="checkbox"/> The CEO endorsement request under preparation by IA.
75. Libya	UNEP	INC under preparation	31-Jan-2002 (INC)	275,000	20-Feb-2002	--	--	<input checked="" type="checkbox"/> Project Implementation stalled due to political instability and institutional changes. <input checked="" type="checkbox"/> Process of project cancellation initiated.
76. Madagascar	UNEP	05-Nov-2017 (TNC)	09-Sep-2019 (FNC)	500,000	09-Jan-2020	Not yet determined	December 2025	<input checked="" type="checkbox"/> FNC project implementation plan under preparation by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
77. Malawi	UNEP	10-Feb-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> FNC included in the umbrella program approved by the GEF Council on 18-Jun-2021 <input checked="" type="checkbox"/> The CEO endorsement request under preparation by IA.
78. Malaysia	UNDP	27-Sept-2018 (TNC)	27-May-2021 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	September 2022	October 2022	<input checked="" type="checkbox"/> Project document under signature <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 16-Aug-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
79. Maldives	UNEP	13-Oct-2016 (SNC)	31-Jan-2018 (TNC)	500,000	19-Mar-2018	September 2023	November 2023	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Submission date delayed due to changes in project management team and Covid-19 related reasons. <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
80. Mali	UNDP	02-Aug-2018 (TNC)	Agency project document under review for IA clearance (FNC)	500,000	Not yet disbursed	June 2024	September 2024	<input checked="" type="checkbox"/> Agency project document is under review for IA clearance. <input checked="" type="checkbox"/> Note: FNC project (US\$ 500,000) approved by the GEF Secretariat on 08-Jul-2020.
81. Marshall Islands	UNDP	11-Dec-2015 (SNC)	03-Dec-2020 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	16-Jun-2021	June 2023	August 2023	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 18-Jul-2019.
82. Mauritania	UNEP	16-Sep-2019 (FNC)	To be determined (5NC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement under signature process by IA and EA. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> 5NC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
83. Mauritius	UNEP	20-Jan 2017 (TNC)	17-Jul-2020 (FNC)	500,000	14-Aug-2020	Not yet determined	December 2025	<input checked="" type="checkbox"/> TNC project implementation plan under preparation. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 03-May-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
84. Mexico	--	15-Apr-2019 (6NC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for 7NC preparation has not been initiated.
85. Micronesia (Federated States of)	UNDP	12-Nov-2015 (SNC)	31-Jan-2019 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	27-Sep-2019	November 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> V & A assessment: <25% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 15-Sep-2016.
86. Mongolia	UNEP	23-Apr-2018 (TNC)	02-Aug-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	23-Oct-2019	August 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: 50-75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Project progress delayed due to limited number of experts, challenges of institutional arrangement and Covid-19 related reasons. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
87. Montenegro	UNDP	12-Oct-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> EA request for FNC combined with BTR 1 project submitted to GEF Secretariat on 19-Jul-2021.
88. Morocco	UNDP	07-May-2016 (TNC)	31-Oct-2016 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	02-Feb-2017	April 2021	October 2021	<input checked="" type="checkbox"/> All FNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 02-Jun-2016.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
89. Mozambique	UNEP	02-Jun-2006 (INC)	11-Oct-2006 (SNC) 15-Mar-2012 (TNC)	420,000	25-Oct-2006	July 2021	December 2021	<input checked="" type="checkbox"/> All components completed and under review and translation. <input checked="" type="checkbox"/> Project implementation delayed due to institutional changes, slow national procurement processes and Covid-19 related reasons.
90. Myanmar	UNEP	26-Dec-2012 (INC)	09-May-2014 (SNC)	500,000	15-Aug-2014	December 2021	March 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A Analysis: >75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Project stalled due to the political conditions.
91. Namibia	UNDP	19-Mar-2020 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for 5NC combined with BUR 5 preparation has been initiated. <input checked="" type="checkbox"/> EA request under development and review process prior submission to the GEF Secretariat.
92. Nauru	UNEP	01-Apr-2015 (SNC)	05-Aug-2014 (TNC)	500,000	08-Sep-2014	New date yet to be determined	New date yet to be determined	<input checked="" type="checkbox"/> National Circumstances: 50-75 Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V&A Assessment: >75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Information based on previous survey. <input checked="" type="checkbox"/> Project has stalled and the IA is assessing options on the way forward.
93. Nepal	--	27-Jul-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
94. Nicaragua	FAO	30-Aug-2018 (TNC)	11-Feb-2020 (FNC)	500,000	07-Oct-2020	October 2021	October 2021	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V&A Assessment: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed. <input checked="" type="checkbox"/> Other information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed.
95. Niger	UNDP	04-Jan-2017 (TNC)	15-Nov-2018 (FNC)	500,000	22-Feb-2019	June 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A assessment: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to political instability, institutional restructuring, and staff/experts' turnover.
96. Nigeria	UNDP	18-Apr-2020 (TNC)	18-Jun-2021 (FNC)	2,404,733 for a combined FNC and BTR FSP EA	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> FSP EA for FNC combined with BTR 1 (US\$ 2,404,733) approved by GEF Council on 18-Jun-2021. <input checked="" type="checkbox"/> Request for GEF CEO Endorsement and project document under development. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal
97. Niue	UNEP	17-Sep-2016 (SNC)	19-Jun-2018 (TNC)	500,000	02-Nov-2018	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC project implementation plan under preparation. <input checked="" type="checkbox"/> Delays in project commencement due to changes in national project structures. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
98. North Macedonia	UNDP	03-Mar-2014 (TNC)	02-Aug-2018 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	26-Oct-2018	December 2021	March 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed. <input checked="" type="checkbox"/> Other Information: 50-75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 11-May-2018.
99. Oman	UNEP	23-Sep-2019 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
100. Pakistan	UNEP	09-Aug-2019 (SNC)	Not yet determined (TNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> New project execution modality has been agreed upon between IA and EA. <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
101. Palau	UNEP	26-Aug-2019 (SNC)	06-Nov-2019 (TNC)	500,000	09-Mar-2020	December 2023	March 2024	<input checked="" type="checkbox"/> TNC project under inception phase.
102. Panama	UNDP	19-Oct-2018 (TNC)	03-Sept-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	22-Nov-2019	June 2022	September 2022	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 19-Mar-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
103. Papua New Guinea	UNEP	15-Dec-2015 (SNC)	02-Mar-2015 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	24-Mar-2015	New date yet to be determined	New date yet to be determined	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: 50-75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed. <input checked="" type="checkbox"/> Project stalled due to changes in national financial policies on donor funding. This has affected executing agency's management of project funds. <input checked="" type="checkbox"/> IA considering project cancellation.
104. Paraguay	UNDP	15-Sep-2017 (TNC)	05-Dec-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	02-Mar-2020	November 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> V & A assessment: <25% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-May-2019.
105. Peru	UNDP	23-Apr-2016 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 3 has been initiated. <input checked="" type="checkbox"/> EA request under development and review process prior to submission to the GEF Secretariat.
106. Philippines	--	29-Dec-2014 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC combined with BUR 1 preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
107. Qatar	UNEP	20-Jun-2011 (INC)	18-Nov-2019 (SNC)	500,000 as part of the EA proposal (852,000) for the SNC and BUR 1	17-Dec-2019	Not yet determined	December 2024	<ul style="list-style-type: none"> ✓ SNC project implementation plan reviewed by IA and under finalization by executing agency. ✓ Project commencement delayed due to limited capacity, high staff turnover and stakeholder focal point changes and Covid-19 related reasons ✓ Approximate date of submission based on approved GEF proposal. ✓ SNC included in the umbrella program that was CEO endorsed on 03-May-2019.
108. Republic of Moldova	UNEP	09-Feb 2018 (FNC)	27-Jun-2019 (SNC)	500,000	13-Sep-2019	September 2022	November 2022	<ul style="list-style-type: none"> ✓ National Circumstances: 25-50% Completed. ✓ GHG Inventories: 25-50% Completed. ✓ V & A Analysis: 50-75% Completed. ✓ Mitigation Analysis: <25% Completed. ✓ Other Information: <25% Completed. ✓ Constraints & Gaps: <25% Completed. ✓ SNC included in the umbrella program that was CEO endorsed on 03-May-2019.
109. Rwanda	UNEP	19-Nov-2018 (TNC)	07-Jun-2021 (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<ul style="list-style-type: none"> ✓ Project cooperation agreement signed by IA and awaiting countersigning by EA ✓ Approximate date of submission based on approved GEF proposal. ✓ FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
110. Saint Kitts and Nevis	UNEP	11-Mar-2016 (SNC)	20-Sep-2017 (TNC)	500,000	20-Dec-2017	August 2022	December 2022	<ul style="list-style-type: none"> ✓ National Circumstances: Completed. ✓ GHG Inventories: >75% Completed. ✓ V & A Analysis: >75% Completed. ✓ Mitigation Analysis: Not yet initiated. ✓ Other Information: Not yet initiated. ✓ Constraints & Gaps: Not yet initiated. ✓ Expected submission date delayed due to access to relevant data and technical capacities and Covid-19 related reasons. ✓ TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
111. Saint Lucia	UNEP	13-Sep-2017 (TNC)	09-Sep-2019 (FNC)	500,000	03-Jan-2020	Not yet determined	December 2025	<ul style="list-style-type: none"> ✓ FNC project implementation plan under preparation by executing agency. ✓ Approximate date of submission based on approved GEF proposal. ✓ FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
112. Saint Vincent and The Grenadines	UNEP	29-Apr-2016 (SNC)	14-Oct-2019 (TNC)	500,000	04-Mar-2020	Not yet determined	Not yet determined	<ul style="list-style-type: none"> ✓ TNC project implementation plan under preparation by executing agency. ✓ Project commencement delayed due to institutional restructuring, volcanic eruption, and Covid-19 related reasons. ✓ TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
113. Samoa	UNDP	14-Jun-2010 (SNC)	16-Apr-2020 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	04-Nov-2020	July 2023	September 2023	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> V & A Assessment: Not yet initiated. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 5-Sep-2019.
114. Sao Tome and Principe	UNEP	04-Oct-2019 (TNC)	01-Apr-2021 (FNC)	500,000	25-Jun-2021	Not yet determined	December 2024	<input checked="" type="checkbox"/> FNC project implementation plan under preparation by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
115. Saudi Arabia	UNEP	22-Dec-2016 (TNC)	09-Nov-2017 (FNC)	500,000	24-Nov-2017	October 2021	December 2021	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V&A Assessment: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
116. Senegal	UNEP	08-Jan-2016 (TNC)	07-Jun-2021 (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> IA processing 1st cash advance to support EA's project implementation plan, preparation, and project inception activities. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
117. Serbia	UNDP	23-Oct-2017 (SNC)	08-Jan-2018 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 2	13-Mar-2018	June 2021	December 2021	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: TNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 07-Nov-2017.
118. Seychelles	UNEP	14-Apr-2013 (SNC)	05-Aug-2014 (TNC)	500,000	16-Apr-2014	March 2022	September 2022	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> V&A Assessment: >75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to long procurement procedures and Covid-19 related reasons
119. Sierra Leone	UNEP	04-Mar-2018 (TNC)	07-Jun-2021 (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> IA processing 1st cash advance to support EA's project implementation plan, preparation, and project inception activities. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
120. Solomon Islands	UNEP	14-Sep-2017 (SNC)	19-Jun-2018 (TNC)	420,000	17-Dec-2018	October 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> V&A Assessment: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Other information: 25-50% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Commencement of project activities delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
121. Somalia	UNEP	19-Jan-2019 (INC)	To be determined (SNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Ongoing discussions with executing agency on project execution modality. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. These dates will be updated once national execution and implementing agency arrangement has been finalized. <input checked="" type="checkbox"/> SNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
122. South Africa	UNEP	31-Aug-2018 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	December 2023	<input checked="" type="checkbox"/> Ongoing discussions with executing agency on project execution modality. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. These dates will be updated once national execution and implementing agency arrangement has been finalized. <input checked="" type="checkbox"/> FNC combined with BUR 4 project (US\$ 852,000).
123. South Sudan	--	19-Aug-2019 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated.
124. Sri Lanka	UNDP	16-Mar-2012 (SNC)	09-Mar-2016 (TNC)	500,000	14-Nov-2016	June 2021	October 2021	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.
125. Sudan	UNDP	14-Nov-2013 (SNC)	21-Apr-2016 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	23-Nov-2016	September 2021	December 2021	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 19-May-2015.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
126. Suriname	UNEP	15-Mar-2016 (SNC)	22-Dec-2016 (TNC)	500,000	13-Dec-2018	June 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed. <input checked="" type="checkbox"/> V&A Assessment: <25% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated. <input checked="" type="checkbox"/> Other information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Project implementation progress delayed due to changes in government policies on management of local experts' contracts and Covid-19 related reasons. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
127. Syrian Arab Republic	--	29-Dec-2010 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation suspended due to current unrest.
128. Tajikistan	UNDP	29-Dec-2014 (TNC)	06-Dec-2016 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	13-Dec-2016	June 2021	October 2021	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A assessment: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: Completed. <input checked="" type="checkbox"/> Other Information: Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and recalculation of GHGI with baseline year set to 1990. <input checked="" type="checkbox"/> Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 03-Feb-2016.
129. Tanzania, United Republic of	UNEP	09-Nov-2015 (SNC)	20-Nov-2017 (TNC)	500,000	24-Jul-2019	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan for TNC completed and pending approval. <input checked="" type="checkbox"/> Delays in project commencement due to changes in administrative process and institutional arrangements. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 28-Apr-2010.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
130. Thailand	UNDP	29-Aug-2018 (TNC)	11-Jul-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	08-May-2020	May 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed. <input checked="" type="checkbox"/> V & A assessment: <25% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed. <input checked="" type="checkbox"/> Other Information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 28-Feb-2019.
131. Timor-Leste	--	17-Nov-2020 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC has not been initiated.
132. Togo	UNDP	07-Nov-2015 (TNC)	16-May-2018 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	19-Nov-2018	November 2021	December 2021	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: Completed. <input checked="" type="checkbox"/> V & A assessment: Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: Completed. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 06-Feb-2018.
133. Tonga	UNDP	12-Feb-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> EA request for FNC combined with BUR 1 submitted to GEF Secretariat on 20-Jul-2020. <input checked="" type="checkbox"/> EA request under IA review prior to re-submission to the GEF Secretariat since August 2020.
134. Trinidad and Tobago	UNDP	07-Nov-2013 (SNC)	09-Dec-2016 (TNC)	500,000 as part of the EA proposal (952,000) for the TNC, INDC and BUR 1	30-Sep-2017	June 2021	October 2021	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 and INDC project (US\$ 952,000) approved by the GEF Secretariat on 26-Nov-2014.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
135. Tunisia	UNDP	17-Jun-2019 (TNC)	05-Apr-2021 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	December 2023	December 2023	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-Jul-2020.
136. Turkmenistan	UNEP	05-Jan-2016 (TNC)	25-Oct-2017 (FNC)	500,000	07-Oct-2019	November 2023	June 2024	<input checked="" type="checkbox"/> National Circumstances: <25% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> V&A Assessment: <25% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed. <input checked="" type="checkbox"/> Other information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Project commencement was delayed due to changes in project execution modality and Covid-19 related reasons. <input checked="" type="checkbox"/> FNC combined with BUR 1 project of US\$ 852,000 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
137. Tuvalu	UNEP	19-Mar-2018 (SNC)	17-Sep-2018 (TNC)	500,000	29-Nov-2018	April 2024	October 2024	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed. <input checked="" type="checkbox"/> GHG Inventories: <25% Completed. <input checked="" type="checkbox"/> V&A Assessment: 25-50% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed. <input checked="" type="checkbox"/> Other information: <25% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed. <input checked="" type="checkbox"/> Project implementation progress delayed due to institutional changes. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
138. Uganda	UNEP	02-Dec-2014 (SNC)	21-Dec-2017 (TNC)	500,000	18-Apr-2018	May 2021	June 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A Analysis: >75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to availability of activity data for GHG inventory, limited national technical expertise and Covid-19 related reasons. <input checked="" type="checkbox"/> TNC included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
139. Uruguay	UNDP	31-Dec-2019 (SNC)	06-Oct-2020 (6NC)	500,000 as part of the EA proposal (852,000) for the 6NC and BUR 4	11-Jan-2021	October 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated. <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed. <input checked="" type="checkbox"/> V & A assessment: <25% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed. <input checked="" type="checkbox"/> Other Information: Not yet initiated. <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Note: 6NC combined with BUR 4 project (US\$ 852,000) approved by the GEF Secretariat on 09-Apr-2020.
140. Uzbekistan	UNEP	21-Feb-2017 (TNC)	09-Oct-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	30-Oct-2017	February 2022	June 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other Information: 50-75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
141. Vanuatu	--	22-Mar-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
142. Venezuela (Bolivarian Republic of)	--	25-Jan-2018 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
143. Viet Nam	UNEP	20-Apr-2019 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
144. Yemen	UNEP	05-Dec-2018 (TNC)	To be determined (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Project commencement delayed due to political conditions. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
145. Zambia	UNEP	24-Sep-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> FNC included in the umbrella program approved by the GEF Council on 18-Jun-2021 <input checked="" type="checkbox"/> The CEO endorsement request under preparation by IA.
146. Zimbabwe	UNEP	12-Jan-2017 (TNC)	20-Sep-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	17-Nov-2017	October 2021	June 2022	<input checked="" type="checkbox"/> National Circumstances: Completed. <input checked="" type="checkbox"/> GHG Inventories: >75% Completed. <input checked="" type="checkbox"/> V&A Assessment: >75% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed. <input checked="" type="checkbox"/> Other information: >75% Completed. <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.