

STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF BIENNIAL TRANSPARENCY REPORTS FROM PARTIES NOT INCLUDED IN ANNEX 1 TO THE CONVENTION AS OF AUGUST 05, 2022

Note: Information was compiled by the Implementing Agencies (FAO, UNDP and UNEP)

(IA-Implementing Agency, EA-Executing Agency, TNC – Third National Communication, FNC – Fourth National Communication, 5NC – Fifth National Communication, 7NC – Seventh National Communication)

Party	Agency	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$) ³	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{4,5} (US\$)	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of project activities
1. Antigua and Barbuda	UNEP	24-Mar-2021 (BTR1)	17-May 2021	18-Jun-2021	9-Jun-2022	484,000	29-Aug-2022	50,000	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project Cooperation Agreement between EA and IA signed. <input checked="" type="checkbox"/> Initial cash disbursement under processing by IA. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.
2. Bahamas	UNEP	(BTR1/FNC)	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Letter of endorsement for BTR1/FNC proposal received, requesting funding in line with the revised cost structure. <input checked="" type="checkbox"/> BTR1/FNC proposal to be included in the umbrella program approved by the GEF Council in June 2022.
3. Burkina Faso	UNEP	12- Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella program approved by the GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
4. Burundi	UNEP	12- Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	--	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.

Party	Agency	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$) ³	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{4,5} (US\$)	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of project activities
5. Brazil	UNDP	25-Mar-2021 (BTR1/BTR2/5NC/BUR5)	17-May-2021	18-Jun-2021	Not yet approved	7,500,000 for the full project proposal of 5NC, BUR 5, BTR1 and BTR2	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024 (BTR1) December 2026 (BTR2)	<input checked="" type="checkbox"/> Request for GEF CEO Endorsement and project document submitted to GEF on 9-May-2022. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.
6. Cambodia	UNEP	24-Mar-2021 (BTR1)	17-May-2021	18-Jun-2021	07-Apr-2022	484,000	11-Jul- 2022	50,000	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project Implementation Plan under Preparation <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.
7. Cameroon	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
8. Central Africa Republic	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
9. Chile	FAO	13-Apr-2022	6-Jun-2022	Not applicable	20-Jun-2022	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> CEO endorsement obtained on June 6, 2022. Project document is being signed by the Country and IA. <input checked="" type="checkbox"/> Expected implementation date is September 1st, 2022.

Party	Agency	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$) ³	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{4,5} (US\$)	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of project activities
10. Comoros	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
11. Cook Islands	UNDP	26-Oct-2020 (BTR1/FNC)	14-June-2022	Not applicable	Agency project document under review for IA clearance	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2025	<input checked="" type="checkbox"/> Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.
12. Costa Rica	UNDP	9-Dec-20202 (BTR1)	13-Apr-2022	Not applicable	22-July-2022	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2023	<input checked="" type="checkbox"/> Project document under signature process. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.
13. Cote d'Ivoire	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	--	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
14. Democratic Republic of Congo	UNEP	12-Apr-2022 (BTR1/5NC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/5NC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.

Party	Agency	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$) ³	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{4,5} (US\$)	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of project activities
15. Ecuador	UNEP	12-Apr-2022 (BTR1/5NC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/5NC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
16. Eswatini	UNEP	12-Apr-2022 (BTR1/5NC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/5NC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
17. Fiji	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
18. Gabon	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
19. Gambia	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.

Party	Agency	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$) ³	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{4,5} (US\$)	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of project activities
20. Georgia	UNDP	3-Dec-2020 (BTR1/5NC)	13-May-2022	Not applicable	23-Jun-2022	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project document under signature process. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.
21. Ghana	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	--	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
22. Guinea-Bissau	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	--	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
23. India	UNDP	30- (BTR1)	19-Apr-2022	Not applicable	Agency project document under review for IA clearance	1,816.500	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Agency project document under review for IA clearance <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.
24. Kyrgyzstan	UNEP	12-Apr-2022 (BTR1/5NC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/5NC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
25. Lao PDR	UNEP	24-Mar-2021 (BTR1)	17-May 2021	18-Jun-2021	07-Apr-2022	484,000	10 Jun 2022	50,000	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project Implementation Plan under preparation <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.

Party	Agency	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$) ³	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{4,5} (US\$)	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of project activities
26. Lesotho	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
27. Liberia	UNEP	24-Mar-2021 (BTR1/TNC)	17-May 2021	18-Jun-2021	07-Apr-2022	517,000	17 Jun 2022	50,000	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project Implementation Plan under preparation <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.
28. Malaysia	UNEP	11-Apr-2022 (BTR1)	14-Jun-2022	Not applicable	Not yet determined	784,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project Agreement shared with EA for review and clearance
29. Malawi	UNEP	24-Mar-2021 (BTR1/FNC)	17-May 2021	18-Jun-2021	07-Apr-2022	517,000	14- Jun-2022	50,000	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project Implementation Plan under preparation <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.
30. Maldives	UNEP	24-Mar-2021 (BTR1)	17-May 2021	18-Jun-2021	07-Apr-2022	484,000	08- Jun-2022	50,000	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project Implementation Plan under preparation <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.
31. Mauritania	UNEP	24-Mar-2021 (BTR1)	17-May 2021	18-Jun-2021	Not yet determined	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.
32. Mauritius	UNEP	12-April-2022 (BTR1)	24-May-2022	23-Jun-2022	--	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.

Party	Agency	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$) ³	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{4,5} (US\$)	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of project activities
33. Mexico	UNDP	4-Apr-2022 (BTR1/7NC)	16-Jun-2022	Not applicable	Agency project document under review for IA clearance	1,826,484 for 7NC and BTR1	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Agency project document under review for IA clearance <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.
34. Mongolia	UNEP	12-Apr-2022 (BTR1/5NC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/5NC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
35. Montenegro	UNDP	26-Nov-2020 (BTR1/FNC)	1-Oct-2021	Not applicable	10-Jan-2022	517,000	10-May-2022	971,33	September 2024	December 2024	<input checked="" type="checkbox"/> National inventory report of anthropogenic emissions by sources and removals by sinks of greenhouse gases: <25% completed <input checked="" type="checkbox"/> Information necessary to track progress made in implementing and achieving nationally determined contributions under Article 4 of the Paris Agreement: Not yet initiated <input checked="" type="checkbox"/> Information related to climate change impacts and adaptation under Article 7 of the Paris Agreement: Not yet initiated <input checked="" type="checkbox"/> Information on financial, technology development and transfer and capacity-building support needed and received under Articles 9–11 of the Paris Agreement: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Research and systematic observations (RSO) and education/training and public awareness: <25% completed

Party	Agency	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$) ³	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{4,5} (US\$)	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of project activities
36. Morocco	UNDP	29-March-2022 (BTR1/5NC)	8-June-2022	Not applicable	Agency project document under review for IA clearance	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Agency project document under review for IA clearance <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.
37. Namibia	UNDP	27-Sep-2021 (BTR1/NC5)	4-May-2022	Not applicable	4-Aug-2022	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project document under signature process. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.
38. Niger	UNEP	12-Apr-2022 (BTR1/5NC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/5NC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
39. Nigeria	UNDP	24-March-2021 (BTR1/FNC)	17-May-2021	18-Jun-2021	Not yet approved	2,404,733	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> FSP EA PIF for FNC combined with BTR1 (US\$ 2,404,733) approved by GEF Council on 18-Jun-2021. <input checked="" type="checkbox"/> Request for GEF CEO Endorsement and project document under development. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF PIF document.
40. Oman	UNEP	12-Apr-2022 (BTR1/TNC)	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/TNC proposal submitted to the GEF has been cancelled.
41. Pakistan	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	--	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.

Party	Agency	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$) ³	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{4,5} (US\$)	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of project activities
42. Panama	UNDP	30-Mar-2022 (BTR1)	31-May-2022	Not applicable	Agency project document under review for IA clearance	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2023	<input checked="" type="checkbox"/> Agency project document under review for IA clearance <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal
43. Republic of Moldova	UNEP	6-Apr-2022 (BTR1)	17-May-2022	Not applicable	Not yet determined	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project Agreement under signature.
44. Rwanda	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	--	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
45. Saint Kitts and Nevis	UNEP	12-Apr-2022 (BTR1/FNC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
46. Saint Lucia	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	--	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.

Party	Agency	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$) ³	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{4,5} (US\$)	Approximate date of completion of draft BTR report	Approximate date of BTR submission to the COP	Status of project activities
47. Sierra Leone	UNEP	12-Apr-2022 (BTR1)	24-May-2022	23-Jun-2022	--	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.
48. Uzbekistan	UNEP	(BTR1/5NC)	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Letter of endorsement for BTR1/5NC proposal received, requesting funding in line with the revised cost structure. <input checked="" type="checkbox"/> BTR1/5NC proposal to be included in the umbrella program approved by GEF Council in June 2022.
49. Viet Nam	UNEP	6-Apr-2022 (BTR1)	17-May 2022	Not applicable	Not yet determined	484,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project Agreement shared with EA for review and clearance.
50. Zambia	UNEP	24-Mar-2021 (BTR1/FNC)	17-May 2021	18-Jun-2021	09-Jun-2022	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project Cooperation Agreement awaiting countersigning by EA. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal.
51. Zimbabwe	UNEP	12-Apr-2022 (BTR1/5NC)	24-May-2022	23-Jun-2022	--	517,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BTR1/5NC proposal included in the umbrella program approved by GEF Council in June 2022. <input checked="" type="checkbox"/> CEO Endorsement request under preparation will be submitted with an amendment to reflect the revised BTR and combined BTR/NC costs.

¹ The first submission date of enabling activity proposal to the GEF Secretariat.

² Enabling activity projects below US\$2 million do not require GEF Council approval.

³ Following the guidance received from CMA.3, the GEF updated the indicative costing for the three modalities for supporting the preparation of BTRs, as per [Information note GEF/C.62/Inf.15](#). The updated indicative cost will be effective for the GEF-8 period, starting on July 1, 2022.

⁴ For UNDP-supported countries, this is the sum of cumulative expenditures as of 1 August 2022. For UNEP-supported countries, this is the amount of funding disbursed to countries as of 29 July 2022. For FAO-supported countries, funding is not disbursed yet to the countries as of 31 July 2022.

⁵ Includes the amount of funding disbursed for BTR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BTR only.