

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
7. Armenia	--	17-May-2021 (BUR 3)	--	--	--	--	--	--	--	--	--	--
8. Azerbaijan	UNEP	26-Sep-2018 (BUR 2)	04-Apr-2019 (BUR 3)	14-May-2019	11-Jun-2019	16-Feb-2022	352,000	04-May-2022	50,000	December 2023	March 2024	<input checked="" type="checkbox"/> Project Implementation Plan under preparation. <input checked="" type="checkbox"/> Note: The expected submission date delayed due to changes in execution arrangement. <input checked="" type="checkbox"/> Note: BUR 3 included in the umbrella program CEO endorsed on 31-Jul-2020 (GEF ID 10167).
9. Bahamas	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	31-Jul-2018	352,000 as part of the EA proposal (852,000) for the TNC and BUR	21-Aug-2018	190,000	September 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Information on support received and provided: >75% completed <input checked="" type="checkbox"/> Note 1: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment (GEF ID 9442). <input checked="" type="checkbox"/> Note 2: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
10. Bahrain	UNEP	BUR 1 under preparation	27 Aug 2014 (BUR 1)	03 Sep 2014	30-Oct-2014	22-Aug-2016	352,000	06-Sep-2016	245,000	May 2020	Not yet determined	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Delays experienced in official submission due to government approval processes.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
11. Bangladesh	UNDP	BUR 1 under preparation	28-Dec-2017 (BUR 1)	02-Feb-2018	Not applicable	05-Nov-2018	352,000	17-May-2021	145,462	November 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Information on support received and provided: 25-50% completed <input checked="" type="checkbox"/> Note: The expected submission of the BUR1 has been delayed due to the Covid 19-related reasons and also non-Covid reasons (i.e., delays in consultancy procurement).
12. Belize	--	05-May-2021 (BUR 1)	--	--	--	--	--	--	--	--	--	--
13. Benin	UNEP	24-Oct-2019 (BUR 1)	04-Apr-2019 (BUR 2)	14-May-2019	11-Jun-2019	23-Sept-2021	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	20-Apr-2022	50,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Implementation Plan (PIP) under preparation. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020 (GEF ID 10167)
14. Bhutan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-Oct-2016	352,000	19-Dec-2016	50,000	July 2023	September 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Information on support received and provided: Completed

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
15. Bosnia and Herzegovina	UNDP	13-Jun-2017 (BUR 2)	1-Aug-2017 (BUR 3)	21-Aug-2017	Not applicable	08-Jan-2018	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	28-May-2018	667,962	June 2022	December 2022	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Note 1: The expected submission to the UNFCCC has been delayed due to the Covid-19 pandemic and also non-Covid reasons (i.e., complex political and administrative structure, challenging coordination among key organizations, and political situation in the country following the 2018 elections) <input checked="" type="checkbox"/> Note 2: BUR 3 included in the EA proposal for FNC and BUR 3.
16. Botswana	--	06-Nov-2019 (BUR 1)	--	--	--	--	--	--	--	--	--	--
17. Brazil	UNDP	31-Dec-2020 (BUR 4)	29-Apr-2021 (BUR 5)	17-May-2021	18-Jun-2021	Project Document under review for CEO Endorsement	1,725,000 for BUR 5 and BTRs work as part of the full project proposal (7,500,000) for the 5NC, BUR 5, BTR 1 and BTR 2	Not yet disbursed	Not yet disbursed	Not yet determined	December 2023	<input checked="" type="checkbox"/> Request for GEF CEO Endorsement and project document submitted to GEF on 9-May-2022. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.
18. Burkina Faso	UNEP	13-Nov-2021 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella programme approved by the GEF Council in June 2022 (GEF ID 10973).
19. Burundi	UNEP	BUR 1 under preparation)	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	12-Oct-2017	352,000	20-Dec-2017	315,000	June 2022	October 2022	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> BTR1 proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
20. Cabo Verde	UNDP	BUR 1 under preparation	09-May-2019	16-May-2019	Not applicable	25-Nov-2019	352,000 as part of the EA proposal (852,000) for the FNC, BUR 1	20-Nov-2020	104,400	June 2023	September 2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% completed <input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Information on support received and provided: <25% completed <input checked="" type="checkbox"/> Note 1: The expected submission of the BUR1 has been delayed due to the Covid 19-related reasons. <input checked="" type="checkbox"/> Note 2: BUR 1 included in the EA proposal for FNC and BUR 1.
21. Cambodia	UNEP	13-Aug-2020 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1 approved by the GEF on 05-Nov-2021 (GEF ID 10781).
22. Cameroon	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR1)	04-May-2016	09-Jun-2016	01-Dec-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR1	03-Jan-2018	340,000	October 2022	June 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Information on support received and provided: <25% completed <input checked="" type="checkbox"/> Note 1: Submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
23. Central African Republic	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	29-Nov-2017	280,000	October 2022	June 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> Information on support received and provided: 25-50% completed <input checked="" type="checkbox"/> Note 1: The submission date has been delayed due to Covid 19-related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
24. Chad	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09- Jun-2016	27-Sep-2017	352,000	26-Jan-2018	77,500	June 2024	December 2024	<input checked="" type="checkbox"/> National Circumstances: 25-50% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50%% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25 -50% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Information on support received and provided: 25-50% completed <input checked="" type="checkbox"/> Note: Submission date delayed due to Covid-19 related reasons; and political and leadership changes.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
28. Comoros	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-Feb-2016	352,000	13-Apr-2016	215,000	June 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Information on support received and provided: 25-50% completed <input checked="" type="checkbox"/> Note 1: Expected submission delayed due to Covid-19 related reasons and capacity constraints. <input checked="" type="checkbox"/> Note 2: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
29. Congo	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	01-Aug-2018	50,000	June 2024	December 2024	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated <input checked="" type="checkbox"/> Note: Delays in commencement of the project due to institutional changes and internal administrative challenges.
30. Costa Rica	--	23-Dec-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1 approved by the GEF on 13-April-2022.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
33. Democratic Republic of Congo	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	11-Feb-2016	310,000	July 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Information on support received and provided: >75% completed <input checked="" type="checkbox"/> Note 1: Expected submission delayed due to Covid-19 related reasons and administrative procedures. <input checked="" type="checkbox"/> Note 2: BTR1/5NC proposal included in the umbrella programme approved by the GEF Council in June 2022 (GEF ID 10973).
34. Djibouti	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	30-Jan-2017	352,000	09-Feb-2018	60,000	June 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: <25% completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated <input checked="" type="checkbox"/> Note: Expected submission date delayed due to Covid-19 related reasons and capacity constraints.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
40. Equatorial Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Jul-2016	352,000	28-Oct-2016	155,000	December 2023	May 2024	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Information on support received and provided: Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due to Covid-19 related reasons, institutional and leadership changes.
41. Eritrea	UNEP	30-Dec-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR has not been initiated since the Party has not ratified the Paris Agreement
42. Eswatini	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	12-Oct-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	10-Jan-2018	401,632	September 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed <input checked="" type="checkbox"/> Information on support received and provided: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/5NC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
43. Fiji	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	20-Feb-2019	352,000	10-Apr-2019	90,000	June 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% completed <input checked="" type="checkbox"/> Information on support received and provided: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
44. Gabon	UNEP	29-Dec-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
45. Gambia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Nov-2015	352,000	06-Jun-2016	156,200	March 2023	June 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25 -50% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% completed <input checked="" type="checkbox"/> Information on support received and provided: 25 - 50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25 -50% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID10973).
46. Georgia	--	13-Jun-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/5NC approved by the GEF on 13-May-2022.
47. Ghana	UNEP	12-Aug-2021 (BUR 3)	27-Oct-2021 (BUR 4)	18-Dec-2021	-	18-Mar-2022	852,000 for the 5NC and BUR4	3-June-2022	100,000	June 2023	December 2023	<input checked="" type="checkbox"/> Project under inception phase <input checked="" type="checkbox"/> BTR1 proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
48. Guatemala	UNDP	BUR 1 under preparation	12-Jun-2017 (BUR 1)	27-Jul-2017	Not applicable	02-Nov-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	26-Jun-2018	816,296	May 2022	October 2022	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Note 1: The expected submission date has been revised due to the validation and review of the BUR by national authorities. <input checked="" type="checkbox"/> Note 2: BUR 1 included in the EA proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
49. Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Oct-2015	352,000	15-Jul-2016	158,000	June 2024	December 2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Note: Delays in project implementation progress due to Covid-19 related reasons, political conditions and capacity constraints.
50. Guinea-Bissau	UNEP	22-Sep-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella programme approved by the GEF Council in June 2022 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
51. Guyana	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	21-Apr-2016	352,000	16-Mar-2017	60,000	June 2024	December 2024	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated <input checked="" type="checkbox"/> Note 1: Project implementation not yet initiated due to delays in setting up institutional structures and frequent changes in project leadership and management teams. <input checked="" type="checkbox"/> Note 2: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
52. Haiti	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	16-Feb-2016	72,800	November 2024	December 2024	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% completed <input checked="" type="checkbox"/> Information on support received and provided >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due to political conditions, changes in project management and leadership teams, capacity constraints and Covid-19 related reasons.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
53. Honduras	--	19-Nov-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	--
54. India	UNDP	20-Feb-2021 (BUR 3)	10-Apr-2020 (BUR 4)	04-May-2020	3-June-2020	Agency project document under review for IA clearance	1,500,000 for BUR work as part of the full project proposal (4,566,000) for the FNC and BUR 4	Not yet disbursed	Not yet disbursed	October 2024	December 2024	<input checked="" type="checkbox"/> Agency project document under review for IA clearance <input checked="" type="checkbox"/> Note 1: Request for CEO Endorsement of the FSP EA project for FNC combined with BUR4 (US\$ 4,566,000 approved on 29-Apr-2022) <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal. <input checked="" type="checkbox"/> Support to BTR1 approved by the GEF on 19-April-2022.
55. Indonesia	UNDP	21-Dec-2018 (BUR 2)	14-Nov-2019 (BUR 4)	20-Nov-2019	19-Dec-2019	Agency project document under review for IA clearance	1,018,000 for BUR work as part of the full project proposal (2,852,000) for the FNC and BUR 4	Not yet disbursed	Not yet disbursed	Not yet determined	December 2023	<input checked="" type="checkbox"/> Agency project document under review for IA clearance <input checked="" type="checkbox"/> Note 1: Request for CEO Endorsement of the FSP EAs project for FNC combined with BUR 4 (US\$ 2,852,000) approved on 10-Dec-2021. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal. <input checked="" type="checkbox"/> Note 3: BUR3 submitted to COP on 20-December-2021 using state budget and other resources.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
59. Kazakhstan	UNDP	01-Apr-2020 (BR 4)	30-Nov-2018 (BR 5)	11-Apr-2019	Not applicable	26-Jul-2019	352,000 as part of the EA proposal (852,000) for the 8NC and BR 4/BR 5	01-Oct-2019	700,323	September 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Information on domestic MRV: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Information on support received and provided: >75% Completed <input checked="" type="checkbox"/> Note: BUR 5 included in the EA proposal for 8NC and BUR4/BUR5.
60. Kenya	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project cooperation agreement under review by executing agency <input checked="" type="checkbox"/> Project implementation has been re-initiated after successful financial closure of the SNC project <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.
61. Kiribati	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	26-Jan-2016	352,000	14-Mar-2016	240,000	December 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Information on support received and provided: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due to capacity constraints and Covid-19 related reasons.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
62. Kuwait	UNEP	30-Sep-2019 (BUR 1)	04-Apr-2019 (BUR 2)	15-May-2019	11-Jun-2019	Not yet determined	352,000 as part of the EA proposal (852,000) for the TNC and BUR 2	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Expected start of the project delayed due to lengthy administrative and legal processes for signing agreement. <input checked="" type="checkbox"/> Project execution arrangement agreed on, two Project agreements under review <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020 (GEF ID 10167).
63. Kyrgyzstan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR1)	04-May-2016	09-Jun-2016	21-Dec-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR1	18-Apr-2018	812,000	June-2022	November 2022	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> BTR1/5NC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
64. Lao People's Democratic Republic	UNEP	28-Jul-2020 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1 approved by the GEF on 05-Nov-2021.
65. Lebanon	--	29-Dec-2021 (BUR 4)	--	--	--	--	--	--	--	--	--	--
66. Lesotho	UNEP	9-Nov-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
67. Liberia	UNEP	02-Apr-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1 approved by the GEF on 05-Nov-2021.
68. Madagascar	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Apr-2016	352,000	03-May-2016	60,000	June 2024	December 2024	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Project stalled due to political conditions and Covid-19 related reasons.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
69. Malawi	UNEP	22-Dec-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1/FNC approved by the GEF on 05-Nov-2021.
70. Malaysia	UNDP	31-Dec-2020 (BUR 3)	27-June-2019 (BUR 4)	16-Aug-2019	Not applicable	10-Sept-2021	352,000 as part of the EA proposal (852,000) for the FNC and BUR 4	16-March-2022	71,284	October 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Information on support received and provided: <25% Completed <input checked="" type="checkbox"/> Note: The expected submission has been delayed due to the general elections in Malaysia.
71. Maldives	UNEP	24-Nov-2019 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1 approved by the GEF on 05-Nov-2021
72. Mali	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	11-Feb-2016	166,550	June 2023	December 2023	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> Expected submission date delayed due to political conditions, institutional and leadership changes.
73. Marshall Islands	UNDP	BUR 1 under preparation	13-Jun-2019 (BUR 1)	18-Jul-2019	Not applicable	3-Dec-2020	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	16-Jun-2021	22,860	November 2024	December 2024	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note 1: The expected submission date has been revised due to the Covid-19 pandemic as well as other reasons related to travel, procurement, weather conditions and disbursement of funds. <input checked="" type="checkbox"/> Note 2: BUR 1 included in the EA proposal for TNC and BUR 1.
74. Mauritania	UNEP	25-Feb-2021 (BUR2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1 approved by the GEF on 05-Nov-2021.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
75. Mauritius	UNEP	31-Dec-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
76. Mexico	--	30-Jun-2022 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1/7NC approved by the GEF on 16-June-2022.
77. Micronesia (Federated States of)	UNDP	BUR 1 under preparation	02-Jun-2016 (BUR 1)	15-Sep-2016	Not applicable	31-Jan-2019	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	27-Sept-2019	331,446	November 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed <input checked="" type="checkbox"/> Information on domestic MRV: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Information on support received and provided: >75% completed <input checked="" type="checkbox"/> Note 1: The expected submission has been delayed due to the Covid-19 reasons. <input checked="" type="checkbox"/> Note 2: BUR 1 included in EA proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
78. Mongolia	UNEP	30-Aug-2017 (BUR 1, revised)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	02-Aug-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	23-Oct-2019	730,000	September 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed <input checked="" type="checkbox"/> Information on support received and provided: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to leadership and institutional arrangement changes and Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/5NC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
79. Montenegro	--	7-Feb-2022 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1/FNC approved by the GEF on 1-October-2021.
80. Morocco	--	20-Apr-2022 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1/5NC approved by the GEF on 8-June-2022.
81. Mozambique	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	03-Sep-2015	259,705	September 2022	December 2022	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> Expected submission date delayed due to project administrative challenges and Covid-19 related reasons.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
82. Myanmar	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	27-Jun-2017	352,000	02-Aug-2017	60,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project has stalled due to political conditions. UNEP will continue reviewing these conditions and if found appropriate resume project implementation. <input checked="" type="checkbox"/> National Circumstances: <25% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% completed <input checked="" type="checkbox"/> Information on support received and provided: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Note: Information based on 2021 survey.
83. Namibia	--	18-Feb-2021 (BUR 4)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1/5NC approved by the GEF on 4-May-2022.
84. Nauru	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project has stalled as BUR 1 project cooperation agreement has been pending executing agency's approval since August 2017. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
85. Nepal	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	15-Nov-2017	352,000	19-Dec-2017	60,000	March 2023	August 2023	<input checked="" type="checkbox"/> National Circumstances: <25% completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed <input checked="" type="checkbox"/> Information on support received and provided: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due to delays in setting up institutional structures and Covid-19 related reasons.
86. Nicaragua	FAO	BUR 1 under preparation	11-Dec-2019	28-Jan-2020	Not available	11-Feb-2020	852,000 for the FNC and BUR 1	June 2020	504,000	July 2023	October 2023	<input checked="" type="checkbox"/> National Circumstances: 25%-50% completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed <input checked="" type="checkbox"/> Information on domestic MRV: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Information on support received and provided: <25% completed <input checked="" type="checkbox"/> Note 1: Expected submission date is delayed due to inconsistent methodologies and difficulties in the formation of the national MRV. <input checked="" type="checkbox"/> Note 2: BUR 1 included in the EA proposal for FNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
87. Niger	UNEP	BUR 1 under preparation	12-Apr-2022 (BTR 1)	24-May-2022	09-Jun-2016	20-Sep-2017	352,000	24-Nov-2017	319,500	October 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed <input checked="" type="checkbox"/> Other Information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/5NC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
88. Nigeria	--	27-Sep 2021 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> CEO Endorsement to support BTR1/FNC submitted to the GEF on 13-August-2022.
89. Niue	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Delays in project start due to institutional changes, capacity constraints and Covid-19 related reasons.
90. North Macedonia	--	03 June 2021 (BUR 3)	--	--	--	--	--	--	--	--	--	--
91. Oman	UNEP	23-Dec-2019 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/TNC proposal submitted to the GEF has been cancelled.
92. Pakistan	UNEP	28-Apr-2022 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
93. Panama	--	27-Mar-2021 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1 approved by the GEF on 27-May-2022.
94. Papua New Guinea	UNEP	25-May-2022 (BUR 2)	25-Aug-2014 (BUR 2)	04-Dec-2014	Not Applicable	02-Mar-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	18-Mar-2016	180,000	--	--	<input checked="" type="checkbox"/> Project stalled due to changes in national financial policies on donor funding. <input checked="" type="checkbox"/> BUR 1 was approved by GEF as part of the original EA proposal (US\$ 852,000) but was completed with the support of JICA. <input checked="" type="checkbox"/> BUR 2 was proposed to be included in the original project, but the report was finally completed with other funds. <input checked="" type="checkbox"/> UNEP is considering project cancellation.
95. Paraguay	--	30-Aug-2021 (BUR 3)	--	--	--	--	--	--	--	--	--	--
96. Peru	UNDP	17-Dec-2019 (BUR 2)	28-Oct-2021 (BUR 3)	21-Dec-2021	Not applicable	1-Aug-2021	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project document is under signature. <input checked="" type="checkbox"/> Note 1: 4NC/BUR3 project approved by the GEF Secretariat on 21-Dec-2021. <input checked="" type="checkbox"/> Note 2: In consideration of the current status of the project, and also the internal changes within the Executive Agency (i.e., change of the Minister), the submission date is not yet determined.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
97. Qatar	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	18-Nov-2019	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	17-Dec-2019	20,000	June 2024	December 2024	<input checked="" type="checkbox"/> Project implementation plan under finalization by the executing agency. <input checked="" type="checkbox"/> Note 1: Submission date delayed due to institutional and leadership changes and Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.
98. Republic of Moldova	UNEP	21-Dec-2021 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1 approved by the GEF on 18-May-2022
99. Rwanda	UNEP	29-Dec-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
100. Saint Kitts and Nevis	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	20-Dec-2017	145,000	August 2022	October 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed <input checked="" type="checkbox"/> Information on support received and provided: Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
101. Saint Lucia	UNEP	22-Oct-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1 proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
102. Saint Vincent and the Grenadines	UNEP	BUR 1 under preparation	04-Apr-2019 (BUR 1)	14-May-2019	11-Jun-2019	30-June2021	352,000	09-Jun-2022	50,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan under preparation <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program CEO endorsed on 31-Jul-2020 (GEF ID 10167).
103. Samoa	UNDP	BUR 1 under preparation	08-Aug-2019 (BUR 1)	05-Sep-2019	Not applicable	16-Apr-2020	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	04-Nov-2020	122,525	October 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Information on domestic MRV: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated <input checked="" type="checkbox"/> Note: The expected submission has been delayed due to the Covid-19 reasons.
104. Sao Tome and Principe	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	29-Oct-2015	352,000	10-May-2016	180,000	August 2022	December 2022	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due to Covid-19 related reasons.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
105. Saudi Arabia	UNEP	03-Apr-2018 (BUR 1)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	02-Aug-2019	352,000	10-Sep-2019	100,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed <input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note 1: Submission date delayed due to Covid-19 related reasons <input checked="" type="checkbox"/> Note 2: BUR 2 included in the umbrella program that was CEO approved on 03-May-2019.
106. Senegal	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	10-May-2016	224,993	June 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% completed <input checked="" type="checkbox"/> Information on support received and provided: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due to delays in setting up institutional arrangements and Covid-19 related reasons.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
107. Serbia	UNDP	28-Mar-2016 (BUR 1)	23-Jan-2017 (BUR 2)	07-Nov-2017	Not applicable	08-Jan-2018	352,000 as part of the EA proposal (852,000) for the TNC and BUR 2	13-Mar-2018	851,998	April 2021	December 2022	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Note 1: The expected submission has been delayed due to the Covid 19-related reasons as well as the ongoing work on the harmonization of national climate change and energy strategy documents. <input checked="" type="checkbox"/> Note 2: BUR 2 included in the EA proposal for TNC and BUR 2.
108. Seychelles	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	23-Mar-2016	145,000	September 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed <input checked="" type="checkbox"/> Information on support received and provided: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due Covid-19 related reasons.
109. Sierra Leone	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Jun-2016	352,000	30-Oct-2014	200,000	October 2021	December 2022	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Note 1: Submission date delayed due to further improvement of the report and Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: BTR1 proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
110. Solomon Islands	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	19-Jun-2018	31-Jul-2019	352,000	13-Sep-2019	140,000	December 2023	March 2024	<input checked="" type="checkbox"/> National Circumstances: 50 - 75% completed <input checked="" type="checkbox"/> GHG Inventories: 50 - 75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50 - 75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50 - 75% Completed <input checked="" type="checkbox"/> Information on support received and provided: 50 - 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50 - 75% completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due to limited experts and Covid-19 related reasons.
111. Somalia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Jan-2016	352,000	26-Jan-2016	154,000	August 2022	November 2022	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Note: Expected submission date delayed due to political transition at the federal level impacting the pace of work on BUR1.
112. South Africa	UNEP	28-Sep-2021 (BUR 4)	29-Mar-2021 (BUR 5)	21-Jul-2020	Not applicable	Not yet determined	352,000 as part of the EA proposal (852,000) for FNC and BUR 5	21-Apr-2022	486,000	October 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed <input checked="" type="checkbox"/> Information on support received and provided: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
119. Togo	--	13-Dec-2021 (BUR 2)	--	--	--	--	--	--	--	--	--	--
120. Tonga	--	--	--	--	--	--	--	--	--	--	--	--
121. Trinidad and Tobago	--	29-Dec-2021 (BUR 1)	--	--	--	--	--	--	--	--	--	--
122. Tunisia	UNDP	31-Dec-2016 (BUR 2)	11-May-2020 (BUR 3)	21-Jul-2020	Not applicable	12-Jan-2021	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	31-Aug-2021	60,602	December 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% completed <input checked="" type="checkbox"/> Information on support received and provided: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note 1: The expected submission date has been revised due to non-Covid reasons, i.e. the lack of institutional coordination and low level of ownership by the national stakeholders. <input checked="" type="checkbox"/> Note 2: BUR 3 included in the EA proposal for FNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
123. Turkmenistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	30-Jul-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	07-Oct-2019	560,000	March 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
124. Uganda	UNEP	01-Oct-2019 (BUR 1)	04-Apr-2019 (BUR 2)	14-May-2019	11-Jun-2019	15-Apr-2021	352,000	2-Dec-2021	50,000	March 2024	December 2024	<input checked="" type="checkbox"/> Project under inception phase
125. Uruguay	--	31-Dec-2021 (BUR 4)	--	--	--	--	--	--	--	--	--	--
126. Uzbekistan	UNEP	05-Jul-2021 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/5NC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
127. Vanuatu	--	16-Dec-2021 (BUR 1)	--	--	--	--	--	--	--	--	--	--
128. Viet Nam	UNEP	16-Apr-2021 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1 approved by the GEF on 18-May-2022.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{3,4} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
129. Yemen	UNEP	02-Oct-2018 (BUR 1)	04-Apr-2019 (BUR 2)	14-May-2019	11-Jun-2019	Not yet determined	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project commencement delayed due to political conditions. <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020 (GEF ID 10167).
130. Zambia	UNEP	07-Dec-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Support to BTR1/FNC approved by the GEF on 05-November-2021.
131. Zimbabwe	UNEP	24-Sep-2021 (BUR1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/5NC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).

¹ The first submission date of enabling activity proposal to the GEF Secretariat.

² Enabling activity projects below US\$2 million do not require GEF Council approval.

³ For UNDP-supported countries, this is the sum of cumulative expenditures as of 1 August 2022. For UNEP-supported countries, this is the amount of funding disbursed to countries as of 30 July 2022. For FAO-supported countries, this is the amount of funding disbursed to countries as of 24 January 2022.

⁴ Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.