

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF NATIONAL COMMUNICATIONS FROM PARTIES NOT INCLUDED IN ANNEX I TO THE CONVENTION AS OF AUGUST 05, 2022**

*Note: Information was compiled by the Implementing Agencies (FAO, UNDP and UNEP)*

*(IA-Implementing Agency, EA-Executing Agency, INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National Communication, 5NC – Fifth National Communication, 6NC – Sixth National Communication, 7NC – Seventh National Communication, 8NC – Eighth National Communication)*

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
1. Afghanistan	UNEP	25-May-2019 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 2	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Political conditions have not been favorable for project execution. UNEP will continue reviewing these conditions and if found appropriate resume discussions with the National Environmental Protection Agency (NEPA) and FAO on execution arrangements. <input checked="" type="checkbox"/> Submission dates will be provided once project implementation resumes
2. Albania	UNDP	13-Oct-2016 (TNC)	07-Jun-2018 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	27-Nov-2018	September 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other Information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 02-Feb-2018.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
3. Algeria	UNDP	25-Nov-2010 (SNC)	17-Dec-2018 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	31-Aug-2019	March 2023	July 2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V & A assessment: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other Information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note 1: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 10-May-2018. <input checked="" type="checkbox"/> Note 2: The expected submission to the UNFCCC has been delayed due to the Covid-19 pandemic.
4. Angola	--	04-Nov-2021 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
5. Antigua and Barbuda	UNEP	23-Sep-2016 (TNC)	15-Nov-2017 (FNC)	500,000	20-Feb-2018	November 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25-50% completed <input checked="" type="checkbox"/> Note: FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
6. Argentina	--	09-Dec-2015 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
7. Armenia	UNDP	17-May-2020 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has been initiated. The Government letter of interest has been received by the IA.
8. Azerbaijan	UNDP	23-June-2021 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has been initiated. The Government letter of interest has been received by the IA.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
9. Bahamas	UNEP	20-Nov-2015 (SNC)	31-Jul-2018 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR	16-Aug-2018	September 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
10. Bahrain	--	18-Oct 2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated
11. Bangladesh	--	22-Dec-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
12. Barbados	UNDP	18-Oct-2018 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has been initiated. The Government letter of interest has been received by the IA.
13. Belize	UNDP	27-Apr-2016 (TNC)	24-May-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR1	31-Jul-2017	September 2022	October 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 28-Nov-2016. <input checked="" type="checkbox"/> Note 2: The expected submission to the UNFCCC has been delayed due to the Covid-19 pandemic and also non-Covid reasons (i.e., the GHGI process, which was previously carried through external consultancy, has started to be managed internally within the related government units)

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
14. Benin	UNEP	28-Oct-2019 (TNC)	23-Sep-2021 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	20-Apr-2022	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan under preparation.
15. Bhutan	--	03-Feb-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
16. Bolivia	UNDP	21-Oct-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has been initiated.
17. Bosnia and Herzegovina	UNDP	13-Jun-2017 (TNC)	08-Jan-2018 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR3	28-May-2018	November 2021	December 2022	<input checked="" type="checkbox"/> All FNC components completed. <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-Aug-2017. <input checked="" type="checkbox"/> Note 2: The expected submission to the UNFCCC has been delayed due to the Covid-19 pandemic and also non-Covid reasons (i.e., complex political and administrative structure, challenging coordination among key organizations, and political situation in the country following the 2018 elections).
18. Botswana	UNDP	06-Nov-2019 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC has been initiated.
19. Brazil	UNDP	31-Dec-2020 (FNC)	Not yet approved (5NC)	5,775,000 for 5NC work as part of the full project proposal (7,500,000) for the 5NC, BUR 5, BTR 1 and BTR 2	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Note 1: Full-size project EA for 5NC combined with BUR 5, BTR1 and BTR2 (US\$ 7,500,000) approved by GEF Council on 18-Jun-2020. <input checked="" type="checkbox"/> Note 2: Request for GEF CEO Endorsement and project document submitted to GEF on 9-May-2022. <input checked="" type="checkbox"/> Note 3: Approximate date of submission based on the approved GEF proposal.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
20. Burkina Faso	UNEP	01-Apr-2015 (SNC)	05-Nov-2013 (TNC)	500,000	15-Jul-2014	April 2022	September 2022	<input checked="" type="checkbox"/> All components have been completed. <input checked="" type="checkbox"/> Note 1: The expected submission date delayed due to the Covid 19-related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
21. Burundi	UNEP	31-Oct-2019 (TNC)	01-Apr-2021 (FNC)	500,000	18-Aug-2021	June 2025	December 2025	<input checked="" type="checkbox"/> Project Implementation Plan under review by the IA. <input checked="" type="checkbox"/> Note: FNC included in the umbrella program which was CEO endorsed on 31-Jul-2020 (GEF ID 10167).
22. Cabo Verde	UNDP	05-Oct-2018 (TNC)	25-Nov-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC, BUR 1	20-Nov-2020	November 2023	January 2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V & A assessment: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other Information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 16-May-2019. <input checked="" type="checkbox"/> Note 2: The project activities have been delayed due to the Covid-19 related reasons.
23. Cambodia		02-Sep-2022 (TNC)						<input checked="" type="checkbox"/> Process for requesting funding for FNC has not been initiated <input checked="" type="checkbox"/>
24. Cameroon	UNEP	11-Mar-2016 (SNC)	27-Sep-2017 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	03-Jan-2018	December 2022	June 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other Information: < 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: < 25% completed <input checked="" type="checkbox"/> Note: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
25. Central African Republic	UNEP	05-Feb-2015 (SNC)	06-Jul-2016 (TNC)	500,000	28-Jul-2016	March 2022	September 2022	<input checked="" type="checkbox"/> All components have been completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: BTR1/FNC proposal included in the umbrella programme approved by the GEF Council in June 2022 (GEF ID 10973).
26. Chad	--	23-Sep-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC has not been initiated.
27. Chile	FAO	31-May-2021 (FNC)	20-Jun-2022 (5NC)	517,000 for 5NC combined with BTR1	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Support to 5NC approved by the GEF on 6-June-2022. Project document is being signed by the Country and IA.
28. China	UNDP	25-Jun-2019 (TNC)	15-Jun-2022 (FNC)	1,588,740 for FNC work as part of the full project proposal (4,566,210) for the FNC, BUR3 and BUR4	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> National Circumstances: <25% completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V & A assessment: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other Information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Note 1: Full Size Project EA for FNC combined with BUR3 and BUR4 (US\$ 4,566,210) approved by GEF Council on 11-Dec-2020. <input checked="" type="checkbox"/> Note 2: Request for CEO Endorsement approved on 14-April-2022
29. Colombia	--	12-Sep-2017 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
30. Comoros	UNEP	24-Jun-2013 (SNC)	27-Jul-2014 (TNC)	500,000	05-May-2017	March 2023	September 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> Other Information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/FNC proposal included in the umbrella programme approved by the GEF Council in June 2022 (GEF ID 10973).
31. Congo (Republic of)	UNEP	27-Nov-2009 (SNC)	01-Sep-2014 (TNC)	500,000	15-Dec-2014	December 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A Analysis: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other Information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due to institutional changes and administrative challenges
32. Cook Islands	UNDP	27-Jul-2020 (TNC)	Agency project document under review for IA clearance (FNC)	517,000 for FNC and BTR1	Not yet disbursed	Not yet determined	December 2025	<input checked="" type="checkbox"/> Agency project document is under review for IA clearance. <input checked="" type="checkbox"/> Note 1: FNC/BTR1 project (US\$ 517,000) approved by the GEF Secretariat on 14-June-2022. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.
33. Costa Rica	--	16-Dec-2021 (FNC)	--	-	-	-	-	<input checked="" type="checkbox"/> Process for requesting funding for 5NC has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
34. Côte d'Ivoire	UNEP	31-Dec-2017 (TNC)	18-Nov-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	03-Feb-2020	June 2024	December 2024	<input checked="" type="checkbox"/> National Circumstances: <25% completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V&A Assessment: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
35. Cuba	UNDP	23-Nov-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for 4NC has been initiated.
36. Democratic People's Republic of Korea	UNEP	15-Oct-2013 (SNC)	Project implementation plan preparation suspended (TNC)	500,000	--	--	--	<input checked="" type="checkbox"/> TNC project implementation plan preparation suspended
37. Democratic Republic of Congo	UNEP	21-Apr-2015 (TNC)	02-Oct-2018 (FNC)	500,000	06-Nov-2018	June 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V&A Assessment: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> Note 1: Project implementation progress delayed due to the Covid 19-related reasons <input checked="" type="checkbox"/> Note 2: BTR1/5NC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
38. Djibouti	--	01-Dec-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated
39. Dominica	--	20-May-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated
40. Dominican Republic	--	14-Nov-2017 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.



Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
41. Ecuador	UNDP	05-Sep-2017 (TNC)	23-Aug-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	09-Dec-2019	September 2022	October 2022	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 17-Jan-2019. <input checked="" type="checkbox"/> Note 2: The expected submission has been delayed due to the Covid 19-related reasons and the ongoing review of the Reference Level of Forest Emissions based on the UNFCCC recommendations received in June 2020.
42. Egypt	UNDP	08-Nov-2016 (TNC)	15-Oct-2018 (FNC)	500,000	20-Mar-2019	June 2023	June 2024	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Note 1: The expected submission date has been revised due to the Covid 19-related reasons.
43. El Salvador	UNDP	29-Sept-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has been initiated.
44. Equatorial Guinea	--	13-Nov-2019 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated
45. Eritrea	--	30- Dec-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
46. Eswatini	UNEP	06-Oct-2016 (TNC)	12-Oct-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	10-Jan-2018	March 2023	June 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other Information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to the Covid 19-related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/5NC proposal included in the umbrella programme approved by the GEF Council in June 2022 (GEF ID 10973).
47. Ethiopia	--	11-May-2016 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
48. Fiji	UNEP	28-Apr-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
49. Gabon	UNEP	10-Feb-2022 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
50. Gambia	UNEP	27-Jul-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
51. Georgia	UNDP	03-Apr-2021 (FNC)	23-June-2022 (5NC)	517,000 for 5NC and BTR1	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project document under signature process. <input checked="" type="checkbox"/> Note 1: Support to 5NC/BTR1 project (US\$ 517,000) approved by the GEF Secretariat on 16-May-2022. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.
52. Ghana	UNEP	03-Aug-2020 (FNC)	18-Mar-2022 (5NC)	500,000 as part of the EA proposal (852,000) for the 5NC and BUR4	03-Jun-2022	November 2024	December 2024	<input checked="" type="checkbox"/> Project under inception phase
53. Grenada	UNEP	05-Nov-2019 (SNC)	28-Sep-2021 (TNC)	500,000	18-May 2022	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan under preparation

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
54. Guatemala	--	11-Mar-2022 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC has not been initiated.
55. Guinea	UNEP	09-Oct-2018 (SNC)	19-Feb-2019 (TNC)	500,000	03-Apr-2019	June 2024	December 2024	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Expected submission date delayed due to Covid 19 related reasons, and political conditions that made it difficult for the EA to access project funds for eight months.
56. Guinea Bissau	UNEP	09-Mar-2018 (TNC)	29-Apr-2021 (FNC)	500,000	15-Jul-2021	June 2025	December 2025	<input checked="" type="checkbox"/> Project implementation plan completed. <input checked="" type="checkbox"/> Delays in project commencement due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167).
57. Guyana	UNEP	24-Sep-2012 (SNC)	02-Aug-2012 (TNC)	500,000	28-Sep-2012	June 2021	Not yet determined	<input checked="" type="checkbox"/> All components have been completed. <input checked="" type="checkbox"/> Note: Submission date delayed due to delays in national approval processes as a result of changes in administration and project management team
58. Haiti	UNEP	07-Oct-2013 (SNC)	18-Jun-2014 (TNC)	500,000	06-Jul-2014	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V&A Assessment: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> Note: Project has stalled due to political conditions, changes in project management and leadership teams, capacity constraints and the Covid 19-related reasons.
59. Honduras	--	02-Sep-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
60. India	UNDP	04-May-2012 (SNC)	11-Jun-2013 (TNC)	6,060,074 as part of the FSP EA proposal (9,010,604) for the TNC and BUR1, BUR2	09-Dec-2013	December 2022	March 2023	<input checked="" type="checkbox"/> All TNC components have been completed. <input checked="" type="checkbox"/> Note 1: TNC combined with BUR 1 and BUR 2 projects (US\$ 9,010,604) approved by the GEF Secretariat on 02-May-2013. <input checked="" type="checkbox"/> Note 2: The expected submission date has been revised due to the Covid 19-related reasons.
			Agency project document under review for IA clearance (FNC)	4,566,000 for the FSP EA proposal for the FNC and BUR4	Not yet disbursed	Not yet determined	December 2026	<input checked="" type="checkbox"/> Agency project document under review for IA clearance <input checked="" type="checkbox"/> Note 1: Full-size project EA for FNC combined with BUR4 (US\$ 4,566,000) approved by GEF Council on 03-Jun-2020. <input checked="" type="checkbox"/> Note 2: Request for CEO Endorsement approved on 29-Apr-2022 <input checked="" type="checkbox"/> Note 3: Approximate date of submission based on the approved GEF proposal.
61. Indonesia	UNDP	31-Jan-2018 (TNC) Revised: 14-Feb-2018	Agency project document under review for IA clearance (FNC)	1,834,000 as part of FSP EA proposal (2,852,000) for the FNC and BUR4	Not yet disbursed	Not yet determined	December 2023	<input checked="" type="checkbox"/> Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Full-size project EA for FNC combined with BUR4 (US\$ 2,852,000) approved by GEF Council on 19-Dec-2019. <input checked="" type="checkbox"/> Request for CEO Endorsement approved on 10-Dec-2021. <input checked="" type="checkbox"/> Approximate date of submission based on the approved GEF proposal.
62. Iran	--	11-Aug-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
63. Iraq	UNEP	12-Aug-2017 (Original submission 05-Dec -2015) (INC)	19-Dec-2017 (SNC)	500,000 as part of the EA proposal (852,000) for the SNC and BUR 1	14-Feb-2019	June 2023	December 2023	<ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> National Circumstances: &gt;75% completed</li> <li><input checked="" type="checkbox"/> GHG Inventories: &lt;25% completed</li> <li><input checked="" type="checkbox"/> V &amp; A Analysis: &lt;25% completed</li> <li><input checked="" type="checkbox"/> Mitigation Analysis: &lt;25% completed</li> <li><input checked="" type="checkbox"/> Other Information: &lt;25% completed</li> <li><input checked="" type="checkbox"/> Constraints &amp; Gaps: &lt;25% completed</li> <li><input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to Covid 19-related reasons and prolonged delays in transfer of funds from Ministry of Finance to Ministry of Environment.</li> <li><input checked="" type="checkbox"/> Note 2: SNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.</li> </ul>
64. Jamaica	UNDP	14-Jan-2019 (TNC)	17-Aug-2020 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR2	27-July-2021	June 2024	November 2024	<ul style="list-style-type: none"> <li><input checked="" type="checkbox"/> National Circumstances: Not yet initiated</li> <li><input checked="" type="checkbox"/> GHG Inventories: Not yet initiated</li> <li><input checked="" type="checkbox"/> V &amp; A assessment: Not yet initiated</li> <li><input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated</li> <li><input checked="" type="checkbox"/> Other Information: Not yet initiated</li> <li><input checked="" type="checkbox"/> Constraints &amp; Gaps: Not yet initiated</li> <li><input checked="" type="checkbox"/> Note 1: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 21-Jan-2020.</li> <li><input checked="" type="checkbox"/> Note 2: The expected submission date has been delayed due to the Covid 19-related reasons and also non-Covid reasons (i.e., absence of a project coordinator, procurement and budget-related delays).</li> </ul>

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
65. Jordan	UNDP	02-Dec-2014 (TNC)	21-Jan-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	30-May-2019	October 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 05-Nov-2018. <input checked="" type="checkbox"/> Note 2: The expected submission has been delayed both due to the Covid 19-related reasons and also non-Covid reasons (i.e., lack of national experts to work on the Urban sector component, which has caused certain delays)
66. Kazakhstan	UNDP	31-Dec-2017 (7NC)	26-Jul-2019 (8NC)	500,000 as part of the EA proposal (852,000) for the 8NC and BUR4+BUR5	01-Oct-2019	September 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Note 1: 8NC combined with BUR4/BUR5 project (US\$ 852,000) approved by the GEF Secretariat on 11-Apr-2019.
67. Kenya	UNEP	11-Dec-2015 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project cooperation agreement under review by executing agency. <input checked="" type="checkbox"/> Project implementation has been re-initiated after successful financial closure of the SNC project <input checked="" type="checkbox"/> Note: TNC included in the umbrella program that was CEO endorsed on 03-May-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
68. Kiribati	UNEP	27-Jun-2013 (SNC)	09-May-2014 (TNC)	500,000	09-Jul-2014	August 2022	June 2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A Analysis: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other Information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due to changes in project management team, limited technical capacity of national experts, data inaccessibility and the Covid 19-related reasons.
69. Kuwait	UNEP	24-Jul-2019 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Expected start of the project delayed due to lengthy administrative and legal processes for signing agreement <input checked="" type="checkbox"/> Project execution arrangement agreed on, two Project agreements under review. <input checked="" type="checkbox"/> Note: TNC included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167).
70. Kyrgyzstan	UNEP	24-Jan-2017 (TNC)	21-Dec-2017 (FNC)	500,000	18-Apr-2018	August 2022	November 2022	<input checked="" type="checkbox"/> All components have been completed. <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/5SNC proposal included in the umbrella programme approved by the GEF Council in June 2022 (GEF ID 10973).
71. Lao People's Democratic Republic	UNEP	24-Jun-2013 (SNC)	29-Oct-2013 (TNC)	500,000	19-Nov-2013	November 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due to the Covid 19-related reasons

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
72. Lebanon	UNDP	17-Nov-2016 (TNC)	30-Jul-2018 (FNC)	500,000 as part of EA proposal (852,000) for the FNC and BUR 3	09-Jul-2019	August 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A assessment: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> Other Information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 10-May-2018. <input checked="" type="checkbox"/> Note 2: The expected submission has been delayed due to the Covid 19-related reasons, as well as the economic and social turmoil in Lebanon causing challenges in engagement with stakeholders and data providers.
73. Lesotho	UNEP	09 Nov 2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
74. Liberia	UNEP	02- Apr-2021 (SNC)	07-Apr-2022 BTR1/TNC	517,000	17 Jun 2022	Not yet determined	December 2024	<input checked="" type="checkbox"/> Support to BTR1/TNC approved by the GEF on 03-Nov-2021.
75. Libya	UNEP	INC under preparation	31-Jan-2002 (INC)	275,000	20-Feb-2002	--	--	<input checked="" type="checkbox"/> Project Implementation stalled due to political conditions and institutional changes. Process of project cancellation initiated.
76. Madagascar	UNEP	05-Nov-2017 (TNC)	09-Sep-2019 (FNC)	500,000	09-Jan-2020	October 2025	May 2026	<input checked="" type="checkbox"/> Project under inception phase <input checked="" type="checkbox"/> Note: FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
77. Malawi	UNEP	10-Feb-2021 (TNC)	07-Apr-2022 BTR1/FNC	517,000	14- Jun-2022	Not yet determined	December 2024	<input checked="" type="checkbox"/> Support to BTR1/FNC approved by GEF on 03-Nov-2021.



Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
78. Malaysia	UNDP	27-Sept-2018 (TNC)	27-May-2021 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR4	16-March-2022	October 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Note 1: The expected submission has been delayed due to the general elections in Malaysia.
79. Maldives	UNEP	13 Oct 2016 (SNC)	31-Jan-2018 (TNC)	500,000	19-Mar-2018	September 2023	November 2023	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other Information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Note 1: TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. <input checked="" type="checkbox"/> Note 2: Information based on previous survey. IA did not receive a response to request for updated information from the EA after repeated requests.
80. Mali	UNDP	02-Aug-2018 (TNC)	6-Dec-2021 (FNC)	500,000	25-July-2022	September 2024	October 2024	<input checked="" type="checkbox"/> Project under Inception phase <input checked="" type="checkbox"/> Note 1: FNC project (US\$ 500,000) approved by the GEF Secretariat on 08-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
81. Marshall Islands	UNDP	11-Dec-2015 (SNC)	03-Dec-2020 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	16-Jun-2021	December 2024	January 2025	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note 1: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 18-Jul-2019. <input checked="" type="checkbox"/> Note 2: The expected submission date has been revised due to the Covid-19 pandemic as well as other reasons related to travel, procurement, weather conditions and funds disbursement.
82. Mauritania	UNEP	16-Sep-2019 (FNC)	31-Aug-2021 (5NC)	500,000	03-Feb-2022	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan under preparation <input checked="" type="checkbox"/> Note: 5NC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
83. Mauritius	UNEP	20-Jan 2017 (TNC)	17-Jul-2020 (FNC)	500,000	14-Aug-2020	Not yet determined	December 2025	<input checked="" type="checkbox"/> Project implementation plan under preparation. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note 1: Delays in project commencement due to the Covid 19-related reasons <input checked="" type="checkbox"/> Note 2: FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
84. Mexico	UNDP	15-Apr-2019 (6NC)	Agency project document under review for IA clearance (7NC)	1,826,484 for 7NC and BTR1	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Agency project document under review for IA clearance <input checked="" type="checkbox"/> Note 1: Support to 7NC/BTR1 approved by the GEF Secretariat on 16-Jun-2022. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
85. Micronesia (Federated States of)	UNDP	12-Nov-2015 (SNC)	31-Jan-2019 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	27-Sep-2019	November 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 15-Sep-2016.
86. Mongolia	UNEP	23-Apr-2018 (TNC)	02-Aug-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	23-Oct-2019	September 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> Other Information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to leadership and institutional arrangement changes; and the Covid 19-related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/5NC proposal included in the umbrella programme approved by the GEF Council in June 2022 (GEF ID 10973).

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
87. Montenegro	UNDP	12-Oct-2020 (TNC)	10-Jan-2022 (FNC)	517,000 for FNC and BTR1	10-May-2022	September 2024	December 2024	<input checked="" type="checkbox"/> National inventory report of anthropogenic emissions by sources and removals by sinks of greenhouse gases: <25% completed <input checked="" type="checkbox"/> Information necessary to track progress made in implementing and achieving nationally determined contributions under Article 4 of the Paris Agreement: Not yet initiated <input checked="" type="checkbox"/> Information related to climate change impacts and adaptation under Article 7 of the Paris Agreement: Not yet initiated <input checked="" type="checkbox"/> Information on financial, technology development and transfer and capacity-building support needed and received under Articles 9–11 of the Paris Agreement: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Research and systematic observations (RSO) and education/training and public awareness: <25% completed <input checked="" type="checkbox"/> Note 1: Support to FNC/BTR1 project approved by the GEF Secretariat on 12-Oct-2021. <input checked="" type="checkbox"/> Note 2: FNC/BTR1 will be submitted as a single report.
88. Morocco	UNDP	30-Dec-2021 (FNC)	Agency project document under review for IA clearance (5NC)	517,000 for 5NC and BTR1	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Agency project document under review for IA clearance <input checked="" type="checkbox"/> Note 1: Support to 5NC/BTR1 project approved by the GEF Secretariat on 9-Jun-2022. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.
89. Mozambique	UNEP	02-Jun-2006 (INC)	11-Oct-2006 (SNC)	420,000	25-Oct-2006	July 2021	Not yet determined	<input checked="" type="checkbox"/> All components have been completed. <input checked="" type="checkbox"/> Note: Submission date delayed due to delays in national approval processes.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
90. Myanmar	UNEP	26-Dec-2012 (INC)	09-May-2014 (SNC)	500,000	15-Aug-2014	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project has stalled due to political conditions. UNEP will continue reviewing these conditions and if found appropriate resume project implementation. <input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A Analysis: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other Information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed Information based on previous survey.
91. Namibia	UNDP	19-Mar-2020 (FNC)	4-Aug-2022 (5NC)	517,000 for 5NC and BTR1	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project document under signature process. <input checked="" type="checkbox"/> Note 1: Support to 5NC/BTR1 project approved by the GEF Secretariat on 10-May-2022. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.
92. Nauru	UNEP	01-Apr-2015 (SNC)	05-Aug-2014 (TNC)	500,000	08-Sep-2014	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V&A Assessment: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Note: Project has stalled since 2020; IA is assessing options on the way forward.
93. Nepal	--	27-Jul-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated
94. Nicaragua	FAO	30-Aug-2018 (TNC)	11-Feb-2020	852,000 FNC combined with BUR 1 project	June 2020	October 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50%-75% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50%-75% Completed <input checked="" type="checkbox"/> Other Information: 50%-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50%-75% Completed <input checked="" type="checkbox"/> Note 1: Project activities delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2; FNC combined with BUR 1 project (US\$ 852,000)

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
95. Niger	UNDP	04-Jan-2017 (TNC)	15-Nov-2018 (FNC)	500,000	22-Feb-2019	January 2023	March 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Note 1: The expected submission has been delayed due to the Covid 19-related factors and additional constraints i.e., update of the GHGI with a reference year of 2019, instead of 2014 originally planned.
96. Nigeria	UNDP	18-Apr-2020 (TNC)	Not yet approved (FNC)	2,404,733 for a combined FNC and BTR1	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Request for GEF CEO Endorsement and project document under development. <input checked="" type="checkbox"/> Note 1: Full-size project EA PIF for FNC combined with BTR 1 (US\$ 2,404,733) approved by GEF Council on 18-Jun-2021. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF PIF document.
97. Niue	UNEP	17-Sep-2016 (SNC)	19-Jun-2018 (TNC)	500,000	02-Nov-2018	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan under preparation. <input checked="" type="checkbox"/> Note 1: Delays in project commencement due to institutional changes, capacity constraints and the Covid 19-related reasons. <input checked="" type="checkbox"/> Note 2: TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
98. North Macedonia	UNDP	03-Mar-2014 (TNC)	02-Aug-2018 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR3	26-Oct-2018	July 2022	September 2022	<input checked="" type="checkbox"/> All FNC components have been completed. <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 11-May-2018. <input checked="" type="checkbox"/> Note 2: The submission has been delayed due to the HR constraints; and pending finalization of the Health Sector vulnerability case study by WHO.
99. Oman	UNEP	23-Sep-2019 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> BTR1/TNC proposal submitted to the GEF in April 2022 has been cancelled.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
100. Pakistan	UNEP	09-Aug-2019 (SNC)	25-Oct-2021 (TNC)	500,000	01-Feb-2022	June 2024	December 2024	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V & A Analysis: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other Information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Note: TNC included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167).
101. Palau	UNEP	26-Aug-2019 (SNC)	06-Nov-2019 (TNC)	500,000	09-Mar-2020	July 2024	December 2024	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Note: Expected submission date delayed due to the Covid 19-related reasons
102. Panama	UNDP	19-Oct-2018 (TNC)	03-Sept-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR2	22-Nov-2019	September 2022	November 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 19-Mar-2019. <input checked="" type="checkbox"/> Note 2: The expected submission date has been delayed following Government decision to prepare BUR3 with its own resources and submit both reports in the same year.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
103. Papua New Guinea	UNEP	15-Dec-2015 (SNC)	02-Mar-2015 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	24-Mar-2015			<input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other Information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> Note 1: TNC and BUR1 project stalled due to changes in national financial policies on donor funding. This affected executing agency's management of project funds. <input checked="" type="checkbox"/> Note 2: IA is considering project cancellation
104. Paraguay	UNDP	15-Sep-2017 (TNC)	05-Dec-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR3	02-Mar-2020	December 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-May-2019. <input checked="" type="checkbox"/> Note 2: The expected submission has been delayed due to the Covid 19-related reasons.
105. Peru	UNDP	23-Apr-2016 (TNC)	1-Aug-2022 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR3	Not yet disbursed	Not yet determined	July 2024	<input checked="" type="checkbox"/> Project document under signature process. <input checked="" type="checkbox"/> Note 1: 4NC/BUR3 project approved by the GEF Secretariat on 21-Dec-2021. <input checked="" type="checkbox"/> Note 2: Approximate date of submission based on the approved GEF proposal.
106. Philippines	--	29-Dec-2014 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC has not been initiated.
107. Qatar	UNEP	20-Jun-2011 (INC)	18-Nov-2019 (SNC)	500,000 as part of the EA proposal (852,000) for the SNC and BUR1	17-Dec-2019	June 2024	December 2024	<input checked="" type="checkbox"/> Project implementation plan under finalization <input checked="" type="checkbox"/> Submission date delayed due to institutional and leadership changes; and Covid-19 related reasons <input checked="" type="checkbox"/> Note: SNC included in the umbrella program that was CEO endorsed on 03-May-2019.



Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
108. Republic of Moldova	UNEP	09-Feb 2018 (FNC)	27-Jun-2019 (5NC)	500,000	13-Sep-2019	November 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: >75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A Analysis: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other Information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to the Covid 19-related reasons <input checked="" type="checkbox"/> Note 2: 5NC included in the umbrella program that was CEO endorsed on 03-May-2019.
109. Rwanda	UNEP	19-Nov-2018 (TNC)	07-Jun-2021 (FNC)	500,000	10-Feb-2022	December 2024	March 2025	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: 25%-50% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
110. Saint Kitts and Nevis	UNEP	11-Mar-2016 (SNC)	20-Sep-2017 (TNC)	500,000	20-Dec-2017	December 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to the Covid 19-related reasons. <input checked="" type="checkbox"/> Note 2: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
111. Saint Lucia	UNEP	13-Sep-2017 (TNC)	09-Sep-2019 (FNC)	500,000	03-Jan-2020	Not yet determined	December 2025	<input checked="" type="checkbox"/> Project implementation plan under preparation <input checked="" type="checkbox"/> Delays in project commencement due to institutional changes and Covid-19 related reasons <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note: FNC included in the umbrella program that was CEO endorsed on 03-May-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
112. Saint Vincent and The Grenadines	UNEP	29-Apr-2016 (SNC)	14-Oct-2019 (TNC)	500,000	04-Mar-2020	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan under preparation <input checked="" type="checkbox"/> Project commencement delayed due to institutional restructuring and Covid-19 related reasons. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
113. Samoa	UNDP	14-Jun-2010 (SNC)	16-Apr-2020 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR1	04-Nov-2020	September 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: : <25% completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note 1: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 5-Sep-2019. <input checked="" type="checkbox"/> Note 2: The expected submission has been delayed due to the Covid 19-related reasons.
114. Sao Tome and Principe	UNEP	04-Oct-2019 (TNC)	01-Apr-2021 (FNC)	500,000	25-Jun-2021	June 2024	December 2024	<input checked="" type="checkbox"/> Project implementation plan under review by IA. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
115. Saudi Arabia		30 Mar 2022 (FNC)	---			--		<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated
116. Senegal	UNEP	08-Jan-2016 (TNC)	07-Jun-2021 (FNC)	500,000	09-Aug-2021	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan under preparation <input checked="" type="checkbox"/> Project commencement delayed due to delays in setting up institutional arrangements and the Covid 19-related reasons <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
117. Serbia	UNDP	23-Oct-2017 (SNC)	08-Jan-2018 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR2	13-Mar-2018	September 2022	December 2022	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Note 1: TNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 07-Nov-2017. <input checked="" type="checkbox"/> Note 2: The expected submission has been delayed due to the Covid 19-related reasons as well as the ongoing work on the harmonization of national climate change and energy strategy documents.
118. Seychelles	UNEP	14-Apr-2013 (SNC)	05-Aug-2014 (TNC)	500,000	16-Apr-2014	September 2022	December 2022	<input checked="" type="checkbox"/> All components have been completed. <input checked="" type="checkbox"/> Note: Expected submission date delayed due to the Covid 19-related reasons.
119. Sierra Leone	UNEP	04-Mar-2018 (TNC)	07-Jun-2021 (FNC)	500,000	29-Sep-2021	March 2025	July 2025	<input checked="" type="checkbox"/> Project implementation plan under review by IA. <input checked="" type="checkbox"/> Note: FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167).
120. Solomon Islands	UNEP	14-Sep-2017 (SNC)	19-Jun-2018 (TNC)	500,000	17-Dec-2018	June 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Assessment: >75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other information: >75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to limited experts and Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2: TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
121. Somalia	UNEP	19-Jan-2019 (INC)	To be determined (SNC)	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Ongoing discussions with executing agency on project execution modality. <input checked="" type="checkbox"/> Note: SNC included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167).

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
122. South Africa	UNEP	31-Aug-2018 (TNC)	02-Feb-2022 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR4	21-Apr-2022	December 2023	March 2024	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: 50%-75% Completed <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: 25% - 50% Completed <input checked="" type="checkbox"/> Other information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
123. South Sudan	--	19-Aug-2019 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated
124. Sri Lanka	UNDP	16-Mar-2012 (SNC)	09-Mar-2016 (TNC)	500,000	14-Nov-2016	July 2022	December 2022	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Note 1: The expected submission has been delayed due to the Covid 19-related reasons.
125. Sudan	UNDP	14-Nov-2013 (SNC)	21-Apr-2016 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	23-Nov-2016	March 2022	November 2022	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Note 1: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 19-May-2015. <input checked="" type="checkbox"/> Note 2: The expected submission has been delayed due to the Covid 19-related reasons and translation of the TNC into Arabic upon the request of the Council of Ministers for approval prior submission to the UNFCCC.
126. Suriname	UNEP	15-Mar-2016 (SNC)	22-Dec-2016 (TNC)	500,000	17-Dec-2018	December 2023	March 2024	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V&A Assessment: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to changes in national policies on consultancy payments <input checked="" type="checkbox"/> Note 2: TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
127. Syrian Arab Republic	--	29-Dec-2010 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
128. Tajikistan	UNDP	29-Dec-2014 (TNC)	06-Dec-2016 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	13-Dec-2016	February 2022	October 2022	<input checked="" type="checkbox"/> All FNC components have been completed. <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 03-Feb-2016. <input checked="" type="checkbox"/> Note 2: The expected submission has been delayed due to the Covid 19-related reasons.
129. Tanzania, United Republic of	UNEP	09-Nov-2015 (SNC)	20-Nov-2017 (TNC)	500,000	24-Jul-2019	December 2024	March 2025	<input checked="" type="checkbox"/> Project implementation plan completed. <input checked="" type="checkbox"/> Note 1: Delays in project commencement due to changes in legal and administrative processes governing the project, leadership changes and Covid-19 related reasons <input checked="" type="checkbox"/> Note 2: TNC project included in the umbrella program that was CEO endorsed on 28-Apr-2010.
130. Thailand	UNDP	29-Aug-2018 (TNC)	11-Jul-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	08-May-2020	August 2022	December 2022	<input checked="" type="checkbox"/> All FNC components have been completed. <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 28-Feb-2019. <input checked="" type="checkbox"/> Note 2: The expected stakeholder consultation date has been revised since the first draft has undergone internal reviews including a review by the Project Board.
131. Timor-Leste	--	17-Nov-2020 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC has not been initiated.
132. Togo	--	06-June-2022 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC has not been initiated.
133. Tonga	UNDP	12-Feb-2020 (TNC)	18-Feb-2022 (FNC)	500,000	7-June-2022	October 2025	December 2025	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Note 1: EA request for FNC combined with BUR 1 approved by the GEF Secretariat on 21-Dec -2021. <input checked="" type="checkbox"/> Note 2: The expected submission date has been revised due to the Covid 19-related reasons.
134. Trinidad and Tobago	--	29-Dec-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
135. Tunisia	UNDP	17-Jun-2019 (TNC)	05-Apr-2021 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR3	31-Aug-2021	December 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note 1: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-Jul-2020. <input checked="" type="checkbox"/> Note 2: The expected submission date has been revised due to non-Covid reasons, i.e. the lack of institutional coordination and low level of ownership by the national stakeholders.
136. Turkmenistan	UNEP	05-Jan-2016 (TNC)	25-Oct-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	07-Oct-2019	December 2023	June 2024	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V&A Assessment: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to Covid-19 related reasons <input checked="" type="checkbox"/> Note 2: FNC combined with BUR 1 project of US\$ 852,000 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
137. Tuvalu	UNEP	19-Mar-2018 (SNC)	17-Sep-2018 (TNC)	500,000	29-Nov-2018	July 2024	December 2024	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V&A Assessment: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to capacity constraints and Covid-19 related reasons. <input checked="" type="checkbox"/> Note 2; TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
138. Uganda	UNEP	18-Jul-2022 (TNC)						<input checked="" type="checkbox"/> Process for initiating funding for FNC has not been initiated. <input checked="" type="checkbox"/>
139. Uruguay	UNDP	31-Dec-2019 (5NC)	06-Oct-2020 (6NC)	500,000 as part of the EA proposal (852,000) for the 6NC and BUR 4	11-Jan-2021	October 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: <25% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V & A assessment: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> Note 1: 6NC combined with BUR 4 project (US\$ 852,000) approved by the GEF Secretariat on 09-Apr-2020.
140. Uzbekistan	UNEP	21-Feb-2017 (TNC)	09-Oct-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	30-Oct-2017	March 2023	June 2023	<input checked="" type="checkbox"/> National Circumstances: 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other Information: <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Note 1: Expected submission date delayed due to changes in the project management team and Covid-19 related reasons <input checked="" type="checkbox"/> Note 2: BTR1/FNC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).
141. Vanuatu	--	22-Mar-2021 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC has not been initiated.
142. Venezuela (Bolivarian Republic of)	--	25-Jan-2018 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
143. Viet Nam	UNEP	20-Apr-2019 (TNC)	02-March-2022 (FNC)	500,000	26-May-2022	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan under preparation <input checked="" type="checkbox"/> Note: FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
144. Yemen	UNEP	05-Dec-2018 (TNC)	To be determined (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR2	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Project commencement delayed due to political conditions. <input checked="" type="checkbox"/> Note: FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020 (GEF ID 10167).
145. Zambia	UNEP	24-Sep-2020 (TNC)	09-Jun-2022 BTR1/FNC	517,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Support to BTR1/FNC approved by GEF Secretariat on 05-Nov-2021.
146. Zimbabwe	UNEP	12-Jan-2017 (TNC)	20-Sep-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR1	17-Nov-2017	June 2022	December 2022	<input checked="" type="checkbox"/> All Components have been completed. <input checked="" type="checkbox"/> Note 1: Expected date of submission delayed due to Covid-19 related. <input checked="" type="checkbox"/> Note 2: BTR1/5NC proposal included in the umbrella programme approved by GEF Council in June 2022 (GEF ID 10973).