

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF NATIONAL COMMUNICATIONS FROM PARTIES NOT INCLUDED IN ANNEX I TO THE CONVENTION AS OF SEPTEMBER 3, 2018**

*Note: Information was compiled by the Implementing Agencies (UNDP and UNEP). The table below was submitted to the GEF by the National Communications Support Programme (NCSP). We kindly request Parties to inform their respective implementing agencies if there are inconsistencies in the information below.*

*(INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National Communication, IA-Implementing Agency, EA-Executing Agency)*

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
1. Afghanistan	UNEP	12-Mar-2013 (INC)	19-Aug-2014 (SNC)	500,000	09-Sep-2014	September 2018	July 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date.
2. Albania	UNDP	24-Oct-2016 (TNC)	07-Jun-2018 (FNC)	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Request for funding FNC and BUR 1 project approved by GEF CEO on 02-Feb-2018. <input checked="" type="checkbox"/> Agency project document is under signature process by IA.
3. Algeria	UNDP	25-Nov-2010 (SNC)	Agency project document under review for IA clearance	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Request for funding TNC and BUR 1 project approved by GEF CEO on 10-May-2018. <input checked="" type="checkbox"/> Agency project document is under review for IA clearance.
4. Angola	UNEP	06-Feb-2012 (INC)	14-May-2013 (SNC)	500,000	05-Jun-2013	October 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to government changes.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
5. Antigua and Barbuda	UNEP	23-Sep-2016 (TNC)	15-Nov-2017 (FNC)	500,000	20-Feb-2018	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for FNC under finalization by EA. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
6. Argentina	--	09-Dec-2015 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
7. Armenia	UNDP	22-Apr-2015 (TNC)	08-Sep-2016 (FNC)	500,000	03-Nov-2016	October 2019	January 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 29-Apr-2016.
8. Azerbaijan	UNDP	25-May-2016 (TNC)	04-Oct-2016 (FNC)	500,000	10-Mar-2017	December 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 14-Jul-2016.
9. Bahamas	UNEP	20-Nov-2015 (SNC)	31-Jul-2018 (TNC)	500,000	16-Aug-2018	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for TNC is under preparation by EA <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000) and included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
10. Bahrain	UNEP	15-Mar-2012 (SNC)	04-Mar-2014 (TNC)	500,000	25-Apr-2014	December 2019	March 2020	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> In April 2016, the country requested UNEP to support the execution of the TNC and BUR projects on its behalf.
11. Bangladesh	UNDP	26-Dec-2012 (SNC)	26-Aug-2013 (TNC)	456,621	25-Feb-2014	Completed	October 2018	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Submission delayed due to internal review and approval process.
12. Barbados	UNDP	30-Oct-2001 (INC)	22-Nov-2006 (SNC)	420,000	03-May-2007	Completed	October 2018	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Submission delayed due to internal review and approval process.
13. Belize	UNDP	27-Apr-2016 (TNC)	24-May-2017 (FNC)	500,000	03-Jun-2017	December 2020	April 2021	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed <input checked="" type="checkbox"/> FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 28-Nov-2016.
14. Benin	UNEP	23-Nov-2011 (SNC)	23-Sep-2014 (TNC)	500,000	03-Oct-2014	November 2018	March 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to delays in setting up thematic and national expert groups.
15. Bhutan	UNEP	28-Nov-2011 (SNC)	01-Sep-2014 (TNC)	500,000	17-Nov-2014	February 2020	March 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
16. Bolivia	UNDP	02-Dec-2009 (SNC)	10-Feb-2011 (TNC)	500,000	09-Sep-2011	August 2018	October 2018	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Submission delayed due to internal review and approval process.
17. Bosnia and Herzegovina	UNDP	13-Jun-2017 (TNC)	08-Jan-2018 (FNC)	500,000	28-May-2018	June 2020	March 2021	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-Aug-2017.
18. Botswana	UNDP	08-Jan-2013 (SNC)	24-Nov-2015 (TNC)	500,000	08-Jun-2016	October 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> TNC combined with BUR 1 and INDC project (US\$ 952,000) approved by the GEF Secretariat on 25-Nov-2014.  <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date.
19. Brazil	UNDP	20-Apr-2016 (TNC)	14-Jul-2016 (FNC)	6,478,500	30-Sep-2016	March 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> FNC combined with BUR 2 project (US\$ 7,528,500) approved by the GEF Secretariat on 20-Jun-2013.
20. Burkina Faso	UNEP	01-Apr-2015 (SNC)	05-Nov-2013 (TNC)	500,000	15-Jul-2014	December 2019	November 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
21. Burundi	UNEP	28-Jun-2010 (SNC)	23-Jul-2013 (TNC)	500,000	08-Oct-2013	March 2019	October 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Activities delayed due to prolonged procurement processes for sectoral experts and institutional changes in EA.
22. Cambodia	UNEP	13-Jan-2016 (SNC)	16-Sep-2013 (TNC)	500,000	27-Oct-2015	July 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
23. Cameroon	UNEP	11-Mar-2016 (SNC)	27-Sep-2017 (TNC)	500,000	03-Jan-2018	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Draft Project Implementation Plan for TNC is under review by IA. <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000).
24. Cape Verde	UNDP	21-Oct-2011 (SNC)	09-Sep-2013 (TNC)	500,000	12-Feb-2014	April 2018	October 2018	<input checked="" type="checkbox"/> All TNC project components completed.
25. Central African Republic	UNEP	05-Feb-2015 (SNC)	06-Jul-2016 (TNC)	500,000	28-Jul-2016	April 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
26. Chad	UNEP	04-Jun-2013 (SNC)	02-Oct-2012 (TNC)	500,000	11-Oct-2012	June 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date.
27. Chile	UNDP	16-Nov-2016 (TNC)	27-Nov-2017 (FNC)	500,000	31-Mar-2018	June 2020	November 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> FNC project combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 05-Jul-2017.
28. China	UNDP	08-Nov-2012 (SNC)	13-Nov-2014 (TNC)	6,387,600	09-Jul-2015	November 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 7,280,000) approved by the GEF Secretariat on 18-Jul-2014.
29. Colombia	--	12-Sep-2017 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
30. Comoros	UNEP	24-Jun-2013 (SNC)	27-Jul-2014 (TNC)	500,000	05-May-2017	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement signed by both IA and EA. <input checked="" type="checkbox"/> Project Implementation Plan under approval by IA.
31. Congo (Republic of)	UNEP	27-Nov-2009 (SNC)	01-Sep-2014 (TNC)	500,000	15-Dec-2014	February 2020	April 2020	<input checked="" type="checkbox"/> Project Cooperation Agreement signed by both IA and EA. <input checked="" type="checkbox"/> TNC project under inception phase.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
32. Congo Democratic Republic	UNEP	21-Apr-2015 (TNC)	To be determined	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> FNC Project Cooperation Agreement cleared by EA and awaiting signing by IA. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
33. Cook Islands	UNEP	12-Apr-2012 (SNC)	06-May-2014 (TNC)	500,000	19-May-2014	May 2019	June 2019	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
34. Costa Rica	UNDP	11-Dec-2014 (TNC)	03-Aug-2017 (FNC)	500,000	31-Jan-2018	March 2021	September 2021	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> FNC project combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 07-Mar-2017.
35. Côte d'Ivoire	UNEP	31-Dec-2017 (TNC)	To be determined	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> FNC included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
36. Cuba	UNDP	01-Oct-2015 (SNC)	27-Nov-2017 (TNC)	500,000	13-Mar-2018	June 2020	January 2021	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> TNC project combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 02-Jun-2017.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
37. Democratic People's Republic of Korea	UNEP	15-Oct-2013 (SNC)	Project Implementation Plan preparation suspended (TNC)	500,000	--	--	--	<input checked="" type="checkbox"/> TNC Project Implementation Plan preparation suspended.
38. Djibouti	UNEP	19-Feb-2014 (SNC)	26-Mar-2014 (TNC)	500,000	19-Apr-2014	September 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated requests.
39. Dominica	UNEP	20-Nov-2012 (SNC)	29-Aug-2014 (TNC)	500,000	11-Sep-2014	December 2018	March 2019	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to effects of Hurricane Maria in 2017, including loss of equipment and reorganization of staff.
40. Dominican Republic	--	14-Nov-2017 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
41. Ecuador	UNDP	05-Sep-2017 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has been initiated. EA request has not yet been submitted to the GEF.
42. Egypt	UNDP	08-Nov-2016 (TNC)	Agency project document under review for IA clearance	500,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> Request for funding FNC project approved by GEF CEO on 10-May-2018. <input checked="" type="checkbox"/> Agency project document is under review for IA clearance.
43. El Salvador	UNDP	11-Sep-2013 (SNC)	10-Dec-2014 (TNC)	500,000	26-Mar-2015	July 2018	October 2018	<input checked="" type="checkbox"/> All TNC components are completed.



Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
44. Equatorial Guinea	UNEP	INC under preparation	02-Mar-2009 (INC)	420,000	23-Apr-2009	March 2019	September 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date.
45. Eritrea	UNEP	10-Aug-2012 (SNC)	02-Jul-2013 (TNC)	500,000	13-Sep-2013	October 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% completed
46. Ethiopia	--	11-May-2016 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
47. Fiji	UNEP	31-Jul-2014 (SNC)	01-Sep-2014 (TNC)	500,000	11-Sep-2014	August 2018	December 2018	<input checked="" type="checkbox"/> National Circumstances: >75 Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75 Completed
48. Gabon	UNDP	08-Dec-2011 (SNC)	10-Mar-2014 (TNC)	480,000	07-Oct-2014	November 2018	December 2018	<input checked="" type="checkbox"/> All TNC components are completed.
49. Gambia	UNEP	28-Jan-2013 (SNC)	27-Mar-2013 (TNC)	500,000	15-Apr-2013	August 2019	March 2020	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
50. Georgia	UNDP	24-Feb-2016 (TNC)	19-Jun-2017 (FNC)	500,000	09-Aug-2017	November 2020	March 2021	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 04-Nov-2016. <input checked="" type="checkbox"/> Expected submission date delayed as combined project is starting with BUR activities.
51. Ghana	UNEP	21-Jul-2015 (TNC)	24-Mar-2016 (FNC)	500,000	08-Jul-2016	September 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> FNC combined with BUR 2 project (US\$ 852,000).
52. Grenada	UNDP (SNC) UNEP (TNC)	21-Nov-2000 (INC)	08-Sep-2006 (SNC)	420,000	03-May-2007	December 2018	December 2018	<input checked="" type="checkbox"/> All SNC components completed. <input checked="" type="checkbox"/> Project Cooperation Agreement for TNC sent to EA by IA.
53. Guatemala	UNDP	11-Jan-2016 (SNC)	02-Nov-2017 (TNC)	500,000	26-Jun-2018	January 2020	May 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 27-Jul-2017.
54. Guinea	UNEP	28-Oct-2002 (INC)	24-Sep-2007 (SNC)	420,000	01-Oct-2007	July 2018	October 2018	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> TNC Project to be initiated after submission of the SNC report to the UNFCCC.
55. Guinea Bissau	--	09-Mar-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
56. Guyana	UNEP	24-Sep-2012 (SNC)	02-Aug-2012 (TNC)	500,000	28-Sep-2012	September 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Not yet Initiated <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V&A Assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
57. Haiti	UNEP	07-Oct-2013 (SNC)	18-Jun-2014 (TNC)	500,000	08-Jul-2014	June 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V&A Assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to changes in project management team.
58. Honduras	UNDP	05-Apr-2012 (SNC)	24-Feb-2015 (TNC)	500,000	18-Mar-2015	December 2018	January 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 02-May-2014.
59. India	UNDP	04-May-2012 (SNC)	11-Jun-2013 (TNC)	6,385,604	25-Sep-2013	December 2019	September 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> TNC combined with BUR 1 and BUR 2 projects (US\$ 9,010,604) approved by the GEF Secretariat on 02-May-2013.  <input checked="" type="checkbox"/> Expected submission date delayed due to procedural challenges in funds disbursement because of government policy changes and a revised workplan for combined project.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
60. Indonesia	UNDP	31-Jan-2018 (TNC) Updated 14-Feb-2018	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has been initiated. EA request has not yet been submitted to the GEF.
61. Iran, Islamic Republic of	--	11-Aug-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
62. Iraq	UNEP	05-Dec-2015 (INC) Resubmission 12-Aug-2017	19-Dec-2017 (SNC)	500,000	26-Jul-2017	October 2021	December 2021	<input checked="" type="checkbox"/> Project Implementation Plan for SNC approved. <input checked="" type="checkbox"/> SNC project under inception phase. <input checked="" type="checkbox"/> SNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. <input checked="" type="checkbox"/> SNC combined with BUR 1 project (US\$ 852,000).
63. Jamaica	UNDP	02-Dec-2011 (SNC)	30-Jul-2014 (TNC)	500,000	16-Oct-2014	December 2017	December 2018	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 09-Oct-2013. <input checked="" type="checkbox"/> Submission delayed due to internal review and approval process.
64. Jordan	UNDP	02-Dec-2014 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Request for funding 4NC and BUR 2 project submitted to the GEF Secretariat on 04-Jun-2018.
65. Kazakhstan	--	31-Dec-2017 (7NC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
66. Kenya	UNEP	11-Dec-2015 (SNC)	To be determined	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
67. Kiribati	UNEP	27-Jun-2013 (SNC)	09-May-2014 (TNC)	500,000	08-Jul-2014	July 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed
68. Kuwait	UNEP	30-Nov-2012 (INC)	03-Sep-2014 (SNC)	500,000	22-Sep-2014	January 2019	March 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Assessment: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% completed <input checked="" type="checkbox"/> Other information: 25-50% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
69. Kyrgyzstan	UNEP	24-Jan-2017 (TNC)	21-Dec-2017 (FNC)	500,000	18-Apr-2018	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> FNC Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Draft Project Implementation Plan for FNC under review by IA. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. <input checked="" type="checkbox"/> FNC combined with BUR 1 project (US\$ 852,000).
70. Lao People's Democratic Republic	UNEP	24-Jun-2013 (SNC)	29-Oct-2013 (TNC)	500,000	19-Nov-2013	March 2019	September 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
71. Lebanon	UNDP	17-Nov-2016 (TNC)	10-May-2018 (FNC)	500,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> Agency project document is under signature process by IA.
72. Lesotho	UNEP	20-Nov-2013 (SNC)	23-Jan-2014 (TNC)	500,000	25-Feb-2014	June 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
73. Liberia	UNEP	28-Jun-2013 (INC)	05-April-2013 (SNC)	500,000	21-May-2013	June 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to changes in government.
74. Libya	UNEP	INC under preparation	31-Jan-2002 (INC)	275,000	20-Feb-2002	--	--	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50% Completed <input checked="" type="checkbox"/> Project implementation stalled due to political instability. <input checked="" type="checkbox"/> There are ongoing discussions with country on the way forward.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
75. Madagascar	UNEP	05-Nov-2017 (TNC)	To be determined	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
76. Malawi	UNEP	09-May-2012 (SNC)	26-Jul-2013 (TNC)	500,000	18-Sep-2013	June 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date.
77. Malaysia	UNDP	14-Apr-2011 (SNC)	24-Mar-2014 (TNC)	500,000	06-May-2014	May 2018	December 2018	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 20-Oct-2016.
78. Maldives	UNEP	13-Oct-2016 (SNC)	31-Jan-2018 (TNC)	500,000	19-Mar-2018	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for TNC under preparation. <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
79. Mali	--	02-Aug-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated
80. Marshall Islands	--	11-Dec-2015 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
81. Mauritania	UNEP	27-Oct-2014 (TNC)	02-Mar-2016 (FNC)	500,000	03-Jul-2016	April 2019	June 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
82. Mauritius	UNEP	20-Jan 2017 (TNC)	To be determined	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> FNC included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
83. Mexico	UNDP	06-Dec-2012 (5NC)	30-Jun-2015 (6NC)	3,636,364	26-Aug-2015	October 2018	November 2018	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
84. Micronesia (Federated States of)	UNDP	12-Nov-2015 (SNC)	Agency project document under review for IA clearance	500,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> Project document under review for IA clearance. <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 15-Sep-2016.
85. Mongolia	UNEP	23-Apr-2018 (TNC)	To be determined	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> FNC included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
86. Montenegro	UNDP	28-May-2015 (SNC)	11-May-2016 (TNC)	500,000	10-Jun-2016	September 2019	March 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
87. Morocco	UNDP	07-May-2016 (TNC)	31-Oct-2016 (FNC)	500,000	02-Feb-2017	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 02-June-2016.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
88. Mozambique	UNEP	02-Jun-2006 (INC)	11-Oct-2006 (SNC)	420,000	25-Oct-2006	December 2018	March 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed to allow sufficient time for finalization and translation of report before submission.
89. Myanmar	UNEP	26-Dec-2012 (INC)	09-May-2014 (SNC)	500,000	15-Aug-2014	June 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
90. Namibia	UNDP	02-Dec-2015 (TNC)	11-Aug-2016 (FNC)	500,000	20-Jan-2017	October 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
91. Nauru	UNEP	01-Apr-2015 (SNC)	05-Aug-2014 (TNC)	500,000	08-Sep-2014	April 2019	October 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75 Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V&A Assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
92. Nepal	UNEP	04-Dec-2015 (SNC)	02-Jul-2013 (TNC)	500,000	13-Sep-2013	August 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V&A Assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to delays in finding replacement for project coordinator.
93. Nicaragua	--	30-Aug-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.



Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
94. Niger	UNDP	04-Jan-2017 (TNC)	Agency project document under review for IA clearance	500,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> Request for funding FNC project approved by GEF CEO on 10-May-2018. <input checked="" type="checkbox"/> Agency project document is under review for IA clearance.
95. Nigeria	UNDP	27-Feb-2014 (SNC)	14-Jul-2015 (TNC)	1,850,000	01-Feb-2016	October 2018	November 2018	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed
96. Niue	UNEP	17-Sep-2016 (SNC)	19-Jun-2018 (TNC)	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC Project Cooperation Agreement signed by IA and EA. <input checked="" type="checkbox"/> IA processing initial funds disbursement for preparation of TNC Project Implementation Plan. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
97. Oman	UNEP	30-Oct-2013 (INC)	05-Jun-2014 (SNC)	500,000	12-Sep-2014	June 2019	September 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V&A Assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date.
98. Pakistan	UNEP	15-Nov-2003 (INC)	03-Sep-2015 (SNC)	420,000	28-Oct-2015	December 2018	March 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date.
99. Palau	UNEP	18-Jun-2003 (INC)	09-Dec-2005 (SNC)	420,000	13-Dec-2005	December 2017	April 2019	<input checked="" type="checkbox"/> All SNC project components completed. <input checked="" type="checkbox"/> Report submission delayed due to changes in project management team. <input checked="" type="checkbox"/> IA in consultation with EA to expedite the submission of SNC report to the UNFCCC.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
100. Panama	UNDP	02-Mar-2012 (SNC)	23-Jun-2015 (TNC)	500,000	01-Oct-2015	July 2018	October 2018	<input checked="" type="checkbox"/> All TNC project components completed. <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 10-Mar-2015.
101. Papua New Guinea	UNEP	15-Dec-2015 (SNC)	02-Mar-2015 (TNC)	500,000	24-Mar-2015	October 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000).
102. Paraguay	UNDP	15-Sep-2017 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has been initiated. EA request has not yet been submitted to the GEF.
103. Peru	--	23-Apr-2016 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
104. Philippines	--	29-Dec-2014 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
105. Qatar	UNEP	20-Jun-2011 (INC)	To be determined	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> SNC included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
106. Republic of Moldova	UNEP	09-Feb 2018 (FNC)	To be determined	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> NC5 included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
107. Rwanda	UNEP	05-Jun-2012 (SNC)	01-Sep-2014 (TNC)	500,000	28-Aug-2018	August 2018	November 2018	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> FNC project to be initiated after submission of the TNC report to the UNFCCC.
108. Saint Kitts and Nevis	UNEP	11-Mar-2016 (SNC)	20-Sep-2017 (TNC)	500,000	20-Dec-2017	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for TNC under review by IA. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
109. Saint Lucia	UNEP	13-Sep-2017 (TNC)	To be determined	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> FNC included in the umbrella program approved by the GEF Council in June 2018. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
110. Saint Vincent and The Grenadines	UNEP	29-Apr-2016 (SNC)	To be determined	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> IA awaiting clearance of TNC Project Cooperation Agreement by EA. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
111. Samoa	--	14-Jun-2010 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
112. Sao Tome and Principe	UNEP	03-Oct-2012 (SNC)	26-Feb-2014 (TNC)	500,000	16-Apr-2014	December 2018	February 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
113. Saudi Arabia	UNEP	22-Dec-2016 (TNC)	09-Nov-2017 (FNC)	500,000	24-Nov-2017	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Implementation Plan for FNC approved by IA. <input checked="" type="checkbox"/> FNC project under inception phase. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
114. Senegal	UNEP	08-Jan-2016 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has been initiated.
115. Serbia	UNDP	23-Oct-2017 (SNC)	08-Jan-2018 (TNC)	500,000	13-Mar-2018	June 2021	October 2021	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> TNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 07-Nov-2017.
116. Seychelles	UNEP	14-Apr-2013 (SNC)	05-Aug-2014 (TNC)	500,000	16-Apr-2014	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement signed by both IA and EA. <input checked="" type="checkbox"/> Project Implementation Plan for TNC reviewed by IA and sent to EA for finalization.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
117. Sierra Leone	--	04-Mar-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
118. Solomon Islands	UNEP	14-Sep-2017 (SNC)	19-Jun-2018 (TNC)	420,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC Project Cooperation Agreement signed by both IA and EA. <input checked="" type="checkbox"/> IA processing initial funds disbursement for preparation of TNC Project Implementation Plan.
119. Somalia	UNEP	INC under preparation	05-Aug-2014 (INC)	500,000	23-Sep-2014	August 2018	December 2018	<input checked="" type="checkbox"/> All components completed
120. South Africa	--	31-Aug-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
121. South Sudan	UNEP	INC Under preparation	03-Apr-2015 (INC)	500,000	21-Apr-2015	September 2018	December 2018	<input checked="" type="checkbox"/> All components completed
122. Sri Lanka	UNDP	16-Mar-2012 (SNC)	09-Mar-2016 (TNC)	500,000	14-Nov-2016	November 2018	March 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed
123. Sudan	UNDP	14-Nov-2013 (SNC)	21-Apr-2016 (TNC)	500,000	23-Nov-2016	January 2020	November 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 19-May-2015.
124. Suriname	UNEP	15-Mar-2016 (SNC)	22-Dec-2016 (TNC)	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC Project Cooperation Agreement signed by IA and EA. <input checked="" type="checkbox"/> IA awaiting EA banking details for funds disbursement. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
125. Swaziland	UNEP	06-Oct-2016 (TNC)	12-Oct-2017 (FNC)	500,000	10-Jan-2018	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> FNC Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan under review finalization by EA. <input checked="" type="checkbox"/> FNC combined with BUR 1 project (US\$ 852,000) and included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
126. Syrian Arab Republic	UNDP	29-Dec-2010 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation suspended due to current unrest.
127. Tajikistan	UNDP	29-Dec-2014 (TNC)	06-Dec-2016 (FNC)	500,000	13-Dec-2016	April 2020	June 2020	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> FNC combined with BUR 1 (US\$ 852,000) approved by the GEF Secretariat on 03-Feb-2016.
128. United Republic of Tanzania	UNEP	09-Nov-2015 (SNC)	20-Nov-2017 (TNC)	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC Project Cooperation Agreement signed by IA and awaiting countersigning by EA. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 28-Apr-2010.
129. Thailand	UNDP	29-Aug-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has been initiated. EA request has not yet been submitted to the GEF.
130. The Former Yugoslav Republic of Macedonia	UNDP	03-Mar-2014 (TNC)	11-May-2018 (FNC)	500,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> Agency project document is under signature process by IA. <input checked="" type="checkbox"/> Request for funding FNC and BUR 1 project (US\$ 852,000) approved by GEF CEO on 11-May-2018.
131. Timor-Leste	UNDP	11-Oct-2014 (INC)	22-Oct-2014 (SNC)	1,000,000	23-Feb-2015	December 2018	January 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
132. Togo	UNDP	07-Nov-2015 (TNC)	16-May-2018 (FNC)	500,000	Not yet disbursed	March 2021	June 2021	<input checked="" type="checkbox"/> Project under inception phase.
133. Tonga	UNDP	02-May-2012 (SNC)	22-Oct-2012 (TNC)	500,000	08-Feb-2013	September 2018	October 2018	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed
134. Trinidad and Tobago	UNDP	07-Nov-2013 (SNC)	09-Nov-2016 (TNC)	500,000	04-Apr-2017	September 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> TNC combined with BUR 1 and INDC project (US\$ 952,000) approved by the GEF Secretariat on 26-Nov-2014.
135. Tunisia	UNDP	14-Feb-2014 (SNC)	16-May-2014 (TNC)	500,000	11-Aug-2014	July 2018	September 2018	<input checked="" type="checkbox"/> All TNC project components completed.
136. Turkmenistan	UNEP	05-Jan-2016 (TNC)	25-Oct-2017 (FNC)	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> FNC Project Cooperation Agreement signed by IA and waiting countersigning by EA since October 2017. <input checked="" type="checkbox"/> EA proposed on September 2018 a change in project execution modalities. <input checked="" type="checkbox"/> FNC combined with BUR 1 project (US\$ 852,000). The project was CEO endorsed on 06-Jul-2017 following a major amendment.
137. Tuvalu	UNEP	19-Mar-2018 (SNC)	17- Sep – 2018 (TNC)	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC Project Cooperation Agreement signed by IA and awaiting countersigning by EA. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
138. Uganda	UNEP	02-Dec-2014 (SNC)	21-Dec-2017 (TNC)	500,000	18-Apr-2018	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> Project Implementation Plan for TNC under preparation. <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
139. Uruguay	UNDP	28-Oct-2016 (FNC) Updated 07-Mar-2017	09-Dec-2016 (5NC)	500,000	25-Jan-2017	December 2019	April 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
140. Uzbekistan	UNEP	21-Feb-2017 (TNC)	09-Oct-2017 (FNC)	500,000	30-Oct-2017	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Cooperation Agreement between IA and EA signed. <input checked="" type="checkbox"/> IA processing initial funds disbursement for project implementation. <input checked="" type="checkbox"/> FNC combined with BUR 1 project (US\$ 852,000) and included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
141. Vanuatu	UNDP	30-Aug-2016 (SNC)	30-Mar-2017 (TNC)	500,000	18-Jul-2017	September 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 21-Oct-2016.
142. Venezuela (Bolivarian Republic of)	UNDP	25-Jan-2018 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has been initiated. EA request has not yet been submitted to the GEF.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
143. Vietnam	UNEP	07-Dec-2010 (SNC)	22-Jul-2014 (TNC)	500,000	25-Feb-2014	December 2018	June 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
144. Yemen	UNDP	06-Jun-2013 (SNC)	04-Apr-2014 (TNC)	500,000	17-Aug-2014	June 2018	October 2018	<input checked="" type="checkbox"/> All TNC project components completed. <input checked="" type="checkbox"/> TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 09-Oct-2013
145. Zambia	UNEP	16-Nov-2014 (SNC)	21-Jul-2014 (TNC)	500,000	11-Aug-2014	June 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
146. Zimbabwe	UNEP	12-Jan-2017 (TNC)	20-Sep-2017 (FNC)	500,000	17-Nov-2017	July 2021	October 2021	<input checked="" type="checkbox"/> Project Implementation Plan for FNC approved. <input checked="" type="checkbox"/> FNC Project under inception phase. <input checked="" type="checkbox"/> FNC project approved by the GEF in June 2017 as part of a combined EA proposal for FNC and BUR 1 (US\$ 852,000).