

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF NATIONAL COMMUNICATIONS FROM PARTIES
NOT INCLUDED IN ANNEX I TO THE CONVENTION AS OF SEPTEMBER 30, 2020**

Note: Information was compiled by the Implementing Agencies (UNDP and UNEP).

(INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National Communication, 5NC – Fifth National Communication, 6NC – Sixth National Communication, 7NC – Seventh National Communication, 8NC – Eighth National Communication, IA-Implementing Agency, EA-Enabling Activity)

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
1. Afghanistan	UNEP	25-May-2019 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 2	Not yet disbursed	Not yet determined	December 2024	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note: TNC included in the umbrella program CEO endorsed on 31-Jul-2020.
2. Albania	UNDP	24-Oct-2016 (TNC)	07-Jun-2018 (FNC)	500,000	27-Nov-2018	June 2022	December 2022	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 02-Feb-2018.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
3. Algeria	UNDP	25-Nov-2010 (SNC)	17-Dec-2018 (TNC)	500,000	31-Aug-2019	October 2022	March 2023	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, setbacks in recruitment process, and institutional restructuring. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 10-May-2018.
4. Angola	UNEP	06-Feb-2012 (INC)	14-May-2013 (SNC)	500,000	05-Jun-2013	November 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons, and slow national procurement and approval processes for international experts.
5. Antigua and Barbuda	UNEP	23-Sep-2016 (TNC)	15-Nov-2017 (FNC)	500,000	20-Feb-2018	October 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Submission date delayed due to lengthy national procurement processes and changes in project management team. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
6. Argentina	--	09-Dec-2015 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
7. Armenia	--	17-May-2020 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for 5NC preparation has not been initiated.
8. Azerbaijan	UNDP	25-May-2016 (TNC)	04-Oct-2016 (FNC)	500,000	31-Mar-2017	November 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A assessment: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 14-Jul-2016.
9. Bahamas	UNEP	20-Nov-2015 (SNC)	31-Jul-2018 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR	16-Aug-2018	September 2022	November 2022	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
10. Bahrain	--	28-Oct 2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
11. Bangladesh	--	22-Dec-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
12. Barbados	--	18-Oct-2018 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
13. Belize	UNDP	27-Apr-2016 (TNC)	24-May-2017 (FNC)	500,000	31-Jul-2017	February 2021	April 2021	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 28-Nov-2016.
14. Benin	UNEP	28-Oct-2019 (TNC)	To be determined (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet determined	December 2024	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
15. Bhutan	UNEP	28-Nov-2011 (SNC)	01-Sep-2014 (TNC)	500,000	17-Nov-2014	February 2020	December 2020	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.
16. Bolivia	--	21-Oct-2020 (TNC)	--	--	--	--	--	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
17. Bosnia and Herzegovina	UNDP	13-Jun-2017 (TNC)	08-Jan-2018 (FNC)	500,000	28-May-2018	December 2020	March 2021	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A assessment: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, and setbacks in definition of baseline years and GHG emission reduction targets. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-Aug-2017.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
18. Botswana	--	06-Nov-2019 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 2 preparation has been initiated.
19. Brazil	UNDP	20-Apr-2016 (TNC)	14-Jul-2016 (FNC)	6,478,500	30-Sep-2016	September 2020	July 2021	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A assessment: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, complexity of analyses and dependence on data from third parties. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 7,528,500) approved by the GEF Secretariat on 20-Jun-2013.
20. Burkina Faso	UNEP	01-Apr-2015 (SNC)	05-Nov-2013 (TNC)	500,000	15-Jul-2014	September 2021	December 2021	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, limited technical capacity of national experts and lack of data accessibility.
21. Burundi	UNEP	31-Oct-2019 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
22. Cabo Verde	UNDP	05-Oct-2018 (TNC)	25-Nov-2019 (FNC)	500,000	Not yet disbursed	August 2022	October 2022	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Project activities delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 16-May-2019.
23. Cambodia	UNEP	13-Jan-2016 (SNC)	16-Sep-2013 (TNC)	500,000	27-Oct-2015	October 2020	January 2021	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.
24. Cameroon	UNEP	11-Mar-2016 (SNC)	27-Sep-2017 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	03-Jan-2018	July 2022	October 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
25. Central African Republic	UNEP	05-Feb-2015 (SNC)	06-Jul-2016 (TNC)	500,000	28-Jul-2016	November 2020	June 2021	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
26. Chad	UNEP	04-Jun-2013 (SNC)	02-Oct-2012 (TNC)	500,000	11-Oct-2012	November 2020	December 2020	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and delays in project administrative processes.
27. Chile	UNDP	16-Nov-2016 (TNC)	27-Nov-2017 (FNC)	500,000	31-Mar-2018	December 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Project activities delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 5-Jul-2017.
28. China	--	25-Jun-2019 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 3 preparation has been initiated. <input checked="" type="checkbox"/> FSP EA request submitted to the GEF Secretariat for inclusion under the December 2020 Work Program.
29. Colombia	--	12-Sep-2017 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
30. Comoros	UNEP	24-Jun-2013 (SNC)	27-Jul-2014 (TNC)	500,000	05-May-2017	September 2021	December 2021	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
31. Congo (Republic of)	UNEP	27-Nov-2009 (SNC)	01-Sep-2014 (TNC)	500,000	15-Dec-2014	June 2021	November 2021	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
32. Cook Islands	--	7-Aug-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR preparation has been initiated. <input checked="" type="checkbox"/> EA request under IA review prior to submission to the GEF Secretariat.
33. Costa Rica	UNDP	11-Dec-2014 (TNC)	03-Aug-2017 (FNC)	500,000	31-Jan-2018	June 2021	December 2021	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A assessment: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF secretariat on 07-Mar-2017.
34. Côte d'Ivoire	UNEP	31-Dec-2017 (TNC)	18-Nov-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	03-Feb-2020	October 2023	December 2023	<input checked="" type="checkbox"/> Project implementation plan under review by IA. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
35. Cuba	UNDP	01-Oct-2015 (SNC)	27-Nov-2017 (TNC)	500,000	13-Mar-2018	September 2020	December 2020	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Note: TNC project combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 02-Jun-2017.
36. Democratic People's Republic of Korea	--	15-Oct-2013 (SNC)	Project implementation plan preparation suspended (TNC)	500,000	--	--	--	<input checked="" type="checkbox"/> TNC project implementation plan preparation suspended.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
37. Democratic Republic of Congo	UNEP	21-Apr-2015 (TNC)	02-Oct-2018 (FNC)	500,000	06-Nov-2018	December 2022	April 2023	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
38. Djibouti	UNEP	19-Feb-2014 (SNC)	26-Mar-2014 (TNC)	500,000	19-Apr-2014	June 2021	November 2021	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Information based on previous survey. IA did not receive a response to request for updated information from executing agency after repeated requests.
39. Dominica	--	20-May-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
40. Dominican Republic	--	14-Nov-2017 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
41. Ecuador	UNDP	05-Sep-2017 (TNC)	23-Aug-2019 (FNC)	500,000	09-Dec-2019	December 2021	February 2022	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF secretariat on 17-Jan-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
42. Egypt	UNDP	08-Nov-2016 (TNC)	15-Oct-2018 (FNC)	500,000	20-Mar-2019	December 2022	December 2023	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons.
43. El Salvador	--	29-Sept-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 2 preparation has been initiated. <input checked="" type="checkbox"/> EA request is under development.
44. Equatorial Guinea	--	13-Nov-2019 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated.
45. Eritrea	UNEP	10-Aug-2012 (SNC)	02-Jul-2013 (TNC)	500,000	13-Sep-2013	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to limited human and technical capacity to prepare sectoral reports and Covid-19 related reasons.
46. Eswatini	UNEP	06-Oct-2016 (TNC)	12-Oct-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	10-Jan-2018	September 2021	December 2021	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Submission date delayed due to changes in executing agency's leadership structure and Covid-19 related reasons. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
47. Ethiopia	--	11-May-2016 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
48. Fiji	--	28-Apr-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
49. Gabon	UNDP	08-Dec-2011 (SNC)	10-Mar-2014 (TNC)	480,000	07-Oct-2014	March 2021	April 2021	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> V & A assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Expected submission date delayed due to revisions based on the availability of new data in the Agriculture, Forestry and Other Land sector that was collected in order to submit this year's level of emissions from Gabon's forests (NERF/FREL).
50. Gambia	--	27-Jul-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
51. Georgia	UNDP	24-Feb-2016 (TNC)	19-Jun-2017 (FNC)	500,000	09-Aug-2017	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 04-Nov-2016.
52. Ghana	--	03-Aug-2020 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for 5NC preparation has not been initiated.
53. Grenada	UNEP	05-Nov-2019 (SNC)	30-Apr-2020 (TNC)	500,000	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project cooperation agreement for TNC signed by IA on 30-Apr-2020 and awaiting countersigning by the executing agency.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
54. Guatemala	UNDP	11-Jan-2016 (SNC)	02-Nov-2017 (TNC)	500,000	26-Jun-2018	June 2021	December 2021	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A assessment: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, and lack of staff. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 27-Jul-2017.
55. Guinea	UNEP	09-Oct-2018 (SNC)	19-Feb-2019 (TNC)	500,000	03-Apr-2019	July 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
56. Guinea-Bissau	UNEP	09-Mar-2018 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
57. Guyana	UNEP	24-Sep-2012 (SNC)	02-Aug-2012 (TNC)	500,000	28-Sep-2012	November 2020	June 2021	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Submission date delayed due to the need to recalculate GHG emission based on review comments.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
58. Haiti	UNEP	07-Oct-2013 (SNC)	18-Jun-2014 (TNC)	500,000	08-Jul-2014	October 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V&A Assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to political instability, institutional changes, and Covid-19 reasons.
59. Honduras	--	02-Sep-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
60. India	UNDP	04-May-2012 (SNC)	11-Jun-2013 (TNC) 03-Jun-2020 (FNC)	6,385,604	09-Dec-2013	December 2020	March 2021	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 and BUR 2 projects (US\$ 9,010,604) approved by the GEF Secretariat on 02-May-2013. <input checked="" type="checkbox"/> FSP EA for FNC combined with BUR 4 (US\$ 4,566,000) approved by GEF Council on 03-Jun-2020. <input checked="" type="checkbox"/> Request for GEF CEO Endorsement and project document under development.
61. Indonesia	UNDP	31-Jan-2018 (TNC) Revised: 14-Feb-2018	19-Dec-2019 (FNC)	1,834,000 as part of EA proposal (2,852,000) for the FNC and BUR 4	Not yet disbursed	Not yet determined	June 2023	<input checked="" type="checkbox"/> FSP EA for FNC combined with BUR 4 (US\$ 2,852,000) approved by GEF Council on 19-Dec-2019. <input checked="" type="checkbox"/> Request for GEF CEO Endorsement and project document under development.
62. Iran	--	11-Aug-2018 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
63. Iraq	UNEP	05-Dec-2015 (INC) Resubmission 12-Aug-2017	19-Dec-2017 (SNC)	500,000 as part of the EA proposal (852,000) for the SNC and BUR 1	26-Jul-2017	November 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> SNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
64. Jamaica	UNDP	14-Jan-2019 (TNC)	17-Aug-2020 (FNC)	500,000	Not yet disbursed	December 2022	December 2023	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and project administrative issues. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 20-Jan-2020.
65. Jordan	UNDP	02-Dec-2014 (TNC)	21-Jan-2019 (FNC)	500,000	30-May-2019	January 2022	March 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 05-Nov-2018.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
66. Kazakhstan	UNDP	31-Dec-2017 (7NC)	26-Jul-2019 (8NC)	500,000	01-Oct-2019	June 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Note: 8NC combined with BR4/BR5 project (US\$ 852,000) approved by the GEF Secretariat on 11-Apr-2019.
67. Kenya	UNEP	11-Dec-2015 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project start is pending financial closure of the Second National Communication. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> Note: TNC included in the umbrella program that was CEO endorsed on 03-May-2019.
68. Kiribati	UNEP	27-Jun-2013 (SNC)	09-May-2014 (TNC)	500,000	08-Jul-2014	September 2021	November 2021	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to changes in project management team, limited technical capacity of national experts and data inaccessibility.
69. Kuwait	UNEP	24-Jul-2019 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
70. Kyrgyzstan	UNEP	24-Jan-2017 (TNC)	21-Dec-2017 (FNC)	500,000	18-Apr-2018	December 2021	March 2022	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
71. Lao People's Democratic Republic	UNEP	24-Jun-2013 (SNC)	29-Oct-2013 (TNC)	500,000	19-Nov-2013	December 2020	January 2021	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and the need to recalculate GHG emissions due to inconsistencies in datasets.
72. Lebanon	UNDP	17-Nov-2016 (TNC)	30-Jul-2018 (FNC)	500,000	09-Jul-2019	August 2021	July 2022	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, economic crises in the country and the Beirut port explosion. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 10-May-2018.
73. Lesotho	UNEP	20-Nov-2013 (SNC)	23-Jan-2014 (TNC)	500,000	25-Feb-2014	September 2020	June 2021	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and limited relevant expertise especially for vulnerability and adaptation assessments.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
74. Liberia	UNEP	28-Jun-2013 (INC)	05-April-2013 (SNC)	500,000	21-May-2013	October 2020	December 2020	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> SNC included in umbrella program that was CEO endorsed on 15-Mar-2012.
75. Libya	UNEP	INC under preparation	31-Jan-2002 (INC)	275,000	20-Feb-2002	--	--	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> Project Implementation stalled due to political instability and institutional changes. <input checked="" type="checkbox"/> Process of project cancellation initiated.
76. Madagascar	UNEP	05-Nov-2017 (TNC)	09-Sep-2019 (FNC)	500,000	09-Jan-2020	Not yet determined	December 2025	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> FNC project implementation plan under preparation by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
77. Malawi	UNEP	09-May-2012 (SNC)	26-Jul-2013 (TNC)	500,000	18-Sep-2013	September 2020	December 2020	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Submission date delayed due to Covid-19 related reasons, which did not allow the executing agency to conduct project meetings and stakeholder consultations.
78. Malaysia	UNDP	27-Sept-2018 (TNC)	Agency project document under review for IA clearance (FNC)	500,000	Not yet disbursed	September 2022	October 2022	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> Agency project document is under review for IA clearance. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 16-Aug-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
79. Maldives	UNEP	13-Oct-2016 (SNC)	31-Jan-2018 (TNC)	500,000	19-Mar-2018	June 2022	November 2022	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis<25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25%Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
80. Mali	UNDP	02-Aug-2018 (TNC)	Agency project document under review for IA clearance (FNC)	500,000	Not yet disbursed	September 2023	February 2024	<input checked="" type="checkbox"/> Agency project document is under review for IA clearance.
81. Marshall Islands	UNDP	11-Dec-2015 (SNC)	Agency project document under review for IA clearance (TNC)	500,000	Not yet disbursed	June 2023	December 2023	<input checked="" type="checkbox"/> Agency project document is under review for IA clearance. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 18-Jul-2019.
82. Mauritania	UNEP	16-Sep-2019 (FNC)	To be determined (5NC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> 5NC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
83. Mauritius	UNEP	20-Jan 2017 (TNC)	17-Jul-2020 (FNC)	500,000	14-Aug-2020	Not yet determined	December 2025	<input checked="" type="checkbox"/> TNC project implementation plan under preparation. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
84. Mexico	--	15-Apr-2019 (6NC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for 7NC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
85. Micronesia (Federated States of)	UNDP	12-Nov-2015 (SNC)	31-Jan-2019 (TNC)	500,000	27-Sept-2019	October 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 15-Sep-2016.
86. Mongolia	UNEP	23-Apr-2018 (TNC)	02-Aug-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	23-Oct-2019	August 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
87. Montenegro	--	12-Oct-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.
88. Morocco	UNDP	07-May-2016 (TNC)	31-Oct-2016 (FNC)	500,000	02-Feb-2017	December 2020	April 2021	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 02-Jun-2016.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
89. Mozambique	UNEP	02-Jun-2006 (INC)	11-Oct-2006 (SNC) 15-Mar-2012 (TNC)	420,000	25-Oct-2006	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Submission date delayed due to slow national procurement processes and Covid-19 related reasons.
90. Myanmar	UNEP	26-Dec-2012 (INC)	09-May-2014 (SNC)	500,000	15-Aug-2014	December 2021	March 2022	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and technical capacity gap on V&A and mitigation analysis.
91. Namibia	--	19-Mar-2020 (FNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has been initiated.
92. Nauru	UNEP	01-Apr-2015 (SNC)	05-Aug-2014 (TNC)	500,000	08-Sep-2014	November 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75 Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V&A Assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Information based on previous survey. IA did not receive a response to request for updated information from executing agency after repeated requests.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
93. Nepal	UNEP	04-Dec-2015 (SNC)	02-Jul-2013 (TNC)	500,000	13-Sep-2013	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to frequent changes in the project management team.
94. Nicaragua	FAO	12-Feb-2020 (FNC)	11-Feb-2020	500,000	07-Oct-2020	December 2021	December 2021	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A Assessment: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
95. Niger	UNDP	04-Jan-2017 (TNC)	15-Nov-2018 (FNC)	500,000	22-Feb-2019	March 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Expected submission date delayed due to political instability, institutional restructuring and conflicts, and staff/experts' turnover.
96. Nigeria	--	18-Apr-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has been initiated. <input checked="" type="checkbox"/> FSP EA request is under development.
97. Niue	UNEP	17-Sep-2016 (SNC)	19-Jun-2018 (TNC)	500,000	02-Nov-2018	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC project implementation plan under preparation. <input checked="" type="checkbox"/> Delays in project commencement due to executing agency's limited capacity. There are ongoing national consultations on changing the project execution structure. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
98. North Macedonia	UNDP	03-Mar-2014 (TNC)	02-Aug-2018 (FNC)	500,000	26-Oct-2018	December 2021	March 2022	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 11-May-2018.
99. Oman	--	23-Sep-2019 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.
100. Pakistan	UNEP	09-Aug-2019 (SNC)	Not yet determined (TNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> TNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
101. Palau	UNEP	26-Aug-2019 (SNC)	06-Nov-2019 (TNC)	500,000	09-Mar-2020	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC project implementation plan under preparation by executing agency.
102. Panama	UNDP	19-Oct-2018 (TNC)	03-Sept-2019 (FNC)	500,000	22-Nov-2019	July 2022	September 2022	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 19-Mar-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
103. Papua New Guinea	UNEP	15-Dec-2015 (SNC)	02-Mar-2015 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	24-Mar-2015	November 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Project stalled due to changes in national financial policies on donor funding. This has affected executing agency's management of project funds <input checked="" type="checkbox"/> IA considering project cancellation.
104. Paraguay	UNDP	15-Sep-2017 (TNC)	05-Dec-2019 (FNC)	500,000	02-Mar-2020	December 2020	March 2021	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-May-2019.
105. Peru	--	23-Apr-2016 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 3 has been initiated. <input checked="" type="checkbox"/> EA request under development and review process prior to submission to the GEF Secretariat.
106. Philippines	--	29-Dec-2014 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC combined with BUR 1 preparation has not been initiated. <input checked="" type="checkbox"/> EA request under development and review process prior submission to the GEF Secretariat.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
107. Qatar	UNEP	20-Jun-2011 (INC)	18-Nov-2019	500,000 as part of the EA proposal (852,000) for the SNC and BUR 1	17-Dec-2019	Not yet determined	December 2024	<input checked="" type="checkbox"/> SNC project implementation plan reviewed by IA and under finalization by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> SNC included in the umbrella program that was CEO endorsed on 03-May-2019.
108. Republic of Moldova	UNEP	09-Feb-2018 (FNC)	27-Jun-2019 (5NC)	500,000	13-Sep-2019	September 2022	November 2022	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed. <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> 5NC included in the umbrella program that was CEO endorsed on 03-May-2019.
109. Rwanda	UNEP	19-Nov-2018 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
110. Saint Kitts and Nevis	UNEP	11-Mar-2016 (SNC)	20-Sep-2017 (TNC)	500,000	20-Dec-2017	April 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
111. Saint Lucia	UNEP	13-Sep-2017 (TNC)	09-Sep-2019 (FNC)	500,000	03-Jan-2020	Not yet determined	December 2025	<input checked="" type="checkbox"/> FNC project implementation plan under preparation by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
112. Saint Vincent and The Grenadines	UNEP	29-Apr-2016 (SNC)	14-Oct-2019 (TNC)	500,000	04-Mar-2020	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> TNC project implementation plan under preparation by executing agency. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013. <input checked="" type="checkbox"/> Project commencement delayed due to institutional restructuring.
113. Samoa	UNDP	14-Jun-2010 (SNC)	16-Apr-2020 (TNC)	500,000	Not yet disbursed	June 2022	July 2024	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Expected submission date delayed due to gaps in data availability. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 5-Sep-2019.
114. Sao Tome and Principe	UNEP	04-Oct-2019 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
115. Saudi Arabia	UNEP	22-Dec-2016 (TNC)	09-Nov-2017 (FNC)	500,000	24-Nov-2017	March 2021	September 2021	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V&A Assessment: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
116. Senegal	UNEP	08-Jan-2016 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
117. Serbia	UNDP	23-Oct-2017 (SNC)	08-Jan-2018 (TNC)	500,000	13-Mar-2018	April 2021	October 2021	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Note: TNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 07-Nov-2017.
118. Seychelles	UNEP	14-Apr-2013 (SNC)	05-Aug-2014 (TNC)	500,000	16-Apr-2014	June 2021	October 2021	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V&A Assessment: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
119. Sierra Leone	UNEP	04-Mar-2018 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
120. Solomon Islands	UNEP	14-Sep-2017 (SNC)	19-Jun-2018 (TNC)	420,000	17-Dec-2018	October 2023	December 2023	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Commencement of project activities delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
121. Somalia	UNEP	19-Jan-2019 (INC)	To be determined (SNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> SNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
122. South Africa	UNEP	31-Aug-2018 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	August 2023	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC combined with BUR 4 project (US\$ 852,000).
123. South Sudan	--	19-Aug-2019 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation has not been initiated.
124. Sri Lanka	UNDP	16-Mar-2012 (SNC)	09-Mar-2016 (TNC)	500,000	14-Nov-2016	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, terrorist attack and political instability.
125. Sudan	UNDP	14-Nov-2013 (SNC)	21-Apr-2016 (TNC)	500,000	23-Nov-2016	June 2021	November 2021	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons and political instability. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 19-May-2015.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
126. Suriname	UNEP	15-Mar-2016 (SNC)	22-Dec-2016 (TNC)	500,000	13-Dec-2018	November 2021	June 2022	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V&A Assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
127. Syrian Arab Republic	--	29-Dec-2010 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for SNC preparation suspended due to current unrest.
128. Tajikistan	UNDP	29-Dec-2014 (TNC)	06-Dec-2016 (FNC)	500,000	13-Dec-2016	March 2021	June 2021	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A assessment: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 03-Feb-2016.
129. Tanzania, United Republic of	UNEP	09-Nov-2015 (SNC)	20-Nov-2017 (TNC)	500,000	24-Jul-2019	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan for TNC completed and pending approval. <input checked="" type="checkbox"/> Delays in project commencement due to changes in administrative process and institutional arrangements. <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 28-Apr-2010.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
130. Thailand	UNDP	29-Aug-2018 (TNC)	11-Jul-2019 (FNC)	500,000	08-May-2020	June 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 28-Feb-2019.
131. Timor-Leste	UNDP	11-Oct-2014 (INC)	22-Oct-2014 (SNC)	1,000,000	25-Jun-2015	December 2019	October 2020	<input checked="" type="checkbox"/> All SNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to political instability and government/institutional restructuring.
132. Togo	UNDP	07-Nov-2015 (TNC)	16-May-2018 (FNC)	500,000	19-Nov-2018	November 2022	December 2022	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 06-Feb-2018.
133. Tonga	UNDP	12-Feb-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> EA request for FNC combined with BUR 1 submitted to GEF Secretariat on 20-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
134. Trinidad and Tobago	UNDP	07-Nov-2013 (SNC)	09-Dec-2016 (TNC)	500,000	30-Sep-2017	January 2021	March 2021	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons, lengthy recruitment processes, and challenges in carrying out mitigation analysis. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 and INDC project (US\$ 952,000) approved by the GEF Secretariat on 26-Nov-2014.
135. Tunisia	UNDP	17-Jun-2019 (TNC)	Agency project document under review for IA clearance (FNC)	500,000	Not yet disbursed	November 2023	March 2024	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 21-Jul-2020.
136. Turkmenistan	UNEP	05-Jan-2016 (TNC)	25-Oct-2017 (FNC)	500,000	07-Oct-2019	July 2023	December 2023	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> FNC project under inception phase. <input checked="" type="checkbox"/> Project commencement was delayed due to changes in project execution modality. <input checked="" type="checkbox"/> FNC combined with BUR 1 project of US\$ 852,000 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
137. Tuvalu	UNEP	19-Mar-2018 (SNC)	17-Sep-2018 (TNC)	500,000	29-Nov-2018	October 2024	October 2024	<ul style="list-style-type: none"> <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V&A Assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
138. Uganda	UNEP	02-Dec-2014 (SNC)	21-Dec-2017 (TNC)	500,000	18-Apr-2018	November 2020	June 2021	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to Covid-19 related reasons. <input checked="" type="checkbox"/> TNC included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.
139. Uruguay	UNDP	31-Dec-2019 (5NC)	06-Oct-2020 (6NC)	500,000	Not yet disbursed	October 2023	December 2023	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A assessment: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
140. Uzbekistan	UNEP	21-Feb-2017 (TNC)	09-Oct-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	30-Oct-2017	December 2021	March 2022	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
141. Vanuatu	UNDP	30-Aug-2016 (SNC)	30-Mar-2017 (TNC)	500,000	18-Jul-2017	March 2020	December 2020	<input checked="" type="checkbox"/> All TNC components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to administrative issues. <input checked="" type="checkbox"/> Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 21-Oct-2016.
142. Venezuela (Bolivarian Republic of)	--	25-Jan-2018 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for TNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
143. Viet Nam	UNEP	20-Apr-2019 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
144. Yemen	UNEP	05-Dec-2018 (TNC)	To be determined (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet determined	December 2024	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by executing agency. <input checked="" type="checkbox"/> Approximate date of submission based on approved GEF proposal. <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
145. Zambia	--	24-Sep-2020 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funds for FNC preparation has not been initiated
146. Zimbabwe	UNEP	12-Jan-2017 (TNC)	20-Sep-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	17-Nov-2017	July 2021	October 2021	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V&A Assessment: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.