

**STATUS OF RESOURCES APPROVED BY THE GEF SECRETARIAT FOR THE PREPARATION OF BIENNIAL UPDATE REPORTS FROM PARTIES
NOT INCLUDED IN ANNEX 1 TO THE CONVENTION AS OF SEPTEMBER 3, 2019**

*Note: Information was compiled by the Implementing Agencies (UNDP and UNEP)
(IA-Implementing Agency, EA-Executing Agency)*

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ (US\$) ⁴	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
1. Afghanistan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	09-Feb-2016	291,428	July 2019	December 2019	<input checked="" type="checkbox"/> All BUR 1 components completed. <input checked="" type="checkbox"/> BUR 2 included in the umbrella program approved by the GEF Council in 13-Jun-2019. <input checked="" type="checkbox"/> BUR 2 combined with TNC (US \$ 852,000). <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.
2. Albania	UNDP	BUR 1 under preparation	24-Oct-2017 (BUR 1)	02-Feb-2018	Not applicable	07-Jun-2018	352,000 as part of the EA proposal (852,000) for FNC and BUR 1	01-Dec 2018	68,913	December 2019	May 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> BUR 1 included in the EA proposal for FNC and BUR 1.
3. Algeria	UNDP	BUR 1 under preparation	19-Apr-2018 (BUR 1)	10-May-2018	Not applicable	17-Dec-2018	352,000 as part of the EA proposal (852,000) for TNC and BUR 1	Not yet disbursed	Not yet disbursed	June 2021	December 2021	<input checked="" type="checkbox"/> Project under inception phase.
4. Angola	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	20-Sep-2017	352,000	07-Aug-2018	60,000	December 2020	June 2021	<input checked="" type="checkbox"/> Project implementation plan for BUR 1 approved. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
5. Antigua and Barbuda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	18-Feb-2016	220,000	November 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date and the need to update the BUR report with all relevant current information. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
6. Argentina	UNDP	22-Aug-2017 (BUR 2)	08-Nov-2017 (BUR 3)	04-Dec-2017	Not applicable	25-May-2018	352,000	14-Aug-2018	167,658	September 2019	October 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed
7. Armenia	UNDP	05-May-2018 (BUR 2)	24-Jan-2019 (BUR 3)	28-Feb-2019	Not applicable	02-Jul-2019	352,000	31-Aug-2019	1,254	September 2020	December 2020	<input checked="" type="checkbox"/> Project under inception phase.
8. Azerbaijan	UNEP	26-Sep-2018 (BUR 2)	04-Apr-2019 (BUR 3)	14-May-2019	11-Jun-2019	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 3 included in the umbrella program approved by the GEF Council in 13-Jun-2019. <input checked="" type="checkbox"/> Request for the CEO endorsement for the umbrella program under preparation by IA.
9. Bahamas	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	31-Jul-2018	352,000 as part of the EA proposal (852,000) for the TNC and BUR	16-Aug-2018	20,000	Not yet determined	December 2022	<input checked="" type="checkbox"/> BUR 1 project implementation plan reviewed and submitted to EA for finalization. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
10. Bahrain	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Aug-2016	352,000	06-Sep-2016	245,000	November 2019	January 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> The BUR concept is new and has been challenging for national experts to comprehend and design the MRV framework that takes into consideration existing national policies and procedures regarding EIA and environment licensing. <input checked="" type="checkbox"/> Delays experienced when developing the MRV framework and specifying mitigation actions. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
11. Bangladesh	UNDP	BUR 1 under preparation	20-Nov-2017 (BUR 1)	02-Feb-2018	Not applicable	05-Nov-2018	352,000	Not yet disbursed	Not yet disbursed	March 2021	November 2021	<input checked="" type="checkbox"/> Agency project document under signature process by EA. <input checked="" type="checkbox"/> The government approval process of the BUR Project Document is delaying the commencement of the project.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
12. Belize	UNDP	BUR 1 under preparation	07-Nov-2016 (BUR 1)	28-Nov-2016	Not applicable	24-May-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	31-Jul-2017	471,216	January 2020	April 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> BUR 1 included in the EA proposal for FNC and BUR 1. <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date. Currently, the National Climate Change Office under the REDD+ Readiness Project is finalizing the Forest Reference Emission Levels (FREL) for Belize. The delay in submitting the BUR is as a result of ensuring that there is a level of consistency within FREL and the GHGI.
13. Benin	UNEP	BUR 1 under preparation	16-Apr-2014 (BUR 1)	19-May-2014	Not applicable	23-Sep-2014	352,000	28-Nov-2014	299,000	August 2019	September 2019	<input checked="" type="checkbox"/> All components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to delays in completion of sectoral reports from national experts. <input checked="" type="checkbox"/> BUR 2 included in the umbrella program approved by the GEF Council in 13-Jun-2019. <input checked="" type="checkbox"/> BUR 2 combined with FNC (US\$ 852,000). <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
14. Bhutan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-Oct-2016	352,000	19-Dec-2016	50,000	September 2020	November 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
15. Bosnia and Herzegovina	UNDP	13-Jun-2017 (BUR 2)	21-Aug-2017 (BUR 3)	21-Aug-2017	Not applicable	08-Jan-2018	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	28-May-2018	203,775	April 2021	July 2021	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> BUR 3 included in the EA proposal for FNC and BUR 3.
16. Botswana	UNDP	BUR 1 under preparation	05-Aug-2014 (BUR 1)	25-Nov-2014	Not applicable	24-Nov-2015	352,000 as part of the EA proposal (952,000) for the TNC, BUR 1 and INDC	22-Jun-2016	747,720	August 2019	October 2019	<input checked="" type="checkbox"/> All BUR 1 components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to the recommendations from the GHGI revision to include more recent years. <input checked="" type="checkbox"/> BUR 1 included in the EA proposal for TNC, INDC and BUR 2.
17. Brazil	--	02-Mar-2019 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
18. Burkina Faso	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	16-Nov-2015	352,000	14-Jun-2016	160,000	November 2019	March 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Limited expertise on the use of IPCC 2006 guidelines and data accessibility delayed project implementation as planned. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
19. Burundi	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	12-Oct-2017	352,000	20-Dec-2017	60,000	September 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
20. Cabo Verde	UNDP	BUR 1 under preparation	09-May-2019	16-May-2019	Not applicable	Agency project document under review for IA clearance	352,000 as part of the EA proposal (852,000) for the FNC, BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	December 2020	<input checked="" type="checkbox"/> Agency project document is under review for IA clearance. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> BUR 1 included in the EA proposal for FNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
21. Cambodia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Jan-2016	352,000	16-Mar-2016	256,500	October 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Lack of national experts and senior expert to undertake final review of the BUR. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
22. Cameroon	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	01-Dec-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	03-Jan-2018	80,000	December 2020	January 2021	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
23. Central African Republic	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	29-Nov-2017	105,000	March 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
24. Chad	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09- Jun-2016	27-Sep-2017	352,000	26-Jan-2018	77,500	February 2021	May 2021	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
25. Chile	--	03-Dec-2018 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for BUR 4 has been initiated. EA request under development and review process prior submission to the GEF Secretariat.
26. China	--	25-Jun-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for FNC combined with BUR 3 preparation has been initiated. PIF request under development and review process prior to submission to the GEF Secretariat.
27. Colombia	--	28-Dec-2018 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for BUR 3 has been initiated. EA request under development and review process prior to submission to the GEF Secretariat.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
28. Comoros	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-Feb-2016	352,000	13-Apr-2016	165,000	December 2019	May 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Expected submission delayed due to limited national expertise for preparation of sectoral reports and use of the 2006 IPCC guidelines. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
29. Congo	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09- Jun-2016	20-Sep-2017	352,000	01-Aug-2018	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Delays in commencement of the project due to project administrative issues and institutional changes. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
30. Costa Rica	UNDP	09-Dec-2015 (BUR 1)	25-Jan-2017 (BUR 2)	07-Mar-2017	Not applicable	03-Aug-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	31-Jan-2018	290,810	August 2019	October 2019	<input checked="" type="checkbox"/> All BUR 2 components completed. <input checked="" type="checkbox"/> BUR 2 included in the EA proposal for FNC and BUR 2.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
31. Cote d'Ivoire	UNEP	19-Jul-2018 (BUR 1)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by EA. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program was CEO endorsed on 03-May-2019.
32. Cuba	UNDP	BUR 1 under preparation	28-Apr-2017 (BUR 1)	02-Jun-2017	Not applicable	27-Nov-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	13-Mar-2018	139,040	November 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> BUR 1 included in the EA proposal for TNC and BUR 1.
33. Democratic Republic of the Congo	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	11-Feb-2016	240,000	November 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
34. Djibouti	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	30-Jan-2017	352,000	09-Feb-2018	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
35. Dominica	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	07-Jan-2016	352,000	16-Mar-2016	10,000	Not yet determined	December 2022	<input checked="" type="checkbox"/> Draft project implementation plan for BUR 1 under preparation by EA. Limited expertise and hurricane impacts delayed the preparation of BUR PIP. <input checked="" type="checkbox"/> Draft project implementation plan under review by IA. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
36. Dominican Republic	UNDP	BUR 1 under preparation	03-Feb-2017 (BUR 1)	27-Feb-2017	Not applicable	02-Jul-2017	352,000	28-Dec-2017	309,259	September 2019	October 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information: Completed
37. Ecuador	UNDP	21-Sep-2016 (BUR 1)	20-Nov-2018 (BUR 2)	17-Jan-2019	Not applicable	23-Aug-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	December 2019	February 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> BUR 2 included in the EA proposal for FNC and BUR 2.
38. Egypt	UNDP	BUR 1 under preparation	11-Jun-2014 (BUR 1)	03-Nov-2014	Not applicable	22-Apr-2015	352,000	22-May-2016	349,248	December 2018	December 2019	<input checked="" type="checkbox"/> All BUR 1 components completed. <input checked="" type="checkbox"/> Expected submission date delayed due to the recent restructuring of the National Climate Change Council. BUR is undergoing a final review by the government.
39. El Salvador	--	29-Sept-2018 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting funding for BUR 2 preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
40. Equatorial Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Jul-2016	352,000	28-Oct-2016	155,000	October 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. <input checked="" type="checkbox"/> Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated requests.
41. Eritrea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Jan-2016	352,000	02-Mar-2016	114,418	April 2020	June 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to limited human and technical capacity to prepare sectoral reports. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
42. Eswatini	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	12-Oct-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	10-Jan-2018	99,396	December 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
43. Fiji	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	To be determined	352,000	10-Apr-2019	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 project implementation plan under preparation <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
44. Gabon	UNEP	BUR 1 under preparation	31-Mar-2015 (BUR 1)	12-May-2015	Not applicable	01-Sep-2015	352,000	11-Apr-2016	200,000	March 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Limited national expertise to prepare sectoral reports, inaccessibility to data and country's political turmoil in 2018 delayed implementation of the project as planned.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
45. Gambia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Nov-2015	352,000	06-Jun-2016	76,200	March 2021	June 2021	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Limited national expertise to prepare sectoral reports resulted in delays of the project. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
46. Georgia	--	13-Jun-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process of requesting funding for BUR 3 preparation has not been initiated.
47. Ghana	UNEP	19-Feb-2019 (BUR 2)	07-Mar-2018 (BUR 3)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	August 2021	December 2021	<input checked="" type="checkbox"/> Project cooperation agreement cleared by EA and awaiting signing by IA. <input checked="" type="checkbox"/> Project implementation plan for BUR 3 reviewed and submitted to EA for finalization. <input checked="" type="checkbox"/> Note: BUR 3 included in the umbrella program that was CEO endorsed on 03-May-2019.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
48. Guatemala	UNDP	BUR 1 under preparation	12-Jun-2017 (BUR 1)	27-Jul-2017	Not applicable	02-Nov-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	26-Jun-2018	108,369	October 2020	March 2021	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> BUR 1 included in the EA proposal for TNC and BUR 1. <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date. Failures in the administrative/procurement process delayed development of the GHGI.
49. Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Oct-2015	352,000	15-Jul-2016	153,000	October 2019	March 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
50. Guinea-Bissau	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	11-May-2016	307,000	November 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
51. Guyana	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	21-Apr-2016	352,000	16-Mar-2017	10,000	Not yet determined	December 2021	<input checked="" type="checkbox"/> Draft project implementation plan for BUR 1 under preparation by EA since 2017. <input checked="" type="checkbox"/> Draft implementation plan under review. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
52. Haiti	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	16-Feb-2016	32,800	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed due to changes in project management team, political instability and lack of technical capacity and collaboration between stakeholders. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
53. Honduras	UNDP	BUR 1 under preparation	26-Feb-2014 (BUR 1)	02-May-2014	Not applicable	27-Feb-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	18-Mar-2015	782,118	November 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> BUR included in the EA proposal for TNC and BUR 1. <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date and due to the need to carry out an additional process of editing the BUR 1 before its official presentation to the Convention.
54. India	UNDP	31-Dec-2018 (BUR 2)	14-Sep-2011 (BUR 3)	26-Jan- 2012	27-Feb-2012	11-Jun-2013	1,312,500 for BUR work as part of the full project proposal (9,010,604) for the TNC, BUR 1 and 2	09-Dec-2013	4,838,953	January 2020	November 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> BUR 3 is being prepared under TNC and BUR 1 and BUR 2 project.
55. Indonesia	--	21-Dec-2018 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for combined FNC and BUR 3 project submitted to the GEF on 05-Apr-2019 is under revision process for resubmission to the GEF Secretariat.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
56. Iraq	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	19-Dec-2017	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	26-July-2018	272,200	December 2021	June 2022	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Lack of institutional infrastructure to support the implementation of the projects <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
57. Jamaica	--	18-Nov-2016 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for BUR 2 preparation combined with FNC project has been initiated. EA request under development and IA review prior submission to the GEF Secretariat.
58. Jordan	UNDP	08-Nov-2017 (BUR 1)	04-Jun-2018 (BUR 2)	05-Nov-2018	Not applicable	21-Jan-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	30-May-2019	19,772	December 2019	February 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> BUR 2 included in the EA proposal for FNC and BUR 2.
59. Kazakhstan	UNDP	31-Dec-2017 (BR 3)	30-Nov-2018 (BR 4)	11-Apr-2019	Not applicable	26-Jul-2019	352,000 as part of the EA proposal (852,000) for the NC 8 and BR 4/BR 5	Not yet disbursed	Not yet disbursed	Not yet determined	December 2019	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> BR 4 included in the EA proposal for NC 8 and BR 4/BR 5. Expected submission date of BR 5 is December 2021.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
60. Kenya	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by EA. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.
61. Kiribati	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	26-Jan-2016	352,000	14-Mar-2016	80,000	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> The project has experienced delays due to changes in the project management team. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
62. Kuwait	UNEP	BUR 1 under preparation	17-Sep-2013 (BUR 1)	10-Mar-2014	Not applicable	03-Sep-2014	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	23-Oct-2014	725,435	September 2019	January 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Additional time needed for review, consultation and approval of the BUR. <input checked="" type="checkbox"/> BUR 1 project approved by the GEF as part of a combined EA proposal for SNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
63. Kyrgyzstan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	21-Dec-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	18-Apr-2018	240,000	September 2020	November 2020	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 1 included in the Full-Size Project that was CEO endorsed on 06-Jul-2017 following a major amendment.
64. Lao People's Democratic Republic	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Oct-2015	352,000	26-Feb-2016	260,000	March 2020	June 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Delays associated with project administrative processes and limited number of experts on GHG inventory, mitigation and MRV. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
65. Lebanon	UNDP	13-Oct-2017 (BUR 2)	22-Jan-2018 (BUR 3)	10-May-2018	Not applicable	30-Jul-2018	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	09-Jul-2019	13,614	August 2019	October 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> BUR 3 included in the EA proposal for FNC and BUR 3.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
66. Lesotho	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	14-Mar-2016	200,000	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Delays in securing the appropriate expertise to prepare sectoral reports. Retendering was conducted for the same tender due to non-responsiveness of advertised tenders. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
67. Liberia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	07-Jan-2016	352,000	16-Mar-2016	163,333	December 2019	March 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Submission date delayed due to data gaps, national procurement processes and delays in submission of sectoral reports by the experts. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
68. Madagascar	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Apr-2016	352,000	05-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan for BUR 1 under preparation by EA since 2017. <input checked="" type="checkbox"/> Submission date delayed due to project administrative issues. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
69. Malawi	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	29-Oct-2015	352,000	26-Feb-2016	270,000	November 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
70. Malaysia	UNDP	27-Sep-2018 (BUR 2)	27-Jun-2019 (BUR 3)	16-Aug-2019	Not applicable	Agency project document under preparation for IA clearance	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	Not yet disbursed	Not yet determined	September 2020	<input checked="" type="checkbox"/> Agency project document is under preparation for IA review and clearance. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> BUR 3 included in the EA proposal for FNC and BUR 3.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
71. Maldives	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	25-Jan-2016	352,000	09-May-2016	205,430	September 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Lack of response from public tenders for recruitment of a national independent peer-reviewer, proofreader and layout designer. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
72. Mali	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	11-Feb-2016	126,550	October 2020	November 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Delays in implementation of project activities associated with changes in project management team and extended consultation and approval processes. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
73. Marshall Islands	UNDP	BUR 1 under preparation	13-Jun-2019 (BUR 1)	18-Jul-2019	Not applicable	Agency project document under review for IA clearance	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	December 2020	<input checked="" type="checkbox"/> Agency project document is under review for IA clearance. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> BUR 1 included in the EA proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
74. Mauritania	UNEP	14-Mar-2016 (BUR 1)	16-Mar-2016 (BUR 2)	04-May-2016	09-Jun-2016	27-Sep-2017	352,000	24-Nov-2017	123,453	September 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
75. Mauritius	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Dec-2015	352,000	09-Mar-2016	70,000	November 2019	February 2020	<input checked="" type="checkbox"/> National Circumstances: 30% Completed <input checked="" type="checkbox"/> GHG Inventories: 50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 20% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 30% Completed <input checked="" type="checkbox"/> Other Information: 10% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 30% Completed <input checked="" type="checkbox"/> Delays reported in recruitment of the project coordinator and procurement of services of teams of international and national consultants. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
76. Mexico	--	16-Apr-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for BUR 3 has been initiated. EA request under development and review process prior to submission to the GEF Secretariat.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
77. Micronesia (Federated States of)	UNDP	BUR 1 under preparation	02-Jun-2016 (BUR 1)	15-Sep-2016	Not applicable	01-Feb-2019	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	December 2023	December 2023	<input checked="" type="checkbox"/> Project under inception phase. <input checked="" type="checkbox"/> BUR 1 included in EA proposal for TNC and BUR 1.
78. Mongolia	UNEP	30-Aug-2017 (BUR 1, revised)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	02-Aug-2019	352,000 as part of the EA proposal (852,000) for the NC4 and BUR 2	Not yet disbursed	Not yet disbursed	May 2022	August 2022	<input checked="" type="checkbox"/> Project implementation plan for BUR 2 approved. <input checked="" type="checkbox"/> IA processing funds for BUR 2 project inception phase. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program that was CEO endorsed on 03-May-2019.
79. Montenegro	UNDP	03-May-2019 (BUR 2)	26-Apr-2019 (BUR 3)	21-May-2019	Not applicable	03-Aug-2019	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2021	<input checked="" type="checkbox"/> Agency project document under signature process. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
80. Morocco	UNDP	07-May-2016 (BUR 1)	26-Apr-2016 (BUR 2)	02-Jun-2016	Not applicable	31-Oct-2016	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	02-Feb-2017	456,814	October 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> BUR 2 included in the EA proposal for FNC and BUR 2. <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date. Delays due to the complexity of setting-up national GHGI system, validation of sectoral data, and development of related training and guidance. The project has also undertaken revision of NDC commitments. Sectors have required additional time to validate various deliverables.
81. Mozambique	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	03-Sep-2015	159,000	January 2020	March 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Delayed resulted from procuring and contracting the Eduardo Mondlane University to formulate the Mozambique's BUR 1. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
82. Myanmar	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	27-Jun-2017	352,000	02-Aug-2017	10,000	Not yet determined	December 2021	<input checked="" type="checkbox"/> Project implementation plan for BUR 1 under preparation by EA since 2017. <input checked="" type="checkbox"/> Project implementation plan has been reviewed and submitted to EA for finalization. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
83. Namibia	UNDP	23-Jan-2019 (BUR 3)	26-Apr-2019 (BUR 4)	14-May-2019	Not applicable	Agency project document under review for IA clearance	352,000	Not yet disbursed	Not yet disbursed	October 2020	December 2020	<input checked="" type="checkbox"/> Agency project document under review for IA clearance.
84. Nauru	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 project cooperation agreement awaiting EA's approval since August 2017. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
85. Nepal	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	15-Nov-2017	352,000	19-Dec-2017	60,000	October 2021	December 2021	<input checked="" type="checkbox"/> Project implementation plan for BUR approved in 2019. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
86. Niger	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	24-Nov-2017	95,500	September 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
87. Nigeria	UNDP	17-Mar-2018 (BUR 1)	07-Aug-2018 (BUR 2)	30-Oct-2018	Not applicable	Agency project document under preparation for IA clearance	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2019	<input checked="" type="checkbox"/> Agency project document under preparation of IA review and clearance. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document.
88. Niue	UNEP	BUR 1 Under Preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2023	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by EA. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
89. North Macedonia	UNDP	05-Mar-2018 (BUR 2)	07-Mar-2018 (BUR 3)	11-May-2018	Not applicable	02-Aug-2018	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	26-Oct-2018	78,843	March 2020	May 2020	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> BUR 3 included in the EA proposal for FNC and BUR 3.
90. Oman (Sultanate of)	UNEP	BUR 1 under preparation	14-Jan-2014 (BUR 1)	02-May-2014	Not applicable	05-Jun-2014	352,000	24-Mar-2015	583,745	December 2019	March 2020	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Submission of BUR delayed due to GHG data gaps, formulation of MRV for mitigation actions, stakeholders' consultations and government approval processes.
91. Pakistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	09-Nov-2017	352,000	25-Jan-2018	50,000	November 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
92. Panama	UNDP	18-Apr-2019 (BUR 1)	21-Feb-2019 (BUR 2)	19-Mar-2019	Not applicable	Agency project document under review for IA clearance	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	Not yet determined	December 2020	<input checked="" type="checkbox"/> Agency project document under review for IA clearance. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> BUR 2 included in the EA proposal for FNC and BUR 2.
93. Papua New Guinea	UNEP	17-Apr-2019 (BUR 1)	25-Aug-2014 (BUR 2)	04-Dec-2014	Not Applicable	02-Mar-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1&BUR 2	18-Mar-2016	180,000	September 2020	January 2021	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> BUR 1 was approved by GEF as part of the original EA proposal (US\$ 852,000) but was completed with the support of JICA. BUR 2 has been included in this project.
94. Paraguay	UNDP	27-Dec-2018 (BUR 2)	02-May-2019 (BUR 3)	21-May-2019	Not Applicable	Agency project document under preparation for IA clearance	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	Not yet disbursed	Not yet determined	August 2021	<input checked="" type="checkbox"/> Agency project document under preparation for IA review and clearance. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> BUR 3 included in the EA proposal for FNC and BUR 3.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
95. Peru	UNDP	30-Dec-2014 (BUR 1)	26-Aug-2015 (BUR 2)	08-Sep-2015	Not applicable	21-Jan-2016	352,000	30-Mar-2016	351,972	November 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Expected submission date delayed due to prolonged internal review and approval process, specifically for the GHG Inventory for the LULUCF associated categories.
96. Qatar	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by EA. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.
97. Republic of Moldova	--	19-Apr-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for BUR 3 has been initiated.
98. Rwanda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	16-May-2016	46,000	April 2020	June 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date and extended national procurement processes. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
99. Saint Kitts and Nevis	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	20-Dec-2017	65,000	October 2020	June 2021	<input checked="" type="checkbox"/> Project implementation plan for BUR 1 approved. <input checked="" type="checkbox"/> BUR 1 project under inception phase. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
100. Saint Lucia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	26-Oct-2016	352,000	19-Dec-2016	40,000	December 2020	June 2021	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
101. Samoa	UNDP	BUR 1 under preparation	08-Aug-2019 (BUR 1)	05-Sep-2019	Not applicable	Not yet determined	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	December 2021	<input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> EA Request for funding of TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 05-Sep-2019.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
102. Sao Tome and Principe	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	29-Oct-2015	352,000	10-May-2016	130,000	April 2020	May 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Delayed experienced during hiring of international consultant to build the capacity of the experts on 2006 IPCC guidelines. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
103. Saudi Arabia	UNEP	03-Apr-2018 (BUR 1)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	02-Aug-2019	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	<input checked="" type="checkbox"/> IA processing funds for preparation of project implementation plan for BUR 2. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> Note: BUR 2 included in the umbrella program that was CEO approved on 03-May-2019.
104. Senegal	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	10-May-2016	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan for BUR 1 reviewed and submitted to EA for finalization. <input checked="" type="checkbox"/> Project implementation start delayed due to institutional changes. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
105. Serbia	UNDP	28-Mar-2016 (BUR 1)	23-Jan-2017 (BUR 2)	07-Nov-2017	Not applicable	08-Jan-2018	352,000 as part of the EA proposal (852,000) for the TNC and BUR 2	13-Mar-2018	261,246	October 2019	November 2019	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> BUR 2 included in the EA proposal for TNC and BUR 2.
106. Seychelles	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	23-Mar-2016	60,000	March 2021	June 2021	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
107. Sierra Leone	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Jun-2016	352,000	30-Oct-2014	110,000	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
108. Solomon Islands	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	19-Jun-2018	31-Jul-2019	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2023	<input checked="" type="checkbox"/> IA processing funds for preparation of project implementation plan for BUR 1. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO approved on 03-May-2019.
109. Somalia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Jan-2016	352,000	26-Jan-2016	74,000	March 2020	September 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Challenges on data gaps and limited institutional capacity for reporting. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
110. South Africa	--	05-Jun-2019 (BUR 3)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for BUR 4 preparation has been initiated.
111. South Sudan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Jan-2016	352,000	26-Jan-2016	10,000	July 2020	November 2020	<input checked="" type="checkbox"/> Ongoing discussions between IA and EA on institutional arrangements for the project. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
112. Sudan	UNDP	BUR 1 under preparation	27-Mar-2015 (BUR 1)	19-May-2015	Not applicable	21-Apr-2016	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	23-Nov-2016	370,793	August 2020	November 2020	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: >75% completed <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> BUR 1 included in the EA proposal for TNC and BUR 1.
113. Suriname	UNEP	BUR 1 under preparation	04-Apr-2019 (BUR 1)	14-May-2019	11-Jun-2019	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 1 included in the umbrella program approved by the GEF Council in 13-Jun-2019. <input checked="" type="checkbox"/> Request for the CEO endorsement for the umbrella program under preparation by IA.
114. Tajikistan	--	18-Jul-2019 (BUR 1)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for BUR 2 preparation has not been initiated.
115. Thailand	UNDP	29-Dec-2017 (BUR 2)	05-Nov-2018 (BUR 3)	28-Feb-2019	Not applicable	11-Jul-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	Not yet disbursed	Not yet determined	December 2020	<input checked="" type="checkbox"/> Agency project document under signature process. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> BUR 3 included in the EA proposal for FNC and BUR 3.
116. Togo	UNDP	27-Sep-2017 (BUR 1)	16-Jan-2018 (BUR 2)	06-Feb-2018	Not applicable	16-May-2018	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	19-Nov-2018	39,935	December 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> BUR 2 included in the EA proposal for FNC and BUR 2.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
117. Trinidad and Tobago	UNDP	BUR 1 under preparation	07-Aug-2014 (BUR 1)	26-Nov-2014	Not applicable	09-Dec-2016	352,000 as part of the EA proposal (952,000) for the TNC, BUR 1 and INDC	30-Sep-2017	200,784	November 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> BUR 1 included in the EA proposal for TNC, BUR 1 and INDC. <input checked="" type="checkbox"/> Expected submission date delayed based on reassessment of progress to date and delays in administrative/procurement process during inception phase of the project.
118. Tunisia	--	31-Dec-2016 (BUR 2)	--	--	--	--	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting funding for BUR 3 has not been initiated.
119. Turkmenistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	30-Jul-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	<input checked="" type="checkbox"/> Delay in project commencement due to changes in project executing agency. <input checked="" type="checkbox"/> IA processing funds for preparation of project implementation plan for BUR 1. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
120. Uganda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	03-May-2016	235,575	May 2019	September 2019	<input checked="" type="checkbox"/> All BUR components completed. <input checked="" type="checkbox"/> Delays experienced constituting project working groups and accessing data. <input checked="" type="checkbox"/> Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment. <input checked="" type="checkbox"/> BUR 2 included in the umbrella program approved by the GEF Council in 13-Jun-2019. <input checked="" type="checkbox"/> Request for CEO endorsement for the umbrella program under preparation by IA.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
121. United Republic of Tanzania	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	16-Nov-2017	352,000	08-Aug-2019	10,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project implementation plan for BUR 1 under preparation. <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
122. Uruguay	UNDP	29-Dec-2017 (BUR 2)	02-Aug-2018 (BUR 3)	16-Oct-2018	Not applicable	13-Nov-2018	319,000	13-Dec-2018	83,867	October 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed
123. Uzbekistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	09-Oct-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	30-Oct-2017	232,000	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
124. Vanuatu	UNDP	BUR 1 under preparation	10-Mar-2016 (BUR 1)	21-Oct-2016	Not applicable	30-Mar-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	18-Jul-2017	213,283	October 2020	December 2020	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> Mitigation Actions and their Effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> BUR 1 included in EA proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
125. Viet Nam	UNEP	20-Nov-2017 (BUR 2)	07-Mar-2018 (BUR 3)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2021	<input checked="" type="checkbox"/> Project cooperation agreement awaiting clearance by EA. <input checked="" type="checkbox"/> Project implementation plan for BUR 3 reviewed and submitted to EA for finalization. <input checked="" type="checkbox"/> Approximate date of COP submission is based on information in the GEF approval document. <input checked="" type="checkbox"/> Note: BUR 3 included in the umbrella program that was CEO endorsed on 03-May-2019.
126. Yemen	UNEP	02-Oct-2018 (BUR 1)	04-Apr-2019 (BUR 2)	14-May-2019	11-Jun-2019	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR 2 included in the umbrella program approved by the GEF Council in 13-Jun-2019. BUR 2 combined with FNC (US \$ 852,000). <input checked="" type="checkbox"/> Request for the CEO endorsement for the umbrella program under preparation by IA.
127. Zambia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Aug-2016	352,000	22-Nov-2016	150,000	November 2019	December 2019	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Delays in completion of sectoral reports.

Party	Agency	Submission date of the last report to COP	Date of request for funding ¹	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ²	Date of approval by IA of BUR project	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed for BUR preparation ³ ⁴ (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
128. Zimbabwe	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	17-Nov-2017	260,000	April 2020	June 2020	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their Effects: 25-50% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

--

¹ The first submission date of enabling activity proposal to the GEF Secretariat.

² Enabling activity projects below US\$2 million do not require GEF Council approval.

³ For UNDP-supported countries, this is the sum of cumulative expenditures as of 23-Aug-2019. For UNEP-supported countries, this is the amount of funding disbursed to countries as of September 2019.

⁴ Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.