



Subsidiary Body for Implementation

Forty-first session

Lima, 1–8 December 2014

Item 4(c) of the provisional agenda

Reporting from Parties not included in Annex I to the Convention

Provision of financial and technical support

Information provided by the Global Environment Facility on its activities relating to the preparation of national communications and biennial update reports

Note by the secretariat*

1. The Subsidiary Body for Implementation (SBI), at its thirty-ninth session, invited the Global Environment Facility (GEF) to continue to provide information on its activities relating to the preparation of national communications by Parties not included in Annex I to the Convention (non-Annex I Parties), including information on the dates of approval of funding and disbursement of funds, as well as the approximate date of submission of the national communications, for consideration at SBI 41.¹
2. SBI 40 invited the GEF to continue to provide information on its activities relating to the preparation of biennial update reports by non-Annex I Parties, including information on the dates of requests for funding, approval of funding and disbursement of funds, for consideration at SBI 41.²
3. The required information referred to in paragraphs 1 and 2 above, provided by the GEF, has been reproduced in the annexes I and II respectively, as received from the GEF and without formal editing.

* This information was received from the Global Environment Facility secretariat on 25 November 2014.

¹ FCCC/SBI/2013/20, paragraph 33.

² FCCC/SBI/2014/8, paragraph 26.

Annex I

Status of National Communications from Parties not included in Annex I to the Convention

Important note: Information was compiled by the Implementing Agencies (UNDP and UNEP). The table below was submitted to the GEF by UNDP and UNEP. We kindly request Parties to inform their respective implementing agencies if there are inconsistencies in the information below.

(INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National Communication IA-Implementing Agency, EA-Executing Agency)

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
1. Afghanistan	UNEP	12-Mar-13 (INC)	19-Aug-2014	500,000	09-Sept-14	June 2017	August 2017	<input checked="" type="checkbox"/> SNC Project Inception workshop preparation underway
2. Albania	UNDP	23-Nov-09 (SNC)	18-Nov-11	500,000	18-Sep-12	May 2015	November 2015	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis : 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information : 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
3. Algeria	UNDP	25-Nov-10 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has not initiated.
4. Angola	UNEP	6-Feb-12 (INC)	14-May-13	500,000	05-Jun-13	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Between 50- 75% Completed <input checked="" type="checkbox"/> GHG Inventories: Between 25- 50% Completed <input checked="" type="checkbox"/> V & A Analysis: less than 25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet Initiated <input checked="" type="checkbox"/> Other Information: Between 50 – 75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet Initiated
5. Antigua and Barbuda	UNEP	29-Nov-11 (SNC)	30-Oct-12	500,000	13-Nov-12	September 2015	October 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% Completed <input checked="" type="checkbox"/> V & A Analysis : <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
6. Armenia	UNDP	7-Sep-10 (SNC)	27-Jul-11	500,000	12-Dec-11	December 2014	February 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis : >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
7. Azerbaijan	UNDP	7-Jun-11 (SNC)	16-May-11	500,000	22-Feb-12	October 2014	March 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V&A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis:>75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
8. Bahamas	UNDP	5-Nov-01 (INC)	22-May-06	420,000	19-Jun-06	Complete	Not reported	<input checked="" type="checkbox"/> All components completed
9. Bahrain	UNEP	15-Mar-12 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) under preparation by EA
10. Bangladesh	UNDP	26-Dec-12 (SNC)	22-Aug-13	456,621	6-Aug-14	August 2016	December 2016	<input checked="" type="checkbox"/> Project under Inception phase
11. Barbados	UNDP	30-Oct-01 (INC)	22-Nov-06	420,000	2-Mar-07	December 2014	March 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
12. Belize	UNDP	28-Oct-11 (SNC)	27-Sep-11	500,000	11-Nov-11	November 2014	February 2015	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG inventories: 25-50% Completed <input checked="" type="checkbox"/> V&A Assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed
13. Benin	UNEP	23-Nov-11 (SNC)	23-Sep-14	500,000	3-Oct-14	June 2017	August 2017	<input checked="" type="checkbox"/> TNC Project under inception phase

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
14. Bhutan	UNEP	28-Nov-11 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for the preparation of TNC signed by UNEP <input checked="" type="checkbox"/> Awaiting bank details for transfer of initial cash advance to EA
15. Bolivia	UNDP	2-Dec-09 (SNC)	11-Feb-11	500,000	Sep-11	March 2015	July 2015	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventory: 50-75% Completed <input checked="" type="checkbox"/> V&A Assessment: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
16. Bosnia and Herzegovina	UNDP	11-Nov-13 (SNC)	23-Apr-14	500,000	3-Jul-14	October 2016	December 2016	<input checked="" type="checkbox"/> Project under Inception phase
17. Brazil	UNDP	30-Nov-10 (SNC)	6-June-10	5,720,000	14-Dec-10	October 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V&A Assessment: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed <input checked="" type="checkbox"/> PIF request for a 4NC and BUR Full-Size project (\$7,528,500) approved by GEF Council 20 Jun 2013.
18. Burkina Faso	UNDP (SNC) UNEP (TNC)	16-May-02 (INC)	5-Jun-06	420,000	27-July-06	May 2014	October 2014	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) under preparation by EA
19. Burundi	UNEP	28-June-10 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) submitted to UNEP by EA for Review and approval
20. Cambodia	UNDP (SNC) UNEP (TNC)	8-Oct-02 (INC)	9-May-06	420,000	24-Jun-06	October 2013	November 2014	<input checked="" type="checkbox"/> All project components completed <input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) under preparation by EA

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
21. Cameroon	UNEP	31-Jan-05 (INC)	03-Feb-09	420,000	17-Feb-09	November 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis : Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : 75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 75% Completed
22. Cape Verde	UNDP	21-Oct-11 (SNC)	9-Sep-13	500,000	14-Feb-14	August 2016	Nov/Dec 2016	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis : <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis:<25% Completed <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
23. Central African Republic	UNEP	10-Jun-03 (INC)	30-Aug-06	420,000	13-Nov-06	November 2014	December 2014	<input checked="" type="checkbox"/> All components completed
24. Chad	UNEP (TNC)	4-Jun-13 (SNC)	PIP under review by IA	500,000	PIP under review by IA	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP)) submitted to UNEP by EA for Review and approval
25. Chile	UNDP	24-Oct-11 (SNC)	27-Jul-12	500,000	12-Oct-12	December 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% Completed
26. China	UNDP	8-Nov-12 (SNC)	Agency project document under review for IA clearance	7,280,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> Project Document for TNC project with BUR component under IA review for clearance <input checked="" type="checkbox"/> Project under Inception phase
27. Colombia	UNDP	7-Dec-10 (SNC)	25-Nov-13	2,000,000	17-Dec-13	December 2015	June 2016	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
28. Comoros	UNEP	24-Jun-13 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) under preparation by EA
29. Congo (Republic of)	UNEP	27-Nov-09 (SNC)	PIP under review by IA	500,000	PIP under review by IA	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) submitted to UNEP by EA for Review and approval
30. Congo Democratic Republic	UNEP	28-Nov-09 (SNC)	30-Sep-11	500,000	2-Nov-11	October 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: More than 75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75 % Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75 % Completed
31. Cook Islands	UNEP	12-Apr-12 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Under Preparation
32. Costa Rica	UNDP	7-Oct-2009 (SNC)	21-Mar-12	500,000	14-Aug-12	September 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75 % Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
33. Côte d'Ivoire	UNEP	26-Apr-10 (SNC)	11-May-12	500,000	12-Feb-13	February 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Between 50 - 75% completed <input checked="" type="checkbox"/> GHG Inventories: Between 50 - 75% completed <input checked="" type="checkbox"/> V & A Analysis: Between 50 - 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 25 – 50 % completed <input checked="" type="checkbox"/> Other Information : Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25 – 50 % completed
34. Cuba	UNDP	28-Sep-01 (INC)	15-Mar-08	420,000	Mar-08	October 2014	November 2014	<input checked="" type="checkbox"/> All Components completed <input checked="" type="checkbox"/> TNC project proposal with BUR component under preparation
35. Democratic People's Republic of Korea	UNEP	15- Oct 2013 (SNC)	PIP preparation suspended	500,000	PIP preparation suspended	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan Preparation suspended

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
36. Djibouti	UNEP	19-Feb -14 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) under preparation
37. Dominica	UNEP	20-Nov-12 (SNC)	29-Aug-14	500,000	11-Sept-14	July 2014	August 2014	<input checked="" type="checkbox"/> TNC Project under inception phase
38. Dominican Republic	UNDP	17-Dec-09 (SNC)	14-Aug-13	500,000	10-Oct-13	December 2015	March 2016	<input checked="" type="checkbox"/> National Circumstances: Not yet Initiated <input checked="" type="checkbox"/> GHG Inventories: <25 % Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
39. Ecuador	UNDP	2-Apr-12 (SNC)	21-Jan-14	852,000	25-Feb-14	April 2016	July 2016	<input checked="" type="checkbox"/> National Circumstances: Not yet Initiated <input checked="" type="checkbox"/> GHG Inventories: <25 % Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
40. Egypt	UNDP	7-Jun-2010 (SNC)	27-Apr-11	500,000	6-Jun-11	March 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
41. El Salvador	UNDP	11-Sep-13 (SNC)	Agency project document under review for IA clearance	852,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> Project Document for TNC project with BUR component under IA review for clearance
42. Eritrea	UNEP	10-Aug-12 (SNC)	PIP under review by IA	500,000	PIP under review by IA	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) under review by UNEP for approval and signature

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
43. Equatorial Guinea	UNEP	INC under preparation	02-Mar-09	420,000	23-Apr-09	December 2014	February 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Between 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: Between 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% Completed <input checked="" type="checkbox"/> Other Information: More than 75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 50-75% Completed
44. Ethiopia	UNDP	16-Oct-01 (INC)	21-Jun13	500,000	14-Aug-13	To be determined	To be determined	<input checked="" type="checkbox"/> SNC Project Inception Phase
45. Fiji	UNEP	31- July - 14 (SNC)	01-Sept-2014	500,000	11-Sept-14	July 2014	August 2014	<input checked="" type="checkbox"/> Project under inception phase
46. Gabon	UNDP	8-Dec-11 (SNC)	6-Mar-14	480,000	19-Aug-14	2017	2018	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
47. Gambia	UNEP	28-Jan. -13 (SNC)	27-Mar-13	500,000	15-Apr-13	April 2016	May 2016	<input checked="" type="checkbox"/> National Circumstances: completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Less than 25% completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% completed
48. Georgia	UNDP	2-Oct-09 (SNC)	19-May-11	500,000	31-Jan-12	December 2014	March 2015	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information : 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
49. Ghana	UNEP	12-Oct-11 (SNC)	25-Jan-12	500,000	09-Feb-12	October 2014	January 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: More than 75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75 % Completed <input checked="" type="checkbox"/> Other Information : Between 50-75 % Completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 50-75 % Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
50. Grenada*	UNDP (SNC) UNEP (TNC)	21-Nov-00 (INC)	8-Sep-06	420,000	May-07	Not reported	Not reported	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC sent to EA by UNEP *Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated request.
51. Guatemala	UNDP	1-Feb-02 (INC)	7-Nov-06	420,000	Dec-06	April 2015	June 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
52. Guinea	UNEP	28-Oct-02 (INC)	24-Sept-07	420,000	01-Oct-07	December 2014	January 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 50% completed
53. Guinea Bissau	UNEP	29-Oct-11 (SNC)	21-Mar-12	500,000	27-Mar-12	December 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
54. Guyana	UNEP	24-Sep-12 (SNC)	4- Feb- 14	500,000	Awaiting Bank details from EA	September 2014	October 2014	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Approved, Awaiting Bank details from EA

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
55. Haiti	UNEP	7-Oct-13 (SNC)	18-June-14	500,000	08-July-14	January 2017	June 2017	<input checked="" type="checkbox"/> TNC Project Inception Workshop under preparation
56. Honduras	UNDP	5-Apr-12 (SNC)	Agency project document under review for IA clearance	852,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> Project Document for TNC project with BUR component under IA review for clearance
57. India	UNDP	4-May-12 (SNC)	11-Jun-13	9,010,604	25-Sep-13	December 2017	June 2018	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
58. Indonesia	UNDP	14-Jan-11 upd. 19-Jan-12 (SNC)	22-Nov-13	4,500,000	6-May-14	September 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
59. Iran, Islamic Republic of	UNDP	23-Nov-11 (SNC)	20-Dec-11	500,000	20-Jan-12	December 2015	June 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
60. Iraq	UNDP	INC under preparation	29-Jun-11	500,000	23-Apr-12	December 2014	February 2015	<input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
61. Jamaica	UNDP	2-Dec-11 (SNC)	16-Jul-14	852,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> TNC project with BUR component under Inception phase
62. Jordan	UNDP	08-Dec-09 (SNC)	01-Aug-11	500,000	3-Nov-11	September 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
63. Kazakhstan	UNDP	24-Dec-13 (NC 3, 4, 5 & 6)	17-Jul-14	852,000	23-Sep-2014	To be determined	To be determined	<input checked="" type="checkbox"/> 7NC project with BUR component under Inception phase
64. Kenya	UNEP	22-Oct-02 (INC)	26-Oct-05	420,000	18-Nov-05	November 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Between 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: Between 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% Completed <input checked="" type="checkbox"/> Other Information: More than 75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 25-50% Completed
65. Kiribati	UNEP	27-Jun-13 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Under Preparation
66. Kuwait	UNEP	30-Nov-12 (INC)	3-Sep-14	500,000	22-Sep-14	June 2017	August 2017	<input checked="" type="checkbox"/> Project under inception phase
67. Kyrgyzstan	UNEP	1-Dec-08 (SNC)	11-May-12	500,000	17-Sept-12	July 2015	November 2015	<input checked="" type="checkbox"/> National Circumstances: Between 25- 50% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: More than 75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 50-75% Completed <input checked="" type="checkbox"/> Other Information: Between 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% Completed
68. Lao People's Democratic Republic	UNEP	24-Jun-13 (SNC)	PIP under review by IA	500,000	PIP under review by IA	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) under review by UNEP

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
69. Lebanon	UNDP	March 2011 (SNC)	01-Dec-11	500,000	02-Mar-12	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: >75% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
70. Lesotho	UNEP	20-Nov 2013 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Under Preparation
71. Liberia	UNEP	28-Jun-13 (INC)	5-Apr-2013	500,000	21- May-13	March 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Between 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: Between 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
72. Libyan Arab Jamahiriya *	UNEP	INC under preparation	31-Jan-02	275,000	20-Feb-02	November 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances Between 50-75% completed <input checked="" type="checkbox"/> GHG Inventories: 50% completed <input checked="" type="checkbox"/> Project Implementation stalled due political instability * Project approved before commencement of umbrella project
73. Madagascar	UNEP	7-Dec-10 (SNC)	17-Oct-2011	500,000	02-Nov-11	November 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% Completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
74. Malawi	UNEP	9-May-12 (SNC)	26-July-13	500,000	18-Sep-13	December 2015	December 2016	<input checked="" type="checkbox"/> National Circumstances: Not Yet Initiated <input checked="" type="checkbox"/> GHG Inventories: Between 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: Not Yet Initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not Yet Initiated <input checked="" type="checkbox"/> Other Information: Not Yet Initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not Yet Initiated
75. Malaysia	UNDP	14-Apr-11 (SNC)	18-Mar-14	852,000	6-May-14	June 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: <25% Completed <input checked="" type="checkbox"/> Other Information: Not Yet Initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not Yet Initiated
76. Maldives	UNEP	5-Nov-01 (INC)	1-Nov-2011	500,000	5-Dec-11	November 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: More than 75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: More than 75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: Between 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% Completed
77. Mali	UNDP	4-May-12 (SNC)	18-Mar-14	500,000	5-Jun-14	September 2017	December 2017	<input checked="" type="checkbox"/> TNC Project under Inception phase
78. Marshall Islands	UNDP	24-Nov-00 (INC)	30-Jan-07	420,000	7-Aug-07	November 2014	December 2014	<input checked="" type="checkbox"/> All TNC components completed
79. Mauritania	UNEP	6-Dec-08 (SNC)	3-Mar-2011	500,000	17-Mar-11	July 2014	December 2014	<input checked="" type="checkbox"/> All TNC components completed
80. Mauritius	UNEP	9-Nov-11 (SNC)	30-Apr-14	500,000	16-Jul-14	September 2017	October 2017	<input checked="" type="checkbox"/> TNC Project under inception
81. Mexico	UNDP	6-Dec-12 (SNC)	Agency project document under review for IA clearance	3,636,364	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> CEO Endorsement request for Sixth NC Full-Size Project (\$3,636,364) approved by GEF Sec Sep 8, 2014 <input checked="" type="checkbox"/> Project Document under IA review for clearance

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
82. Micronesia (Federated States of)	UNDP	4-Dec-97 (INC)	20-Aug-06	420,000	Aug-06	Complete	December 2014	<input checked="" type="checkbox"/> All components completed
83. Mongolia	UNEP	10-Dec-10 (SNC)	06-May-14	500,000	23-May-14	June 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: Between 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: Between 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: Between 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Between 25-50% Completed <input checked="" type="checkbox"/> Other Information: Between 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% Completed
84. Montenegro	UNDP	12-Oct-10 (INC)	27-Apr-11	500,000	12-Jul-11	September 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other Information: >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed
85. Morocco	UNDP	3-Nov-10 (SNC)	5-Jun-12	500,000	23-Jan-13	December 2014	March 2015	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis : 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% Completed <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
86. Mozambique	UNEP	6-Jun-06 (INC)	11-Oct-06	420,000	25-Oct-06	November 2014	December 2014	<input checked="" type="checkbox"/> All SNC project components completed <input checked="" type="checkbox"/> Project Cooperation Agreement (PCA) for TNC between Mozambique and UNEP sent to Country for signature
87. Myanmar	UNEP	26-Dec-12 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Under preparation by EA

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
88. Namibia	UNDP	4-Oct-11 (SNC)	5-Jun-12	500,000	19-Jul-12	May 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed
89. Nauru	UNDP (SNC) UNEP (TNC)	30-Oct-99 (INC)	25-May-07	420,000	July-07	November 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other Information : >75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Under Preparation by EA
90. Nepal	UNEP	1-Sept-04 (INC)	8-July-09	420,000	14-July-09	November 2014	December 2014	<input checked="" type="checkbox"/> All SNC components completed <input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Under Preparation
91. Nicaragua	UNDP	22-Jun-11 (SNC)	31-Aug-14	500,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project under Inception phase
92. Niger	UNDP	9-Dec-09 (SNC)	19-Jan-12	500,000	13-Jun-12	September 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
93. Nigeria	UNDP	27-Feb-14 (SNC)	Agency project document under preparation	1,850,000	Not yet disbursed	To be determined	To be determined	<input checked="" type="checkbox"/> PIF for MSP TNC proposal approved by GEF Sec Apr 1, 2014. Request for CEO Approval under preparation.

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
94. Niue	UNEP	2-Oct-01 (INC)	11-Nov-04	420,000	20-Dec-04	November 2014	December 2014	<input checked="" type="checkbox"/> All SNC components completed <input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Under Preparation
95. Oman	UNEP	30-Nov-2013 (INC)	5-Jun-14	500,000	12-Sep-14	December 2016	February 2017	<input checked="" type="checkbox"/> Project under inception
96. Pakistan	UNEP	15-Nov-03 (INC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> Project Document under preparation
97. Palau	UNEP	18-Jun-03 (INC)	9-Dec-05	420,000	13-Dec-05	January 2015	February 2015	<input checked="" type="checkbox"/> All SNC Components completed <input checked="" type="checkbox"/> Awaiting LI with Country
98. Panama	UNDP	2-Mar-12 (SNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for TNC preparation has not initiated.
99. Papua New Guinea	UNDP (SNC) UNEP (TNC)	27-Feb-02 (INC)	17-Jul-06	420,000	Feb-07	September 2014	October 2014	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> TNC + BUR Proposal submitted to GEF Sec
100. Paraguay	UNDP	8-Dec-11 (SNC)	11-Mar-14	852,000	25-Apr-14	June 2016	November 2016	<input checked="" type="checkbox"/> TNC project with BUR component under Inception phase
101. Peru	UNDP	28-Sep-10 (SNC)	8-Apr-13	500,000	25-Jul-13	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: >75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
102. Philippines	UNDP	19-May-00 (INC)	18-Apr-06	420,000	2-Aug-06	Complete	October 2014	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> TNC project proposal with BUR component under preparation
103. Republic of Moldova	UNEP	20-Jan-14 (TNC)	17-July-14	500,000	07-Aug-14	June 2017	July 2017	<input checked="" type="checkbox"/> NC4 Project Inception Workshop preparation underway

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
104. Rwanda	UNEP	5-Jun-2012 (SNC)	01- Sept-2014	500,000	10 Sept-14	July 2014	August 2017	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) signed by UNEP <input checked="" type="checkbox"/> Awaiting transfer of initial cash advancement
105. Saint Kitts and Nevis	UNDP UNEP	30-Nov-01 (INC)	25-Oct-06	420,000	May-07	October 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: 25-50% Completed <input checked="" type="checkbox"/> Other information: <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> PCA sent to country
106. Saint Lucia	UNEP	19-Apr-12 (SNC)	19-July-13	500,000	2-Aug-13	May 2016	July 2016	<input checked="" type="checkbox"/> National Circumstances: Not Yet initiated <input checked="" type="checkbox"/> GHG Inventories: Less than 25% completed <input checked="" type="checkbox"/> V&A Assessment: Not Yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not Yet initiated <input checked="" type="checkbox"/> Other information: Not Yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not Yet initiated
107. Saint Vincent and The Grenadines	UNDP UNEP	21-Nov-00 (INC)	7-Jun-06	420,000	27-Jun-06	December 2014	June 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V&A Assessment: Completed <input checked="" type="checkbox"/> Mitigation Analysis: Completed <input checked="" type="checkbox"/> Other information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> PCA sent to country
108. Samoa	UNEP	14-Jun-10 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> Project Cooperation Agreement sent by UNEP to EA <input checked="" type="checkbox"/> Proposal development for TNC+BUR
109. Sao Tome and Principe	UNEP	3-Oct-12 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Under Preparation

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
110. Saudi Arabia	UNEP	25-Oct-11 (SNC)	11 – Feb -13	500,000	22-Feb-13	February 2016	March 2016	<input checked="" type="checkbox"/> National Circumstances: Not Yet initiated <input checked="" type="checkbox"/> GHG Inventories: Between 50- 75% Completed <input checked="" type="checkbox"/> V&A Assessment: Between 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% completed <input checked="" type="checkbox"/> Other information: Between 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 25-50% Completed
111. Senegal	UNEP	16-Sep-10 (SNC)	20-May-11	500,000	26-May-11	November 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: Completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% completed <input checked="" type="checkbox"/> Other Information: More than 75% completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% completed
112. Serbia	UNDP	29-Nov-10 (INC)	22-May-12	500,000	17-Aug-12	July 2015	September 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed
113. Seychelles	UNEP	14-Apr-13 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Under Preparation
114. Sierra Leone	UNEP	2-Dec-12 (SNC)	16-Sept-13	500,000	25-Oct-13	October 2016	December 2016	<input checked="" type="checkbox"/> National Circumstances: Between 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: Between 25-50% Completed <input checked="" type="checkbox"/> V & A Analysis: Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% Completed <input checked="" type="checkbox"/> Other Information: Less than 25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
115. Solomon Islands	UNDP (SNC) UNEP (TNC)	29-Sep-04 (INC)	30-Jan-07	420,000	16-Aug-07	Completed	November 2014	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> PCA sent to country for signing

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
116. South Africa	UNEP	16-Nov-11 (SNC)	23-Sep-2014	4,006,650	06-Oct-14	August 2014	September 2014	<input checked="" type="checkbox"/> TNC+BUR Project under inception
117. Sri Lanka	UNDP	16-Mar-12 (SNC)	PIF under preparation	852,000	PIF under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC project proposal with BUR component under preparation
118. Sudan	UNDP	14-Nov-13 (SNC)	PIF under preparation	852,000	PIF under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC project proposal with BUR component under preparation
119. Suriname	UNDP	26- Mar-06 (INC)	27-Jan-09	420,000	Jan-09	February 2013	Not Reported	<input checked="" type="checkbox"/> All components completed <input checked="" type="checkbox"/> the GoS is aware of the reporting to the UNFCCC Secretariat and be in the position to provide conclusive response during the UNFCCC COP in Peru
120. Swaziland	UNEP	31-Mar-12 (SNC)	26-Jul-2013	500,000	18-Sep-13	February 2016	June 2016	<input checked="" type="checkbox"/> National Circumstances : More than 75% Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Less than 25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet Initiated
121. Syrian Arab Republic	UNDP	29-Dec-2010 (INC)	--	--	--	--	--	<input checked="" type="checkbox"/> Project suspended due to current unrest.
122. Tajikistan	UNDP	31-Dec-08 (SNC)	14-Apr-11	500,000	23-May-11	September 2014	November 2014	<input checked="" type="checkbox"/> All TNC components completed
123. Tanzania United Republic of	UNEP	4-Jul-03 (INC)	21-July-06	420,000	15-Aug-06	December 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances : Completed <input checked="" type="checkbox"/> GHG Inventories: More than 75% completed <input checked="" type="checkbox"/> V & A Analysis: More than 75% completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75 % completed <input checked="" type="checkbox"/> Other Information: Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
124. Thailand	UNDP	24-Mar-11 (SNC)	23-Apr-14	852,000	6-Jun-14	September 2017	December 2017	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
125. The Former Yugoslav Republic of Macedonia	UNDP	3-Mar-14 (TNC)	--	--	--	--	--	<input checked="" type="checkbox"/> Process for requesting GEF funding for 4NC preparation has not initiated.
126. Timor Leste	UNDP	INC Under Preparation	14-Aug-09	420,000	1-Sept-09	September 2013	October 2014	<input checked="" type="checkbox"/> All INC components completed <input checked="" type="checkbox"/> Project Document for SNC project under IA review for clearance
127. Togo	UNDP	15-Sep-11 (SNC)	6-Mar-12	500,000	4-Jul-12	October 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
128. Tonga	UNDP	2-May-12 (SNC)	11-Oct-12	500,000	8-Feb-13	January 2016	August 2016	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> V & A Analysis: <25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated
129. Trinidad and Tobago	UNDP	7-Nov-13 (SNC)	Clearance of project proposal by GEF Secretariat pending	952,000	Clearance of project proposal by GEF Secretariat pending	To be determined	To be determined	<input checked="" type="checkbox"/> PIF for TNC Project proposal with BUR and iNDC component submitted to GEF Secretariat for approval

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
130. Tunisia	UNDP	14-Feb-14 (SNC)	13-May-14	500,000	11-Aug-14	December 2016	June 2017	<input checked="" type="checkbox"/> TNC project under Inception phase
131. Turkmenistan	UNEP	29-Nov-10 (SNC)	20-Feb-12	500,000	22-Jun-2012	February 2015	June 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> V & A Analysis: More than 75% Completed <input checked="" type="checkbox"/> Mitigation Analysis: More than 75% Completed <input checked="" type="checkbox"/> Other Information: More than 75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Between 50- 75% Completed
132. Tuvalu	UNDP UNEP	30-Oct-99 (INC)	17-Jan-07	420,000	May-07	November 2014	December 2014	<input checked="" type="checkbox"/> All SNC components completed <input checked="" type="checkbox"/> PCA sent to country for signing
133. Uganda	UNEP	26-Oct-02 (INC)	28-Aug-08	420,000	10-Sep-08	November 2014	December 2014	<input checked="" type="checkbox"/> All SNC Components completed
134. Uruguay	UNDP	18-Nov-10 (TNC)	27-Apr-11	500,000	2-Aug-11	August 2015	November 2015	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% completed <input checked="" type="checkbox"/> V & A Analysis: 25-50% completed <input checked="" type="checkbox"/> Mitigation Analysis: 50-75% completed <input checked="" type="checkbox"/> Other Information: 50-75% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed
135. Uzbekistan	UNEP	3-Dec-08 (SNC)	30-Jan-12	500,000	01-Feb-12	September 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Between 50- 75% Completed <input checked="" type="checkbox"/> GHG Inventories: Between 50- 75% Completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% completed <input checked="" type="checkbox"/> Mitigation Analysis: Less than 25% Completed <input checked="" type="checkbox"/> Other Information: Between 25 – 75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Less than 25% Completed
136. Vanuatu	UNDP	30-Oct-99 (INC)	22-Dec-05	420,000	24-Jul-06	November 2014	November 2014	<input checked="" type="checkbox"/> All SNC components completed

Party	Agency	Submission date of the last report to COP	Date of approval by Implementing Agency (IA) of most recent NC project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Approximate date of completion of Draft NC Report	Approximate date of NC submission to the COP	Status of project activities
137. Venezuela (Bolivarian Republic of)	UNDP	13-Oct-05 (INC)	21-Sep-12	420,000	14-Dec-12	September 2015	March 2016	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: Not yet initiated <input checked="" type="checkbox"/> V & A Analysis : Not yet initiated <input checked="" type="checkbox"/> Mitigation Analysis: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated * Information based on previous survey. IA did not receive a response to request for updated information from EA after repeated request
138. Vietnam	UNEP	7-Dec-10 (SNC)	PIP under preparation	500,000	PIP under preparation	To be determined	To be determined	<input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Under Preparation
139. Yemen	UNDP	6-Jun-13 (SNC)	4-Apr-14	852,000	4-Jun-14	May 2016	December 2016	<input checked="" type="checkbox"/> TNC project proposal with BUR component under Inception phase
140. Zambia	UNDP (SNC) UNEP (TNC)	18-Aug-04 (INC)	2-Feb-07	470,000 includes TNA	17-Aug-07	September 2013	December 2014	<input checked="" type="checkbox"/> All SNC components completed <input checked="" type="checkbox"/> TNC Project Implementation Plan (PIP) Under preparation by EA
141. Zimbabwe	UNEP	31-Jan-13 (SNC)	02-Jul-13	500,000	21-Aug-13	October 2015	June 2016	<input checked="" type="checkbox"/> National Circumstances: Less than 25% Completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% Completed <input checked="" type="checkbox"/> V & A Analysis: Less than 25% Completed <input checked="" type="checkbox"/> Mitigation Analysis: Not yet Initiated <input checked="" type="checkbox"/> Other Information: Less than 25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: Not yet Initiated

Annex II

Status resources approved by the GEF secretariat from Parties not included in Annex I for the preparation of Biennial Update Reports

*Important note: Information was compiled by the Implementing Agencies (UNDP and UNEP)
IA-Implementing Agency, EA-Executing Agency)*

Party	Agency	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
1. Argentina	UNDP	13-Dec-2013	29-Jan-2014	Not applicable ³	Agency project document under preparation	300,854	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project transferred from WB to UNDP on 11 Sep 2014
2. Armenia	UNDP	19-Nov-2013	5-Feb-2014	Not applicable ³	14-Apr-2014	352,000	9-May-2014	171,400	August 2015	October 2015	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated
3. Azerbaijan	UNDP	22-May-2013	10-Jun-2013	Not applicable ³	2-Oct-2013	321,461	19-Dec-2013	321,461	Nov/Dec 2014	Dec 2014/Jan 2015	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 25-50% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed
4. Benin	UNEP	16-Apr-2014	19-May-2014	Not applicable ³	23-Sep-2014	352,000	31-Oct-2014	10,000 (as at 31-Oct-2014)	November 2015	December 2015	<input checked="" type="checkbox"/> Project under inception phase

Party	Agency	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
5. Bosnia and Herzegovina	UNDP	30-May-2013	22-Aug-2013	Not applicable ³	26-Sep-2013	352,000	4-Nov-2013	321,249	September 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Completed <input checked="" type="checkbox"/> Constraints & Gaps: Completed <input checked="" type="checkbox"/> Other Information: Completed
6. Brazil	UNDP	5-Apr-2013	2-May-2013	20-Jun-2013	Agency project document under preparation	7,528,500	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR funding (US\$ 1,050,000) request included in the full project proposal. PIF request for a 4NC and BUR Full-Size project approved by GEF Council 20 Jun 2013. <input checked="" type="checkbox"/> Project Document and CEO Endorsement request under preparation
7. China	UNDP	16-Mar-2012	1-Oct-2012	15-Nov-2012	Agency project document under review for IA clearance	7,280,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR funding (US\$ 892,400) request included in the full project proposal combined with National Communication. CEO Endorsement request and Project Document approved by GEF Secretariat 18 Jul 2014
8. Colombia	UNDP	3-Apr-2014	2-May-2014	Not applicable ³	1-Aug-2014	352,000	4-Sep-14	352,000	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project under Inception phase
9. Costa Rica	UNDP	27-Aug-2013	25-Sep-2013	Not applicable ³	16-Jan-2014	352,000	27-Feb-2014	352,000	March 2015	June 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects:<25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated
10. Côte d'Ivoire	UNEP	09-Oct-2013	18-Nov-2013	Not applicable ³	18-Apr-2014	352,000	30-Sep-2014	82,140 (as at 30-Sep-14)	December 2015	June 2016	<input checked="" type="checkbox"/> Project under inception phase

Party	Agency	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
11. Ecuador	UNDP	5-Jul-2013	18-Jul-2013	5-Sep-2013	21-Jan-2014	852,000	25-Feb-2014	547,792 ⁴	May 2015	July 2015	<input checked="" type="checkbox"/> BUR funding (US\$ 352,000) included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-sessional Work Program <input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects:<25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed
12. El Salvador	UNDP	13-Aug-2013	12-Sep-2013	7-Nov-2013	Agency project document under review for IA clearance	852,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR funding (US\$ 352,000) included in the EA Proposal for TNC, cleared by the Nov 2013 Work Program. Due to internal approval process within the government, the final approval took much longer than originally planned.
13. Georgia	UNDP	16-Apr-2014	2-May-2014	Not applicable ³	22-Oct-2014	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Document under signature
14. Ghana	UNEP	22-May-2013	5-Jun-2013	Not applicable ³	23-Aug-2013	352,000	17-Sep-2013	231,500 (as at 30-Sep-14)	December 2014	January 2015	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Between 50-75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information : 25-50% Completed
15. Honduras	UNDP	26-Feb-2014	2-May-2014	Not applicable ³	Agency project document under review for IA clearance	852,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR funding (US\$ 352,000) included in the EA Proposal for TNC

Party	Agency	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
16. India	UNDP	14-Sep-2011	26-Jan-2012	29-Feb-2012	10-Jun-2013	9,010,604	25-Sep-2013	1,161,404 ⁴	December 2014	March 2015	<input checked="" type="checkbox"/> BUR funding (US\$ 2,625,000) included in the full project proposal CEO Endorsed 2 May 2013. <input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 50-75% completed <input checked="" type="checkbox"/> Other Information: Not yet initiated
17. Indonesia	UNDP	29-Mar-2012	6-Apr-2012	6-Jun-2012	22-Nov-2013	4,500,000	6-May-2014	1,012,295 ⁴	November 2014	December 2014	<input checked="" type="checkbox"/> BUR funding (US\$ 419,556) included in the full project proposal <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% completed <input checked="" type="checkbox"/> Other Information : 25-50% completed
18. Jamaica	UNDP	29-May-2013	18-Jul-2013	5-Sep-2013	16-Jul-2014	852,000	9-Oct-2014	122,615	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR funding (US\$ 352,000) included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-sessionnal Work Program <input checked="" type="checkbox"/> Project under Inception Phase
19. Kazakhstan	UNDP	10-Mar-2014	2-May-2014	Not applicable ³	17-Jul-2014	852,000	23-Sep-2014	18,601 ⁴	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> BUR funding (US\$ 352,000) included in the EA Proposal for 7NC <input checked="" type="checkbox"/> Project under Inception phase
20. Kuwait	UNEP	17-Sep-2013	10-Mar-2014	Not applicable ³	3-Sep-2014	352,000	23-Oct-2014	15,000 (as at 23-Oct-14)	November 2015	December 2015	<input checked="" type="checkbox"/> Project under Inception Phase.

Party	Agency	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
21. Lebanon	UNDP	17-Apr-2013	19-Jun-2013	Not applicable ³	25-Sep-2013	321,461	28-Oct-2013	251,393	November 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: >75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information : 25-50% Completed
22. Macedonia	UNDP	2-Apr-2013	29-May-2013	Not applicable ³	2-Sep-2013	321,461	30-Sep-2013	303,111	November 2014	January 2015	<input checked="" type="checkbox"/> National Circumstances: >75% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: >75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: >75% Completed <input checked="" type="checkbox"/> Other Information: 50-75% Completed
23. Malaysia	UNDP	7-Feb-2013	18-Jul-2013	5-Sep-2013	18-Mar-2014	852,000	6-May-2014	351,055 ⁴	June 2015	December 2015	<input checked="" type="checkbox"/> BUR funding (US\$ 352,000) included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-session Work Program <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 25-50% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed
24. Mauritania	UNEP	09-Oct-2013	29-Oct-2013	Not applicable ³	25-Feb-2014	352,000	28-Mar-2014	45,000 (as at 28-Mar-14)	December 2015	December 2015	<input checked="" type="checkbox"/> National Circumstances: Between 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: Less than 25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information : Not yet initiated

Party	Agency	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
25. Mexico	UNDP	12-Apr-2013	29-May-2013	Not applicable ³	24-Sep-2013	321,461	25-Nov-2013	238,142	December 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed
26. Mongolia	UNEP	16-Apr-2014	11-Jun-2014	Not applicable ³	21-Jul-2014	352,000	31-Oct-2014	10,000 (as at 31-Oct-14)	April 2016	June 2016	<input checked="" type="checkbox"/> BUR Project under Inception phase
27. Montenegro	UNDP	6-Nov-2013	25-Feb-2014	Not applicable ³	1-May-2014	352,000	30-May-2014	142,740	March 2015	June 2015	<input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed
28. Namibia	UNDP	7-Aug-2013	16-Sep-2013	Not applicable ³	25-Nov-2013	352,000	23-Jan-2014	352,000	October 2014	December 2014	<input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): 25-50% Completed <input checked="" type="checkbox"/> Constraints & Gaps: 25-50% Completed <input checked="" type="checkbox"/> Other Information : 25-50% Completed
29. Oman	UNEP	14-Jan-2014	02-May-2014	Not applicable ³	5-Jun-2014	352,000	3-Sep-2014	20,000 (as at 3-Sep-14)	November 2015	December 2015	<input checked="" type="checkbox"/> Project under Inception Phase

Party	Agency	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
30. Paraguay	UNDP	8-Jul-2013	18-Jul-2013	5-Sep-2013	11-Mar-2014	852,000	15-Apr-2014	302,600 ⁴	May 2015	August 2015	<input checked="" type="checkbox"/> BUR funding (US\$ 352,000) included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-session Work Program <input checked="" type="checkbox"/> Project under Inception phase
31. Peru	UNDP	27-Aug-2013	25-Sep-2013	Not applicable ³	12-Nov-2013	352,000	18-Jun-2014	300,000	1 st Semester 2015	1 st Semester 2015	<input checked="" type="checkbox"/> Project under Inception phase
32. Republic of Moldova	UNEP	17-Dec-2013	5-Feb-2014	Not applicable ³	18-Apr-2014	852,000	19-May-2014	288,325 (as at 30-Oct-14) ⁴	September 2015	October 2015	<input checked="" type="checkbox"/> Project under Inception phase Note: This project includes \$500,000 for NC and \$352,000 for BUR.
33. Saudi Arabia	UNEP	11-Jun-2014	13-Jun-2014	Not applicable ³	21-Jul-2014	352,000	31-Oct-2014	10,000 (as at 31-Oct-14)	May 2016	August 2016	<input checked="" type="checkbox"/> BUR Project under Inception phase
34. Serbia	UNDP	28-Aug-2013	25-Sep-2013	Not applicable ³	17-Feb-2014	352,000	4-Aug-2014	173,850	April 2015	June 2015	<input checked="" type="checkbox"/> National Circumstances: Not yet initiated <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed
35. South Africa	UNEP	07-Jan-2013	20-Feb-13	31-July-2014	12-Sept-2014	4,006,650	9-Oct-2014	400,000 (as at 30-Oct-14) ⁴	June 2015	December 2015	<input checked="" type="checkbox"/> Note: This is a GEF full-size Third National Communication project which includes \$352,000 support towards BUR. <input checked="" type="checkbox"/> Project under Inception phase

Party	Agency	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
36. Thailand	UNDP	18-Apr-2013	18-Jul-2013	5-Sep-2013	23-Apr-2014	852,000	6-Jun-2014	197,500 ⁴	September 2015	December 2015	<input checked="" type="checkbox"/> BUR funding (US\$ 352,000) included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-sessionnal Work Program <input checked="" type="checkbox"/> National Circumstances: 25-50% Completed <input checked="" type="checkbox"/> GHG Inventories: <25% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: <25% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet Initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: Not yet initiated
37. Togo	UNDP	12-May-2014	2-Jun-2014	Not applicable ³	26-Sep-2014	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	<input checked="" type="checkbox"/> Project Document under signature
38. Tunisia	UNDP	11-Jun-2014	12-Jun-2014	Not applicable ³	5-Aug-2014	406,818	10-Oct-2014	86,918 ⁵	November 2014	December 2014	<input checked="" type="checkbox"/> BUR funding (US\$ 352,000) included in the EA Proposal for BUR and INDC combined project <input checked="" type="checkbox"/> Project Document under signature <input checked="" type="checkbox"/> National Circumstances: <25% Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Not yet initiated <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): Not yet Initiated <input checked="" type="checkbox"/> Constraints & Gaps: Not yet initiated <input checked="" type="checkbox"/> Other Information: <25% Completed
39. Uruguay	UNDP	16-Nov-2012	27-Dec-2012	Not applicable ³	20-Jun-2013	320,000	2-Sep-2013	187,023	April 2015	1 st Semester 2015	<input checked="" type="checkbox"/> National Circumstances: 50-75% Completed <input checked="" type="checkbox"/> GHG Inventories: 50-75% Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: 50-75% Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): <25% Completed <input checked="" type="checkbox"/> Constraints & Gaps: <25% Completed <input checked="" type="checkbox"/> Other Information: <25% Completed

Party	Agency	Date of request for funding ¹	Date of Project Clearance by GEF Secretariat	Date of Approval by GEF Council	Date of approval by Implementing Agency (IA) of BUR project	Total Amount Approved US\$	Date of initial disbursement of funds by IA	Amount of funding Disbursed for BUR preparation ²	Approximate date of completion of Draft BUR Report	Approximate date of BUR submission to the COP	Status of project activities
40. Vietnam	UNEP	07-Jan-2014	29-Jan-2014	Not applicable ³	Agency project document under preparation	352,000	Agency project document under preparation	Not yet disbursed	September 2015	October 2015	<input checked="" type="checkbox"/> The Government of Vietnam has decided to prepare BUR1 with its own resources, and have therefore, requested that GEF funding for BUR1 be set aside to support preparation of BUR2. <input checked="" type="checkbox"/> National Circumstances: Completed <input checked="" type="checkbox"/> GHG Inventories: Completed <input checked="" type="checkbox"/> Mitigation Actions and their effects: Completed <input checked="" type="checkbox"/> Domestic measurement reporting and verification (MRV): More than 75% Completed <input checked="" type="checkbox"/> Constraints & Gaps: More than 75% Completed <input checked="" type="checkbox"/> Other Information : Between 50- 75% Completed
41. Yemen	UNDP	5-Jul-2013	18-Jul-2013	5-Sep-2013	4-Apr-2014	852,000	4-Jun-2014	133,500 ⁴	November 2014	December 2014	<input checked="" type="checkbox"/> BUR funding (US\$ 352,000) included in the EA Proposal for TNC, cleared by the August 2013 Special Inter-sessional Work Program <input checked="" type="checkbox"/> Project under Inception phase

¹ The first submission date of enabling activity proposal to the GEF Secretariat

² Sum of cumulative expenditures as of Dec 2013 and/or the budget approved for 2014 year.

³ Enabling activity projects below US\$1 million do not require GEF council approval.

⁴ Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.

⁵ Includes the amount of funding disbursed for BUR and Intended Nationally Determined Contributions (INDCs). In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.