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INTRODUCTION 

1. The following document was prepared by the GEF Secretariat in response to the 
Council’s request at the November 2010 Council meeting to clarify how result-based 
management (RBM) at the GEF establishes "a process to ensure the quality of objectives, 
baselines, and results indicators, where each step of the results chain can be easily defined and 
tracked."1

2. To fully understand how RBM at the GEF achieves the above, it is important to briefly 
affirm the shared responsibility for monitoring and evaluation (M&E) in the GEF. On different 
levels, for different partners, and involving different functions within the GEF, a complex picture 
emerges of who is involved and what is to be done. The GEF Council provides the overall 
framework, starting with agreement on objectives and corporate and focal area results 
frameworks. The GEF Secretariat proposes to the Council how these objectives and results 
should be monitored, and the GEF Evaluation Office (EO) proposes to the Council how these 
should be evaluated. The GEF Agencies and their partners execute project, program, and 
portfolio M&E. The GEF Scientific and Technical Advisory Panel (STAP) provides advice on 
indicators, targets, and evaluation approaches.
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3. Based on these different roles, the Secretariat provides guidance and minimum 
requirements for the setting of objectives, completion of baselines, inclusion of relevant results 
indicators, and annual reporting.  The overarching aim of the GEF’s RBM is to improve 
management effectiveness and accountability by defining realistic expected results and targets, 
monitoring progress toward the achievement of expected results and targets, integrating lessons 
learned into management decisions, and reporting on performance. The partnership model of the 
GEF, necessities the use of the combined capacities of the GEF partnership to monitor and report 
results. The GEF Secretariat therefore relies on the internal monitoring systems of the GEF 
Agencies and the breadth of the Agencies’ implementation expertise to track and report on 
progress at the project or program level.  

  

4. The role of the independent GEF EO within the overall RBM context is also important. 
“While monitoring is one of the key instruments of RBM, evaluation looks at monitoring and 
RBM with a critical eye to assess their validity, credibility, and reliability. Monitoring tells 
whether the organization, country, portfolio, or project is on track to achieving its intended 
objectives. Evaluation provides information on whether the project or portfolio is on the right 
track. Evaluation also provides evidence on how changes are taking place, and the strengths and 
weaknesses of the design of the projects, programs, or corporate strategies embedded in the 
RBM.”3

This distinction is often blurred, but it is clearly defined and outlined in the revised GEF M&E 
Policy (

  

http://www.thegef.org/gef/node/4184). Evaluation seeks to address issues of causality, 
giving evidence as to why targets and outcomes have or have not been achieved.  Input from the 

                                                      
1 GEF/C.37/3, Annex B: Policy Recommendations for the Fifth Replenishment of the GEF Trust Fund, paragraph 
41.  
2 Modified from The GEF Monitoring and Evaluation Policy (2010), p. 19 
3 GEF M&E Policy, 2010, p.9. 

http://www.thegef.org/gef/node/4184�
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GEF EO’s work feeds back into GEF management decisions, project design, and overall 
strategies.  

5. This document provides an overview of how RBM at the GEF explicitly defines and 
tracks each step in the results chain. The document provides an overview of the GEF’s RBM 
framework, outlines the results chain developed for GEF-5, highlights how RBM is embedded in 
the revised M&E policy, provides an explanation for how each step of the results chain is tracked 
through the project cycle, and details additional tools that are under development in GEF-5 to 
strengthen the system. 

RBM FRAMEWORK HISTORY  
In June 2007, the Secretariat submitted a RBM framework to the Council for its consideration. The 
approved RBM framework4  outlined the conceptual and methodological building blocks of how the GEF 
as an institution intended to measure progress toward results. RBM was first implemented during GEF-4, 
incorporating monitoring and reporting at three levels: institutional (organization); programmatic (focal 
area); and project. The framework was built on the strategic programming for GEF-4 focal area strategies 
and their associated indicators5

Figure 1: Results Framework Linking Goal, Impacts, Outcomes and Outputs 

 (Figure 1) 

 

                                                      
4 GEF/C.31/11. 
5 GEF/C.31/10. 
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6.  In GEF-4, the Secretariat began work to systematically track key indicators at the project 
level through the development of tracking tools. The first focal area to launch and test a tracking 
tool was biodiversity (BD) during GEF-3. Climate change (CC), international waters (IW), and 
persistent organic pollutants (POPs), all developed and piloted tracking tools during GEF-4. For 
projects under implementation in these focal areas, the Secretariat is now able to assess progress 
toward outcomes that align with the overall focal area objectives agreed to as part of the fourth 
replenishment. Establishing the key indicators that the GEF should track at the portfolio level 
was a key first step in measuring progress toward results. To further strengthen RBM and to 
ensure greater quality for achieving results, there are several other elements the GEF is 
implementing during GEF-5. 

RESULTS CHAIN GEF-5  
7. During GEF-5, there are several ways the GEF will work to strengthen its RBM system 
and specifically ensure that each step in the results chain is monitored and assessed. To begin 
with, for GEF-5, the GEF has defined corporate level goals that align with the mandate of the 
GEF. The focal area strategies and their respective results frameworks align with these goals and 
in turn individual projects or programs must directly reflect the objectives and implementation 
priorities of countries, and support the contribution to one or more focal area objectives, the 
results chain is therefore clearly laid out from project to GEF goal (see figure 2).  
 

 

Figure 2: The GEF-5 Results Chain 

 

8. The results architecture for GEF-5 identifies four broad, corporate-level strategic goals, 
each with a select number of indictors and accompanying targets. The four strategic goals cover 
all activities under the mandate of the GEF: 
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(a)  Strategic Goal 1 - Conserve, sustainably use, and manage biodiversity, 

ecosystems and natural resources globally, taking into account the anticipated 
impacts of climate change. 

 
(b)  Strategic Goal 2 - Reduce global climate change risks by: 1) stabilizing 

atmospheric GHG concentrations through emission reduction actions; and 2) 
assisting countries to adapt to climate change, including variability. 

 
(c)  Strategic Goal 3 - Promote the sound management of chemicals throughout their 

lifecycle to minimize the effect on human health and global environments. 
 
(d)  Strategic Goal 4 - Build national and regional capacities and enabling conditions 

for global environmental protection and sustainable development. 
 

9. With the higher level goals defined, the GEF has a stronger articulation of how objectives 
at the individual project level should align to the overall mission of the GEF. This provides a 
framework for both the monitoring and evaluation of the objectives laid out as part of the fifth 
replenishment process. 

M&E POLICY REVISION 
10. The GEF-5 results architecture dovetails with the revision of the M&E Policy 
(http://www.thegef.org/gef/sites/thegef.org/files/documents/ME_Policy_2010.pdf). In the 
revision of the policy, greater emphasis was given to RBM, including baselines and ensuring 
alignment with the results frameworks of the focal areas. This is most clearly seen in the revision 
of Minimum Requirement 1: Design of the M&E Plans:  

• “All projects and programs will include a concrete and fully budgeted M&E plan by the 
time of CEO endorsement for full-size projects and CEO approval for medium-size 
projects. Project logical frameworks should align, where appropriate, to the GEF’s focal 
area results frameworks. This M&E plan contains the following as a minimum: 

• ... SMART indicators for results and implementation linked appropriately to the focal 
area results frameworks; additional indicators that can deliver reliable and valid 
information to management may also be identified in the M&E plan. 

• Baseline for the project or program, with a description of the problem to be addressed, 
with indicator data or, if major baseline indicators are not identified, an alternative plan 
for addressing this, by CEO endorsement. 

• Identification of reviews and evaluations that will be undertaken, including midterm 
reviews and terminal evaluations.  

• Organizational set-up and budgets for M&E.” 
 

http://www.thegef.org/gef/sites/thegef.org/files/documents/ME_Policy_2010.pdf�
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11. Taken together, the GEF’s RBM framework, GEF-5 results architecture, and revised 
M&E policy lay out the blueprint for how the GEF tracks results. The processes that are in place 
to operationalize these policies ensure the alignment of objectives and indicators with GEF focal 
strategies and goals. Ensuring the quality of baselines, results indicators, and objectives is 
embedded into the larger GEF partnership where monitoring and evaluation are a shared 
responsibility. The next section details through the project cycle, how the Secretariat, in 
collaboration with the GEF partnership, operationalizes RBM to track each step of the results 
chain. 

RBM AND THE PROJECT CYCLE 
12. With the policy frameworks in place, the GEF has turned its focus to improving the 
systems utilized for implementing RBM.  In the project cycle, there has been greater emphasis 
on ensuring quality of results indicators and baselines at the project design stage. The GEF is 
also working to improve its ability to report and utilize results from projects and programs under 
implementation. The following section outlines how RBM is integrated into each step of the 
project cycle. 

13. Step 1 - project concept: At the project concept stage, GEF program managers review 
project identification form (PIF) submissions to ensure the alignment of project objectives to 
GEF focal area outcomes. At the request of the Council, the Secretariat has reformulated the PIF 
template to request information on indicative funding per focal area expected outcome. The 
Secretariat will report on the amount of funding programmed per focal area outcome over the 
course of GEF-5. Since this is the first time project proponents are being asked to give indicative 
funding amounts per outcome at the concept stage, the Secretariat and Agencies will take stock 
of issues, challenges, and experiences in this area.   

14. In addition to the Secretariat review, all PIFs are screened by STAP. “The purpose of 
early stage project screening by STAP is to decide at the earliest opportunity whether a project 
proposal could benefit from high-level scientific advice in its further preparation and whether the 
project proponents have the necessary access to and understanding of recent advances in the 
relevant aspects of science and technology.”6

15. Step 2 - fully developed projects: At CEO endorsement for full sized projects or approval 
for medium sized projects, projects must include a fully budgeted M&E plan, a detailed results 
framework/logframe, and a completed tracking tool. A completed tracking tool ensures that key 
outcome indictors include a baseline and establish targets.  

 

16. Step 3 - project implementation: The GEF Agencies submit on an annual basis individual 
Project Implementation Reports PIRs for all full and medium-sized GEF projects. The PIRs 
provide a status update including ratings on implementation progress and progress toward 
achieving global environmental benefits. These are aggregated and reported to Council through 
the Annual Monitoring Report (AMR). 

17. In addition to individual PIRs, Agencies are requested to fill out and submit tracking 
tools for projects. Each project must submit a focal area tracking tool at the time of CEO 

                                                      
6 STAP website, Accessed April 21, 2011: 
(http://www.unep.org/stap/ScreeningofPIFsintheProjectCycleDocument/tabid/2913/language/en-US/Default.aspx  ) 
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endorsement/approval. Tracking tools are then submitted at mid-term and project completion in 
conjunction with the PIRs. This allows the Secretariat to establish a baseline, as well as track 
and report on relevant results indictors at the portfolio level.  
18. Step 4 - project completion and evaluation: The GEF Agencies also submit to the EO 
terminal evaluations of all full and medium-sized GEF projects that complete implementation 
each year.  Several GEF Agencies have an established process in place whereby an independent 
evaluation office reviews and validates terminal evaluations and assesses the quality of the 
terminal evaluation reports. Where such processes exist, the EO assesses the extent to which the 
independent review process meets GEF standards and provides the required information for GEF 
oversight and reporting. Once the EO has deemed that a GEF Agency’s independent review 
process meets GEF standards and information needs, it may accept the reviews and the verified 
ratings by the independent evaluation office of the respective Agency. The GEF EO will also 
periodically assess the extent to which the independent review process continues to meet GEF 
standards.  

19. Where a GEF Agency does not have an independent evaluation unit or lacks an 
independent review process, the GEF EO will review the terminal evaluation reports to verify 
ratings and assess quality.  

20. The EO presents an Annual Performance Report (APR) evaluating the performance of the 
GEF portfolio. As part of the APR, the EO verifies ratings on outcomes and sustainability for 
projects for which a terminal evaluation has been submitted. An assessment is also undertaken 
on relevance, which focuses primarily on determining whether the anticipated outcomes are 
relevant to the GEF mandate for generating global environmental benefits.  

ADDITIONAL TOOLS UNDER IMPLEMENTATION 
21. While the Secretariat has a number of effective tools in place to track the results chain, 
there are a number of initiatives that will be implemented in GEF-5 to strengthen portfolio 
monitoring and in turn improve the Secretariat’s ability to ensure quality.  

22. Quality-at-entry: While the Secretariat program manager’s review of projects serves as a 
quality-at-entry mechanism, the Secretariat has not systematically examined the consistency of 
reviews, criteria, and quality of specific design issues. As such, the Secretariat will develop a 
methodology for examining some of these issues, in particular budgeted M&E plans, quality of 
baselines, and integration of relevant results indicators.  

23. Automization of data: To effectively track the results chain, RBM must be fully 
integrated into the GEF’s information technology infrastructure. The Secretariat’s ability to 
capture and analyze standardized information in a timely manner allows the Secretariat to report 
on portfolio level outcomes and output indicators agreed to in the GEF-5 Programming 
Document.7

                                                      
7  GEF/C.37/3, Annex B: Policy Recommendations for the Fifth Replenishment of the GEF Trust Fund, paragraph 
41 

  The Secretariat has prioritized the need to capture data for the purposes of RBM 
and has already made progress in this regard. Over the next several years, the Secretariat will be 
working to strengthen this area. 
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24. Lessons learned: The Secretariat, in collaboration with the GEF Agencies and STAP, is 
working to improve its system of extracting and utilizing lessons learned. As part of this process, 
focal areas are developing targeted and measurable learning questions. Some of these questions 
will delve into issues such as the quality of a particular set of results indicators. 

CONCLUSION 
25. RBM was introduced at the GEF during GEF-4, when the fundamental building blocks of 
the system were conceptualized based on the experience and input from all GEF partners. The 
results chain, as has been the case since the inception of the GEF, begins with GEF projects and 
programs. RBM compels projects and programs to explicitly link objectives to focal goals. The 
system has been updated further in GEF-5 to include clearly defined corporate objectives, 
outcomes, and targets, to which focal area goals align.  

26. Over the course of the past five years, RBM policies at the GEF have been fully 
developed and are now operational. The system has been structured to support monitoring by 
tracking where a project or program is at any given time with respect to corporate objectives, 
targets, and outcomes. The system provides regular feedback on performance of projects and 
programs taking into account the external environment. Information from systematic monitoring 
serves as a critical input to ongoing management decisions (adaptive management), evaluation, 
and learning. 

27. As outlined in the above sections the “process to ensure the quality of objectives, 
baselines, and results indicators, where each step of the results chain can be easily defined and 
tracked” is in place. As with any robust RBM system, however, the Secretariat will continue to 
learn, improve and adjust its system as necessary to advance the tracking of the GEF’s results 
chain. 
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