
 

GEF/ME/C.35/Inf. 3/Rev.2
June 4, 2009

GEF Council 
June 22-24, 2009 
 
 
 
 

 
 

GEF EVALUATION OFFICE:   
COUNTRY PORTFOLIO EVALUATION: 

SYRIA (1994—2008) 
 
 
 
 
 
 

(Prepared by the GEF Evaluation Office) 
 

G l o b a l  E n v i r o n m e n t  F a c i l i t y  



1 
 

 
 

The following document contains two sections: 

1) Key conclusions and recommendations from the Country Portfolio Evaluation 

conducted by the GEF Evaluation Office, including a small introduction 

describing the GEF support to Syria and the methodology. This summary is 

chapter 1 of the full report of the Country Portfolio Evaluation which is available 

on the GEF Evaluation Office Web site. 

2) Response from the government of Syria to the evaluation. 
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BACKGROUND 
 
1. This document presents the main conclusions and recommendations of the 
Country Portfolio Evaluation conducted by the GEF Evaluation Office in Syria. It is 
presented to the GEF Council, as a Council information document, for discussion at the 
Council’s June 2009 meeting. A full detailed report is available on the GEF Evaluation 
Office web site (www.gefeo.org). 

2. Syria has received support from the GEF through national, regional, and global 
projects since 1994. GEF funding in Syria is estimated at about $12.7 million for 10 
national projects (5 biodiversity, 2 climate change, 2 POPs, 1 multifocal) in addition to the 
national implementation of the global, GEF corporate Small Grants Programme (SGP). 
Climate change and biodiversity constitute the largest focal areas in terms of funding 
accounting for 42 and 36 percent of GEF financing, respectively. POPs and multifocal areas 
account for about 13 percent of GEF funding. There are no national projects in the land 
degradation focal area. Syria has participated in one international waters project, a regional 
project along the Mediterranean coast. In total, Syria has participated in 7 regional and 6 
global projects, half of which are in the biodiversity focal area.  

GEF Support to Syrian National Projects by Focal Area 

Focal area Million $ Percentage of total 

Climate change 5.360 42 

Biodiversity 4.564 36 

POPs  1.444 11 

Multifocal 0.200 2 

SGP 1.149 9 

Total 12.717 100 

 

3. Based on the overall purpose and terms of reference of the GEF country portfolio 
evaluations (CPEs), the evaluation of GEF support to Syria has the following objectives: 

 Independently evaluate the relevance and efficiency of GEF support in a country 
from several points of view: national environmental frameworks and decision-
making processes, the GEF mandate and achievement of global environmental 
benefits, and GEF policies and procedures. 

 Assess the effectiveness and results of completed and ongoing projects in each 
relevant focal area. 
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 Provide additional evaluative evidence to other evaluations conducted or sponsored 
by the GEF Evaluation Office. 

 Provide feedback and knowledge sharing to (1) the GEF Council in its decision-
making process to allocate resources and to develop policies and strategies, (2) the 
country on its participation in the GEF, and (3) the different agencies and 
organizations involved in the preparation and implementation of GEF support. 

4. Syria was selected for this year’s CPE through a stratified randomized selection first 
among all countries in the region. In addition, Syria was considered a good choice because 
of the country’s individual allocation for climate change under the Resource Allocation 
Framework and group allocation for biodiversity, and the country’s relatively small GEF 
portfolio, compared to other similar countries in the region. 

5. An evaluation team consisting of staff of the GEF Evaluation Office and a national 
consultant based in Syria, subcontracted by a regional environmental firm, conducted the 
Syria CPE between October 2008 and April 2009. 1 

CONCLUSIONS 

Results and Effectiveness  

Conclusion 1: GEF’s support to biodiversity conservation has shown some impacts but 

has specifically contributed to the formal protection of globally significant biodiversity 

and strengthened management systems. 

6. The two GEF national projects in the biodiversity focal area supported 
improvements in the management of protected areas and assisted their expansion. At the 
level of impacts, biodiversity projects supported by the GEF introduced alternative 
livelihoods practices, which decrease the threats to biodiversity, such as dependency of 
local communities on biodiversity resources (medical and aromatic plants). In addition, 
these national projects have supported activities that have increased the number of 
migratory birds flying into the protected areas. However, the financial instruments to 
sustain these improvements upon project completion present challenges and require 
additional institutional reforms as presented in conclusion 4. On the institutional side, 
GEF’s support to biodiversity projects was able to influence the institutional setup amongst 
Syrian government institutions, particularly by providing stronger coordination between the 
former Ministry of Local Administration and Environment2 and the Ministry of Agriculture 
that led to improved management practices of protected areas. 

7. The regional project for Conservation and Sustainable Use of Dry Land Agro-
Biodiversity was crucial in disseminating over 16 target varieties of wild relatives of fruit 
trees and native species, in addition to wild relatives and land races of wheat, barley, and 
legumes. The project promoted alternative land-use practices through collaboration with 
farmers that started to rehabilitate these species. These practices are being replicated to 
other agricultural lands across the country. The project provided the resources needed for 
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the establishment of a Genetic Resources Unit (GRU) in the General Commission for 
Agricultural Scientific Research and a herbarium for targeted species. These institutions are 
currently being financially supported by the government.  

8. The national enabling activities in the biodiversity focal area prepared the 
Biodiversity Strategy and Action Plan which provided a nationally owned strategic basis 
for setting the policies for sound decision making and future investments in biodiversity 
protection. On the other hand, the global enabling activity supporting the development of a 
biosafety framework strengthened national capacity to develop draft regulatory biosafety 
framework for import and export of Living Modified Organisms (LMOs). 

9. GEF’s support in the biodiversity focal area has been quite successful in capacity 
building and awareness-raising which targeted government institutions, in addition to 
academic and local communities. Specifically, projects provided access to information on 
best practices, and increased awareness by local populations of lessons and best practices 
on the importance of preserving biodiversity and protected areas. In particular, the SGP 
continues to provide good opportunities for local communities, households, and NGO 
groups to learn and replicate results in relation to alternative livelihoods and new 
approaches for sustainable use and management of biodiversity resources. 

Conclusion 2: There is no data to estimate the direct impact on greenhouse gas 

emissions, but GEF support has influenced national energy efficiency laws with 

potential long lasting impacts.  

10. The project Supply-Side Efficiency and Energy Conservation and Planning set up a 
target to reduce national energy consumption by 1.83 percent and CO2 emissions by 765.5 
tons by the year 2008. However, there are no factual data to support this result. The project 
however introduced efficiency management systems (EMS) and maintenance management 
systems (MMS), which have been replicated to a number of power generation plants around 
the country. The project also created the National Energy Research Council (NERC); an 
official institution within the Ministry of Electricity mandated with researching new 
alternative energy resources and energy efficiency initiatives. The NERC was equipped 
with the necessary expertise to undertake energy audits. Furthermore, the project prepared 
two energy efficiency laws which have been recently enacted; the first is “efficiency 
standards for consumption of electrical energy in the domestic, service and commercial 
sectors,” while the second is the “energy conservation law.” 

11. The SGP also contributed to GHG reduction through projects in biogas which offer 
good opportunities for a number of communities and NGO groups to learn and replicate 
results in this focal area. 
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Conclusion 3: Results in other focal areas are limited to establishing the foundation for 

national action plans and policies and develop national capacities. 

12. International waters. The project Determination of Priority Actions for the Further 
Elaboration and Implementation of the Strategic Action Programme for the Mediterranean 
brought to the attention of policy makers the negative impacts of land-based sources of 
pollutants on the coastal zone and marine environment. As a result, the Syrian Government 
adopted in 2008 the National Action Plan for Reduction of Pollutants from Land Based 
Sources which was prepared as part of this project. The plan was reflected into national 
policies and socio-economic development plans. The project also generated potential 
funding for several related projects to protect the global environment of the Mediterranean 
Sea through external investment institutions.  

13. Persistent organic pollutants. The Enabling Activities for the Stockholm 
Convention on Persistent Organic Pollutants prepared the National Implementation Plan for 
Syria. The NIP has already enabled the initial collection, verification, and analysis of the 
situation and options that can inform decisions at all levels. As a result, the Government has 
allocated budgets for actions to eliminate POPs in Syria. The project also helped creating a 
system for data management of hazardous chemicals imported into Syria, and assisted 
government agencies in strengthening national capacities to manage POPs and chemicals, 
particularly with regard to proper management and disposal of solid hazardous wastes. 

14. Multifocal area. The National Capacity Self-Assessment (NCSA) project enabled 
the government institutions to develop new project concepts in biodiversity, land 
degradation, and climate change, and to coordinate between the requirements of the three 
relevant conventions. In addition, the project provided capacity building to government 
institutions and their staff, and highlighted the gaps present in existing capacities for 
determining needs and coordinating priorities in the three GEF thematic areas. 

15. Land degradation. No projects in this focal area have been supported by the GEF, 
although there was a proposal supported by the government that was not approved by the 
GEF. This happened for several reasons: the UNCDD indicated that Africa was the priority 
for the GEF; there were not sufficient funds within the GEF; and it was decided that the 
Middle East and North Africa region would receive a program (MENArid). IFAD, one of 
the GEF Agencies, has financed an extensive rural development program in Syria since 
1982 with components in land degradation, but with no support from GEF. 

Conclusion 4: Long-term sustainability of achievements continues to be a challenge. 

16. Long-term sustainability of GEF project results is a challenge in Syria. In that 
respect, two issues were identified during project implementation. The first is related to the 
ability of the government to introduce policy changes that reflect on the institutional and 
legal frameworks. In this domain, the government’s response to changes in the areas of 
biodiversity and climate change has been sometimes slow, but often forthcoming. The 
second issue relates to allocation of the necessary financial resources to implement the 
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required measures. Due to the general financial framework law in Syria, executing agencies 
have faced many difficulties in acquiring the necessary funding for implementing the 
recommended measures in the GEF projects. Recurrent budgets are usually set based on the 
number of permanent employees, whose number cannot be changed without the issue of a 
special decree (meaning that it is not simple to increase human resources for implementation 
of the recommended measures), and the collection of additional funds as part of new 
financial instruments is not possible either due to the fact that government agencies are not 
entitled to play this role, which is foreseen only for the Ministry of Finance. 

RELEVANCE 

Conclusion 5: GEF support addressed national priorities in the biodiversity and climate 

change focal areas, however, other national priorities have not, such as in-land 

international waters and land degradation. 

17. The GEF portfolio in biodiversity protection and climate change constituted about 84 
percent of GEF funding in Syria. These two focal areas were addressed in the last three five-year 
development plans that coincide with the period the GEF has worked in Syria. However, Syria has 
also equally pressing national priorities in integrated water resources management and sustainable 
land management but has not received support from the GEF. Due to fresh water scarcity in the 
region and the fact that Syria shares a number of important surface water bodies with its neighbors, 
one may point out to missed opportunities for the GEF to be involved in projects that directly affect 
the quality of life of the peoples of the region. Similar arguments may also be applicable to 
desertification and degradation of agricultural lands as food scarcity is becoming a problem of 
regional significance with the population explosion in the area.  

18. There is the issue of global versus national priorities. While biodiversity and climate change 
projects are considered to be responding more to a global or international agenda, the other two 
focal areas related to water and land degradation are fully national priorities. 

Conclusion 6: Outcomes of SGP projects are more likely to be sustained by local 

communities.  

19. In agreement with the recently completed Joint Evaluation of the GEF-SGP, the 
evaluation in Syria found that the outcomes of the SGP projects are more likely to be 
sustained by local groups because project outcomes benefit them more directly in 
comparison to medium- or full-size projects, which require government funding in order to 
sustain these outcomes. The SGP provides access to GEF funds for local communities and 
NGOs responding to their priorities and needs within the GEF mandate and focal areas. 
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Conclusion 7: Country ownership of the GEF portfolio is strong for national projects 

and to a lesser extent for regional and global projects.  

20. Concepts for national projects are typically proposed by the General Commission 
for Environmental Affairs (GCEA) in consultation with GEF implementing agencies 
(mainly UNDP) based on previously identified national priorities. The projects are fully 
locally “owned.” Consequently, when these projects are completed, the relevant 
governmental executing agencies attempt to integrate their outcomes into their mandate, 
and typically request additional budget allocations, although there are some shortcomings 
as presented in conclusion 4. Concerning regional and global projects, these are typically 
initiated by GEF Agencies, and communicated to national government counterparts, which 
in turn consult the GCEA to coordinate with relevant governmental agencies for approval to 
join the project. Government support at project completion is forthcoming to sustain project 
outcomes, however, to a lesser extent compared to national projects. This is evident in 
government cofinancing which has been found to be more significant when projects’ 
objectives are directly in line with national priorities for socio-economic development. 

EFFICIENCY 

Conclusion 8: The GEF is perceived by national stakeholders as overly complicated and 

inefficient in ways that negatively affect the projects proposals and implementation.  

21. The Syria CPE confirms the findings of previous evaluations conducted by the 
Evaluation Office. National executing agencies consider GEF processes and procedures in 
the project preparation phase as overly complicated and inefficient. For that reason, project 
preparation is often delegated to GEF Agencies by governmental authorities. A key 
frustration is the long time delays in project approval and completion. Time period from 
project entry into GEF pipeline to Council approval may vary from 3 months to 4 years, 
and from Council approval to project start-up from 1 to 2 years. The time period for the 
entire processes (entry into GEF pipeline to project start-up) varied from 1.2 year to 5.4 
years. 

22. Another issue of concern is related to expected and actual completion dates. As 
many projects set unrealistic end dates to complete their very ambitious objectives; 
managerial and organizational problems arise, and executing agencies lose track of a firm 
timetable for incorporating their findings and conclusions into their institutional structures. 
Project extensions for medium- and full-size projects vary from 60 to 120 percent of 
planned project durations. Extensions for enabling activities vary from 27 to 100 percent. 
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Conclusion 9: Syria has limited access to GEF investment agencies, since the World 

Bank does not have a program and Syria does not belong to any of the regional banks 

with direct GEF access. 

23. Syria has limited access to GEF investment agencies. The only one in which Syria 
participates is IFAD. The World Bank has not had a lending program or a country strategy 
since 1986, although more recently, there has been support through technical assistance. 
Furthermore, Syria is not a member of any of the regional development banks which can 
manage GEF projects such as the Asian Development Bank and the African Development 
Bank. 

Conclusion 10: The focal point mechanism is overly centralized within the Ministry of 

State for Environmental Affairs with no clear mechanism for developing and approving 

GEF supported projects. 

24. In Syria there is no clear and systematic mechanism such as a national committee 
for setting priorities, developing and approving GEF supported projects. The role of the 
GEF focal point is assigned to the Deputy Minister of State for Environmental Affairs 
(MSEA). The Ministry of State for Environmental Affairs is the primary executing agency 
for GEF projects in Syria. The Ministry oversees the work of the General Commission for 
Environmental Affairs (GCEA) which consists of a number of environmental directorates. 
The MSEA and the GCEA assume the responsibilities of the focal points for relevant 
international conventions in the GEF focal areas (for example, CBD, the UNCCD, the 
UNFCCC, and the Stockholm Convention). Line ministries relevant to GEF work such as 
the Ministry of Agriculture and Ministry of Electricity are not represented in the focal point 
mechanism. In selecting priority areas for allocation of GEF funds, the GEF focal point 
consults with the conventions’ focal points and national executing agencies using 
management tools such as project committees and priority setting workshops.  

RECOMMENDATIONS 

Recommendations to the GEF Council 

Recommendation 1: GEF should increase its funding for land degradation and water 

management issues, both high priorities for countries such as Syria. 

25. GEF projects focus mostly on biodiversity and climate change, with land 
degradation and inland international water receiving no support despite being high 
national priorities. As mentioned earlier, there are no projects to combat land 
degradation. The only GEF supported international waters project in which Syria has 
participated is a regional action program for the Mediterranean Sea. This project did not 
address important shared surface water bodies and fresh water scarcity issues in the 
region. This is a particularly difficult situation for a country like Syria where land 
degradation and fresh water are major challenges in the environmental sector. 
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26. The possibility of additional allocations for activities in the field of sustainable 
land management and integrated water resource management should be further explored. 
In the future, GEF’s support should include: 

 Increased support to national projects combating land degradation and 
desertification; and 

 Increased support to regional projects on international inland waters. In particular, 
the GEF should provide support to the government of Syria based on the 
extensive experience it has acquired in this field from other parts of the world. 

Recommendation 2: The GEF should focus attention on countries in exceptional 

situations concerning limited access to GEF investment agencies. 

27. Syria is in an exceptional situation in regards to having limited access to GEF 
investment agencies. Other countries may be facing similar circumstances. The GEF 
should conduct an inventory of such countries and develop proposals on how support can 
be provided through other institutions.  

Recommendations to the Syrian Government 

Recommendation 1: Adopt a proactive role in creating appropriate financial 

instruments, and in setting-up necessary legislative and institutional frameworks that 

support the sustainability of GEF projects results. 

28. Financial instruments should be developed by the government in order to ensure 
sustainability of projects outcomes. Applicable examples in the Syrian legal and 
institutional contexts include: 

 Private sector participation in the management of protected areas. In this respect, 
the involvement of the local community which has a clear interest in the 
sustainability of this natural resource for their livelihood is crucial for the success of 
this instrument. 

 Application of special fees to cover costs of implemented measures recommended 
by GEF projects. Syrian legislation provides for the creation of government 
establishments of economic nature which are expected to achieve cost recovery and 
can maintain their profits for further development. Such a mechanism may be 
considered in order to provide adequate financial support for the implementation of 
the management plans generated by the GEF supported projects for protected areas. 

 Providing necessary resources to government agencies to train their personnel in a 
system that ties training budget allocations to their ability to implement the 
measures recommended by the GEF projects. 
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 Introducing a system of registration fees for newly introduced living modified 
organisms in Syria that supports the implementation of the regulatory requirements 
of the Cartagena biosafety protocol. 

Recommendation 2: Syria should establish a permanent GEF national coordination 

committee.  

29. The focal point mechanism should be strengthened through the establishment of a 
permanent GEF national committee. The GEF committee should be linked to existing 
government development plans and strategies such as the 10th five-year development plan 
and the NEAP. Committee members would involve convention focal points from the 
Ministry of State for Environmental Affairs and the GCEA; a broad range of ministerial 
partners involved in GEF work (for example the Ministries of Agriculture Agrarian 
Reform, Electricity, and Irrigation); the SGP; NGOs; the  private sector; and academia. 
Such a committee would set the priorities for programming and implementation of GEF 
resources. Approaches to consider include the following: 

 Use the NCSA enabling activity to identify capacity required to implement the 
strategy and plans for meeting the requirements of each convention. 

 Establish priority plans and budgets to act on the identified country needs for future 
GEF support. As there are very little funds left in GEF-4, there is a need to consider 
GEF-5. 

 Actively seek cooperation with other GEF implementing agencies such as the 
World Bank, IFAD, and FAO. 

 Expand the roles of national executing agencies in projects preparation process to 
include stakeholder government institutions, NGOs, and the SGP. 

 In coordination with neighboring countries, consider applying for projects in land 
degradation and inland international waters through funds allocated for GEF-5, and 
attempt to benefit from the experience of GEF in international water basins with 
political sensitivity. 

 Use the national dialogue initiative to involve a wide range of stakeholders. 

 

 

                                                 
1 Evaluation team led by Anna Viggh, Evaluation Officer, and Claudio Volonté, Chief Evaluation Officer 
of the GEF Evaluation Office. The team’s lead consultant was Mohamad Kayyal subcontracted by a 
regional environmental company, EcoConServ Environmental Solutions.  
2 Ministry of State for Environmental Affairs was reinstated on 23 April 2009 based on Presidential Decree 
No. 25 (2009). 
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          Damascus, 26 May 2009 
 
 
Monique Barbut 
Chief Executive Officer 
Global Environment Facility 
1818 H-Street NW 
Washington D.C. 20433, USA 
Email: secretariat@thegef.org 
 

Subject: GEF Country Portfolio Evaluation-Syria  
  (1994-2008) 
 
Dear Ms. Barbut 
 
 Reference to the Country Portfolio Evaluation for Syria which was conducted between September 
2008 and April 2009, we would like to extend our sincere appreciation for the time and effort exerted by the 
GEF evaluation office for undertaking this evaluation, particularly with reference to assessing results, 
impacts, relevance and projects’ efficiency. 
 

The results of the Country Portfolio Evaluation which included 10 national projects with an 
estimated GEF investment of $12.7 million have provided us with significant information on the results and 
outcomes of these projects and will assist us in developing future proposals in the GEF focal areas. 

 
We are pleased of the conclusion reached by the GEF evaluation team that country ownership of 

the GEF portfolio is strong for national projects; concur that GEF support did not address the national 
priorities relevant to in-land international waters and land degradation; and strongly agree with the 
recommendation that GEF should increase its funding for land degradation and water management issues. 

 
We also support the GEF evaluation team conclusion that Syria has limited access to GEF 

investment agencies and the recommendation that GEF should focus attention on countries in exceptional 
situations concerning limited access to GEF investment agencies. 

 
Finally, we agree about the need to strengthen the national focal point mechanism and to establish a 

permanent GEF national coordination committee. We also support the need to adopt a proactive role in 
creating appropriate financial instruments, and in setting-up necessary legislative and institutional 
frameworks to ensure the sustainability of GEF projects results.  

 
In summary, the Syrian Government concurs with the GEF evaluation team conclusions and 

recommendations. The Syrian Government will further undertake the necessary measures to implement 
these recommendations, and looks forward to a fruitful cooperation that addresses its national priorities 
with the Global Environmental Facility in the upcoming GEF phases. 

 
Yours truly; 

 
Imad Hassoun 
Deputy Minister of State for Environmental Affairs 
GEF National Focal Point for Syria 


