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Table A: GEF Support to BTR Approved as of September 6, 2024 

 
Party  Agency 

[1] 
Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

1. Algeria UNDP -- 
22/11/2023 

(BTR1 + BTR2/FNC) 
14/02/2024 Not applicable 22/03/2024 

1,233,000 for BTR1 + 
BTR2/FNC 

15/04/2024 14,109 11/24 12/24 
Yes - a component of 
or in conjunction with 
BTR. 

 NIR: < 25% completed. 
 NDC tracking: < 25% 

completed. 
 Climate change impacts & 

adaptation: < 25% completed. 
 Information on support 

received: < 25% completed. 
 Other information: < 25% 

completed. 

2. Antigua and 
Barbuda 

UNEP -- 
24/03/2021 

(BTR1) 
17/05/2021 18/06/2021 09/06/2022 

484,000 
 

29/08/2022 210,000 02/25 04/25 No 

 NIR: 50-75% completed. 
 NDC tracking: < 25% 

completed. 
 Climate change impacts & 

adaptation: < 25% completed 
 Information on support 

received: Not yet initiated. 
 Other information: Not yet 

initiated. 
 Research and Systematic 

observation (RSO): < 25% 
completed  

 Note 1: BTR1 included in the 
umbrella program CEO 
endorsed on 05-Nov-2021 
(GEF ID 10781). 

3. Argentina UNEP -- 
12/04/2022 

(BTR1/FNC + BTR2)  
24/05/2022 23/06/2022 21/03/2023 

1,233,000 for 
BTR1/FNC + BTR2 

24/04/2023 230,000 11/24 12/24 
Yes - a component of 
or in conjunction with 
NDC. 

 NIR: 50-75% completed  
 NDC tracking: <25% 

completed 
 Climate change impacts & 

adaptation: 25-50% 
completed 

 Information on support 
received: 25-50% completed 

 Other information:25-50% 
completed 

 Research & Systematic 
Observation (RSO): Not yet 
initiated. 

 Note 1: BTR1/FNC + BTR2 
included in the umbrella 
program CEO endorsed on 13-
Jan-2023 (GEF ID 10973). 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

4. Armenia UNDP -- 
02/06/2023 

(BTR1 + BTR2/5NC) 
01/09/2023 Not applicable 14/11/2023 

1,233,000 for BTR1 + 
BTR2/5NC 

23/04/2024 26,669 10/25 12/25 
Yes - a component of 
or in conjunction with 
BTR. 

 NIR: Not yet initiated. 
 NDC tracking: Not yet 

initiated. 
 Climate change impacts & 

adaptation: Not yet initiated. 
 Information on support 

received: Not yet initiated. 
 Other information: < 25% 

completed. 
 Note 1: BTR1 is expected to 

be submitted by Dec-2025. 
 Note 2: The delayed 

submission is related to the 
later start of the project 
implementation and the 
funding received. 

5. Azerbaijan UNEP -- 
16/02/2024 

(BTR1 Top up) 
09/05/2024 

Not 
Applicable 

30/06/2024 
250,000 

 

Not yet 
disbursed 

 

 

 

 

Not yet 
disbursed 

 

 

 

 

 

10/24 
 

 

 

 

 

 

12/24 
 

 

 

 

 

 

 

Yes - a component of 
or in conjunction with 
BTR. 
 

 

 

 

 

 

 NIR: 25-50% completed  
 NDC tracking: 25-50% 

completed 
 Climate change impacts & 

adaptation: 25-50% 
completed 

 Information on support 
received: 50-75% completed 

 Other information:>75% 
completed 

 Research & Systematic 
Observation (RSO): Not yet 
initiated. 

 Note 1: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 09-
May-2024 (GEF ID 11500). 

6. Bahamas UNEP -- 
12/04/2022 

(BTR1/FNC + BTR2) 
24/05/2022 23/06/2022 28/05/2024 

1,233,000 for 
BTR1/FNC + BTR2 

Not yet 
disbursed 

Not yet 
disbursed 

Not yet 
determined 

12/25 -- 

 Note 1: The project is under 
inception phase. 

 Note 2: Approximate date of 
submission based on 
approved GEF proposal.  

 Note 3: BTR1/FNC + BTR2 is 
included in the umbrella 
program that was CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973) 

7. Bangladesh UNEP -- 
12/04/2022 
(BTR1/FNC) 

24/05/2022 23/06/2022 25/04/2023 
633,000 for 
BTR1/FNC 

26/07/2023 50,000 
Not yet 

determined 
Not yet 

determined 

Yes - a component of 
or in conjunction with 
the National 
Communication 

 Note 1: The project is under 
inception phase. 

 Note 2: BTR1/FNC included in 
the umbrella program CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

8. Belize UNEP -- 
19/07/2023 

(BTR1+ BTR2/5NC) 
31/08/2023 

Not 
Applicable 

09/11/2023 
1,233,000 for 

BTR1+ BTR2/5NC 
03/04/2024 200,000 10/24 12/24 

 Yes - a component of 
or in conjunction with 
the National 
Communication  

 NIR: <25% completed 
 NDC tracking: Not yet 

initiated. 
 Climate change impacts & 

adaptation: Not yet initiated 
 Information on support 

received: Not yet initiated 
 Other information: Not yet 

initiated. 
 Research & Systematic 

Observation (RSO): Not yet 
initiated. 

9. Bhutan FAO 

 
 
 
 
 
 

-- 

23/10/2023 
(BTR1/FNC+BTR2) 

14/02/2024 
Not 

Applicable 
31/08/2023 

1,233,000 for 
BTR1/FNC+BTR2 

01/05/2024 35,026 10/24 12/24 -- 

 NIR: <25% completed 
 NDC tracking: Not yet 

initiated. 
 Climate change impacts & 

adaptation: Not yet initiated 
 Information on support 

received: Not yet initiated 
 Other information: Not yet 

initiated. 
 Research & Systematic 

Observation (RSO): Not yet 
initiated. 

10. Bolivia UNDP 

 
 
 

-- 

12/10/2023 
(BTR1/FNC + BTR2) 

15/12/2023 Not applicable 30/04/2024 
1,233,000 for 

BTR1/FNC + BTR2 
Not yet 

disbursed 
Not yet 

disbursed 
 

09/24 
12/24 Not sure 

 The project is under inception 
phase.                 

 Note 1: FNC is intended to be 
submitted in 2026 as a 
separate report due to 
challenges in national 
inventory component. 

11. Bosnia & 
Herzegovina 

UNDP 

 
-- 
 
 
 
 

-- 

17/01/2023 
(BTR1 + BTR2/5NC) 

05/05/2023 Not applicable 24/07/2023 
1,233,000 for BTR1 + 

BTR2/NC5 
30/09/2023 22,609 06/25 09/25 

Yes - a component of 
or in conjunction with 
BTR. 

 NIR: < 25% completed. 
 NDC tracking: < 25% 

completed. 
 Climate change impacts & 

adaptation: < 25% completed. 
 Information on support 

received:  < 25% completed. 
 Other information: < 25% 

completed. 
 Note 1: BTR1 intended to be 

submitted in 2025 due to (1) 
the complexities in 
procurement and 
recruitment; and (2) 
availability of data. 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

12. Botswana UNDP -- 
07/07/2023 

(BTR1/FNC+BTR2) 
12/09/2023 Not applicable 08/04/2024 

1,233,000 for 
BTR1/FNC + BTR2 

Not yet 
disbursed 

Not yet 
disbursed 

06/25 07/25 
Yes – Standalone 
document 

 The project is under inception 
phase. 

13. Brazil UNDP 

 
 
 
 
 
 
 
 
 
 
 
 
 

-- 

24/03/2021 
(5NC, BTR1, BTR2 

and BTR3) 
17/05/2021 18/06/2021 20/03/2023 

7,500,000 for the 
full project proposal 

of 
5NC, BTR1, BTR2 

and BTR3 

22/06/2023 514,810 08/24 11/24 -- 

 NIR: 50-75% completed. 
 NDC tracking: 50-75% 

completed. 
 Climate change impacts & 

adaptation: 50-75% 
completed. 

 Information on support 
received: 25-50% completed. 

 Other information: 25-50% 
completed. 

 Note 1: Full size EA project for 
5NC, BUR5, BTR1 and BTR2 
approved by the GEF Council 
on 17/05/2021.    

 Note 2: Request for CEO 
Endorsement approved on 
29-Aug-2022. 

 Note 3: The scope of the 
project was amended through 
a minor amendment process 
to 5NC, BTR1, BTR2 and BTR3, 
which was communicated to 
the GEF Secretariat on 19-
Oct-2023. 

 

14. Burkina Faso UNEP -- 
12/04/2022 

(BTR1/FNC + BTR2) 
24/05/2022 23/06/2022 06/03/2023 

1,233,000 for 
BTR1/FNC + BTR2 

02/05/2023 420,000 11/24 12/24 
Yes - a component of 
or in conjunction with 
the NDC 

 NIR: 25-50% completed  
 NDC tracking: <25% 

completed 
 Climate change impacts & 

adaptation: <25% completed 
 Information on support 

received: <25% completed 
 Other information: Not yet 

initiated. 
 Research & Systematic 

Observation (RSO): Not yet 
initiated 

 Note 1: BTR1/FNC + BTR2 is 
included in the umbrella 
program CEO endorsed on 13-
Jan-2023 (GEF ID 10973). 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

15. Burundi UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 17/03/2023 600,000  08/05/2023 213,000 09/25 12/25 

Yes - a component of 
or in conjunction with 
the BTR 

 NIR: 50-75% completed  
 NDC tracking: 50-75% 

completed. 
 Climate change impacts & 

adaptation: 50-75% 
completed. 

 Information on support 
received: 50-75% completed 

 Other information: Not yet 
initiated. 

 Research & Systematic 
Observation (RSO): Not yet 
initiated. 

 Note 1: BTR1 included in the 
umbrella program that was 
CEO endorsed on 13-Jan-2023 
(GEF ID 10973). 

16. Cambodia UNEP -- 
24/03/2021 

(BTR1) 
17/05/2021 18/06/2021 21/04/2022 484,000  11/07/2022 350,000 10/24 12/24 Not sure 

 NIR: >75% completed  
 NDC tracking: >75% 

completed 
 Climate change impacts & 

adaptation: >75% completed 
 Information on support 

received: 25-50% completed 
 Other information: 25-50% 

completed 
 Research & Systematic 

Observation (RSO): 25-50% 
completed 

 Note 1: BTR1 included in the 
umbrella program that was 
CEO endorsed on 05-Nov-
2021 (GEF ID 10781). 

17. Cameroon UNEP -- 
12/04/2022 
(BTR1/FNC) 

24/05/2022 23/06/2022 18/03/2024 
633,000 for 
BTR1/FNC 

Not yet 
disbursed 

Not yet 
disbursed 

Not yet 
determined 

12/24 -- 

 Note 1: BTR to be initiated 
upon submission of BUR1. EA 
is preparing a Project 
Implementation Plan (PIP) for 
the BTR1/FNC project.   

 Note 2: Approximate date of 
submission based on 
approved GEF proposal.  

 Note 3: BTR1/FNC included in 
the umbrella program that 
was CEO endorsed on 13-Jan-
2023 (GEF ID 10973). 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

18. Central African 
Republic 

UNEP -- 
12/04/2022 
(BTR1/FNC) 

24/05/2022 23/06/2022 01/03/2023 
633,000 for 
BTR1/FNC 

06/11/2023 310,000 09/25 12/25 
Yes - a component of 
or in conjunction with 
BTR 

 NIR: <25% completed  

 NDC tracking: <25% 

completed 

 Climate change impacts & 

adaptation: <25% completed 

 Information on support 

received: <25% completed 

 Other information: <25% 

completed 

 Research & Systematic 

Observation (RSO): <25% 

completed 

 Note 1: The expected 

submission date delayed due 

to Stakeholder Engagement 

 Note 2: BTR1/FNC included in 

the umbrella program that 

was CEO endorsed on 13-Jan-

2023 (GEF ID 10973). 

19. Chile FAO -- 
13/04/2022 
(BTR1/5NC) 

06/06/2022 Not applicable 20/06/2022 
517,000 for 
BTR1/5NC 

01/04/2023 419,749 10/24 12/24 -- 

 NIR: 50-75% completed  

 NDC tracking: 25-50% 

completed 

 Climate change impacts & 

adaptation: <25% completed 

 Information on support 

received: 25-50% completed 

 Other information: <25% 

completed 

 Research & Systematic 

Observation (RSO): Not yet 

initiated 

20. China UNDP -- 
16/04/2024 

(BTR1 Top-up) 
03/06/2024 Not applicable 01/09/2024 250,000 

Not yet 
disbursed 

Not yet 
disbursed 

06/24 12/24 -- 

 Note 1: BTR submission is 
based on the information in 
the approved EA request. 

 Note 2: IA received the 
Government request for 5NC 
+ BTR2 + BTR3 on 11- March-
2024. EA request for CEO 
Endorsement under 
development. 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

21. Colombia UNDP -- 
08/01/2024 

(BTR1 + BTR2/FNC) 
13/02/2024 Not applicable 21/05/2024 

1,233,000 for 
BTR1 + BTR2/FNC 

Not yet 
disbursed 

Not yet 
disbursed 

-- 12/24 -- 

 The project is under inception 
phase.        

 Note 1: BTR submission is 
based on the information in 
the approved EA request. 

22. Comoros UNEP -- 
12/04/2022 
(BTR1/FNC) 

24/05/2022 23/06/2022 18/03/2024 
633,000 for 
BTR1/FNC 

Not yet 
disbursed 

Not yet 
disbursed 

Not yet 
determined 

12/25 -- 

 Project under inception phase   
 Note 1: Approximate date of 

submission based on 
approved GEF proposal.   

 Note 2: BTR1/FNC included in 
the umbrella program that 
was CEO endorsed on 13-Jan-
2023 (GEF ID 10973). 

23. Cook Islands UNDP -- 
26/10/2020 
(BTR1/FNC) 

14/06/2022 Not applicable 18/08/2022 
517,000 for 
BTR1/FNC 

 
01/05/2023 99,186 09/25 12/25 No 

 NIR: <25% completed. 
 NDC tracking: Not yet 

initiated. 
 Climate change impacts & 

adaptation: <25% completed. 
 Information on support 

received:  Not yet initiated. 
 Other information: Not yet 

initiated. 
 Research and systematic 

observations: Not yet 
initiated. 

 Note 1: The country reported 
potential delays related to (1) 
staff turnover; (2) 
administrative constraints; (3) 
stakeholder engagement; (4) 
government validation 
process; and (5) UNFCCC 
review. 

24. Costa Rica UNDP -- 
09/12/2020 

(BTR1) 
13/04/2022 Not applicable 22/07/2022 484,000 03/10/2022 310,915 08/24 11/24 

Yes - a component of 
or in conjunction with 
BTR. 

 NIR: >75% completed. 
 NDC tracking: >50-75% 

completed. 
 Climate change impacts & 

adaptation: >75% completed. 
 Information on support 

received:     >75% completed. 
 Other information: >75% 

completed. 
 Note 1: The country reported 

potential delays related to (1) 
government validation 
process, and (2) data 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

availability/quality on NDC 
tracking. 

 Note 2: IA received the 
Government request for 
BTR2/5NC + BTR3 on 2-May-
2024. EA request for CEO 
Endorsement under 
development. 

25. Cote d'Ivoire UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 18/03/2024 600,000 

Not yet 
disbursed 

Not yet 
disbursed 

11/24 12/24 
Yes - a component of 
or in conjunction with 
BTR. 

 Note 1: Project under 
inception phase 

 Note 2: BTR1 included in the 
umbrella program that was 
CEO endorsed on 13-Jan-2023 
(GEF ID 10973). 

 
 

26. Cuba UNDP -- 
30/06/2023 

(BTR1 + BTR2/FNC) 
05/10/2023 Not applicable 13/03/2024 

1,233,000 for BTR1 + 
BTR2/FNC 

Not yet 
disbursed 

Not yet 
disbursed 

-- 12/24 -- 

 Note 1: Agency Project 
Document under signature 
process.                                                                                            

 Note 2: BTR submission is 
based on the approved EA 
request.                                                                                              

27. Democratic 
Republic of 
Congo 

UNEP -- 
12/04/2022 
(BTR1/5NC) 

24/05/2022 23/06/2022 06/12/2023 
633,000 for 
BTR1/5NC 

26/02/2024 50,000 03/26 06/26 
 Yes - a component of 
or in conjunction with 
BTR.  

 NIR: <25% completed   

 NDC tracking: Not yet 

initiated  

 Climate change impacts & 

adaptation: Not yet initiated  

 Information on support 

received: Not yet initiated  

 Other information: Not yet 

initiated  

 Research & Systematic 

Observation (RSO): Not yet 

initiated  

 Note1: BTR1/5NC included in 
the umbrella program that 
was CEO endorsed on 13-Jan-
2023 (GEF ID 10973). 

28. Djibouti UNEP -- 
12/04/2022 
(BTR1/FNC) 

24/05/2022 23/06/2022 28/05/2024 
633,000 for 
BTR1/FNC 

Not yet 
disbursed 

Not yet 
disbursed 

Not yet 
determined 

12/25 -- 

 Note 1: BTR to be initiated 
upon submission of BUR1. EA 
is preparing a Project 
Implementation Plan (PIP) for 
the BTR1/FNC project.  

 Note 2: Approximate date of 
submission based on 
approved GEF proposal.  

 Note 3: BTR1/FNC included in 
the umbrella program that 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

was CEO endorsed on 13-Jan-
2023 (GEF ID 10973). 

29. Dominica UNEP -- 
16/02/2024 

(BTR1 Top up)  
09/05/2024 

Not 
Applicable 

30/07/2024 250,000 
Not yet 

disbursed 
Not yet 

disbursed 
Not yet 

determined 
12/25 -- 

 Note 1: Scoping exercise to 
incorporate BTR1 in the BUR1 
project has been completed.   

 Note 2: Project under 
inception phase 

 Note 3: Approximate date of 
submission based on 
approved GEF proposal. 

 Note 4: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 09-
May-2024 (GEF ID 11500) 

30. Dominican 
Republic 

UNEP -- 
12/04/2022 
(BTR1/FNC) 

24/05/2022 23/06/2022 06/12/2023 
633,000 for 
BTR1/FNC 

24/02/2024 50,000 11/24 12/24 
Yes - a component of 
or in conjunction with 
the BTR. 

 Project under inception phase 
 Note 1: BTR1/FNC included in 

the umbrella program CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

31. Ecuador UNEP -- 
12/04/2022 
(BTR1/5NC) 

24/05/2022 23/06/2022 09/08/2023 
633,000 for 
BTR1/5NC 

13/11/2023 450,000 10/24 12/24 
Yes - a component of 
or in conjunction with 
NC. 

 NIR: 25-50% completed  
 NDC tracking: <25% 

completed 
 Climate change impacts & 

adaptation: 25-50% 
completed 

 Information on support 
received: <25% completed 

 Other information: Not yet 
initiated 

 Research & Systematic 
Observation (RSO): Not yet 
initiated 

 Note 1: BTR1/5NC included in 
the umbrella program CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

32. Egypt UNDP -- 
27/09/2023 

(BTR1 + BTR2/5NC) 
22/01/2024 Not applicable 03/04/2024 

1,233,000 for BTR1 + 
BTR2/5NC 

Not yet 
disbursed 

Not yet 
disbursed 

11/24 12/24 
Yes - a component of 
or in conjunction with 
the BTR. 

 The project is under inception 
phase. 

33. El Salvador UNDP -- 
27/12/2022 

(BTR1/FNC + BTR2) 
05/05/2023 Not applicable 23/10/2023 

1,233,000 for 
BTR1/FNC + BTR2 

Not yet 
disbursed 

Not yet 
disbursed 

06/25 12/25 Not sure 
 Note 1: The project is under 

inception phase. 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

34. Eswatini UNEP -- 
12/04/2022 

(BTR1/5NC + BTR2) 
24/05/2022 23/06/2022 29/04/2024 

1,233,000 for 
BTR1/5NC + BTR2 

Not yet 
disbursed 

Not yet 
disbursed 

Not yet 
determined 

12/24 -- 

 Note 1: BTR1 to be initiated 
upon submission of BUR1. EA 
is preparing a Project 
Implementation Plan (PIP) for 
the BTR1/FNC project.   

 Note 2: Approximate date of 
submission based on 
approved GEF proposal. 

 Note 3: BTR1/5NC + BTR2 
included in the umbrella 
program that was CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

35. Fiji UNEP -- 
12/04/2022 
(BTR1/FNC) 

24/05/2022 23/06/2022 
Not yet 

determined 
633,000 for 
BTR1/FNC 

Not yet 
disbursed 

Not yet 
disbursed 

06/26 12/26 
Yes - a component of 
or in conjunction with 
the BTR 

 Note 1: BTR1/FNC to be 
initiated upon submission of 
BUR1. EA is currently 
preparing a project 
implementation plan 

 Note 2: BTR1/FNC included in 
the umbrella program CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

36. Gabon UNEP -- 
12/04/2022 

(BTR1/FNC + BTR2) 
24/05/2022 23/06/2022 06/03/2023 

1,233,000 for 
BTR1/FNC + BTR2 

06/06/2023 50,000 03/25 06/25 No 

 NIR: 25-50% completed  
 NDC tracking: Not yet 

initiated 
 Climate change impacts & 

adaptation: Not yet initiated 
 Information on support 

received: Not yet initiated 
 Other information: Not yet 

initiated 
 Research & Systematic 

Observation (RSO): Not yet 
initiated 

 Note 1: The expected 
submission date delayed due 
to Political Instability 

 Note 2: BTR1/FNC + BTR2 
included in the umbrella 
program that was CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

37. Gambia UNEP -- 
12/04/2022 
(BTR1/FNC) 

24/05/2022 23/06/2022 03/06/24 
633,000 for 
BTR1/FNC 

Not yet 
disbursed 

Not yet 
disbursed 

Not yet 
determined 

12/25 __ 

 Note 1: BTR1/FNC to be 
initiated upon submission of 
BUR1. EA is currently 
preparing a project 
implementation plan. 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

 Note 2: Approximate date of 
submission based on 
approved GEF proposal.  

 Note 3: BTR1/FNC included in 
the umbrella program CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

38. Georgia UNDP -- 
03/12/2020 
(BTR1/5NC) 

13/05/2022 Not applicable 23/06/2022 
517,000 for 
BTR1/5NC 

31/10/2022 260,000 07/24 12/24 

Yes - a component of 
or in conjunction with 
the National 
Communication. 

 NIR: 50-75% completed. 
 NDC tracking: 50-75% 

completed. 
 Climate change impacts & 

adaptation: 50-75% 
completed. 

 Information on support 
received: 50-75% completed. 

 Other information: 50-75% 
completed. 

 Research and Systematic 
observation (RSO): 50-75% 
completed. 

39. Ghana UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 31/08/2023 600,000 27/03/2024 400,000 11/24 12/24 

Yes – stand-alone 
document 

 NIR: 50-75% completed.  
 NDC tracking: 50-75% 

completed. 
 Climate change impacts & 

adaptation: >75% completed. 
 Information on support 

received: 25-50% completed. 
 Other information: 25-50% 

completed. 
 Research & Systematic 

Observation (RSO): Not yet 
initiated 

 Note 1: BTR1 included in the 
umbrella program that was 
CEO endorsed on 13-Jan-2023 
(GEF ID 10973). 

40. Grenada UNEP -- 
16/02/2024 
(BTR1/TNC)  

09/05/2024 
Not 

Applicable 
Not yet 

determined 
133,000 

for BTR Top up 
Not yet 

disbursed 
Not yet 

disbursed 
Not yet 

determined 
12/25 -- 

 Note 1: Scoping exercise to 
incorporate BTR1 in the TNC 
project has been completed. 

 Note 2: An amendment to 
incorporate BTR1 into the 
Project Cooperation 
Agreement for TNC is 
awaiting clearance by EA. 

 Note 3: Approximate date of 
submission based on 
approved GEF proposal.  

 Note 3: BTR1 top up included 
in the umbrella program that 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

was CEO endorsed on 09-
May-2024 (GEF ID 11500). 

41. Guatemala UNDP -- 
02/04/2024 

(BTR1 + BTR2/FNC) 
10/05/2024 Not applicable 20/08/2024 

1,233,000 for BTR1 + 
BTR2/FNC 

Not yet 
disbursed 

Not yet 
disbursed 

-- 12/24 -- 

 Note 1: Agency project 
document under signatures. 

 Note2: BTR1 submission is 
based on the information in 
the approved EA request. 

42. Guinea - Bissau UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 01/03/2023 600,000 19/04/2023 270,000 05/25 06/25 

Yes- a component of 
or in conjunction with 
BTR. 

 NIR: 25-50% completed. 
 NDC tracking: Not yet 

initiated. 
 Climate change impacts & 

adaptation: Not yet initiated. 
 Information on support 

received: Not yet initiated. 
 Other information: Not yet 

initiated. 
 Research and Systematic 

observation (RSO): Not yet 
initiated. 

 Note 1: BTR1 included in the 
umbrella program that was 
CEO endorsed on 13-Jan-2023 
(GEF ID 10973). 

43. Honduras UNDP -- 
03/07/2023 

(BTR1 + BTR2/FNC) 
22/09/2023 Not applicable 16/12/2023 

1,233,000 for 
BTR1 + BTR2/FNC 

12/06/2024 158,867 11/24 12/24 
Yes – Standalone 
document 

 NIR: Not yet initiated. 
 NDC tracking: Not yet 

initiated. 
 Climate change impacts & 

adaptation: Not yet initiated. 
 Information on support 

received:  Not yet initiated. 
 Other information: Not yet 

initiated. 

44. India UNDP -- 
30/12/2021 

(BTR1) 
19/04/2023 Not applicable 27/09/2023 1,816,500 for BTR1 05/12/2023 342,887 09/24 12/24 

No - India submitted 
its Adaptation 
Communication with 
3NC.  

 NIR: 25-50% completed. 
 NDC tracking: 25-50% 

completed. 
 Climate change impacts & 

adaptation: 25-50% 
completed. 

 Information on support 
received:  25-50% completed. 

 Other information: 25-50% 
completed. 

 Note 1: BTR1 project re-
submitted to the GEF 
Secretariat on 13-Jun-2023 
for major amendment based 
on the changes requested by 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

the Executing Entity. The 
project re-approved by the 
GEF on 11-Sep-2023. 

 
 
 

45. Indonesia  UNDP -- 
14/11/2019 
(BTR1 + FNC) 

20/11/2019 19/12/2019 31/08/2023 
2,852,000 for BTR1 + 

FNC 
18/12/2023 46,386 10/24 12/24 

No - Indonesia 
submitted its 
Adaptation 
Communication in 
2022. 
 

 NIR: 25% completed. 
 NDC tracking: 25% 

completed. 
 Climate change impacts & 

adaptation: 25% completed. 
 Information on support 

received: 25% completed. 
 Other information: 25% 

completed. 
 Research and Systematic 

observation (RSO): 25% 
completed. 

 Note 1: Request for CEO 
Endorsement of the FSP EA 
project for FNC combined 
with BUR 4 (US$ 2,852,000) 
approved on 10-Dec-2021.               

 Note 2: BUR4 is replaced with 
BTR1 through a minor 
amendment communicated 
to the GEF Secretariat on 11-
March-2024.                                                                          

46. Iraq UNEP -- 
12/04/2022 

(BTR1 Top up) 
24/05/2022 23/06/2022 25/03/2023 250,000 14/05/2024 50,500 03/25 05/25 

 Yes- a component of 
or in conjunction with 
BTR.  

 Note 1: Scoping exercise to 
incorporate BTR1 in the 
SNC/BUR1 project completed. 

 Note 2: Project under 
inception phase 

 Note 3: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 13-Jan-
2023 (GEF ID 10973). 

 
 
 
 

47. Jordan UNDP -- 
06/11/2023 

(BTR1+ BTR2/5NC) 
13/02/2023 Not applicable 14/05/2024 

1,233,000 for BTR1+ 
BTR2/5NC 

Not yet 
disbursed 

Not yet 
disbursed 

-- 12/24 -- 

 Note 1: Agency Project 
Document under signature 
process.                                                                                            

 Note 2: BTR1 submission date 
is based on the approved EA 
request.  
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

48. Kazakhstan UNDP -- 
18/03/2024 

(BTR1 + BTR2/9NC) 
20/08/2024 Not applicable -- 

1,233,000 for BTR1 + 
BTR2/9NC 

-- -- -- -- -- 
 Note 1: Agency Project 

Document is under review for 
IA clearance.    

49. Kenya UNEP -- 
12/04/2022 

(BTR1 Top up) 
24/05/2022 23/06/2022 15/06/2023 250,000 15/02/2024 90,760 10/24 12/24 

Yes - a component of 
or in conjunction with 
the BTR 

 NIR: <25% completed 
 NDC tracking: <25% 

completed. 
 Climate change impacts & 

adaptation: <25% completed.  
 Information on support 

received: Not yet initiated. 
 Other information: Not yet 

initiated. 
 Research & Systematic 

Observation (RSO): Not yet 
initiated. 

 Note 1: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 13-Jan-
2023 (GEF ID 10973). 

50. Kiribati UNEP -- 
12/04/2022 
(BTR1/FNC) 

24/05/2022 23/06/2022 31/08/2023 
633,000 for 
BTR1/FNC 

Not yet 
disbursed 

Not yet 
disbursed 

Not yet 
determined 

12/25 _ 

 Note 1: BTR to be initiated 
upon submission of BUR1. 
BTR Project implementation 
plan under preparation.  

 Note 2: Approximate date of 
submission based on 
approved GEF proposal.   

 Note 3: BTR1/FNC included in 
the umbrella program that 
was CEO endorsed on 13-Jan-
2023 (GEF ID 10973). 

51. Kyrgyzstan UNEP - 
12/04/2022 

(BTR1/5NC + BTR2) 
24/05/2022 23/06/2022 

Not yet 
determined 

1,233,000 for 
BTR1/5NC + BTR2 

Not yet 
disbursed 

Not yet 
disbursed 

Not yet 
determined 

12/24 -- 

 Note 1: BTR1/FNC + BTR2 UN 
to UN agreement shared with 
the EA for clearance. 

 Note 2: The approximate date 
of submission is based on the 
approved GEF proposal. 

 Note3:  BTR1/FNC + BTR2 
included in the umbrella 
program that was CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

52. Lao People's 
Democratic 
Republic 

UNEP -- 
24/03/2021 

(BTR1) 
17/05/2021 18/06/2021 07/04/2022 484,000 16/06/2022 350,000 11/24 12/24 

Yes - a component of 
or in conjunction with 
the BTR 

 NIR: 25-50% completed  
 NDC tracking: 25-50% 

completed 
 Climate change impacts & 

adaptation: 25-50% 
completed  

 Information on support 
received: 25-50% completed 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

 Other information: <25% 
completed 

 Research & Systematic 
Observation (RSO): <25% 
completed 

 Note 1: BTR1 included in the 
umbrella program that was 
CEO endorsed on 05-Nov-
2021 (GEF ID 10781). 

53. Lebanon UNDP -- 
27/04/2023 

(BTR1 + BTR2/5NC) 
10/07/2023 Not applicable 18/08/2023 

1,233,000 for BTR1 + 
BTR2/5NC 

01/12/2023 47,591 09/24 12/24 
Yes - a component of 
or in conjunction with 
BTR. 

 NIR: 50-75% completed. 
 NDC tracking: 50-75% 

completed. 
 Climate change impacts & 

adaptation: 50-75% 
completed. 

 Information on support 
received: 50-75% completed. 

 Other information: 50-75% 
completed. 

54. Lesotho UNEP -- 
12/04/2022 
(BTR1/FNC) 

24/05/2022 23/06/2022 01/03/2023 
633,000 for 
BTR1/FNC 

19/04/2023 150,000 04/25 10/25 
 Yes - a component of 
or in conjunction with 
the BTR  

 The project is under inception 
phase.  

 Note 1: The expected 

submission date delayed due 

to government Endorsement 

and Administrative 

constraints 

 Note 2: BTR1/FNC included in 

the umbrella program that 

was CEO endorsed on 13-Jan-

2023 (GEF ID 10973). 

55. Liberia UNEP -- 
24/03/2021 
(BTR1/TNC) 

17/05/2021 18/06/2021 07/04/2022 
517,000 for 
BTR1/TNC 

11/07/2022 340,000 10/24 12/24 -- 

 NIR: 25-50% completed  
 NDC tracking: <25% 

completed 
 Climate change impacts & 

adaptation: 25-50% 
completed 

 Information on support 
received: 25-50% completed 

 Other information: < 25% 
completed 

 Research & Systematic 
Observation (RSO): < 25% 
completed 

 Note 1: BTR1/TNC included in 
the umbrella program CEO 
endorsed on 05-Nov-2021 
(GEF ID 10781). 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

56. Madagascar UNEP -- 
12/04/2022 

(BTR1 Top up) 
24/05/2022 23/06/2022 21/05/2024 250,000 

Not yet 
disbursed 

Not yet 
disbursed 

03/26 08/26 Yes 

 NIR: >75% completed  
 NDC tracking: Not yet 

initiated 
 Climate change impacts & 

adaptation: Not yet initiated 
 Information on support 

received: Not yet initiated 
 Other information: Not yet 

initiated 
 Research & Systematic 

Observation (RSO): Not yet 
initiated 

 Note 1: BTR1 incorporated in 
the BUR1 project.  

 Note 2: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 13-Jan-
2023 (GEF ID 10973) 

57. Malawi UNEP -- 
24/03/2021 
(BTR1/FNC) 

17/05/2021 18/06/2021 07/04/2022 
517,000 for 
BTR1/FNC 

16/06/2022 120,000 10/25 12/25 Not sure 

 The project is under inception 
phase.  

 Note 1: The project progress 
delayed due administrative 
constraints 

 Note 2: BTR1/FNC included in 
the umbrella program that 
was CEO endorsed on 05-
Nov-2021 (GEF ID 10781). 

58. Malaysia UNEP -- 
11/04/2022 

(BTR1) 
14/06/2022 

Not 
Applicable 

12/09/2023 784,000 09/02/2024 784,000 10/24 12/24 

Yes - a component of 
or in conjunction with 
the National 
Communication 

 NIR: 50-75% completed  
 NDC tracking: 50-75% 

completed 
 Climate change impacts & 

adaptation: Not yet initiated 
 Information on support 

received: 50-75% completed 
 Other information: 50-75% 
 Research & Systematic 

Observation (RSO): Not yet 
initiated 

 Note 1: BTR1 (US$ 484,000) 
plus STAR allocation 
(US$300,000) approved by 
GEF Secretariat on 14-Jun-
2022. 

59. Maldives UNEP -- 
24/03/2021 

(BTR1) 
17/05/2021 18/06/2021 07/04/2022 484,000 09/06/2022 145,000 10/24 12/24 

Yes - a component of 
or in conjunction with 
the BTR 

 NIR: 25-50% completed  
 NDC tracking: <25% 

completed 
 Climate change impacts & 

adaptation: <25% completed 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

 Information on support 
received: 25-50% completed 

 Other information: Not yet 
initiated 

 Research & Systematic 
Observation (RSO): Not yet 
initiated 

 Note 1: BTR1 included in the 
umbrella program that was 
CEO endorsed on 05-Nov-
2021 (GEF ID 10781). 

60. Mali UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 01/03/2023 600,000 19/01/2024 50,000 12/25 12/25 

 Yes- a component of 
or in conjunction with 
BTR 

 Note 1: Project under 
inception phase.  

 Note 2: BTR1 included in the 
umbrella program CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

61. Mauritania UNEP -- 
24/03/2021 

(BTR1)  
17/05/2021 18/06/2021 31/07/2023 484,000 09/12/2023 70,000 04/25 05/25 

Yes- a component of 
or in conjunction with 
BTR. 

 The project is under inception 
phase. 

 Note 1:  Project progress 
delayed due to administrative 
constraints 

 Note 2: BTR1 included in the 
umbrella program that was 
CEO endorsed on 05-Nov-
2021 (GEF ID 10781). 

62. Mauritius UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 28/05/2024 600,000 23/07/2024 100,000 10/26 12/26 

Yes- a component of 
or in conjunction with 
BTR or NC. 

 Note 1: Project under 
inception phase  

 Note 2: BTR1 included in the 
umbrella program that was 
CEO endorsed on 13-Jan-2023 
(GEF ID 10973). 

63. Mexico UNDP -- 
04/04/2022 
(BTR1/7NC) 

16/06/2022 Not applicable 28/09/2022 
1,826,484 for 

BTR1/7NC 
25/01/2024 45,257 11/24 12/24 No 

 NIR: <25% completed 
 NDC tracking: Not yet 

initiated. 
 Climate change impacts & 

adaptation: Not yet initiated. 
 Information on support 

received:  Not yet initiated. 
 Other information: Not yet 

initiated. 

64. Mongolia UNEP -- 
12/04/2022 

(BTR1/5NC + BTR2) 
24/05/2022 23/06/2022 29/04/2024 

1,233,000 for 
BTR1/5NC + BTR2 

03/09/2024 100,000 11/24 12/24 
Yes, stand-alone 
document 

 NIR: 50-75% completed  
 NDC tracking: 50-75% 

completed 
 Climate change impacts & 

adaptation: 50-75% 
completed 

 Information on support 
received: 50-75% completed 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

 Other information: 50-75% 
completed 

 Research & Systematic 
Observation (RSO): 50-75% 
completed 

 Note 1: BTR1/5NC + BTR2 
included in the umbrella 
program that was CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

 
 
 
 

65. Montenegro UNDP -- 
26/11/2020 
(BTR1/FNC) 

01/10/2021 Not applicable 10/01/2022 
517,000 for 
BTR1/FNC 

10/05/2022 153,115 11/24 12/24 
Yes - a component of 
or in conjunction with 
NC. 

 NIR: 50-75% completed. 
 NDC tracking: Not yet 

initiated. 
 Climate change impacts & 

adaptation: 25-50% 
completed. 

 Information on support 
received: <25% completed 

 Other information: Not yet 
initiated. 

 Research and Systematic 
observation (RSO): <25% 
completed. 

 Note 1: IA received the 
Government request for BTR2 
+ BTR3/5NC on 11-Jun-2024.  

66. Morocco UNDP -- 
29/03/2022 
(BTR1/5NC) 

08/06/2022 Not applicable 01/11/2022 
517,000 for 
BTR1/5NC 

13/03/2023 74,182 11/24 12/24 
Yes – a component of 
or in conjunction with 
the BTR. 

 NIR: 25-50% completed. 
 NDC tracking: 25-50% 

completed. 
 Climate change impacts & 

adaptation: 25-50% 
completed. 

 Information on support 
received: >75% completed. 

 Other information: Not yet 
initiated. 

 Research and Systematic 
observation (RSO): Not yet 
initiated. 

67. Mozambique UNEP -- 
16/02/2024 

(BTR1 Top up)  
09/05/2024 

Not 
Applicable 

30/07/2024 250,000 
Not yet 

disbursed 
Not yet 

disbursed 
Not yet 

determined 
12/25 -- 

 Note 1: Scoping exercise to 
incorporate BTR1 in the BUR1 
project has been completed.  

 Note 2: Approximate date of 
submission based on 
approved GEF proposal.  
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

 Note 3: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 09-
May-2024 (GEF ID 11500). 

68. Namibia UNDP -- 
27/09/2021 
(BTR1/5NC) 

04/05/2022 Not applicable 04/08/2022 
517,000 for 
BTR1/5NC 

12/07/2023 290,764 11/24 12/24 No 

 NIR: 50-75% completed 
 NDC tracking: 50-75% 

completed. 
 Climate change impacts & 

adaptation: 50-75% 
completed. 

 Information on support 
received: Not yet initiated. 

 Other information: Not yet 
initiated. 

 Research and Systematic 
observation (RSO): Not yet 
initiated. 

 Note 1: IA received the 
Government request for BTR2 
+ BTR3/6NC on 29-Apr-2024. 
EA request for CEO 
Endorsement under 
development.   

69. Nepal UNEP -- 
12/04/2022 

(BTR1 Top up) 
24/05/2022 23/06/2022 08/12/2023 250,000 18/06/2024 73,808 11/24 06/25 

Yes- a component of 
or in conjunction with 
BTR. 

 Note 1: Project under 
inception phase 

 Note 2: BTR1 incorporated in 

the BUR1 project.  

 Note 3: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 13-Jan-
2023 (GEF ID 10973). 

70. Nicaragua FAO -- 
24/11/2023 

(BTR1+BTR2/NC5) 
11/01/2024 Not applicable 23/01/2024 

1,233,000 for 
BTR1+BTR2/NC5 

01/04/2024 312,387 11/24 12/24 -- 

 NIR: 25-50% completed 
 NDC tracking: 25-50% 

completed. 
 Climate change impacts & 

adaptation: 25-50% 
completed. 

 Information on support 
received: 25-50% completed 

 Other information: 25-50% 
completed 

 Research and Systematic 
observation (RSO): Not yet 
initiated. 

71. Niger UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 11/04/2023 600,000 01/05/2023 480,000 03/25 04/25 

Yes - stand-alone 
document 

 NIR: 25-50% completed. 
 NDC tracking: <25% 

completed. 
 Climate change impacts & 

adaptation: Not yet initiated.  
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

 Information on support 
received: Not yet initiated. 

 Other information: Not yet 
initiated. 

 Research & Systematic 
Observation (RSO): Not yet 
initiated. 

 Note 1: BTR1 included in the 
umbrella program CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

72. Nigeria UNDP -- 
24/03/2021 

(BTR1 + BTR2/FNC) 
18/05/2021 18/06/2021 12/04/2024 

2,404,733  
for BTR1 + 
BTR2/FNC 

06/06/2024 66,044 11/24 12/24 No 

 NIR: 25-50% completed 
 NDC tracking: 25-50% 

completed. 
 Climate change impacts & 

adaptation: 25-50% 
completed. 

 Information on support 
received: 25-50% completed. 

 Other information: 25-50% 
completed. 

 Note 1: Full-size project EA 
PIF for FNC combined with 
BTR1 (US$ 2,404,733) 
approved by GEF Council on 
18-Jun-2021. 

 Note 2: Request for CEO 
Endorsement approved on 
20-Dec-2022. 

73. North 
Macedonia 

UNDP -- 
28/02/2024 

(BTR1 + BTR2/5NC) 
12/04/2024 Not applicable 24/06/2024 

1,233,000 for BTR1 + 
BTR2/5NC 

Not yet 
disbursed 

Not yet 
disbursed 

-- 12/24 -- 

 Note 1: The project is under 
inception phase. 

 Note 2: BTR1 submission date 
is based on the approved EA 
request. 

74. Oman UNIDO -- 
20/10/2023 
(BTR1/TNC) 

11/01/2024 Not applicable 15/02/2024 633,000 05/04/2024 342,535 06/24 11/24 -- -- 

75. Pakistan UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 03/07/2024 600,000 01/08/2024 100,000 

Not yet 
determined 

12/24 -- 

 Project under inception phase 
 Note 1: BTR1 included in the 

umbrella program that was 
CEO endorsed on 13-Jan-2023 
(GEF ID 10973). 

76. Panama UNDP 
30/06/2024 

(BTR1) 
30/03/2022  

(BTR1) 
27/05/2022 -- 28/09/2022 484,000 03/10/2023 -- -- 06/24 -- 

 The country submitted its 
BTR1 and is planning to 
request support for its 
BTR2+BTR3/5NC 
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Party  Agency 
[1] 
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date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 
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GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

77. Paraguay UNDP -- 
14/04/2023 

(BTR1+ BTR2/5NC) 
21/06/2023 Not applicable 17/11/2023 

1,233,000 for BTR1+ 
BTR2/5NC 

19/01/2024 54,518 10/24 12/24 No 

 NIR: <25% completed. 
 NDC tracking: Not yet 

initiated. 
 Climate change impacts & 

adaptation: Not yet initiated. 
 Information on support 

received: <25% completed. 
 Other information: N/A. 

78. Qatar UNEP -- 
16/02/2024 

(BTR1 Top up)  
09/05/2024 

Not 
Applicable 

30/07/2024 250,000 
Not yet 

disbursed 
Not yet 

disbursed 
06/25 11/25 -- 

 Note 1: Scoping exercise to 
incorporate BTR1 in the 
SNC/BUR1 project has been 
completed. 

 Note 2: Project under 
inception phase 

 Note 3: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 09-May-
2024 (GEF ID 11500) 

79. Republic of 
Moldova 

UNEP 

-- 
06/04/2022 

(BTR1) 
17/05/2022 

Not 
Applicable 

18/08/2022 484,000 19/10/2022 365,000 11/24 12/24 
 Yes- a component of 
or in conjunction with 
NC 

 NIR: 50-75% completed 
 NDC tracking: 50-75% 

completed 
 Climate change impacts & 

adaptation: 50-75% 
completed 

 Information on support 
received: 50-75% completed 

 Other information: <25% 
completed 

 Research & Systematic 
Observation (RSO): Not yet 
initiated 

-- 
12/04/2022 
(BTR2/6NC) 

24/05/2022 23/06/2022 
Not yet 

determined 

633,000 for 

BTR2/6NC 
Not yet 

disbursed 
Not yet 

disbursed 
Not yet 

determined 
Not yet 

determined 
-- 

 Note 1: BTR2/6NC included in 
the umbrella program that 
was CEO endorsed on 13-Jan-
2023 (GEF ID 10973). 

 Note 2: The project will be 
initiated upon submission of 
BTR1. 

80. Rwanda UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 01/03/2023 600,000 17/07/2023 50,000 11/24 06/25 No 

 The project is under inception 
phase.  

 Note 1: Project progress 
delayed due to limited 
technical capacity 

 Note 2: BTR1 included in the 
umbrella program CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 
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Party  Agency 
[1] 
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date of the 
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COP           
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funding [2]  
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disbursed 
(US$) [4] [5] 
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draft BTR 

report                           

Approximate 
date of BTR 
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the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

81. Saint Kitts and 
Nevis 

UNEP -- 
12/04/2022 

(BTR1/FNC + BTR2) 
24/05/2022 23/06/2022 29/04/2024 

1,233,000 for 
BTR1/FNC + BTR2 

27/08/2024 100,000 09/25 12/25 
Yes, stand-alone 
document 

 The Project is under inception 
phase 

 Note 1: BTR1/FNC & BTR2 
included in the umbrella 
program that was CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

82. Saint Lucia UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 28/03/2023 600,000 09/02/2024 50,000 11/26  12/26 Not sure 

 The project is under inception 
phase.  

 Note 1: The expected 
submission date delayed due 
to staff turnover and 
administrative constraints. 

 Note 2: BTR1 included in the 
umbrella program that was 
CEO endorsed on 13-Jan-2023 
(GEF ID 10973) 

83. Saint Vincent 
and the 
Grenadines 

UNEP -- 
16/02/2024 
(BTR1/TNC)  

09/05/2024 
Not 

Applicable 
30/07/2024 

133,000 
BTR Top up 

Not yet 
disbursed 

Not yet 
disbursed 

Not yet 
determined 

12/25 -- 

 Note 1: Scoping exercise to 
incorporate BTR1 in the TNC 
project has been completed. 

 Note 2: Approximate date of 
submission based on 
approved GEF proposal.  

 Note 3: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 09-May-
2024 (GEF ID 11500) 

84. Serbia UNDP -- 
07/03/2023 

(BTR1 + BTR2/FNC) 
25/05/2023 Not applicable 04/10/2023 

1,233,000 for 
BTR1 + BTR2/FNC 

01/03/2024 12,489 10/24 12/24 
Yes – a component of 
or in conjunction with 
the BTR 

 NIR: Not yet initiated. 
 NDC tracking: Not yet 

initiated. 
 Climate change impacts & 

adaptation: Not yet initiated. 
 Information on support 

received: Not yet initiated. 
 Other information: <25% 

completed. 

85. Seychelles UNEP -- 
12/04/2022 

(BTR1/FNC + BTR2) 
24/05/2022 23/06/2022 18/03/2024 

1,233,000 for 
BTR1/FNC + BTR2 

17/05/2024 100,000 
Not yet 

determined 
Not yet 

determined 
Yes, standalone 
document 

 Note 1: Project under 
inception phase 

 Note 2: BTR1/FNC + BTR2 
included in the umbrella 
program that was CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

86. Sierra Leone UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 28/05/2024 600,000 24/07/2024 100,000 09/25 11/25 _ 

 Note 1: Project under 
inception phase 

 Note 2: BTR1 included in the 
umbrella program that was 
CEO endorsed on 13-Jan-2023 
(GEF ID 10973). 
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Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

87. Solomon Islands UNEP -- 
12/04/2022 

(BTR1 Top up) 
24/05/2022 23/06/2022 22/03/2024 250,000 

Not yet 
disbursed 

Not yet 
disbursed 

12/24 06/25 -- 

 NIR: 25-50% completed. 
 NDC tracking: 25-50% 

completed. 
 Climate change impacts & 

adaptation: 25-50% 
completed. 

 Information on support 
received: 25-50% completed. 

 Other information: 25-50% 
completed. 

 Research & Systematic 
Observation (RSO): 25-50% 
completed 

 Note 1: Scoping exercise to 
incorporate BTR1 in the BUR1 
project completed. 

 Note 2: BTR1 top up included 
in the umbrella program CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

88. South Africa UNEP -- 
12/04/2022 

(BTR1) 
24/05/2022 23/06/2022 09/08/2023 600,000 22/12/2023 350,000 08/24 12/24 

 Yes- a component of 
or in conjunction with 
NDC 

 NIR: 50-75% completed 
 NDC tracking: 50-75% 

completed 
 Climate change impacts & 

adaptation: 50-75% 
completed 

 Information on support 
received: 50-75% completed 

 Other information: 50-75% 
completed 

 Research & Systematic 
Observation (RSO): 50-75% 
completed 

 Note 1: BTR1 included in the 
umbrella program CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

89. Sri Lanka UNDP -- 
04/09/2023 

(BTR1 + BTR2/FNC) 
16/11/2023 Not applicable 11/03/2024 

1,233,000 for BTR1 + 
BTR2/FNC 

Not yet 
disbursed 

Not yet 
disbursed 

11/24 12/24 
Yes – a component of 
or in conjunction with 
the BTR 

 The project is under inception 
phase.    

90. Tajikistan UNDP -- 
05/02/2024 

(BTR1 + BTR2/5NC) 
18/03/2024 Not applicable 25/06/2024 

1,233,000 for BTR1 + 
BTR2/5NC 

Not yet 
disbursed 

Not yet 
disbursed 

-- 12/24 -- 

 Note 1: The project is under 
inception phase. 

 Note 2: BTR submission is 
based on the approved EA 
request. 



25 
 

Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
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91. Tanzania, 
United 
Republic of 

UNEP -- 
12/04/2022 

(BTR1 Top up) 
24/05/2022 23/06/2022 03/07/2024 250,000 

Not yet 
disbursed 

Not yet 
disbursed 

Not yet 
determined 

12/25 -- 

 Note 1: Scoping exercise to 
incorporate BTR1 in the BUR1 
project completed. 

 Note 2: Project under 
inception phase. 

 Note 3: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 13-Jan-
2023 (GEF ID 10973) 

92. Thailand UNDP -- 
07/12/2023 

(BTR1 + 
BTR2 /5NC) 

13/02/2024 Not applicable 26/03/2024 
1,233,000 for BTR1 + 

BTR2/5NC 
Not yet 

disbursed 
Not yet 

disbursed 
10/24 12/24 

Yes – a component of 
or in conjunction with 
the BTR 

 NIR: Not yet initiated. 
 NDC tracking: <25% 

completed. 
 Climate change impacts & 

adaptation: <25% completed. 
 Information on support 

received: Not yet initiated. 
 Other information: <25% 

completed. 
 Note 1: Agency Project 

Document under signature 
process.    

93. Togo UNDP -- 
05/04/2024 

(BTR1 + BTR2/5NC) 
09/05/2024 Not applicable 

Agency 
Project 

Document 
under review 

for IA 
clearance 

1,233,000 for BTR1 + 
BTR2/5NC 

Not yet 
disbursed 

Not yet 
disbursed 

-- 
Not yet 

determined 
-- 

 Note 1: Agency Project 
Document is under review for 
IA clearance.                                                       

 Note 2: BTR submission is 
based on the approved EA 
request. 

94. Trinidad and 
Tobago 

UNEP -- 
07/05/2024 

(BTR1 + BTR2/FNC) 
20/08/2024 Not applicable 

Not yet 
determined 

1,233,000 for 
BTR1 + BTR2/FNC 

Not yet 
disbursed 

Not yet 
disbursed 

Not yet 
determined 

Not yet 
determined 

-- 
 Project Cooperation 

Agreement between EA and 
IA under signature 

95. Tunisia UNDP -- 
29/06/2023 

(BTR1 + BTR2/5NC) 
12/09/2023 Not applicable 20/10/2023 

1,233,000 for 
BTR1 + BTR2/5NC 

26/12/2023 55,887 09/24 12/24 
Yes – a component of 
or in conjunction with 
the BTR 

 NIR: 25-50% completed. 
 NDC tracking: 25-50% 

completed. 
 Climate change impacts & 

adaptation: <25% completed. 
 Information on support 

received: 25-50% completed. 
 Other information: <25% 

completed. 

96. Türkiye FAO -- 
05/07/2023 

(BTR1+BTR2/9NC) 
20/11/2023 

Not 
Applicable 

01/02/2024 
1,233,000 for BTR1 + 

BTR2/9NC 
Not yet 

disbursed 
Not yet 

disbursed 
10/24 11/24 --- 

 NIR: Completed. 
 NDC tracking: <25% 

completed. 
 Climate change impacts & 

adaptation: 25-50% 
completed. 

 Information on support 
received: <25% completed. 

 Other information: <25% 
completed. 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

97. Turkmenistan UNEP -- 
16/02/2024 

(BTR1 Top up)  
09/05/2024 

Not 
Applicable 

30/07/2024 250,000 
Not yet 

disbursed 
Not yet 

disbursed 
Not yet 

determined 
Not yet 

determined 
-- 

 Note 1: Scoping exercise to 
incorporate BTR1 in the 
FNC/BUR1 project has been 
completed.  

 Note 2: Project under 
inception phase 

 Note 3: Approximate date of 
submission based on 
approved GEF proposal.  

 Note 4: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 09-
May-2024 (GEF ID 11500) 

98. Tuvalu UNEP -- 
16/02/2024 

(BTR1 Top up)  
09/05/2024 

Not 
Applicable 

30/07/2024  250,000 
Not yet 

disbursed 
Not yet 

disbursed 
Not yet 

determined 
12/25 -- 

 Note 1: Scoping exercise to 
incorporate BTR1 in the TNC 
project has been completed.  

 Note 2: Project under 
inception phase. 

 Note 3: Approximate date of 
submission based on 
approved GEF proposal.   

 Note 4: BTR1 top up included 
in the umbrella program that 
was CEO endorsed on 09-
May-2024 (GEF ID 11500) 

 
 
 
 

99. Uruguay UNDP -- 
02/08/2023 

(BTR1 + BTR2) 
30/11/2023 Not applicable 19/02/2024 

1,200,000 for BTR1 + 
BTR2 

Not yet 
disbursed 

Not yet 
disbursed 

10/24 12/24 
Yes - a component or 
in conjunction with 
NDC. 

 NIR: 25-50% completed. 
 NDC tracking: 50-75% 

completed. 
 Climate change impacts & 

adaptation: <25% completed. 
 Information on support 

received: <25% completed. 
 Other information: Not yet 

initiated. 

100. Uzbekistan UNEP -- 
12/04/2022 

(BTR1/5NC + BTR2) 
24/05/2022 23/06/2022 06/12/2023 

1,233,000 for 
BTR1/5NC + BTR2 

12/02/2023 200,000 10/24 12/24 
Yes - standalone 
document 

 NIR: <25% completed 
 NDC tracking: <25% 

completed. 
 Climate change impacts & 

adaptation: <25% completed.  
 Information on support 

received: <25% completed. 
 Other information: <25% 

completed. 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

 Research & Systematic 
Observation (RSO): <25% 
completed. 

 Note 1: BTR1/5NC + BTR2 
included in the umbrella 
program that was CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

101. Vanuatu UNEP -- 
12/04/2022 
(BTR1/FNC) 

24/05/2022 23/06/2022 25/04/2023 
633,000 for 
BTR1/FNC 

30/05/2023 50,000 10/25 12/25 
 Yes – stand-alone 
document  

 Project under inception 
phase.  

 Note 1: The expected 
submission date delayed due 
to limited technical capacity 
and Availability of data  

 Note 2: BTR1/FNC included in 
the umbrella program CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

102. Venezuela 
(Bolivarian 
Republic of) 

FAO -- 
14/07/2023 
(BTR1/TNC) 

27/09/2023 Not applicable 29/09/2023 
632,190 for 
BTR1/TNC 

01/12/2023 182,138 09/24 10/24 -- 

 NIR: 25-50% completed. 
 NDC tracking: 25-50% 

completed. 
 Climate change impacts & 

adaptation: 25-50% 
completed. 

 Information on support 
received: 50-75% completed. 

 Other information: >75% 
completed. 

 Research and Systematic 
observation (RSO): <25% 
completed. 

103. Vietnam UNEP -- 
06/04/2022 

(BTR1) 
17/05/2022 

Not 
Applicable 

03/08/2023 484,000 29/12/2023 80,000 10/24 12/24 
Yes – stand-alone 
document 

 NIR: <25% completed. 
 NDC tracking: <25% 

completed. 
 Climate change impacts & 

adaptation: <25% completed. 
 Information on support 

received: <25% completed. 
 Other information: <25% 

completed. 
 Research and Systematic 

observation (RSO): <25% 
completed. 

 Note 1: Project progress 
delayed due to government 
validation/endorsement 
process and data availability. 
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Party  Agency 
[1] 

Submission 
date of the 

last report to 
COP           

Date of request for 
funding [2]  

Date of 
project 

clearance by 
GEF 

Secretariat                                    

Date of 
approval by 

GEF Council [3]  

Date of 
approval by 

IA  

Total amount 
approved 

(US$) 

Date of initial 
disbursement of 

funds by IA                                   

Amount of 
GEF funding 

disbursed 
(US$) [4] [5] 

Approximate 
date of 

completion of 
draft BTR 

report                           

Approximate 
date of BTR 

submission to 
the COP   

Information on 
Adaptation 

Communication 
submission 

Status of Project activities 

104. Zambia UNEP -- 
24/03/2021 
(BTR1/FNC) 

17/05/2021 18/06/2021 09/06/2022 
517,000 for 
BTR1/FNC 

21/09/2022 380,000 09/24 12/24 
Yes - a component or 
in conjunction with 
BTR. 

 NIR: <25% completed. 
 NDC tracking: <25% 

completed. 
 Climate change impacts & 

adaptation: <25% completed. 
 Information on support 

received: <25% completed. 
 Other information: <25% 

completed. 
 Research and Systematic 

observation (RSO): <25% 
completed. 

 Note 1: BTR1/FNC included in 
the umbrella program that 
was CEO endorsed on 05-
Nov-2021 (GEF ID 10781). 

105. Zimbabwe UNEP -- 
12/04/2022 

(BTR1/5NC + BTR2) 
24/05/2022 23/06/2022 06/03/2023 

1,233,000 for 
BTR1/5NC + BTR2 

28/04/2023 400,000 10/24 12/24 Not sure 

 NIR: <25% completed. 
 NDC tracking: <25% 

completed. 
 Climate change impacts & 

adaptation: <25% completed.  
 Information on support 

received: <25% completed. 
 Other information: <25% 

completed. 
 Research & Systematic 

Observation (RSO): <25% 
completed. 

 Note 1: BTR1/5NC + BTR2 
included in the umbrella 
program that was CEO 
endorsed on 13-Jan-2023 
(GEF ID 10973). 

 

 
Notes:                  
[1]  Corresponds to the agency that is currently supporting the country with its BTR project. 
[2]  The first submission date of enabling activity proposal to the GEF Secretariat.           
[3]  Enabling activity projects below US$2 million do not require GEF Council approval.            
[4]  For UNDP-supported countries, this is the sum of cumulative disbursement as of 10 July 2024. For UNEP-supported countries, this is the amount of funding disbursed to countries as of 03 

September 2024. For FAO-supported countries, this is the amount of funding disbursed to countries as of 17 July 2024. 
[5]  Includes the amount of funding disbursed for BTR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BTR only.      
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TABLE B: GEF-Supported BTRs Under Preparation 

Party 
Agency 

[1] 
Submission date of the last 

report to COP 
Date of request for funding [2] Status of Project activities 

1. Albania UNDP -- -- 
 Note 1: IA received the government request for BTR1 + BTR2/6NC on 18-Apr-2024. 
 Note 2: EA request for CEO Endorsement under development.    

2. Barbados UNDP -- -- 
 Note 1: IA received the government request for BTR1 + BTR2/TNC. 
 Note 2: EA request for CEO Endorsement under development. 
 

3. Ethiopia FAO -- --  Request for BTR1+BTR2/4NC submitted to the GEF Secretariat for approval 

4. Malaysia UNDP -- --  
 Note 1: IA received the Government request for BTR2_BTR3/5NC on 5-Apr-2024. 
 Note 2: EA request for CEO Endorsement under development. 

5. Panama UNDP 
30-Jun-2024 

(BTR1) 
-- 
 

 Note 1: IA received the Government request for BTR2 + BTR3/5NC on 10-July-2023.   
 Note 2: EA request for CEO Endorsement under development. 

6. Peru UNDP -- 
-- 
 

 Note 1: IA received the Government request for BTR1 + BTR2 on 10-July-2023.         
 Note 2: EA request for CEO Endorsement under development.                                                      

7. Philippines FAO -- 
23/08/2024 

(BTR1/TNC+BTR2) 
 Request for BTR1/TNC+BTR2 submitted to the GEF Secretariat for approval 

8. Sao Tome and Principe UNEP -- -- 
 Note 1: IA received the Government request for BTR1 on 05-July-2024.         
 Note 2: EA request for CEO Endorsement under development.                                                      

 

Notes:                  
[1]  Corresponds to the agency that is currently supporting the country with its BTR project. 
[2]  The first submission date of enabling activity proposal to the GEF Secretariat.           

 


