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Recommended Council Decision  

The LDCF/SCCF Council, having considered document GEF/LDCF.SCCF.38/05 Progress Report 
on the Least Developed Countries Fund and the Special Climate Change Fund, welcomes the 
report and takes note with appreciation the progress made under the LDCF and the SCCF. 
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EXECUTIVE SUMMARY 

1. This report provides an update on the progress made in the operations of the Least 
Developed Countries Fund (LDCF) and the Special Climate Change Fund (SCCF) during the 
reporting period of October 1, 2024, to March 31, 2025.  

2. As of March 31, 2025, total cumulative pledges to the LDCF amounted to $2,289.20 
million from 28 donors.1 The total cash receipts was $2,171.36 million, which is 94.9 percent of 
total potential resources.2 Contributions in this reporting period are from Germany, Sweden, 
United States of America, and the Walloon Region of Belgium. Cumulative LDCF funding decisions 
by the LDCF/SCCF Council and the CEO amounted to $2,307.39 million.3 Resources available for 
new funding decisions amounted to $51.78 million.4  

3. New pledges totaling $65.52 million were made to the LDCF during the period of October 
1, 2024 to March 31, 2025. by Germany, Sweden, United States of America, and Walloon Region 
of Belgium. The value of new contributions received during this period was $59.11 million.  

4. Since its inception, the LDCF has approved 436 projects. During this reporting period, in 
December 2024 the 37th LDCF/SCCF Council approved a Work Program consisting of nine Full-
Sized Projects (FSPs) with a total of $92.05 million. In addition, four Medium-Sized Projects (MSPs) 
with a total of $18.93 million were approved during this reporting period. Seven LDCF projects 
were also CEO endorsed/approved for implementation during this reporting period.  

5. Three projects and one program requesting a total of $39.99 million, inclusive of GEF 
project financing, project preparation grants (PPG), and Agency fees, are presented to the 38th 
LDCF/SCCF Council in June 2025 for approval.5 This is the sixth Work Program of the GEF-8 Period.  

6. As of March 31, 2025, 51 least developed countries (LDCs) accessed approximately $12.20 
million in support of the preparation of National Adaptation Programs of Action (NAPAs). 
Additionally, LDCF support for formulation of National Adaptation Plan (NAP) processes totaled 
$60.33 million as of March 31, 2025.  

7. Since GEF-7, the LDCF has focused on NAP implementation, as countries are eligible to 
receive support from the Green Climate Fund (GCF) for NAP formulation. 

8. The LDCF portfolio since inception aims to reduce the vulnerability of an estimated 77.76 
million people and better manage 14.43 million hectares of land to withstand the effects of 

 
1 The current total value of pledges and contributions received is provided by the Trustee as of March 31, 2025 and 
is subject to currency fluctuations.  
2 GEF Trustee, 2025, Status Report for the Least Developed Countries Fund, Information Document, Council 
Document GEF/LDCF.SCCF.38/Inf.02. 
3 Based on information from the GEF Portal as of March 31, 2025, inclusive of project finance, agency fees, and 
PPG.  
4 GEF Trustee, 2025, Status Report for the Least Developed Countries Fund, Information Document, 
GEF/LDCF.SCCF.38/Inf.02.  
5 GEF, 2025, Work Program for the Least Developed Countries Fund, Council Document,  Council Document 
GEF/LDCF.SCCF.38/02.  

https://www.thegef.org/events/38th-ldcf-sccf-council-meeting#documents
https://www.thegef.org/events/38th-ldcf-sccf-council-meeting#documents
https://www.thegef.org/events/38th-ldcf-sccf-council-meeting#documents
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climate change. Further, 3.74 million people will be trained to identify, prioritize, implement, 
monitor and/or evaluate adaptation strategies and measures. Additionally, LDCF projects are 
expected to develop or strengthen 4,802 policies, plans and frameworks to identify, prioritize, 
and integrate adaptation strategies and measures. 

9. As for the SCCF, cumulative pledges by 16 donors amounted to $486.72 million.6 The total 
cash receipts was $428.59 million, which is 88.1 percent of total potential resources. During this 
reporting period, the Germany made a new pledge of $42.55 million. The value of new 
contributions received during this reporting period was $36.41 million. Cumulative SCCF funding 
decisions by the Council and the CEO amounted to $401.69 million.7 Funds available to support 
Council or CEO decisions were $54.75 million as of March 31, 2025.  

10. Since its inception, the SCCF has approved support for 104 projects, including 25 Multi 
Trust Fund Projects (MTFs).8 During the reporting period, two FSPs were approved by the 37th 
LDCF/SCCF Council in December 2024, with a total of $12.60 million9. In addition, one MSP with 
a total of $1.0 million was approved. Two FSPs were CEO endorsed for implementation during 
this reporting period.10    

11. The SCCF window B, focused on technology transfer, innovation, and private sector, 
remains under-resourced despite recent contributions and its demonstrated strong potential for 
impact and engagement of non-traditional partners in the GEF including private sector actors. 

12. The SCCF portfolio, since its inception, aims to reduce the vulnerability of an estimated 
9.53 million people and better manage 5.30 million hectares of land to withstand the effects of 
climate change. Further, 271,688 people will be trained to identify, prioritize, implement, 
monitor and/or evaluate adaptation strategies and measures. Additionally, SCCF projects are 
expected to develop or strengthen 596 policies, plans and frameworks to identify, prioritize, and 
integrate adaptation strategies and measures. 

13. The Challenge Program for Adaptation Innovation continues to deliver progress on 
effectively addressing unmet needs for climate change adaptation innovation. This program has 
created successful partnerships with climate adaptation innovation leaders, particularly in the 
private sector. During this reporting period, 13 highly innovative project concepts were 
announced as winners of the third round of this Challenge Program during a well-attended event 
at the 29th meeting of the Conference of the Parties to the UNFCCC.11 The third round provides 
$20 million to selected innovators. Each of the proponents of these project concepts have 
partnered with a GEF Agency to develop and submit an MSP to the LDCF and/or SCCF, consistent 
with GEF policies and procedures.

 
6 GEF Trustee, 2025, Status Report for the Special Climate Change Fund, Information Document, Council Document 
GEF/LDCF.SCCF.38/Inf.03.  
7 Based on information from the GEF Portal as of March 31, 2025, inclusive of project finance, agency fees, PPG. 
8 Based on information from the GEF Portal as of March 31, 2025.  
9 Inclusive of GEF project grant, agency fees, and PPG. 
10 Inclusive of GEF project grant, agency fees, and PPG. 
11 GEF 2024, GEF announces $20 million investment in climate adaptation innovators. 

https://www.thegef.org/events/38th-ldcf-sccf-council-meeting#documents
https://www.thegef.org/newsroom/press-releases/gef-announces-20-million-investment-climate-adaptation-innovators
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INTRODUCTION 

1. This report provides an update on progress made in the operations of the Least 
Developed Countries Fund (LDCF) and the Special Climate Change Fund (SCCF) since the inception 
of the two funds, as well as specific activities during the reporting period of October 1, 2024, to 
March 31, 2025.1 Table 1 below presents a summary of LDCF and SCCF operations, including total 
cumulative pledges, paid contributions, and project approvals.  

Table 1: The LDCF and the SCCF at a Glance2 

 LDCF SCCF 

Total cumulative donor pledges and contributions 
(US$eq million) 

2,289.20 486.72 

Total cash receipts (US$eq million) 2,171.36 428.59 

Investment income earned (US$ million) 200.50 32.79 

Total cumulative funding decisions (US$ million)3 2,307.39 401.69 

Current funds available to support Council/CEO 
decisions (US$ million) 

51.78 54.75 

Number of projects PIF approved4 4365 1046 

Number of CEO endorsed/approved projects and 
enabling activities7 

367 99 

2. Table 2 presents a numerical summary of progress made in Fiscal Year (FY) 2024, which is 
from July 1, 2023 to June 30, 2024. 

 

 

 

 

 
1 Based on the information provided in the Trustee as of March 31, 2025.  
2 Unless referenced otherwise, the information provided in Table 1 is based on figures provided by the Trustee in 
the Progress Report on the Least Developed Countries Fund and Progress Report on the Special Climate Change Fund, 
as of March 31, 2025.  
3 Based on figures from the GEF Portal as of March 31, 2025, inclusive of project finance, agency fees, and PPG. 
4 Based on figures from the GEF Portal as of March 31, 2025. 
5  These include Full-Sized Projects (FSPs), Medium-Sized Projects (MSPs) Enabling Activities, programmatic 
approaches with LDCF support and their child projects, including multi-trust fund (MTF) projects with the SCCF 
and/or the GEF Trust Fund. This information is based information from the GEF Portal. 
6 These include FSPs, MSPs, Enabling Activities, and programmatic Approaches with SCCF support, including MTF 
projects with the LDCF and/or the GEF Trust Fund. This data is based on information from the GEF Portal. 
7 Based on figures from the Portal as of March 31, 2025. 
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Table 2: Progress Made in FY 20248 

 LDCF SCCF 

Pledges in FY 2024 (US$eq million) 141.97 34.80 

Contributions finalized in FY 2024 (US$eq million) 211.05 53.66 

Cumulative funding decisions in FY 2024 (US$eq million)9 402.20 23.00 

Number of projects PIF approved in FY 2024 3210 411 

Number of projects CEO endorsed/approved in FY 2024 1812  513 

Beneficiaries of CEO endorsed projects in FY 2024 0.96 million (50.0 
percent female) 

0.56 million 
(50.0 percent 

female) 

3. During this reporting period, the GEF Secretariat continued to actively engage on the 
Dedicated Programs that are defined in the GEF-8 Programming Strategy on Adaptation to 
Climate Change. 14  Progress being made through the Dedicated Programs is detailed in 
paragraphs 52 to 62.  

LEAST DEVELOPED COUNTRIES FUND 

Pledges and Contributions to the LDCF 

4. As of March 31, 2025, total cumulative donor pledges and signed contribution 
agreements to the LDCF amounted to $2,289.20 million from 28 donors.15 The total cash receipts 
was $2,171.36 million, which was 94.9 percent of total potential resources.16  

5. New pledges totaling $65.52 million were made to the LDCF in the period of October 1, 
2024, to March 31, 2025 from Belgium by the Walloon Region, Germany, Sweden, and the United 
States of America. The value of new contributions during this period was $59.11 million. Figure 1 
shows total annual and cumulative LDCF contributions finalized for each fiscal year.17 Funds 
available to support new Council or CEO approvals amount to $51.78 million, as per the most 

 
8  Dollar figures provided by the Trustee are based on information valued at the exchange rates available on 
September 30, 2024, unless indicated otherwise, and are subject to currency fluctuations. FY data provided by the 
Trustee is updated for each Council meeting that is held after the end of each FY. As such, this data is consistent with 
the previous Progress Report, which was presented to the 37th meeting of the LDCF/SCCF Council in December 2024 
and will be updated in the Progress Report for 39th meeting of the Council.  
9 Based on figures from the GEF portal as of September 30, 2024. 
10 These thirty-two projects include three multi trust fund (MTF) projects with GEF Trust Fund (GET).   
11 These four projects include two MTF projects with LDCF. 
12 These eighteen projects include three MTF projects with SCCF and one with GEF Trust Fund (GET). 
13 Three of these five projects are all MTF projects with SCCF. 
14 GEF, 2022, GEF Programing Strategy on Adaptation to Climate Change for the LDCF and SCCF for the GEF-8 Period 
of July1, 2022to June 30, 2026 and Operational Improvements, GEF/LDCF.SCCF.32/04/Rev.01 
15 The current total value of pledges and contributions received is subject to currency fluctuations, current as at 
March 31, 2025.  
16  GEF Trustee, 2025, Status Report for the Least Developed Countries Fund, Council Document 
GEF/LDCF.SCCF.38/Inf.02. 
17 Based on data provided by the Trustee. 

https://www.thegef.org/sites/default/files/documents/2022-06/EN_GEF.LDCF_.SCCF_.32.04.Rev_.01_GEF%20Programming_Strategy_Adaptation_Climate_Change_LDCF_SCCF_GEF8_July_2022_June%202026_Operational_Improvements.pdf
https://www.thegef.org/sites/default/files/documents/2022-06/EN_GEF.LDCF_.SCCF_.32.04.Rev_.01_GEF%20Programming_Strategy_Adaptation_Climate_Change_LDCF_SCCF_GEF8_July_2022_June%202026_Operational_Improvements.pdf
https://www.thegef.org/events/38th-ldcf-sccf-council-meeting#documents
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recent data provided by the Trustee.18  

Figure 1: Annual LDCF Contributions Finalized and Cumulative Resources Received by Fiscal 

Year (US$eq million)19 

 

Progress in LDCF Operations 

6. During the reporting period, nine projects were approved by the LDCF/SCCF Council as 
part of the Work Program presented to the 37th LDCF/SCCF Council in December 2024, for a total 
of $92.05 million in GEF project financing and Agency fees. This includes six national projects 
from four African LDCs (Central African Republic, Tanzania, Togo, Uganda), two Asian LDCs 
(Yemen, Lao PDR), one global project, and two multi-country programs, one of which is for Angola 
and Madagascar and the other for The Gambia. In addition, four national projects from Nepal, 
Timor Leste (two projects), and Togo were approved as MSPs for a total of $18.93 million. 
Combining FSPs and MSPs, total LDCF programming for this reporting period is $110.98 million.  

7. As of March 31, 2025, the LDCF has provided $12.20 million in direct support for the 
preparation of NAPAs.20 The LDCF and SCCF completed its support for NAPA preparation in GEF-
6, while it continues to support their implementation as appropriate. South Sudan was the last 
country to submit its NAPA to the United Nations Framework Convention on Climate Change 
(UNFCCC) in 2017, bringing the total number of countries that had completed and submitted 

 
18 GEF Trustee, 2025, Status Report for the Least Developed Countries Fund, Council Document 
GEF/LDCF.SCCF.38/Inf.02. 
19 Numbers are provided by the Trustee for each FY based on the US dollar equivalence (US$eq) at the time of cash 
receipt. FY data provided by the Trustee is updated for each Council meeting that is held after the end of each FY. 
As such, this data is consistent with the previous Progress Report, which was presented to the 37th meeting of the 
LDCF/SCCF Council in December 2024,19 and will be updated in the Progress Report for 39th meeting of the Council.   
20 This includes two global projects supporting the preparation of NAPAs. 
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their NAPAs to 51.21 

8. In addition to financing the urgent and immediate adaptation needs of LDCs and the LDC 
work programme, the LDCF is also mandated to support NAP processes, which is an iterative and 
ongoing process enabling medium and long-term planning for adaptation.22 As of March 31, 
2025, total funding from the LDCF toward LDCs’ NAP formulation processes amounts to $60.33 
million.23 This includes projects in Chad, Democratic Republic of Congo, Djibouti, Guinea-Bissau, 
Lao PDR, Niger, Rwanda, and Senegal. It also includes three global projects with LDCF resources 
amounting to $13.69 million approved to support the preparation of the NAP process in LDCs, 
and the implementation of elements of the LDC work programme other than NAPAs. The three 
global projects to support the preparation of the NAP process have all been fully implemented 
and financially closed. The figures are consistent with information provided in the Progress 
Report presented to the 32nd LDCF/SCCF Council in June 2022.24 

9. The GCF and GEF have continued to work together to offer streamlined and coordinated 
support to countries and to avoid overlap, including as related to the NAP process. GCF and GEF 
coordination on climate change adaptation projects enable countries to move more effectively 
towards the integration of climate change adaptation considerations across key policies, plans, 
programs, and decision-making processes, in line with guidance from the Conference of the 
Parties (COP) to the UNFCCC,25 as well as a LDCF/SCCF Council decision to operationalize support 
towards NAP process.26 

10. As of March 31, 2025, the cumulative LDCF funding decisions amount to a total of 
$2,307.39 million.27 Projects support the implementation of priorities defined in NAPAs, NAPs 
and NDCs. Figure 2 illustrates annual and cumulative LDCF funding approvals by fiscal year. 
Notably, the amount of GEF funds programmed in FY 2024 ($402.2 million inclusive of agency 
fees and PPG) is the highest in a single FY in the history of the LDCF. 

  

 
21 These countries are: Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, Burundi, Cambodia, Cape 
Verde, Central African Republic, Chad, Comoros, Democratic Republic of the Congo, Djibouti, Equatorial Guinea, 
Eritrea, Ethiopia, Gambia, Guinea, Guinea Bissau, Haiti, Kiribati, Lao People’s Democratic Republic, Lesotho, Liberia, 
Madagascar, Malawi, Maldives, Mali, Mauritania, Mozambique, Myanmar, Nepal, Niger, Rwanda, Samoa, Sao 
Tomé and Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, South Sudan, Sudan, Timor-Leste, Togo, 
Tuvalu, Uganda, Tanzania, Vanuatu, Yemen, and Zambia. 
22 UNFCCC, 2012, Decision 12/CP.18. 
23 This figure reflects projects explicitly presented as NAP projects or with a NAP component. This includes GEF 
project financing and agency fees, with the most recently approved project for NAP formulation being in June 
2020. 
24 GEF, 2022, Progress Report on the LDCF and SCCF, Council Document GEF/LDCF.SCCF.32/06. 
25 UNFCCC, 2016, Decision 6/CP.22; UNFCCC, 2012, Decision 9/CP.18, and Decision 12/CP.18; UNFCCC, 2011, 
Decision 5/CP.17. 
26 GEF, 2013, Operationalizing Support to the Preparation of the National Adaptation Plan Process in Response to 
Guidance from the UNFCCC COP, Council Document GEF/LDCF.SCCF.14/06. 
27 Based on data collected from the GEF Portal as of March 31, 2025, and is inclusive of agency fees and PPG. 

https://unfccc.int/sites/default/files/resource/docs/2012/cop18/eng/08a02.pdf?download
https://www.thegef.org/sites/default/files/documents/2022-06/EN_GEF_LDCF.SCCF_.32_06_Progress%20Report%20on%20the%20Least%20Developed%20Countries%20Fund%20and%20the%20Special%20Climate%20Change%20Fund.pdf
https://unfccc.int/sites/default/files/resource/docs/2016/cop22/eng/10a01.pdf?download
https://unfccc.int/sites/default/files/resource/docs/2012/cop18/eng/08a01.pdf?download
https://unfccc.int/sites/default/files/resource/docs/2012/cop18/eng/08a02.pdf?download
https://unfccc.int/sites/default/files/resource/docs/2011/cop17/eng/09a01.pdf?download
https://www.thegef.org/sites/default/files/council-meeting-documents/GEF-LDCF.SCCF_.14-06%2C_Operationalizing_Support_to_the_Preparation_of_the_NAP_Process_in_Response_to_Guidance_from_the_UNFCC.pdf
https://www.thegef.org/sites/default/files/council-meeting-documents/GEF-LDCF.SCCF_.14-06%2C_Operationalizing_Support_to_the_Preparation_of_the_NAP_Process_in_Response_to_Guidance_from_the_UNFCC.pdf
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Figure 2: Annual and Cumulative LDCF Funding Approvals by Fiscal Year ($ million)28 

 

LDCF Resource Access for GEF-8 Period 

11. For the GEF-8 period starting on July 1, 2022, the LDCF initial resource access cap for 
which each LDC can draw doubled to $20 million. Table 3 shows the GEF-8 and cumulative status 
of LDCF resources accessed by each LDC, as of March 31, 2025.  

Table 3: Status of LDCF Resource Access, as of March 31, 2025 ($ million)29 

 
Country Resources Accessed in GEF-8 Cumulative Resources Accessed  

Afghanistan -  26.52 

Angola 20.00  60.63  

Bangladesh -  38.39  

Benin 10.00 50.67  

Bhutan 20.00  60.39  

Burkina Faso 20.00 60.14  

Burundi 20.00 49.99  

Cambodia 20.00  57.04  

Central African Republic 20.00 41.37  

Chad 9.86 49.81  

 
28 The data reflected in this figure is updated based on information from the GEF Portal as of March 31, 2025. 
29 The data in this table is updated based on information from the GEF Portal as of March 31, 2025. This table does 
not include cancelled and dropped projects and is inclusive of agency fees and PPG. 
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Country Resources Accessed in GEF-8 Cumulative Resources Accessed  

Comoros 20.00  60.15  

Congo DR -  40.11  

Djibouti 20.00 52.22 

Eritrea -  23.98  

Ethiopia 20.00 60.13  

Gambia 20.00  59.64  

Global 22.17  56.26 

Guinea 11.00  46.57  

Guinea-Bissau -  27.10  

Haiti -  33.68  

Kiribati -  32.50  

Lao PDR 20.00 57.87 

Lesotho 20.00 60.85  

Liberia 10.00 38.11  

Madagascar 5.00 34.82  

Malawi 15.00 55.15  

Mali 11.23  50.40  

Mauritania 20.00  55.27  

Mozambique 10.00 42.06  

Myanmar -  22.05  

Nepal 10.00 50.88  

Niger 10.00 49.91  

Regional -  37.08  

Rwanda 20.00 61.01  

São Tomé and Príncipe 20.00 56.94  

Senegal -  40.18  

Sierra Leone 20.00 56.78  

Solomon Islands -  33.33  

Somalia 20.00 59.87  

South Sudan 20.00 39.77  

Sudan -  42.15  

Tanzania 19.91  46.05  

Timor Leste -  37.27  

Togo 9.50  39.70  

Tuvalu -  22.05  

Uganda 8.50  48.70  

Yemen 20.00  46.73  

Zambia 17.24   54.53  

CEO Approvals and Endorsements 

12. During the reporting period, seven LDCF projects (including two MTF projects) totaling 
$72.43 million in GEF project financing were CEO endorsed, or CEO approved30 (see Table 4). 

 
30 These include two MSPs: one was a one-step MSP that did not require a project inception form (PIF), while the 
other was a two-step MSP whose PIF was approved last year. 
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These projects are expected to directly benefit over 1,174,279 people (50.2 percent women).  

13. In total, 367 projects31  have been CEO endorsed or approved as of March 31, 2025, 
including the seven projects during this reporting period as reflected in Table 4.  

14. The revised Project Cancellation Policy that took effect March 1, 2019, has been applied 
to improve the operational efficiency of the GEF.32 Under this revised policy, if a FSP has not been 
submitted for CEO endorsement within 12 months of the date of Council approval or if it has not 
been CEO endorsed after 18 months, the project may be subject to cancellation. All projects 
approved in the June 2019 LDCF Work Program and thereafter fall under the revised Cancellation 
Policy. The actual time between the PIF approval and CEO endorsement of all FSPs during this 
reporting period ranged from 10 months to 20 months, with the average time between PIF 
approval and CEO endorsement being 16 months. No project submitted notifications of delayed 
submission, nor requested for extension invoking force majeure during this reporting period.  

15. Since the revised Cancellation Policy was implemented, 29 projects submitted 
notifications of delayed submission, while 36 projects submitted an extension request of the 
actual CEO endorsement deadline invoking force majeure to avoid project cancellation during 
the reporting period of the FY 2024 Annual Monitoring Review (AMR) of the LDCF and SCCF.33 As 
shown in the FY 2024 AMR, no GEF-8 project has requested consideration for extension under 
the force majeure, as all Council-approved GEF-8 projects are within 12 months timeframe of the 
policy requirement for agencies to submit FSPs for CEO endorsement after Council Approval.34  

Table 4: CEO Endorsed FSPs and CEO Approved MSPs during the Reporting Period 
 

 
31 53 projects are NAPA preparation projects, comprising of 51 national and two global support projects. 
32 GEF, 2018, Program Cancellation Policy, Policy OP/PL/02. 
33 GEF, 2025, FY24 Annual Monitoring Review of the Least Developed Countries Fund and Special Climate Change 
Fund, Council Document GEF/LDCF.SCCF.38/04. 
34 ibid 

GEF  
ID 

Title Country Agency 
PIF 

Approval 
Date 

CEO 
Endorsement

/Approval 
Date 

LDCF 
amount 

($ million) 
* 

Co-
financing 
($ million) 

* 

11109 

Enhancing the 
Climate 
Resilience of 
Urban 
Landscapes and 
Communities in 
Thimphu-Paro 
region of Bhutan 
(ECRUL) 

Bhutan UNDP 6/01/2023  12/10/2024 20.00  62.19 

11111 

Strengthening 
Climate 
Resilience on the 
Comoros Coastal 

Comoros UNEP 6/01/2023 12/10/2024 10.00  44.07 

https://www.thegef.org/sites/default/files/documents/Project_Cancellation_Policy_20181220.pdf
https://www.thegef.org/sites/default/files/documents/2023-12/EN_GEF.LDCF_.SCCF_.35.04_FY22%20Annual%20Monitoring%20Review%20of%20LDCF%20and%20SCCF.pdf
https://www.thegef.org/sites/default/files/documents/2023-12/EN_GEF.LDCF_.SCCF_.35.04_FY22%20Annual%20Monitoring%20Review%20of%20LDCF%20and%20SCCF.pdf
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16. The following are examples of projects that were CEO endorsed during this reporting 
period, with a brief description of their expected results and impacts.  

17. Guinea Water and Sanitation Project (GEF ID 11575); GEF Agency: World Bank; GEF 
Project Financing: $10,092,000 (LDCF); Co-financing: $200,000,000. The project mobilizes $200 
million in co-financing from the World Bank- IDA resources to improve water services in Greater 
Conakry and support the implementation of water and sanitation policy and institutional 
reforms. This will be achieved by increasing the scale and quality of water services in Greater 
Conakry; strengthening the securitization of the water resource in the face of increasing climate 
risks; and advancing institutional and policy reforms for water and sanitation. Although Guinea 
is endowed with abundant water resources, significant changes in rainfall patterns have been 

 
35 Project was submitted as a one-step MSP, without a PIF. 

GEF  
ID 

Title Country Agency 
PIF 

Approval 
Date 

CEO 
Endorsement

/Approval 
Date 

LDCF 
amount 

($ million) 
* 

Co-
financing 
($ million) 

* 
Zone Through 
Ecosystem-based 
Adaptation 

11212 

Resilient 
communities, 
land restoration 
and sustainable 
ecosystem 
management 

Zambia FAO 6/01/2023 01/31/2025 9.24 103.70 

11284 

Sustainable 
management of 
water and 
rangeland 
resources for 
enhanced 
climate resilience 
of rural 
communities in 
Djibouti 

Djibouti UNDP 6/01/2023 12/19/2024 20.00   95.20 

11549 

Towards a 
climate-resilient 
family farming 
model in Togo 

Togo IFAD 4/29/2024 3/24/2025 5.00  30.01 

11575 
Guinea Water 
and Sanitation 
Project 

Guinea 
World 

Bank 
5/15/2024 2/26/2025 11.00  200.00 

11669 

Rural Resilience 
and Livelihood 
Improvement 
Project (RRLIP) 

Timor 

Leste 
ADB N/A35 11/27/2024 5.00  22.15 
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experienced in recent decades and are expected to continue in the future, coinciding with an 
increase in temperature and rise in sea levels, with the risk of saline intrusion into freshwater 
supplies placing further stress on water resources. LDCF support will strengthen community 
engagement in sound water resource management, as well as implement nature-based solutions 
to current and anticipated climate hazards that will improve soil stabilization and prevent 
sedimentation. The project is expected to benefit 45,000 people (66 percent female), place 
830,000 hectares of land under climate resilient management, and engage 22 private sector 
enterprises in climate change adaptation and resilience.  

18. Enhancing the Climate Resilience of Urban Landscapes and Communities in Thimphu-Paro 
region of Bhutan (ECRUL) (GEF ID 11109); GEF Agency: UNDP; GEF project financing: $ 18,048,624 
(LDCF); Co-financing: $51,375,000. The objective of this project is to strengthen the management 
of climate risks and reduce the vulnerability of urban landscapes and communities to the impacts 
of climate change in Thimphu-Paro. The two major urban centers in Bhutan of Thimphu and Paro, 
where 25 percent of country’s population live, are facing significant climate risks due to a 
combination of concentrated urbanization, limited risk-informed planning capacity, fragile 
livelihoods of vulnerable population, and vulnerable public and private assets and infrastructure. 
Climate impacts are experienced through increasingly intensified water stress, flash floods, 
landslides, diseases, forest fires, windstorms, hailstorms affecting livelihood and business 
continuity in critical urban areas. The project will develop institutional coordination mechanisms 
to facilitate policy coherence for climate-resilient urban planning and development in line with 
the Royal Commission for Urban Development (RCUD). It will also strengthen active participation 
of all sections of society, with particular focus on women, the elderly, and other vulnerable 
groups, thereby ensuring whole-of-society engagement for planning and implementation of 
project activities. The project will support direct investments in improving storm water 
management and enhancing climate resilience of water supply system, including nature-based 
solutions for catchment management. In addition, the project will strengthen the capacity of the 
urban planners to promote risk informed urban planning; introduce curriculum into education 
and training institutions to help prepare workforce to execute climate resilient intervention; and 
promote private sector engagement. The interventions have strong synergy with ongoing 
investment of the World Bank and the Asian Development Bank in disaster management, water, 
and housing sector. The project is expected to benefit 146,298 people (48.6 percent female), 
place 800 hectares of urban areas under climate resilient management and train 200 people (50.0 
percent female). 

Agency Involvement in LDCF Projects 

19. Since the LDCF inception and up to March 31, 2025, 12 GEF Agencies have been involved 
in LDCF projects and programs. The United Nations Development Programme (UNDP) has the 
largest cumulative share of project funding approvals since inception at 42.0 percent, the Food 
and Agriculture Organization (FAO) at 14.0 percent, United Nations Environment Programme 
(UNEP) at 12 percent, and the World Bank at 9.0 percent, as shown in Figure 3. Other GEF 
Agencies implementing LDCF projects are African Development Bank, Asian Development Bank 
(ADB), Banque Ouest Africaine de Développement (West African Development Bank - BOAD), 
Conservation International (CI), International Fund for Agricultural Development (IFAD), 
International Union for Conservation of Nature (IUCN), United Nations Industrial Development 
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Organization (UNIDO), and the World Wildlife Fund-US (WWF-US). 36  The share of UNDP 
programming has steadily decreased, with an increasing number of GEF Agencies engaged in 
climate adaptation support and growth of programming with multilateral development banks 
(MDBs) and international financing institutions (IFIs). 

20. Following guidance of the Council and the GEF-8 policy recommendations, progress 
continues to be made for more balanced distribution of LDCF financing among Agencies including 
an aspirational ceiling for any one Agency of no more than 30.0 percent and an aspirational target 
for the regional multilateral banks and IFAD of 10.0 percent of the approved amounts. The share 
of MDBs and IFAD in LDCF funding approvals since inception increased from 22.0 percent on July 
1, 2022, at the beginning of GEF-8, to 25.0 percent on March 31, 2025. 

21. Thus far in GEF-8, with five Work Programs, eleven Agencies have been involved in LDCF 
projects with a balanced Agency share. The share of the LDCF portfolio by MDBs and IFAD 
approved in the GEF-8 period is currently 34.1 percent. At the agency level, UNDP has the largest 
share of the project funding approvals at 26.0 percent, followed by the World Bank at 16.5 
percent, as shown in Figure 4.  

Figure 3: Distribution of Cumulative LDCF Financing by GEF Agency as of March 31, 2025 
($ million)37 

 

 
36 Based on information from the GEF portal. 
37 Based on data from the GEF Portal. 
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Figure 4: Distribution of LDCF Financing by GEF Agency in GEF-8 as of March 31, 2025 
($ million)38 

 

Expected Results under the LDCF  

22. Key expected results of the approved LDCF projects are summarized in Table 5. Full 
expected results can be found in the results frameworks specific to each project, available in the 
project documents posted on the GEF website.39  

23. In response to the request made at the 14th LDCF/SCCF Council meeting in June 2013, the 
GEF Secretariat, in its AMR of the LDCF and the SCCF, continues to provide a summary of actual, 
portfolio-level results of projects that have been completed or that are under implementation. 
The AMR reporting results for FY 2024 will be presented at the 38th LDCF/SCCF Council in June 
2025.40  

24. The LDCF portfolio of approved projects seeks to directly reduce the vulnerability of more 
than 77.76 million people. LDCF projects are supporting countries in their efforts to integrate 
climate change adaptation into an expected 4,803 policies, plans, and processes to identify, 
prioritize, and integrate adaptation strategies and measures. The LDCF also assists countries in 
laying the groundwork for climate-resilient development by training an expected 3.74 million 
people to identify, prioritize, implement, monitor and/or evaluate adaptation strategies and 

 
38 Based on data from the GEF Portal. 
39 Project documents can be found on https://www.thegef.org/projects. 
40 GEF, 2025, FY24 Annual Monitoring Review of the Least Developed Countries Fund and Special Climate Change 
Fund, Council Document GEF/LDCF.SCCF.38/04. 
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measures. 

Table 5: Expected Results for Approved LDCF Projects, as of March 31, 202541 

Indicator Total Value42 

Direct beneficiaries 77.76 million people43 

Land better managed to withstand the effects of climate change   14.43 million hectares 

People trained to identify, prioritize, implement, monitor and/or evaluate 
adaptation strategies and measures 

3.74 million people44 

Policies, plans, and processes developed or strengthened to identify, 
prioritize, and integrate adaptation strategies and measures 

4,803 

Private sector enterprises engaged in climate change adaptation and 
resilience action  

3,44345 

25. Since the start of GEF-6 in July 2014, which is when LDCF/SCCF began systematically 
tracking sex disaggregated data, 28.54 million of the 59.75 million (47.8 percent) expected 
project beneficiaries of LDCF projects are female, and 1.52 million of the 3.05 million (49.9 
percent) expected people trained are female. 

26. The LDCF and SCCF results framework has been updated for GEF-8 projects, as presented 
in the GEF-8 Programming Strategy on Adaptation to Climate Change. Updates include a new 
core indicator related to private sector engagement, a new core sub-indicator on hectares of 
coastal or marine area managed for climate resilience and tracking of age disaggregation. The 
updated results framework is used for all newly approved LDCF and SCCF projects in GEF-8.  

27. The 12 LDCF projects approved in the reporting period46 are expected to directly benefit 
3,933,083 people (60.0 percent women), bring 391,510 hectares of land under climate resilience, 
strengthen climate adaptation in 546 policies or frameworks, train 305,635 people (52.0 percent 
women), and result in 1,264 private sector enterprises engaged in climate change adaptation and 
resilience action.  

28. The GEF Policy on Gender Equality and GEF Policy on Stakeholder Engagement also apply 
to LDCF projects.47 

Sectoral Distribution 

29. Each LDCF funded project focuses on one or more sectors/adaptation themes that align 

 
41 These estimated results are for core indicators, including figures from MTF projects financed by the LDCF. 
42 These values refer to all approved projects, including PIF approvals and CEO endorsements/approvals. 
43 Please see paragraph 24 for sex disaggregated data for the period tracked starting in July 2014 at the beginning of 
GEF-6. Please note the GEF started systematically tracking sex disaggregated data in July 2014. 
44 Ibid.  
45 The number of private sector enterprises engaged is based on projects approved since the begging of GEF-8, when 
the LDCF/SCCF started tracking this core indicator. 
46 These include 9 FSPs approved by the Council and 3 MSPs endorsed in the reporting period. 
47 GEF, 2017, Policy on Gender Equality, Document: SD/PL/02; and GEF, 2017, Policy on Stakeholder Engagement, 
Policy document: SD/PL/01. 

https://www.thegef.org/sites/default/files/documents/Gender_Equality_Policy.pdf
https://www.thegef.org/sites/default/files/documents/Stakeholder_Engagement_Policy_0.pdf
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with national priorities outlined in countries’ NAPAs, NAPs, and other relevant strategies. Figure 
5 provides the cumulative sectoral and thematic distribution of all LDCF projects since inception. 
Agriculture, water, nature-based solutions, and climate information services are the themes with 
the greatest focus among all LDCF projects.  

Figure 5: Sectoral Distribution of LDCF Projects Since Inception 
 

 

SPECIAL CLIMATE CHANGE FUND 

Pledges and Contributions to the SCCF  

30. As of March 31, 2025, total cumulative donor pledges to the SCCF was $486.72 million 
from 16 donors, including $409.07 million towards the Program for Adaptation and $77.66 
million towards the Program for Technology Transfer48 As shown in figure 6, the SCCF received 
more robust contributions in FY 2023 and FY 2024 following several years of limited support. The 
total cash receipts were $428.59 million, which is 88.1 percent of the total potential resources.49 
Figure 6 presents annual SCCF contributions and cumulative resources received by FY.  

31. During the current reporting period of October 1, 2024 to March 31, 2025, Germany made 

 
48 GEF Trustee, 2025, Status Report for the Special Climate Change Fund, GEF/LDCF.SCCF.38/Inf.03. 
49 Ibid. 
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a new pledge of $42.55 million. The value of new contributions received for the SCCF during this 
reporting period was $36.41 million. Funds available to support new Council or CEO approval 
were $54.75 million, as per the most recent data provided by the Trustee for March 31, 2025.50  

Figure 6: Annual SCCF Contributions Finalized and Cumulative Resources Received by Fiscal Year 
(US$eq million)51 

 

Progress in SCCF Operations 

32. During the current reporting period of October 1, 2024, to March 31, 2025, one full-sized 
project and one program were approved by the LDCF/SCCF Council as part of the Work Program 
presented to the 37th LDCF/SCCF Council in December 2024, for a total of $12.60 million, inclusive 
of GEF project finance, agency fees, and PPG. This includes a national multi-trust fund project for 
Samoa, and a multi-country program covering Fiji, Micronesia, and Nauru. In addition, one MSP52 
project for Grenada was approved for a total of $1.0 million, which brings the total approved 
funding to $13.60 million during this period.53  

33. As of March 31, 2025, cumulative SCCF funding decisions amounted to a total of $401.70 

 
50 Ibid. 
51 Amounts in this figure are provided for each FY by the Trustee based on the US dollar equivalence at the time of 
cash receipt. FY data provided by the Trustee is updated for each Council meeting that is held after the end of each 
FY. As such, this data is consistent with the previous Progress Report, which was presented to the 37th meeting of 
the LDCF/SCCF Council in December 2024,51 and will be updated in the Progress Report for 39th meeting of the 
Council.  
52 This is a two-step MSP approved during the reporting period. 
53 Inclusive of GEF project finance, agency fees, and PPG. 
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million.54 There has been a total of 104 projects approved for SCCF support since inception, 
including MSPs. Annex II presents a complete list of approved projects to date under SCCF-A and 
B. Figure 7 shows SCCF approvals by fiscal year. 

Figure 7: Annual and Cumulative SCCF Funding Approvals by Fiscal Year, as of March 31, 2025 
($ million)55 

 

CEO Endorsements  

34. During the reporting period, two FSPs were CEO endorsed. These projects total $6.0 
million including GEF project grant, agency fees, PPG, and PPG fees. These projects were 
supported by the SCCF window A, which focuses on the adaptation needs of SIDS. These projects 
are expected to directly benefit over 57,815 people (52.0 percent women). No SCCF MSPs were 
CEO approved during this reporting period. 

35. Details of these projects that were approved during this reporting period are shown in 
Table 6.  

 
54 Amount is based on information from the GEF portal as of March 31, 2025, inclusive of project finance, agency 
fees, and PPG.  
55 The data reflected in this figure is updated based on information from the GEF Portal as of March 31, 2025. 

1.1 

27.7 27.6 

41.9 

2.4 

36.3 

49.3 

53.0 54.4 

44.0 

5.5 

1.1 1.2 1.0 

6.7 

2.8 3.4 4.0 

23.0 

15.5 

 -

 50.0

 100.0

 150.0

 200.0

 250.0

 300.0

 350.0

 400.0

 450.0

 -

 10.0

 20.0

 30.0

 40.0

 50.0

 60.0

C
u

m
u

la
ti

ve
 A

p
p

ro
va

ls
 (

in
 U

S$
 m

ill
io

n
)

FY
 A

p
p

ro
va

ls
 (

in
 U

S$
 m

ill
io

n
)

 FY Approvals Cumulative Approvals



 

16 

Table 6: CEO Endorsed FSPs during the Reporting Period 

GEF 
ID 

Project Title Countries 
Age
ncy 

PIF 
approval 

date 

CEO 
endorseme

nt date 

MTF 
with 
LDCF 

Total 
SCCF 

Amount 
($ million) 

* 

Co-
financing 
at CER ($ 
million)* 

11411 

A Holistic 
Approach to Food 
Systems 
Resilience and 
Adaptation in 
Maldives 

Maldives FAO 
12/21/ 
2023 

3/27/2025 No 3.0 3.0 

11100 

Climate change 
adaptation of 
Cabo Verde’s agri-
food systems for 
improved food 
security and 
livelihoods 

Cabo 
Verde 

FAO 6/1/2023 
11/27/ 
2024 

No 3.0 15.7 

* Includes GEF project grant, agency fees, PPG, and PPG fees.  

36. In total, 99 SCCF projects had been CEO endorsed or approved as of March 31, 2025. 

37. The following is an example of a SCCF project that was CEO approved during this reporting 
period.  

38. Climate change adaptation of Cabo Verde’s agri-food systems for improved food security 
and livelihoods (GEF ID: 11100, Cabo Verde, Agency: FAO, SCCF financing: $3.0 million). The 
objective of the project is to enhance Cabo Verde’s adaptive capacity through agro-ecological 
adaptation solutions, enhanced governance and capital, and a whole-of-society approach, 
delivering food security and sustainable livelihoods. The project targets the Santiago Island, 
which has the largest land area used for agriculture (52.5 percent) in the country and offers points 
of entry to introduce agroecology and support more productive food systems. The project’s 
components embrace transformation levers of capacity for change, governance and policy, multi-
stakeholder dialogue, innovation and learning, and financial leverage. Component 1 promotes an 
enabling environment for integrated and transformational adaptation, and access to climate 
financing. Component 2 demonstrates nature-based solutions and innovations in selected 
watersheds through agroecology and sustainable livelihoods including developing new value 
chains targeting women and youth. Component 3 supports the co-creation of knowledge and the 
sharing of learning through public-private, public-academic partnerships, with a focus to 
capacitate youth. The project also complements the Adaptation Fund project (Increasing the 
resilience of local communities to climate change through improved watershed management and 
land restoration) and provides the added value of piloting new value chains, access to skills and 
credentials by youth, partnerships among government, and private sector and academia. The 
project is expected to benefit 22,684 people (52 percent female), place 8,628 hectares of 
agriculture land and 150 hectares of coastal and marine area under climate resilient 
management, strengthen 33 policies/plans for climate adaptation, train and raise the awareness 
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1,200 people (51 percent female) on climate change and engage 15 private sector enterprises in 
climate change adaptation and resilience action. 

Agency Involvement in SCCF Projects 

39. As of March 31, 2025, 13 GEF Agencies were involved in SCCF projects. The cumulative 
share of SCCF resources by MDBs and IFAD remains significant, currently totaling 51.2 percent of 
all resources. Since inception, based on information from the GEF portal, the World Bank 
continues to hold the largest share at 23.3 percent ($93.54 million), followed closely by UNDP at 
23.0 percent ($89.19 million), FAO at 12.8 percent, IFAD at 10.6 percent, and UNEP at 8.8 percent, 
as shown in Figure 8. This reporting period has witnessed an increase in ADB’s share of all SCCF 
projects since inception from 3.2 percent to 5.5 percent. 

Figure 8: Distribution of Cumulative SCCF Financing by Agency, March 31, 2025 ($ million)56 

 

40. Following guidance of the Council and the GEF-8 policy recommendations, efforts are 
continuing to be made for balanced distribution of SCCF financing among Agencies including an 
aspirational ceiling for any one Agency of no more than 30.0 percent, and a target for the regional 
multilateral banks and IFAD of 10.0 percent of the approved amounts. These targets are currently 
achieved for SCCF projects since inception. 

41. In GEF-8, as of March 31, 2025, four GEF Agencies have had SCCF projects approved, of 
which 63.6 percent is with FAO, 22.6 percent with ADB, 7.1 percent with UNDP, for eight projects 

 
56 The data reflected in this figure is updated based on information from the GEF Portal as of March 31, 2025. 
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under SCCF window A, and 6.8 percent with UNIDO for three projects under SCCF window B. 
There has been a steady reduction in the share of FAO from 90.0 percent during the previous 
reporting period to 63.6 percent due to the involvement of ADB and UNDP in this reporting 
period. The GEF Secretariat has also reiterated the Agency concentration concern to FAO and 
relevant countries. The GEF Secretariat continues to monitor the portfolio to ensure the 30.0 
percent threshold per Agency is achieved. 

Figure 9: Distribution of GEF-8 SCCF Financing by Agency, as of March 31, 2025 ($ million) 

 

Expected Results under the SCCF 

42. By the end of this reporting period, 99 of 104 SCCF projects have been endorsed or 
approved by the CEO.57 Of these projects, 57 have completed implementation.58 

43. Table 7 provides a summary of the quantitative results indicators from SCCF projects.59 
Full expected results are detailed in the results frameworks specific to each project, available in 
the project documents posted on the GEF website.60 In response to a request made at the 14th 
LDCF/SCCF Council in June 2013, the Secretariat, in its Annual Monitoring Reviews of the LDCF 
and the SCCF, continues to provide a summary of actual portfolio-level results of projects.61  

44. Projects approved for SCCF support aim to directly reduce the vulnerability of 9.53 million 

 
57 This includes one-step approvals of MSPs. 
58 Based on information from the GEF portal as of September 30, 2024. 
59 The LDCF SCCF core indicators have been revised for GEF-8 and expected impacts for new core indicators will be 
reflected as projects are approved during the GEF-8 period.  
60 Project documents can be found on https://www.thegef.org/projects.  
61 GEF, 2025, FY24 Annual Monitoring Review of the Least Developed Countries Fund and the Special Climate Change 
Fund, Council Document GEF/LDCF.SCCF.38/04. 
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people. Furthermore, SCCF projects support countries in their efforts to develop or strengthen 
an estimated 596 policies, plans, and processes that identify, prioritize, and integrate climate 
change adaptation strategies and measures. Additionally, SCCF projects train an estimated 
271,688 people to identify, prioritize, implement, monitor and/or evaluate adaptation strategies 
and measures.  

Table 7: Expected Results for Approved SCCF Projects, as of March 31, 202562 

Indicator Total Value63 

Direct beneficiaries 9.53 million people64 

Land better managed to withstand the effects of climate change65 5.30 million hectares 

People trained to identify, prioritize, implement, monitor and/or evaluate 
adaptation strategies and measures 

271,68866 

Policies, plans, and processes developed or strengthened to identify, 
prioritize, and integrate adaptation strategies and measures 

596 

Private sector enterprises engaged in climate change adaptation and 
resilience action 

8567 

45. Since the start of GEF-6 in July 2014, which is when LDCF/SCCF began systematically 
tracking sex disaggregated data, 1.46 million of the 3.09 million (47.3 percent) expected project 
beneficiaries of SCCF projects are female, and 46,113 of the 109,546 (42.1 percent) expected 
people trained are female.  

47. The FSPs and MSPs that had their PIFs approved in the reporting period are expected to 
directly benefit 25,311 people (51.1 percent women), bring 15,100 hectares of land and 520 
hectares of marine areas under climate resilience, strengthen climate adaptation in 7 policies or 
frameworks, and train 12,836 people (50.1 percent women). 

Sectoral Distribution 

48. Each SCCF project focusses on one or more sectors. Figure 10 provides a breakdown of 
the cumulative sectoral focus on all SCCF projects since inception. Water, agriculture, and climate 
information are the sectors with the greatest focus among all SCCF projects, followed by nature-
based solutions. 

 
62 These estimated results for core indicators include figures from MTF projects financed by the SCCF. 
63 These values refer to all approved projects, including PIF approvals and CEO endorsements/approvals. 
64 For information on sex disaggregated data, paragraph 45 provides relevant data since GEF-6. The GEF started 
systematically tracking sex disaggregated data in July 2014 at the beginning of GEF-6. 
65 Given the significant share of projects that target agriculture and food systems as a priority sector, this figure 
includes production systems, as well as other vulnerable land such as catchments and coastal zones. 
66 For information on sex disaggregated data, paragraph 45 provides relevant data since GEF-6. The GEF starting 
systematically tracking sex disaggregated data in July 2014 at the beginning of GEF-6. 
67 The number of private sector enterprises engaged is based on projects approved since the begging of GEF-8, when 
the LDCF/SCCF started tracking this core indicator. 
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MULTI-TRUST FUND PROJECTS (MTFS)  

49. To date, there has been a total of 51 projects and programmatic approaches that draw 
resources from multiple trust funds involving the LDCF, GEF Trust Fund and/or SCCF. Of these 51 
MTF projects, 11 draw resources from both the LDCF and SCCF, 28 draw from the LDCF and GEF 
Trust Fund, and 12 draw from the SCCF and GEF Trust Fund. Annex III presents a complete list of 
approved MTF projects to date. 

50. Since the approval of the first MTF project in GEF-5, MTF projects and programs have 
accounted for 15.1 percent of the total number of the LDCF and the SCCF projects and programs. 
During the GEF-7 period, 23 MTF projects and programs were approved by the Council and/or 
the CEO, representing 27.1 percent of the total number of LDCF and SCCF projects and programs. 
In the current GEF-8 period, 13 MTFs have been approved to date, comprising 18.3 percent of 
the total number of LDCF and SCCF projects and programs. 

51. The ability to advance integration and mainstreaming of adaptation with support from 
across the GEF family of funds is a unique and valuable feature of the GEF, as this supports 
integration and synergies across climate and global environmental dimensions. The GEF 
Secretariat will continue its efforts to facilitate integrated programming as appropriate, taking 
into consideration national needs, opportunities for systemic impact, and programming 
priorities.  
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Figure 10: Sectoral Distribution of SCCF Projects Since Inception 
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DEDICATED PROGRAMS 

52. The GEF-8 Programming Strategy includes Dedicated Programs, which are corporate 
programs that provide targeted support for communications and visibility enhancement, 
outreach and capacity support for country planning and programming with a focus on enabling 
access to finance, and organizational learning and coordination.   

Dedicated Program 1. Communications and Visibility Enhancements 

53. During this reporting period, activities under Dedicate Program 1 have been focused on 
GEF-9 alignment, including enhanced integration of LDCF/SCCF into the evolving strategic 
approach around the GEF Family of Funds. This has included integration of the LDCF/SCCF into 
the GEF-9 Communication Strategy and active fund participation in the development of the global 
GEF Project Communication Network championed by the GEF CEO. 

54. In light of the significant shifts in the geopolitical environment around climate action 
during the reporting period, the LDCF/SCCF communication strategy has been comprehensively 
updated, with a focus on strengthening project capacity to effectively communicate the tangible 
benefits of GEF investments in adaptation action at the national level.     

55. A continued focus on collaboration with GEF Agencies and partners on communication 
and advocacy efforts has resulted in the publication of a wide range of content on LDCF/SCCF 
programming in GEF and partner channels during the reporting period. This has included press 
releases on key GEF awards68 and approvals69 and over 20 stories on GEF-funded climate change 
adaptation initiatives. 

56. Efforts to enhance the GEF’s collaboration with the other Multilateral Climate Funds 
(MCFs) continued throughout the reporting period, with a focus on UNFCCC COP29 in Baku. The 
jointly hosted Climate Funds pavilion at COP29 hosted over 30 well-attended events (including 
six GEF-led and eight joint fund events), welcoming over 5,000 visitors over the course of the 
COP. Other highlights of the collaboration included a joint heads of funds event on Catalyzing 
Climate Impact co-hosted with the COP 29 presidency, and the publication of the first joint op-
ed by the fund heads,70 which was published simultaneously by all four MCFs during COP 29. 

57. Efforts to expand the joint online presence of the multilateral climate funds also saw 
significant progress in the reporting period, including the launch of the Climate Project Explorer 
platform,71 with over 4,000 unique users in the first two weeks of operation. A joint Climate 
Funds COP 29 website was also produced, 72  with the agreement to convert the site to a 
permanent shared web presence in FY26. 

 
68 GEF, 2024, GEF announces $20 million investment in climate adaptation innovators. 
69 GEF, 2024, GEF adaptation funds accelerate action across 20 countries. 
70 GEF, 2024, Multilateralism must be at the core of our climate response. 
71 AF/CIFS/GCF/GEF, 2024, Climate Project Explorer. 
72 AF/CIFS/GCF/GEF, 2024, The Climate Funds @ COP29. 

https://www.thegef.org/newsroom/press-releases/gef-announces-20-million-investment-climate-adaptation-innovators
https://www.thegef.org/newsroom/news/gef-adaptation-funds-accelerate-action-across-20-countries
https://www.thegef.org/newsroom/blog/multilateralism-must-be-core-our-climate-response
https://climateprojectexplorer.org/
https://www.theclimatefunds.org/
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Dedicated Program 2. Outreach and Capacity Support for LDCF and SIDS Planning and 
Programming 

58. The series of sub-regional LDCF and SCCF programming workshops for LDCs and SIDS have 
been completed. In total, six workshops were delivered to enhance the knowledge of 69 
countries on LDCF and SCCF programming, strengthen capacity of participants on climate change 
adaptation, and support country-led programming projects for LDCF and SCCF funding in the GEF-
8 period, as detailed in Table 8 below.  

Table 8: Regional Climate Adaptation LDCF/SCCF Programming Workshops Delivered 

Dates  Region Countries 
Host 

Country 
Number of 

Participants 

April 24-27, 
2023 

Francophone 
LDCs 

Benin, Burkina Faso, Burundi, Central 
African Republic, Chad, Comoros, 
Democratic Republic of Congo, 
Djibouti, Guinea, Guinea-Bissau, 
Madagascar, Mali, Mauritania, Niger, 
Senegal, Togo and Haiti (17) 

Senegal 105 

September 
19-22, 2023 

Asian LDCs 
Bangladesh, Bhutan, Cambodia, Lao 
PDR and Nepal (5) 

Cambodia 60 

September 
26-29, 2023 

Pacific LDCs 
(SIDS) 

Kiribati, Solomon Islands, Timor-Leste 
and Tuvalu (4) 

Solomon 
Islands 

50 

October 2-5, 
2023 

African (Anglo-
lusophone) 
LDCs 

Angola, Eritrea, Ethiopia, Gambia, 
Lesotho, Liberia, Mozambique, 
Rwanda, Uganda, São Tomé and 
Príncipe, Sierra Leone, Somalia, South 
Sudan, Sudan, Tanzania, Uganda, and 
Zambia (17) 

Ethiopia 110 

March 26-29, 
2024 

Caribbean 
(SIDS) 

Antigua and Barbuda, Bahamas, 
Barbados, Belize, Cuba, Dominica, 
Dominican Republic, Grenada, Guyana, 
Jamaica, St. Kitts and Nevis, St. Lucia, 
St. Vincent and Grenadines, Suriname, 
and Trinidad and Tobago (15) 

Dominican 
Republic 

60 

March 26-27, 
2024 
April 16-17, 
2024 

Pacific, Indian 
Ocean, and 
Atlantic Ocean 
(SIDS) 

Fiji, Federated States of Micronesia, 
Vanuatu, Cook Islands, Niue, Samoa, 
Nauru, Palau, Seychelles, Mauritius, 
Maldives (11) 

Virtual 32 

59. Participants included Council members and alternates for the relevant GEF 
constituencies, GEF Operational Focal Points, UNFCCC National Focal Points, climate adaptation 
experts from various ministries and national institutions, CSO representatives, and GEF Agencies. 
Through the workshops, participants’ skills and knowledge were strengthened in designing and 
managing the implementation of their national adaptation priority needs, while enhancing access 
to adaptation finance and enable coordinated programming across various funding sources. The 
workshops were delivered through interactive sessions including videos, PowerPoint 
presentations, online surveys, and project concept brainstorming sessions that helped 
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participants gain insights on the full project development process.  

60. The subregional workshops significantly contributed to the robust programming of the 
LDCF and SCCF, as evidenced from the third73 and fourth74 Work Programs of GEF-8, both of 
which were the largest submitted to the Council. The workshops served as effective platforms 
for capacity building, peer exchange, and strategic dialogue, enabling countries to align their 
adaptation priorities with the LDCF/SCCF programming strategy. As highlighted in the 2024 
Annual Evaluation Report of the GEF Independent Evaluation Organization (IEO), the workshops 
led to improved capacity of countries in designing effective and durable adaptation projects in 
collaboration with the GEF Agencies, technical experts, the GEF Scientific and Technical Advisory 
Panel, and the UNFCCC. These sessions have also led to strong ownership and engagement of 
countries in the projects, which is expected to translate into durable outcomes.75 Further, the 
Secretariat focused on emerging priority themes, such as social protection and fragility and 
violence situations to build understanding and to enhance partnerships. 

Dedicated Program 3. Organizational Learning and Coordination 

61. With 539 approved projects, most of which have been completed or are under 
implementation, the LDCF/SCCF portfolios provide a valuable resource of climate change 
adaptation experiences and learning. The objective of this Dedicated Program is to enable the 
fund and portfolio-level learning by creating, acquiring, and sharing knowledge and insights. This 
learning gained will drive ongoing programming and performance improvements of LDCF/SCCF. 

62. Learning and knowledge sharing activities are being carried out at both project level, as 
well as across projects. For example, learning and knowledge sharing activities have been 
ongoing throughout this reporting period on projects supported through the Challenge Program 
for Adaptation Innovation, as well as other LDCF and SCCF supported projects focused on 
innovation, technology, and private sector engagement. This has been supported in part by 
project ID 11060, titled Amplifying the Impact of the Challenge Program for Adaptation 
Innovation through Learning and Knowledge Management, implemented by UNIDO. 
Furthermore, the GEF and its partner institutions initialized the planning for the Policymaker’s 
Forum, to be held at the Adaptation Futures Conference in fall 2025, to share and build the policy-
science-implementation knowledge in climate adaptation. 

CHALLENGE PROGRAM FOR ADAPTATION INNOVATION 

63. The Challenge Program for Adaptation Innovation has continued to demonstrate its 
effectiveness in catalyzing innovation and private sector engagement for adaptation impact. The 
Challenge Program tests and validates potentially scalable, bankable, or otherwise fundable 
investment approaches, business models, partnerships, and technologies. It has been successful 
in engaging a range of new partners with whom the GEF has not yet been able to partner directly 
with through conventional programming.  

 
73 GEF, 2024, Work Program for the LDCF and SCCF, Council Document GEF/LDCF.SCCF.35/03. 
74 GEF, 2024, Work Program for the LDCF, Council Document GEF/LDCF.SCCF.36/03/Rev.01.  
75 GEF IEO, 2025. LDCF/SCCF Annual Evaluation Report 2024, An evaluation report of the IEO 

https://www.thegef.org/council-meeting-documents/gef-ldcf-sccf-35-03
https://www.thegef.org/council-meeting-documents/gef-ldcf-sccf-36-03-rev-01
https://www.gefieo.org/sites/default/files/documents/evaluations/ldcf-sccf-aer-2024.pdf
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64. During this reporting period, 13 highly innovative project concepts were announced as 
winners of the third round of this Challenge Program during a well-attended event at UNFCCC 
COP29.76 The third round provides $20 million in support to selected innovators, which is double 
the amount provided in the first and second rounds in GEF-7. This event communicated and 
celebrated the catalytic nature of the project concepts, and the effectiveness of the program in 
identifying and engaging innovative thought leaders as GEF partners.   

65. Each of the proponents of these 13 project concepts have partnered with a GEF Agency 
to develop and submit an MSP to the LDCF and/or SCCF, consistent with regular GEF policies and 
procedures. One of these MSPs has already been fully approved by the CEO through the one-step 
process, titled Systemic Capital for Adaptation Localization and Expansion (SCALE), implemented 
by Conservation International, and the others are in development. 

66. A more comprehensive analysis of the projects supported and insights gained to date 
through the first three rounds of this Challenge Program will be presented in an Information 
Document prepared for the 38th LDCF/SCCF Council. 

INCLUSIVE GEF ASSEMBLY CHALLENGE PROGRAM77 

67. The Inclusive GEF Assembly Challenge Program is an initiative funded by the SCCF and 
LDCF to demonstrate GEF’s commitment to work with non-state actors in advancing its mission 
for a healthy planet and healthy people. The program was conceived to promote the inclusive 
nature of the Seventh GEF Assembly, held in 2023 in Vancouver, Canda. The overall aim of the 
program is to catalyze inclusive and innovative on-the-ground actions, implemented by non-state 
actors, including community based/civil society organizations in delivering inclusive climate 
resilience and environmental benefits for people and ecosystems, and advance the whole-of-
society approach. 

68. Since the approval of the two MSPs for this program, as outlined in the previous report 
to the 37th LDCF/SCCF Council Meeting, UNIDO has signed grant agreements with each of the 
selected organizations (the Winners), and the implementation of project activities is currently 
underway. Some of the Winners have submitted their initial progress reports to UNIDO, and the 
details will be presented to the Council in the next reporting period. 

69. To strengthen the capacity of the Winners and enhance the visibility of the program, 
UNIDO has signed a contract with a third party, Village Capital, to conduct capacity-building 
training. In addition, a project communication strategy and plan have been developed, and a 
dedicated webpage has been created. 78  A needs assessment of the Winners' capacities is 
currently ongoing, and upon its completion, Village Capital in collaboration with UNIDO, will 
develop training materials and organize training sessions. 

 
76 GEF 2024, GEF announces $20 million investment in climate adaptation innovators. 
77 GEF, 2024, Progress Report on the Inclusive Assembly Challenge Program under the Special Climate Change Fund 
and Least Developed Countries Fund, Council Document GEF/LDCF.SCCF.35/Inf.04.  
78 See https://www.unido.org/projects/inclusive-gef-assembly-challenge-programme-least-developed-countries-
ldcs  

https://www.thegef.org/newsroom/press-releases/gef-announces-20-million-investment-climate-adaptation-innovators
https://www.thegef.org/council-meeting-documents/gef-ldcf-sccf-35-inf-04
https://www.thegef.org/council-meeting-documents/gef-ldcf-sccf-35-inf-04
https://www.unido.org/projects/inclusive-gef-assembly-challenge-programme-least-developed-countries-ldcs
https://www.unido.org/projects/inclusive-gef-assembly-challenge-programme-least-developed-countries-ldcs
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OVERVIEW OF CONTRIBUTIONS, COST STRUCTURE AND VISIBILITY 

70. Table 8 presented in this section provides an analysis on contribution levels and 
diversification in FY 2024, from July 1, 2023, to June 30, 2024. Table 9 provides an analysis of 
efficiency of cost structure in FY 2024. Table 10 provides data on visibility of the LDCF and SCCF 
in FY 2024. The data in these tables is updated for each Council meeting that is held after the end 
of each FY. As such, this data is consistent with the previous Progress Report, which was 
presented to the 37th meeting of the LDCF/SCCF Council in December 2024,79 and will be updated 
in the Progress Report for 39th meeting of the Council.   

Table 8: Contributions to the LDCF and the SCCF in FY 202480 

 LDCF SCCF TOTAL 

Value of pledges in FY 2024 (US$eq million) $141.97 $34.80 $176.77 

Number of donors that pledged in FY 2024 8 4 1081 

Contributions finalized in FY 2024 (US$eq 
million) 

$211.05 $53.66 $264.71 

Cumulative pledges and contributions as 
end of FY 2024 (US$eq million) 

$2,211.31 $431.46 $2,642.77 

Cumulative contributions finalized as end of 
FY 2024 (US$eq million) 

$2,122.02 $422.48 $2,544.50 

Contributions finalized against pledges in FY 
2024 

148.7 percent 154.2 percent  

Table 9: Cost Structure in FY 2024 

 
LDCF SCCF 

Project management cost (PMC) against project financing 
approved in FY 202482 

4.8 percent 4.4 percent 

GEF Secretariat administrative expenses as a share of total 
project financing approved in FY 202483 

0.6 percent 3.0 percent 

71. Regarding visibility, in FY 2024, the total number of stories or mentions in the media 
increased from 503 in FY 2023, to 1,803 in FY 2024, which represents a significant increase of 
358.4 percent.84 Of this, in 2024 1,119 stories or mentions were for the LDCF and 684 were for 
the SCCF. With regards to the GEF website, in 2024 the number of page views for adaptation, 
LDCF, and SCCF increased from 32,388 in FY 2023 to a total of 35,928 in FY 2024, which represents 

 
79 GEF, 2024, Progress Report of the Least Developed Countries Fund and the Special Climate Change Fund, Council 
Document GEF/LDCF.SCCF.37/03.Rev.01. 
80 Based on figures provided by the Trustee. 
81 Ireland and Spain contributed to both the LDCF and the SCCF. 
82 As indicated in the Guidelines on the Project and Program Cycle Policy (2020 Update), PMCs for FSPs are not 
recommended to exceed five percent of GEF project financing; while PMCs for MSPs shall not exceed ten percent of 
GEF project financing. This is exclusive of PPG and agency fees. 
83 The significant improvement in efficiency of administrative expenses as a share of project financing is largely due 
to the increase in approvals from FY 2023 to FY 2024. This is exclusive of PPG and agency fees. 
84 These numbers do not include mentions in social media. 

https://www.thegef.org/council-meeting-documents/gef-ldcf-sccf-37-03-rev-01
https://www.thegef.org/sites/default/files/council-meeting-documents/GEF_LDCF.SCCF_.30_05_Work%20Program%20for%20the%20Least%20Developed%20Countries%20Fund.pdf
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an increase of 10.9 percent.  

Table 10: Visibility of the LDCF and the SCCF for FY 2024 

 Adaptation LDCF SCCF Total 

Number of page views on the GEF Web 
site containing keywords ‘adaptation’, 
‘LDCF’, or ‘SCCF’ 

9,256 14,482 12,190 35,928 

Number of stories or mentions in media 1,119 684 1,803 
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ANNEX I: APPROVED PROJECTS AND PROGRAMS UNDER THE LDCF, AS OF MARCH 31, 2025 

• This list excludes Enabling Activity projects, most of which are NAPA preparation projects. 

• The list includes Programmatic Approaches (PFDs) and does not list individual child projects to avoid double counting. 

• The data are from the GEF Portal, which may include some discrepancies and are under review. 

• The financial figures are at the time of the Council Approval and CEO approval for MSPs. 

• Projects that had PIFs approved during the reporting period (October 1, 2024 to March 31, 2025) are identified with “*”. 
 

GEF  
ID 

Project Title 
GEF 

Phase 
Agency Countries Type 

Implementation  
Status 

Project 
Financing ($) 

Agency Fee  
($) 

PPG 
($) 

PPG Fee 
($) 

Co-Financing  
($) 

2040 
Technical Assistance to Least Developed 
Countries (LDCs) to Implement the 
UNFCCC8/CP8 Decision 

GEF - 3 UNDP Global MSP Financially Closed 633,538 60,206 - - 238,000 

2190 
Technical Assistance to Francophone LDCs 
to Implement the UNFCCC8/CP8 Decision 

GEF - 3 UNDP 

Angola, Benin, Burkina 
Faso, Burundi, Cabo 
Verde, Comoros, 
Djibouti, Guinea, 
Guinea-Bissau, 
Equatorial Guinea, 
Haiti, Madagascar, 
Mali, Mauritania, 
Niger, Central African 
Republic, Congo DR, 
São Tomé and 
Príncipe, Senegal, 
Togo, Chad 

MSP Financially Closed 211,126 - - - 38,000 

3219 

Reducing Climate Change-induced Risks 
and Vulnerabilities from Glacial Lake 
Outbursts in the Punakha-Wangdi and 
Chamkhar Valleys 

GEF - 4 UNDP Bhutan FSP Financially Closed 3,445,050 362,505 180,000 - 3,486,224 

3287 
Community Based Adaptation to Climate 
Change through Coastal Afforestation 

GEF - 4 UNDP Bangladesh FSP Financially Closed 3,300,000 340,000 100,000 - 6,080,000 

3302 
Climate Adaptation for Rural Livelihoods 
and Agriculture (CARLA) 

GEF - 4 AfDB Malawi FSP Financially Closed 3,000,000 327,448 274,475 - 24,505,000 

3358 
Integrating Climate Change Risks into the 
Agriculture and Health Sectors in Samoa 

GEF - 4 UNDP Samoa MSP Financially Closed 2,000,000 205,000 50,000 - 2,100,000 
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GEF  
ID 

Project Title 
GEF 

Phase 
Agency Countries Type 

Implementation  
Status 

Project 
Financing ($) 

Agency Fee  
($) 

PPG 
($) 

PPG Fee 
($) 

Co-Financing  
($) 

3404 
Promoting Climate-Resilient Water 
Management and Agricultural Practices  

GEF - 4 UNDP Cambodia MSP Financially Closed 1,850,000 195,000 100,000 - 1,950,000 

3408 
Implementing NAPA Priority Interventions 
to Build Resilience in the most Vulnerable 
Coastal Zones in Djibouti 

GEF - 4 UNEP Djibouti FSP Financially Closed 2,070,000 214,500 75,000 - 1,897,000 

3430 

Implementing NAPA Priority Interventions 
to Build Resilience in the Agriculture and 
Water Sectors to the Adverse Impacts of 
Climate Change 

GEF - 4 UNDP Sudan FSP Financially Closed  3,300,000 340,000 100,000 - 3,000,000 

3581 
Building Adaptive Capacity and Resilience 
to Climate Change in the Water Sector in 
Cape Verde 

GEF - 4 UNDP Cabo Verde FSP Financially Closed 3,000,000 310,000 100,000 - 13,680,000 

3684 
Strengthening Adaptation Capacities and 
Reducing the Vulnerability to Climate 
Change in Burkina Faso 

GEF - 4 UNDP Burkina Faso FSP Financially Closed 2,900,000 300,000 100,000 - 6,300,000 

3689 
Adaptation to the effects of drought and 
climate change in Agro-ecological Zone 1 
and 2 in Zambia 

GEF - 4 UNDP Zambia FSP Financially Closed  
                  

3,795,000  
           

389,500  
       

  100,000  
                  -    

            
7,000,000  

3694 
Increasing Resilience of Coastal Areas and 
Community Settlements to Climate 
Change 

GEF - 4 UNDP Tuvalu FSP Financially Closed 
                  

3,300,000  
           

336,000  
        

    60,000  
                  -    

            
3,080,000  

3701 
Enhancing Climate Risk Management and 
Adaptation in Burundi (ECRAMB) 

GEF - 5 AfDB Burundi FSP Project Implemented 
                  

3,080,000  
           

308,000  
       

  125,610  
        12,561  

          
15,660,000  

3703 
Increased Resilience and Adaptation to 
Adverse Impacts of Climate Change in 
Guinea's Vulnerable Coastal Zones 

GEF - 4 UNDP Guinea FSP Financially Closed 
            

2,970,000  
           

307,000  
       

  100,000  
                  -    

            
5,150,000  

3704 
Integrated Adaptation Programme to 
Combat the Effects of Climate Change on 
Agricultural Production and Food Security  

GEF - 4 UNDP Benin FSP Financially Closed 3,410,000 349,000 80,000 - 6,920,000 

3716 
Integrating Adaptation to Climate Change 
into Agricultural Production and Food 
Security in Sierra Leone 

GEF - 4 IFAD Sierra Leone FSP Financially Closed 2,644,800 264,480 100,000 10,000 2,775,000 

3718 

Building the Capacity of the Agriculture 
Sector in DR Congo to Plan for and 
Respond to the Additional Threats Posed 
by Climate Change on Food Production 
and Security 

GEF - 4 UNDP Congo DR FSP Financially Closed 3,000,000 310,000 100,000 - 4,000,000 
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GEF  
ID 

Project Title 
GEF 

Phase 
Agency Countries Type 

Implementation  
Status 

Project 
Financing ($) 

Agency Fee  
($) 

PPG 
($) 

PPG Fee 
($) 

Co-Financing  
($) 

3728 
Strengthening of The Gambia’s Climate 
Change Early Warning Systems 

GEF - 4 UNEP Gambia MSP Financially Closed 930,000 - 30,000 3,000 1,085,000 

3733 

Strengthening Adaptive Capacities to 
Address Climate Change Threats on 
Sustainable Development Strategies for 
Coastal Communities in Haiti 

GEF - 4 UNDP Haiti FSP Financially Closed 3,500,000 360,000 100,000 - 7,000,000 

3776 
Enhancing Adaptive Capacity and 
Resilience to Climate Change in the 
Agriculture Sector in Mali 

GEF - 4 UNDP Mali FSP Financially Closed 2,340,000 234,000 100,000 10,000 6,765,000 

3798 
Increasing Resilience to Climate Change 
and Natural Hazards 

GEF - 4 
World 
Bank 

Vanuatu FSP Financially Closed 5,580,000 573,000 150,000 - 3,150,000 

3838 

Reducing Vulnerability to Climate Change 
by Establishing Early Warning and Disaster 
Preparedness Systems and Support for 
Integrated Watershed Management in 
Flood Prone Areas 

GEF - 4 UNEP Rwanda FSP Financially Closed 3,486,000 348,600 150,000 15,000 3,300,000 

3841 

Improvement of Early Warning System to 
Reduce Impacts of Climate Change and 
Capacity Building to Integrate Climate 
Change into Development Plans 

GEF - 4 UNEP Lesotho FSP Financially Closed 1,735,000 173,500 50,000 5,000 1,763,000 

3847 
Integrating Climate Change Risks into 
Resilient Island Planning  

GEF - 4 UNDP Maldives FSP Financially Closed 4,485,000 448,500 60,000 6,000 4,250,000 

3857 
Adapting Water Resource Management in 
Comoros to Increase Capacity to Cope 
with Climate Change 

GEF - 4 UNDP Comoros FSP Financially Closed 3,400,000 340,000 100,000 10,000 5,500,000 

3885 
Enhancing Resilience of Vulnerable Coastal 
Areas to Climate Change Risks 

GEF - 4 UNDP Liberia FSP Financially Closed 4,900,000 490,000 100,000 10,000 2,900,000 

3890 

Vulnerability Assessment and Adaptation 
Programme for Climate Change in the 
Coastal Zone of Cambodia Considering 
Livelihood Improvement and Ecosystems 

GEF - 4 UNEP Cambodia MSP Financially Closed 1,635,000 163,500 50,000 5,000 2,985,000 

3893 
Support to the Adaptation of Vulnerable 
Agricultural Production Systems 

GEF - 4 IFAD Mauritania FSP Financially Closed 3,500,000 350,000 100,000 10,000 4,500,000 
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GEF  
ID 
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3916 

Implementing NAPA Priority Interventions 
to Build Resilience and Adaptive Capacity 
of the Agriculture Sector to Climate 
Change  

GEF - 4 UNDP Niger FSP Financially Closed 3,500,000 360,000 - - 10,950,000 

3979 
Integrating Climate Resilience into 
Agricultural Production for Food Security in 
Rural Areas 

GEF - 4 FAO Mali FSP Financially Closed 2,106,818 210,682 75,000 7,500 4,150,000 

4018 
São Tomé and Príncipe Adaptation to 
Climate Change 

GEF - 4 
World 
Bank 

São Tomé and Príncipe FSP Financially Closed 4,147,800 414,780 282,500 28,250 3,290,000 

4019 
Strengthening Resilience and Adaptive 
Capacity to Climate Change in Guinea-
Bissau’s Agrarian and Water Sectors 

GEF - 4 UNDP Guinea-Bissau FSP Financially Closed 4,000,000 400,000 130,000 13,000 12,710,000 

4034 
Improving the Resilience of the Agriculture 
Sector in Lao PDR to Climate Change 
Impacts 

GEF - 4 UNDP Lao PDR FSP Financially Closed 4,445,450 444,545 100,000 10,000 4,445,450 

4068 
Increasing Resilience to Climate Variability 
and Hazards 

GEF - 4 
World 
Bank 

Kiribati FSP Financially Closed 3,000,000 300,000 - - 3,300,000 

4141 
Developing Core Capacity to Address 
Adaptation to Climate Change in 
Productive Coastal Zones  

GEF - 4 UNEP Tanzania FSP Project Implemented 3,356,300 335,630 100,000 10,000 7,650,000 

4216 
Integration of Climate Change Risk and 
Resilience into Forestry Management 
(ICCRIFS) 

GEF - 4 UNDP Samoa FSP Financially Closed 2,400,000 240,000 50,000 5,000 2,400,000 

4222 
Promoting Autonomous Adaptation at the 
community level in Ethiopia 

GEF - 4 UNDP Ethiopia FSP  Financially Closed 5,307,885 530,788 101,500 10,150 22,650,000 

4227 
Building Adaptive Capacity and Resilience 
to Climate Change in Afghanistan. 

GEF - 4 UNEP Afghanistan FSP Financially Closed 5,390,000 539,000 100,000 10,000 16,000,000 

4234 
Climate Change adaptation project in the 
areas of watershed management and 
water retention 

GEF - 5 IFAD Senegal FSP Financially Closed 5,000,000 500,000 120,000 12,000 8,825,000 

4268 
Enhancing Resilience to Climate Change by 
Mainstreaming Adaption Concerns into 
Agricultural Sector Development in Liberia 

GEF - 5 UNDP Liberia FSP Financially Closed 2,381,400 238,140 75,000 7,500 6,080,000 

4274 
Strengthening the Adaptive Capacity of 
Most Vulnerable Sao Tomean’s Livestock-
keeping Households     

GEF - 5 AfDB São Tomé and Príncipe FSP 
Under 

Implementation 
1,985,000 198,500 125,250 12,525 7,650,000 
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4276 
Adaptation in the Coastal Zones of 
Mozambique 

GEF - 5 UNDP Mozambique FSP Financially Closed 4,433,000 443,300 91,000 9,100 8,866,000 

4318 

Integrated Adaptation Programme to 
Combat the Effects of Climate Change on 
Agricultural Production and Food Security 
in CAR 

GEF - 5 UNDP 
Central African 
Republic 

FSP 
CEO Endorsement 

Cleared 
2,780,000 278,000 70,000 7,000 5,560,000 

4431 
Increasing Climate Change Resilience of 
Maldives through Adaptation in the 
Tourism Sector 

GEF - 5 UNDP Maldives MSP Financially Closed 1,650,438 165,043 - - 1,650,438 

4434 

Strengthening the Adaptive Capacity and 
Resilience of Rural Communities Using 
Micro Watershed Approaches to Climate 
Change and Variability to Attain 
Sustainable Food Security  

GEF - 5 FAO Cambodia FSP Financially Closed 5,174,364 517,436 - - 18,805,395 

4447 

Strengthening Climate Resilience and 
Reducing Disaster Risk in Agriculture to 
Improve Food Security in Haiti Post 
Earthquake  

GEF - 5 FAO Haiti FSP Financially Closed 2,727,000 272,700 - - 5,300,000 

4453 
Adaptation of Small-scale Agriculture 
(LASAP) 

GEF - 5 IFAD Lesotho FSP  Financially Closed 4,330,000 433,000 117,340 11,734 13,000,000 

4551 
Community Based Flood and Glacial Lake 
Outburst Risk Reduction  

GEF - 5 UNDP Nepal FSP  Financially Closed 6,300,000 630,000 63,500 6,350 18,900,000 

4554 
Effective Governance for Small Scale Rural 
Infrastructure and Disaster Preparedness 
in a Changing Climate 

GEF - 5 UNDP Lao PDR FSP  Financially Closed 4,700,000 470,000 120,000 12,000 25,927,478 

4568 
Adapting Coastal Zone Management to 
Climate Change in Madagascar 
Considering Ecosystem and Livelihoods 

GEF - 5 UNEP Madagascar FSP 
Under 
Implementation 

5,337,500 533,750 129,650 12,965 11,965,000 

4570 
Adapting Agriculture Production in Togo 
(ADAPT)  

GEF - 5 IFAD Togo FSP  Financially Closed 5,354,546 535,454 100,000 10,000 13,000,000 

4585 
Enhancing the Resilience of Tourism-
reliant Communities to Climate Change 
Risks 

GEF - 5 UNDP Samoa MSP  Financially Closed 1,950,000 195,000 50,000 5,000 7,100,000 

4599 

Building Adaptive Capacity to Catalyze 
Active Public and Private Sector 
Participation to Manage the Exposure and 
Sensitivity of Water Supply Services to 
Climate Change  

GEF - 5 UNDP Sierra Leone FSP  Financially Closed  2,940,000 294,000 70,000 7,000 25,600,000 
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4692 

Strengthening Resilience of Farming 
Communities' Livelihoods against Climate 
Changes in the Guinean Prefectures of 
Gaoual, Koundara and Mali  

GEF - 5 UNDP Guinea FSP  Financially Closed 3,716,364 371,636 100,000 10,000 50,630,000 

4696 
Strengthening the Resilience of Small-Scale 
Rural Infrastructure and Local Government 
Systems to Climatic Variability and Risk 

GEF - 5 UNDP Timor Leste FSP  Financially Closed 4,600,000 460,000 120,000 12,000 24,527,763 

4700 
Integrating Community-based Adaptation 
into Afforestation and Reforestation 
Programmes in Bangladesh 

GEF - 5 UNDP Bangladesh FSP  Financially Closed 5,650,000 565,000 50,000 5,000 41,619,000 

4701 
Scaling up Community-Based Adaptation 
(CBA) in Niger 

GEF - 5 UNDP Niger FSP  Financially Closed 3,750,000 375,000 50,000 5,000 13,250,000 

4702 

Integrating Climate Resilience into 
Agricultural and Pastoral Production for 
Food Security in Vulnerable Rural Areas 
through the Farmers Field School 
Approach 

GEF - 5 FAO Niger FSP  Financially Closed 3,800,000 - 50,000 4,750 15,200,000 

4714 

Effective and Responsive Island-level 
Governance to Secure and Diversify 
Climate Resilient Marine-based Coastal 
Livelihoods and Enhance Climate Hazard 
Response Capacity 

GEF - 5 UNDP Tuvalu FSP  Financially Closed 4,200,000 420,000 125,000 12,500 19,601,596 

4724 
Enhancing Resilience of Vulnerable Coastal 
Areas and Communities to Climate Change 
in the Republic of Gambia 

GEF - 5 UNDP Gambia FSP  Financially Closed 8,900,000 890,000 150,000 15,000 41,388,000 

4725 
Solomon Islands Water Sector Adaptation 
Project (SIWSAP) 

GEF - 5 UNDP Solomon Islands FSP  Financially Closed 6,850,000 685,000 150,000 15,000 40,255,000 

4797 
Climate Proofing Local Development Gains 
in Rural and Urban Areas of Machinga and 
Mangochi Districts  

GEF - 5 UNDP Malawi FSP  Financially Closed 5,318,200 531,820 150,000 15,000 36,000,000 

4822 

Strengthening Resilience to Climate 
Change through Integrated Agricultural 
and Pastoral Management in the Sahelian 
zone in the Framework of the Sustainable 
Land Management Approach   

GEF - 5 FAO Mali FSP  Financially Closed 2,172,727 - 100,000 9,500 9,670,000 
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4950 

Strengthening Liberia’s Capability to 
Provide Climate Information and Services 
to Enhance Climate Resilient Development 
and Adaptation to Climate Change 

GEF - 5 UNDP Liberia FSP  Financially Closed 6,730,000 673,000 100,000 10,000 28,428,289 

4958 
Climate Risk Finance for Sustainable and 
Resilient Rainfed Farming and Pastoral 
Systems 

GEF - 5 UNDP Sudan FSP  Financially Closed 5,700,000 570,000 100,000 10,000 12,200,000 

4971 
Adapting Natural Resource Dependent 
Livelihoods to Climate induced Risks in 
Selected Landscapes in Burkina Faso 

GEF - 5 UNDP Burkina Faso FSP  Financially Closed 7,000,000 700,000 120,000 11,400 21,407,000 

4974 
Enhancing Adaptive Capacity and 
Resilience to Climate Change in the 
Agriculture Sector in Comoros 

GEF - 5 UNDP Comoros FSP  Financially Closed 8,990,890 899,091 100,000 10,000 35,000,000 

4976 
Addressing the Risk of Climate-induced 
Disasters through Enhanced National and 
Local Capacity for Effective Actions 

GEF - 5 UNDP Bhutan FSP  Financially Closed 11,491,200 1,149,120 100,000 10,000 45,798,000 

4990 
Community Disaster Risk Management in 
Burundi 

GEF - 5 UNDP Burundi FSP  Financially Closed 8,715,000 871,500 70,000 7,000 31,300,000 

4991 

Strengthening Climate Information and 
Early Warning Systems in Tanzania to 
Support Climate Resilient Development 
and Adaptation to Climate Change 

GEF - 5 UNDP Tanzania FSP  Financially Closed 4,000,000 400,000 100,000 10,000 19,790,000 

4992 

Strengthening Climate Information and 
Early Warning Systems to Support Climate 
Resilient Development and Adaptation to 
Climate Change 

GEF - 5 UNDP Ethiopia FSP  Financially Closed 4,900,000 490,000 100,000 10,000 20,750,000 

4993 

Strengthening Climate Information and 
Early Warning Systems in Africa to Support 
Climate Resilient Development and 
Adaptation to Climate Change 

GEF - 5 UNDP Uganda FSP  Financially Closed 4,000,000 400,000 100,000 10,000 23,664,000 

4994 

Strengthening Climate Information and 
Early Warning Systems in Malawi to 
Support Climate Resilient Development 
and Adaptation to Climate Change  

GEF - 5 UNDP Malawi FSP  Financially Closed 4,000,000 400,000 100,000 10,000 17,136,749 
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4995 

Strengthening Climate Information and 
Early Warning Systems in Eastern and 
Southern Africa for Climate Resilient 
Development and Adaptation to Climate 
Change – Zambia 

GEF - 5 UNDP Zambia FSP  Financially Closed 4,000,000 400,000 100,000 10,000 23,710,000 

5002 

Strengthening Climate Information and 
Early Warning Systems in Western and 
Central Africa for Climate Resilient 
Development and Adaptation to Climate 
Change 

GEF - 5 UNDP Benin FSP  Financially Closed 4,000,000 400,000 100,000 10,000 18,087,302 

5003 

Strengthening Climate Information and 
Early Warning Systems in Africa for Climate 
Resilient Development and Adaptation to 
Climate Change - Burkina Faso 

GEF - 5 UNDP Burkina Faso FSP  Financially Closed 4,000,000 400,000 100,000 10,000 24,305,000 

5004 

Strengthening Climate Information and 
Early Warning Systems in São Tomé and 
Príncipe for Climate Resilient Development 
and Adaptation to Climate Change  

GEF - 5 UNDP São Tomé and Príncipe FSP  Financially Closed 4,000,000 400,000 100,000 10,000 17,850,000 

5006 

Strengthening Climate Information and 
Early Warning Systems in Africa for Climate 
Resilient Development and Adaptation to 
Climate Change 

GEF - 5 UNDP Sierra Leone FSP  Financially Closed 4,000,000 400,000 100,000 10,000 18,389,000 

5014 

Integrating Climate Resilience into 
Agricultural and Pastoral Production for 
Food Security in Vulnerable Rural Areas 
Through the Farmers Field School 
Approach. 

GEF - 5 FAO Burkina Faso FSP  Financially Closed 3,810,000 381,000 100,000 9,500 19,470,000 

5015 
Implementing Urgent Adaptation Priorities 
Through Strengthened Decentralized and 
National Development Plans. 

GEF - 5 UNDP Malawi FSP  Financially Closed 4,500,000 450,000 100,000 10,000 15,500,000 

5021 
Implementing Adaptation Technologies in 
Fragile Ecosystems of Djibouti's Central 
Plains 

GEF - 5 UNEP Djibouti FSP Project Implemented 7,360,000 736,000 78,500 7,850 22,080,000 

5037 
CPDP: Climate Proofing Development in 
the Pacific  

GEF - 5 ADB 
Tuvalu, Vanuatu, 
Timor Leste 

PFD Council Approved 190,000 15,200 - - - 

5049 
Adaptation to Climate Change in the 
Coastal Zone in Vanuatu 

GEF - 5 UNDP Vanuatu FSP  Financially Closed 8,030,000 803,000 250,000 25,000 34,431,217 
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5056 

Strengthening Community Resilience to 
Climate-induced Disasters in the Dili to 
Ainaro Road Development Corridor, Timor 
Leste 

GEF - 5 UNDP Timor Leste FSP  Financially Closed 5,250,000 498,750 120,000 11,400 78,726,780 

5071 

Strengthening Climate Services and Early 
Warning Systems in the Gambia for 
Climate Resilient Development and 
Adaptation to Climate Change – 2nd Phase 
of the GOTG/GEF/UNEP LDCF NAPA Early 
Warning Project 

GEF - 5 UNEP Gambia FSP 
Under 
Implementation 

8,000,000 800,000 100,000 10,000 25,360,000 

5075 
Reducing Vulnerability from Climate 
Change in the Foothills, Lowlands and the 
Lower Senqu River Basin  

GEF - 5 UNDP Lesotho FSP  Financially Closed 8,398,172 797,828 - - 26,000,000 

5111 

Reducing Vulnerability and Increasing 
Adaptive Capacity to Respond to Impacts 
of Climate Change and Variability for 
Sustainable Livelihoods in Agriculture 
Sector in Nepal 

GEF - 5 FAO Nepal FSP  Financially Closed 2,689,498 - 50,000 4,750 9,246,506 

5124 

Strengthening Capacity for Climate Change 
Adaptation through Support to Integrated 
Watershed Management Programme in 
Lesotho  

GEF - 5 FAO Lesotho FSP Project Implemented 3,592,694 341,306 60,000 5,700 7,763,000 

5174 Rural Adaptation in Yemen GEF - 5 IFAD Yemen FSP 
CEO Endorsement 
Cleared 

10,000,000 950,000 80,000 7,600 55,000,000 

5177 

Promoting Climate-resilient Development 
and Enhanced Adaptive Capacity to 
Withstand Disaster Risks in Angola’s 
Cuvelai River Basin 

GEF - 5 UNDP Angola FSP Financially Closed 8,200,000 779,000 150,000 14,250 28,050,000 

5184 

Enhancing Capacities of Rural 
Communities to Pursue Climate Resilient 
Livelihood Options in São Tomé and 
Príncipe Districts of Caué, Me-Zochi, 
Principe, Lemba, Cantagalo, and Lobata 
(CMPLCL) 

GEF - 5 UNDP São Tomé and Príncipe FSP Financially Closed 4,000,000 380,000 75,000 7,125 16,200,000 



 

36 

GEF  
ID 

Project Title 
GEF 

Phase 
Agency Countries Type 

Implementation  
Status 

Project 
Financing ($) 

Agency Fee  
($) 

PPG 
($) 

PPG Fee 
($) 

Co-Financing  
($) 

5190 

Improving Climate Resilience of Water 
Sector Investments with Appropriate 
Climate Adaptive Activities for Pastoral and 
Forestry Resources in Southern Mauritania   

GEF - 5 AfDB Mauritania FSP 
Under 
Implementation 

6,350,000 635,000 250,000 23,750 14,580,000 

5192 
Strengthening the Resilience of Women 
Producer Group’s and Vulnerable 
Communities in Mali 

GEF - 5 UNDP Mali FSP Financially Closed 5,460,000 546,000 100,000 10,000 16,500,000 

5194 

Building Resilience of Communities Living 
in Degraded Forests, Savannahs and 
Wetlands of Rwanda Through an 
Ecosystem Management Approach 

GEF - 5 UNEP Rwanda FSP 
Under 
Implementation 

5,500,000 522,500 100,000 9,500 10,744,000 

5202 

Strengthening the Resilience of Rural 
Livelihood Options for Afghan 
Communities in Panjshir, Balkh, Uruzgan 
and Herat Provinces to Manage Climate 
Change-induced Disaster Risks 

GEF - 5 UNDP Afghanistan FSP Financially Closed 9,000,000 855,000 100,000 9,500 30,500,000 

5203 

Catalysing Ecosystem Restoration for 
Climate Resilient Natural Capital and Rural 
Livelihoods in Degraded Forests and 
Rangelands of Nepal. 

GEF - 5 UNEP Nepal FSP 
Under 
Implementation 

5,246,475 498,415 100,000 9,500 11,473,000 

5204 
Building Resilience to Climate Change in 
the Water and Sanitation Sector 

GEF - 5 AfDB Uganda FSP Financially Closed 8,370,000 - 250,000 23,750 38,000,000 

5209 
Building Resilience to Climate Change in 
the Water and Sanitation Sector 

GEF - 5 AfDB Sierra Leone FSP Project Implemented 4,000,000 - 200,000 19,000 28,735,000 

5211 
Integrated Water Harvesting Technologies 
to Adapt to Climate Change Induced 
Water Shortage 

GEF - 5 UNDP Yemen FSP Council Approved 4,919,999 467,400 100,000 9,500 19,601,596 

5226 

Improving Women and Children's 
Resilience and Capacity to Adapt to 
Climate Change in the Democratic 
Republic of the Congo. 

GEF - 5 UNDP Congo DR FSP Project Implemented 4,725,000 448,875 100,000 9,500 15,500,000 

5230 
Addressing Urgent Coastal Adaptation 
Needs and Capacity Gaps in Angola 

GEF - 5 UNEP Angola FSP Financially Closed 6,180,000 587,100 150,000 14,250 11,520,000 

5231 
Integrating Climate Change into 
Environment and Sustainable Land 
Management Practices (ICE-SLM) 

GEF - 5 AfDB Angola FSP 
Under 

Implementation 
4,416,210 419,540 150,000 14,250 19,995,000 
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5232 
Flood Control and Climate Resilience of 
Agriculture Infrastructures in Oueme 
Valley 

GEF - 5 AfDB Benin FSP Project Implemented 7,200,000 - 250,000 23,750 44,000,000 

5233 
Enabling Climate Resilience in the 
Agriculture Sector in the Southwest Region 
of Madagascar 

GEF - 5 AfDB Madagascar FSP Financially Closed 6,272,000 - 129,095 12,264 33,000,000 

5279 
Strengthening Climate Resilience of 
Infrastructure in Coastal Areas in Togo  

GEF - 5 AfDB Togo FSP 
Under 
Implementation 

8,932,420 848,580 200,000 19,000 90,000,000 

5280 
Resilience of Muanda’s Communities from 
Coastal Erosion, Democratic Republic of 
Congo 

GEF - 5 UNDP Congo DR FSP Project Implemented 5,355,000 508,725 100,000 9,500 16,500,000 

5318 

Strengthening Climate Information and 
Early Warning Systems in Cambodia to 
Support Climate Resilient Development 
and Adaptation to Climate Change 

GEF - 5 UNDP Cambodia FSP Financially Closed 4,910,285 466,477 - - 16,672,931 

5320 
Assisting Least Developed Countries (LDCs) 
with country-driven processes to advance 
National Adaptation Plans (NAPS) 

GEF - 5 UNEP Global MSP Financially Closed 1,998,000 189,810 - - 8,400,000 

5328 
Building Climate Change Resilience in the 
Fisheries Sector in Malawi 

GEF - 5 FAO Malawi FSP Project Implemented 5,460,000 518,700 120,000 11,400 4,480,000 

5332 
Supporting Rural Community Adaptation 
to Climate Change in Mountain Regions of 
Djibouti 

GEF - 5 UNDP Djibouti FSP Financially Closed 5,379,452 511,048 100,000 9,500 28,110,000 

5376 
Enhancing the Resilience of the 
Agricultural Ecosystems  

GEF - 5 IFAD Chad FSP 
Under 
Implementation 

7,305,936 694,064 - - 20,200,000 

5382 
Ecosystem-Based Adaptation Targeting 
Vulnerable Communities of the Upper 
Guinea Region 

GEF - 5 UNDP Guinea FSP Project Implemented 8,000,000 760,000 200,000 19,000 27,600,000 

5394 
Climate Resilient Livestock Management 
Project 

GEF - 5 AfDB Zambia FSP Project Implemented 6,210,000 589,950 182,695 17,355 20,832,000 

5414 
Enhancing National Food Security in the 
Context of Global Climate Change 

GEF - 5 UNDP Kiribati FSP Project Implemented 4,446,210 422,390 120,000 11,400 8,390,000 

5419 

Reducing the Vulnerability of Cambodian 
Rural Livelihoods through Enhanced sub-
national Climate Change Planning and 
Execution of Priority Actions 

GEF - 5 UNDP Cambodia FSP Financially Closed 4,567,500 433,913 150,000 14,250 14,347,850 
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5431 
Strengthening the Resilience of the Energy 
Sector in Benin to the Impacts of Climate 
Change 

GEF - 5 UNDP Benin FSP 
Under 
Implementation 

8,000,000 760,000 200,000 19,000 30,000,000 

5432 

Integrating Climate Resilience into 
Agricultural and Agropastoral Production 
Systems through Soil Fertility 
Management in Key Productive and 
Vulnerable Areas Using the Farmers Field 
School Approach 

GEF - 5 FAO Angola FSP Project Implemented 6,668,182 - 150,000 14,250 25,325,000 

5433 

Strengthening Capacities of Agricultural 
Producers to Cope with Climate Change 
for Increased Food Security through the 
Farmers Field School Approach 

GEF - 5 FAO Mozambique FSP Project Implemented 9,000,000 855,000 200,000 19,000 30,000,000 

5435 
Promoting Climate Resilient Community-
based Regeneration of Indigenous Forests 
in Zambia’s Central Province 

GEF - 5 UNDP Zambia FSP Financially Closed 3,885,000 369,075 100,000 9,500 23,698,776 

5436 
Disaster Risk Management and Urban 
Development Project  

GEF - 5 
World 
Bank 

Niger FSP Financially Closed 6,649,315 631,685 200,000 19,000 100,000,000 

5451 
Strengthening Hydro-Meteorological and 
Climate Services 

GEF - 5 
World 
Bank 

Congo DR FSP Project Implemented 5,329,452 506,298 150,000 14,250 30,000,000 

5456 
Ecosystem-based Approaches to 
Adaptation (EbA) in the Drought-prone 
Barind Tract and Haor "Wetland" Area 

GEF - 5 UNEP Bangladesh FSP 
Under 
Implementation 

5,200,000 494,000 100,000 9,500 17,000,000 

5462 

Strengthening Agro-climatic Monitoring 
and Information Systems to Improve 
Adaptation to Climate Change and Food 
Security in Lao PDR  

GEF - 5 FAO Lao PDR FSP Project Implemented 5,479,452 520,548 150,000 14,250 16,755,500 

5489 
Climate Adaptation in Wetlands Areas 
(CAWA)  

GEF - 5 FAO Lao PDR FSP Project Implemented 4,717,579 448,171 150,000 14,250 16,905,000 

5495 

Increasing the Capacity of Vulnerable 
Rwandan Communities to Adapt to 
Adverse Effects of Climate Change: 
Livelihood Diversification and Investment 
in Rural Infrastructures  

GEF - 5 AfDB Rwanda FSP 
Under 
Implementation 

8,824,749 838,351 200,000 19,000 45,386,000 
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5503 

Mainstreaming Ecosystem-based 
Approaches to Climate-resilient Rural 
Livelihoods in Vulnerable Rural Areas 
through the Farmer Field School 
Methodology 

GEF - 5 FAO Senegal FSP Project Implemented 6,228,995 591,755 150,000 14,250 20,895,000 

5504 
Reducing Rural and Urban Vulnerability to 
Climate Change by the Provision of Water 
Supply 

GEF - 5 AfDB 
Central African 
Republic 

FSP 
Under 
Implementation 

7,140,000 678,300 200,000 19,000 23,300,000 

5566 

Strengthening Land & Ecosystem 
Management Under Conditions of Climate 
Change in the Niayes and Casamance 
regions- Republic of Senegal 

GEF - 5 UNDP Senegal FSP Financially Closed 4,100,000 389,500 150,000 14,250 43,700,000 

5567 

Adapting Community Forestry Landscapes 
and Associated Community Livelihoods to 
a Changing Climate, in Particular an 
Increase in the Frequency and Intensity of 
Extreme Weather Events 

GEF - 5 UNEP Myanmar FSP Suspended 4,987,500 473,812 100,000 9,500 19,211,000 

5580 

Development of an Improved and 
Innovative Management System for 
Sustainable Climate-resilient Livelihoods in 
Mauritania 

GEF - 5 UNEP Mauritania FSP 
Under 
Implementation 

5,000,000 - 100,000 9,500 11,900,000 

5581 
Community Resilience to Climate and 
Disaster Risk  

GEF - 5 
World 
Bank 

Solomon Islands FSP Financially Closed 7,300,000 693,500 - - 7,348,000 

5592 
Enhancing Climate Resilience of the 
Vulnerable Communities and Ecosystems 
in Somalia  

GEF - 5 UNDP Somalia FSP Financially Closed 8,000,000 760,000 200,000 19,000 37,121,000 

5603 

Reducing Vulnerability of Banana 
Producing Communities to Climate 
Change Through Banana Value Added 
Activities  

GEF - 5 UNIDO Uganda FSP Financially Closed 2,820,000 253,800 100,000 9,000 7,737,533 

5615 
Building Capacity for LDCs to Participate 
Effectively in Intergovernmental Climate 
Change Processes 

GEF - 5 UNDP Global FSP Financially Closed 4,000,000 380,000 150,000 14,250 19,671,396 

5632 

Enhancing the Adaptation Capacities and 
Resilience to Climate Change in Rural 
Communities in Analamanga, Atsinanana, 
Androy, Anosy, and Atsimo Andrefana  

GEF - 5 UNDP Madagascar FSP Project Implemented 5,877,397 558,353 150,000 14,250 34,300,000 
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5636 
Community-based Climate Resilient 
Fisheries and Aquaculture Development in 
Bangladesh 

GEF - 5 FAO Bangladesh FSP 
Under 
Implementation 

5,425,114 515,386 100,000 9,500 15,200,000 

5651 
Livestock and Rangeland Resilience 
Program 

GEF - 5 IFAD Sudan FSP Project Implemented 8,526,000 809,970 73,059 6,941 25,000,000 

5664 

Building Resilience of Communities Living 
Around the Northern Pistachio Bel and 
Eastern Forest Complex of Afghanistan 
through an EbA Approach. 

GEF - 5 UNEP Afghanistan FSP Financially Closed 6,900,000 655,500 100,000 9,500 7,000,000 

5671 
Building Shoreline Resilience of Timor 
Leste to Protect Local Communities and 
their Livelihoods 

GEF - 5 UNDP Timor Leste FSP Financially Closed 7,000,000 665,000 150,000 14,250 27,526,090 

5694 
Building Climate Resilience through 
Rehabilitated Watersheds, Forests and 
Adaptive Livelihoods 

GEF - 5 UNEP Comoros FSP 
Under 
Implementation 

5,140,000 488,300 100,000 9,500 12,634,000 

5695 
Ecosystem-Based Adaptation for Rural 
Resilience  

GEF - 5 UNEP Tanzania FSP 
Under 
Implementation 

7,571,233 719,267 100,000 9,500 21,550,000 

5702 

FishAdapt: Strengthening the Adaptive 
Capacity and Resilience of Fisheries and 
Aquaculture-dependent Livelihoods in 
Myanmar  

GEF - 5 FAO Myanmar FSP Suspended 6,000,000 570,000 150,000 14,250 12,385,000 

5703 

Enhancing the Resilience of Communities 
Living in Climate Change Vulnerable Areas 
of Sudan Using Ecosystem Based 
Approaches to Adaptation (EbA) 

GEF - 5 UNEP Sudan FSP 
Under 
Implementation 

4,284,000 406,980 100,000 9,500 11,100,000 

5710 
Rural Livelihoods’ Adaptation to Climate 
Change in the Horn of Africa -Phase II 
(RLACC II) 

GEF - 5 AfDB Somalia, Sudan PFD Council Approved - - - - 30,000,000 

5782 
Adapting Agriculture to Climate Change in 
the Gambia 

GEF - 5 FAO Gambia FSP Project Implemented 6,288,356 597,394 150,000 14,250 21,794,528 

5815 
Building Climate Resilience of Urban 
Systems through Ecosystem-based 
Adaptation (EbA) in the Asia-Pacific Region 

GEF - 5 UNEP 
Bhutan, Cambodia, 
Lao PDR, Myanmar 

FSP 
Under 
Implementation 

6,000,000 570,000 150,000 14,248 8,700,000 

5855 
Flood Hazard and Climate Risk 
Management to Secure Lives and Assets in 
Mali 

GEF - 5 UNDP Mali FSP Project Implemented 8,925,000 847,875 150,000 14,250 27,000,000 

5867 
Promoting Innovative Finance and 
Community Based Adaptation in 

GEF - 5 UNDP Senegal FSP Project Implemented 5,460,000 518,700 150,000 14,250 16,900,000 



 

41 

GEF  
ID 

Project Title 
GEF 

Phase 
Agency Countries Type 

Implementation  
Status 

Project 
Financing ($) 

Agency Fee  
($) 

PPG 
($) 

PPG Fee 
($) 

Co-Financing  
($) 

Communes Surrounding Community 
Natural Reserves  

5868 

Expanding the Ongoing Support to Least 
Developed Countries (LDCs) with Country-
driven Processes to Advance National 
Adaptation Plans (NAPs) 

GEF - 5 UNEP Global FSP Financially Closed 6,200,000 589,000 150,000 14,250 8,400,000 

5902 
Adapting to Climate Change Induced 
Coastal Risks Management in Sierra Leone 

GEF - 5 UNDP Sierra Leone FSP Project Implemented 9,975,000 947,625 200,000 19,000 30,000,000 

5904 

Strengthening the Resilience of Rural 
Livelihoods and Sub-national Government 
System to Climate Risks and Variability in 
Benin 

GEF - 5 UNDP Benin FSP Project Implemented 4,450,000 422,750 100,000 9,500 56,496,273 

6912 
Strengthening Comoros Resilience Against 
Climate Change and Variability Related 
Disaster 

GEF - 6 UNDP Comoros FSP 
Under 
Implementation 

8,932,421 - 200,000 19,000 37,650,000 

6914 
Adapting Afghan Communities to Climate-
Induced Disaster Risks 

GEF - 6 UNDP Afghanistan FSP Cancelled 5,600,000 - 200,000 19,000 54,721,000 

6923 

Mainstreaming Climate Risk 
Considerations in Food Security and IWRM 
in Tsilima Plains and Upper Catchment 
Area 

GEF - 6 UNDP Eritrea FSP 
Under 

Implementation 
9,050,000 855,475 100,000 9,500 27,500,000 

6926 
Strengthening Climate Services in Lesotho 
for Climate Resilient Development and 
Adaptation to Climate Change  

GEF - 6 UNEP Lesotho FSP 
Under 
Implementation 

5,000,000 475,000 120,000 11,400 15,909,275 

6967 
CCA Growth: Implementing Climate 
Resilient and Green Economy plans in 
highland areas in Ethiopia 

GEF - 6 UNDP Ethiopia FSP Project Implemented 6,277,000 596,315 100,000 9,500 10,450,000 

6968 Chad National Adaptation Plan  GEF - 6 UNDP Chad FSP 
Under 
Implementation 

5,775,000 548,625 150,000 14,250 8,000,000 

6983 
Mozambique: Building Resilience in the 
Coastal Zone through Ecosystem Based 
Approaches to Adaptation (EbA).  

GEF - 6 UNEP Mozambique FSP 
Under 
Implementation 

6,000,000 570,000 100,000 9,500 24,903,784 

6984 
Building Resilience of Health Systems in 
Asian LDCs to Climate Change 

GEF - 6 UNDP 

Bangladesh, 
Cambodia, Lao PDR, 
Myanmar, Nepal, 
Timor Leste 

FSP 
Under 
Implementation 

9,000,000 855,000 480,000 45,600 34,565,500 
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6986 
Building the Capacity of Rwanda’s 
Government to Advance the National 
Adaptation Planning Process 

GEF - 6 UNEP Rwanda FSP 
Under 
Implementation 

6,000,000 570,000 150,000 14,250 27,898,600 

6988 
Strengthening the Resilience of Vulnerable 
Coastal Areas and Communities to Climate 
Change in Guinea Bissau 

GEF - 6 UNDP Guinea-Bissau FSP 
Under 
Implementation 

12,000,000 1,080,000 300,000 27,000 26,150,000 

6989 
Developing Climate Resilient Livelihoods in 
the Vulnerable Watershed in Nepal 

GEF - 6 UNDP Nepal FSP 
Under 

Implementation 
7,000,000 665,000 150,000 14,250 40,000,000 

6991 Senegal National Adaptation Plan GEF - 6 UNDP Senegal FSP Project Implemented 2,913,750 276,806 100,000 9,500 9,000,000 

7997 

Integrating Climate Resilience into 
Agricultural and Pastoral Production in 
Uganda, through a Farmer/Agro-
Pastoralist Field School Approach 

GEF - 6 FAO Uganda FSP 
Under 
Implementation 

6,886,838 654,250 200,000 19,000 29,269,269 

8001 
Community-based Climate Risks 
Management in Chad  

GEF - 6 UNDP Chad FSP 
Under 

Implementation 
5,250,000 498,750 150,000 14,250 16,000,000 

8009 
Ecosystem-Based Adaptation for Climate-
resilient Development in the Kathmandu 
Valley, Nepal 

GEF - 6 UNEP Nepal FSP 
Under 

Implementation 
6,242,700 593,057 150,000 14,250 15,184,000 

8010 

Natural Landscapes Rehabilitation and 
Climate Change Adaptation in the Region 
of Mumirwa in Bujumbura and Mayor of 
Bujumbura through a Farmer Field School 
Approach 

GEF - 6 FAO Burundi FSP 
Under 
Implementation 

5,877,397 558,353 150,000 14,250 17,400,000 

8013 
Climate Adaptation for Sustainable Water 
Supply 

GEF - 6 AfDB Malawi FSP 
Under 
Implementation 

2,643,500 247,000 100,000 9,500 39,500,000 

8014 
Climate Change Adaptation for Sustainable 
Rural Water Supply in Lowlands Lesotho 

GEF - 6 AfDB Lesotho FSP 
Under 
Implementation 

4,416,210 419,539 150,000 14,250 17,250,000 

8015 
Enhancing Resilience of Liberia 
Montserrado County Vulnerable Coastal 
Areas To Climate Change Risks 

GEF - 6 UNDP Liberia MSP Financially Closed 2,000,000 190,000 - - 2,163,540 

8018 
Building Resilience of Health Systems in 
Pacific Island LDCs to Climate Change 

GEF - 6 UNDP 
Kiribati, Solomon 
Islands, Vanuatu, 
Tuvalu 

FSP 
Under 
Implementation 

17,850,000 1,606,500 300,000 27,000 76,000,000 

8020 Planning and Financing Adaptation in Niger  GEF - 6 UNDP Niger FSP 
Under 
Implementation 

8,925,000 847,875 150,000 14,250 27,000,000 
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8022 
Building the Capacity of the Lao PDR 
Government to Advance the National 
Adaptation Planning Process 

GEF - 6 UNEP Lao PDR FSP 
Under 
Implementation 

3,552,969 337,532 150,000 14,250 40,000,000 

8023 

Strengthening Climate Information and 
Early Warning Systems for Climate 
Resilient Development and Adaptation to 
Climate Change in Guinea 

GEF - 6 UNDP Guinea FSP Project Implemented 5,000,000 475,000 150,000 14,250 30,514,330 

8028 

Support for Integrated Water Resources 
Management to Ensure Water Access and 
Disaster Reduction for Somalia’s 
Pastoralists 

GEF - 6 UNDP Somalia FSP 
Under 
Implementation 

8,831,000 838,945 200,000 19,000 21,148,000 

8032 
Promoting Index-based Weather 
Insurance for Small Holder Farmers in 
Burkina Faso 

GEF - 6 UNDP Burkina Faso FSP 
Under 
Implementation 

4,466,175 424,287 100,000 9,500 18,955,036 

8033 
Continental Wetlands Adaptation and 
Resilience to Climate Change 

GEF - 6 IUCN Mauritania FSP 
Under 
Implementation 

4,449,542 400,458 137,614 12,386 4,500,000 

8034 

Building the Resilience of Local 
Communities in Zambia through the 
Introduction of Ecosystem-based 
Adaptation (EbA) into Priority Ecosystems, 
including Wetlands and Forests 

GEF - 6 UNEP Zambia FSP 
Under 
Implementation 

6,185,000 587,575 150,000 14,250 17,650,000 

8035 
Reducing the Climate Change Vulnerability 
of Local Communities in Uganda through 
EbA in Forest and Wetland Ecosystems 

GEF - 6 UNEP Uganda FSP 
Under 
Implementation 

4,350,000 413,250 130,000 12,350 17,500,000 

8036 
Integrating Climate Change Adaptation 
into Sustainable Development Pathways 

GEF - 6 UNDP Bangladesh FSP 
CEO Endorsement 
Cleared 

5,700,000 541,500 80,000 7,600 20,700,000 

9041 
Enhancing Whole of Islands Approach to 
Strengthen Community Resilience to 
Climate and Disaster Risks in Kiribati 

GEF - 6 UNDP Kiribati FSP 
Under 
Implementation 

8,925,000 847,875 200,000 19,000 45,000,000 

9113 

Strengthening Resilience and Adaptive 
Capacity to Climate Change in São Tomé 
and Príncipe’s Agricultural and Fisheries 
Sectors 

GEF - 6 AfDB São Tomé and Príncipe FSP 
Under 
Implementation 

3,502,968 332,782 150,000 14,250 17,021,480 

9131 
Reducing Climate Vulnerability of Coastal 
Communities of Myanmar through an 
Ecosystem-based Approach 

GEF - 6 UNDP Myanmar FSP 
CEO Endorsement 
Pending 

7,031,010 667,946 150,000 14,250 21,800,000 
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9166 

Strengthening Agro-ecosystems’ Adaptive 
Capacity to Climate Change in the Lake 
Chad Basin (Lac, Kanem, Bahr El Ghazal, 
and Part of the Hadjer-Lamis Region) 

GEF - 6 FAO Chad FSP 
CEO Endorsement 
Pending 

4,050,913 384,837 150,000 14,250 18,100,000 

9194 

Strengthening Adaptative Capacities to 
Climate Change through Capacity Building 
for Small Scale Enterprises and 
Communities Dependent on Coastal 
Fisheries in The Gambia 

GEF - 6 UNIDO Gambia FSP 
Under 
Implementation 

2,200,000 209,000 50,000 4,750 5,500,000 

9201 
Climate Adaptation and Resilience in 
Cambodia's Coastal Fishery Dependent 
Communities 

GEF - 6 FAO Cambodia FSP 
Under 
Implementation 

4,350,000 413,250 150,000 14,250 16,021,000 

9303 
Climate Change Adaptation in the Lowland 
Ecosystems of Ethiopia 

GEF - 6 UNDP Ethiopia FSP 
Under 
Implementation 

5,836,073 554,427 100,000 9,500 41,200,000 

9318 Climate Resilience in the Nakambe Basin       GEF - 6 UNDP Burkina Faso FSP 
Under 
Implementation 

4,416,210 419,540 150,000 14,250 10,800,000 

9364 
São Tomé and Príncipe Additional 
Financing - West Africa Coastal Area 
Resilience Investment Project 

GEF - 6 
World 
Bank 

São Tomé and Príncipe FSP 
Under 

Implementation 
6,000,000 570,000 - - 8,400,000 

9392 
Climate Resilient Growth and Adaptation 
in Democratic Republic of Congo 

GEF - 6 UNDP Congo DR FSP 
CEO Endorsement 
Pending 

8,242,500 783,037 200,000 19,000 19,897,000 

9723 
Strengthening the Capacity of 
Government and Communities in South 
Sudan to Adapt to Climate Change 

GEF - 6 UNEP South Sudan FSP 
Under 
Implementation 

9,032,420 858,080 150,000 14,250 30,000,000 

9750 Resilient Productive Landscapes in Haiti GEF - 6 
World 
Bank 

Haiti FSP 
Under 
Implementation 

6,210,046 589,954 182,648 17,352 20,000,000 

10089 
Strengthening rural and urban resilience to 
climate change and variability by the 
provision of water supply and sanitation  

GEF - 7 AfDB Chad FSP 
Under 
Implementation 

8,700,000 826,500 200,000 19,000 13,645,740 

10096 
Ecosystems/Landscape approach to 
climate proof the Rural Settlement 
Program of Rwanda 

GEF - 7 UNDP Rwanda FSP 
Under 
Implementation 

8,355,638 793,786 200,000 19,000 22,360,000 

10099  

Landscape restoration for increase 
resilience in urban and peri-urban areas of 
Bujumbura 

GEF – 7 UNDP Burundi FSP 
Under 
Implementation 

8,932,420 848,580 200,000 19,000 16,024,270 
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10100 
Scaling up local adaptation and climate-risk 
informed planning for resilient livelihoods 

GEF – 7 UNDP Mozambique FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 43,000,000 

10103 
Climate change adaptation and livelihoods 
in three arid regions of Mauritania  

GEF – 7 UNEP Mauritania FSP 
Under 
Implementation 

4,416,210 419,540 150,000 14,250 16,250,000 

10105 

Strengthening climate information and 
early warning systems for climate resilient 
development and adaptation to climate 
change in Guinea Bissau  

GEF – 7 UNDP Guinea-Bissau FSP 
CEO Endorsement 
Cleared 

6,000,000 570,000 150,000 14,250 32,000,000 

10159 
Resilience of Pastoral and Farming 
Communities to Climate Change in North 
Darfur  

GEF – 7 FAO Sudan FSP 
Under 
Implementation 

2,429,680 230,820 100,000 9,500 10,000,000 

10160 
Increased resilience and adaptive capacity 
of the most vulnerable communities to 
climate change in Forested Guinea 

GEF – 7 UNDP Guinea FSP 
Under 

Implementation 
8,850,000 840,750 200,000 19,000 26,600,000 

10165 
Strengthening resilience to climate change 
of coastal communities in Togo 

GEF – 7 FAO Togo FSP 
Under 
Implementation 

8,932,420 848,580 200,000 19,000 46,432,000 

10173 
Climate Resilient Urban Development in 
the Pacific 

GEF – 7 ADB 
Kiribati, Solomon 
Islands, Tuvalu, 
Vanuatu 

PFD Council Approved 16,055,046 1,444,954 - - 145,740,000 

10174 

Enhancing Adaptive Capacity of 
communities by up-scaling best practices 
and adopting an integrated approach in 
Ethiopia 

GEF – 7 UNDP Ethiopia FSP 
Under 

Implementation 
8,932,420 848,580 200,000 19,000 72,200,000 

10175 
Building Resilience in the Wake of Climate 
Disasters in Southern Haiti 

GEF – 7 UNEP Haiti FSP 
CEO Endorsement 

Cleared 
4,327,857 411,146 150,000 14,250 12,650,000 

10176 
Enhancing pastoral farming producers' 
resilience in South East watershed of 
Mauritania 

GEF – 7 FAO Mauritania FSP 
CEO Endorsement 
Cleared 

4,416,210 419,540 150,000 14,250 15,000,000 

10177 
Promoting Climate-Resilient Livelihoods in 
Rice-Based Communities in the Tonle Sap 
Region 

GEF – 7 FAO Cambodia FSP 
Under 

Implementation 
8,932,420 848,580 200,000 19,000 62,263,553 

10180 
Planning and implementing Ecosystem 
based Adaptation (EbA) in Djibouti’s Dikhil 
and Tadjourah regions 

GEF – 7 UNEP Djibouti FSP 
Under 

Implementation 
8,925,000 847,875 200,000 19,000 13,125,000 
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10186 
Climate Change Adaptation in Forest and 
Agricultural Mosaic Landscapes 

GEF – 7 FAO Zambia FSP 
Under 
Implementation 

7,019,700 666,872 200,000 19,000 29,521,000 

10187 
Climate Smart Agriculture alternatives for 
upland production systems in Lao PDR 

GEF – 7 FAO Lao PDR FSP 
Under 
Implementation 

3,502,968 332,782 150,000 14,250 17,650,000 

10199 

Improving Water Availability in The 
Gambia’s Rural and Peri-Urban 
Communities for Domestic and 
Agricultural Use 

GEF – 7 AfDB Gambia FSP 
 Under 
Implementation 

8,949,766 831,644 200,000 18,585 10,370,227 

10203 
Strengthening the Adaptive Capacity and 
Resilience of Communities in Uganda’s 
watersheds 

GEF – 7 AfDB Uganda FSP 
Under 
Implementation 

8,949,772 831,643 200,000 18,585 90,000,000 

10207 
Building climate resilient livelihoods in 
vulnerable landscapes in Bangladesh 
(BCRL)  

GEF – 7 FAO Bangladesh FSP 
 Under 
Implementation 

8,932,420 848,580 200,000 19,000 21,404,000 

10312  
Community-based Climate-responsive 
Livelihoods and Forestry (CCLF) 

GEF – 7 UNDP Afghanistan FSP 
CEO Endorsement 
Cleared 

8,982,420 853,330 150,000 14,250 20,000,000 

10320 
Strengthening the climatic resilience of the 
drinking water sector in the South of Haiti 

GEF – 7 UNDP Haiti FSP 
Under 
Implementation 

4,504,563 427,933 150,000 14,250 31,600,000 

10350 
Sustainable Natural Resource and 
Livelihood Adaptive Programme (SNRLAP) 

GEF – 7 IFAD Sudan MSP 
CEO Endorsement 
Cleared 

2,000,000 190,000 - - 76,960,000 

10364 

Integrated Adaptation Program to 
enhance resilience of communities and 
ecosystems in the dry Miombo 
Woodlands of Tanzania Mainland and 
Dryland of Zanzibar 

GEF – 7 FAO Tanzania FSP 
CEO Endorsement 
Cleared 

4,416,210 419,540 150,000 14,250 40,979,900 

10376 
Enhancing the resilience of vulnerable 
coastal communities in Sinoe County of 
Liberia  

GEF – 7 UNDP Liberia FSP 
Under 
Implementation 

8,932,420 848,580 200,000 19,000 53,700,000 

10377 

Reducing vulnerability and increasing 
resilience to climate change through 
promoting innovation, transfer and large-
scale deployment of adaptation-oriented 
technologies in priority agriculture value-
chains and creating jobs 

GEF – 7 UNIDO Congo DR FSP 
Under 
Implementation 

8,932,420 848,580 200,000 19,000 40,730,000 
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10411 

Malawi-climate resilient and sustainable 
capture fisheries, aquaculture 
development and watershed 
management project 

GEF – 7 AfDB Malawi FSP 
Under 
Implementation 

4,416,210 419,540 150,000 14,250 14,396,553 

10415 
Adaptation to Climate Change in the 
Coastal Zone in Vanuatu – Phase II (VCAP 
II) 

GEF - 7 UNDP Vanuatu FSP 
Under 
Implementation 

6,720,020 604,802 160,714 14,464  

10430 
Resilience for Peace & Stability, Food and 
Water Security Innovation Grant Program 

GEF – 7 UNDP Global MSP 
Under 
Implementation 

1,000,228 95,021 50,000 4,750 3,000,000 

10432 
Reviving high quality coffee to stimulate 
climate adaptation in smallholder farming 
communities 

GEF – 7 IUCN Congo DR, Uganda MSP 
 Under 
Implementation 

1,146,790 103,210 45,870 4,128 3,190,000 

10435 
Adaptation Accelerator Program: Building 
Climate Resilience through Enterprise 
Acceleration 

GEF – 7 CI Liberia, Madagascar MSP 
Under 
Implementation 

1,025,046 92,254 30,000 2,700 2,815,000 

10514 

Integrated Water Resource Management 
and Ecosystem-based Adaptation (EbA) in 
the Xe Bang Hieng River Basin and Luang 
Prabang City 

GEF – 7 UNDP Lao PDR FSP 
Under 
Implementation 

5,329,452 506,298 150,000 14,250 20,000,000 

10516 
Improving the climate resilience of agro-
sylvo-pastoral production systems in 
Burkina Faso 

GEF – 7 FAO Burkina Faso FSP 
Under 
Implementation 

8,932,420 848,580 200,000 19,000 40,169,687 

10525 
Strengthening Endogenous Capacities of 
Least Developed Countries to Access 
Finance for Climate Change Adaptation 

GEF – 7 UNEP Global MSP 
Under 
Implementation 

1,980,000 188,100 50,000 4,750 1,980,000 

10680  

Promotion of climate adaptation 
technology and business model 
innovations and entrepreneurship in Sierra 
Leone 

GEF – 7 UNIDO Sierra Leone FSP 
Under 
Implementation 

8,932,420 848,580 200,000 19,000 21,880,000 

10687 
Climate security and sustainable 
management of natural resources in the 
central regions of Mali for peacebuilding 

GEF - 7 UNDP Mali FSP 
Under 
Implementation 

4,872,831 462,919 150,000 14,250  

10691  

Ecosystem-based Adaptation (EbA) for 
resilient natural resources and agro-
pastoral communities in the Ferlo 
Biosphere Reserve and Plateau of Thies  

GEF – 7 UNDP Senegal FSP 
Under 
Implementation 

8,949,533 831,917 200,000 18,550 26,450,000 
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10727  
Managing Watersheds for Enhanced 
Resilience of Communities to Climate 
Change in Nepal (MaWRiN) 

GEF – 7 WWF-US Nepal FSP 
CEO Endorsement 
Cleared 

                  
4,436,250  

           
399,263  

        
150,000  

        13,500  
          

25,852,350  

10745 Greater Port Vila Urban Resilience Project GEF - 7 ADB Vanuatu FSP 
Under 
Implementation 

2,293,578 206,422 - - 12,470,000 

10746 
Climate Resilient Urban Development in 
the Pacific 

GEF-7 ADB Solomon Islands FSP 
Under 
Implementation 

4,587,156 412,844 - - 92,817,000 

10771 

Strengthening the Adaptive Capacity of 
Communities by UpScaling Integrated 
Landscape Management and Restoration 
in South-West Region 

GEF – 7 FAO 
Central African 
Republic 

FSP 
CEO Endorsement 
Cleared 

8,932,420 848,580 200,000 19,000 30,600,000 

10777 
Transformational Adaptation for Climate 
Resilience in Lake Chilwa Basin of Malawi 
(TRANSFORM) 

GEF - 7 IFAD Malawi FSP 
Under 
Implementation 

4,416,210 419,540 150,000 14,250 21,451,000 

10793 
Building Climate Resilient Livelihoods and 
Food Systems 

GEF – 7 FAO Lesotho FSP 
Under 
Implementation 

8,932,420 848,580 200,000 19,000 40,000,000 

10779 
Advancing Climate Resilience of Water 
Sector (ACREWAS) 

GEF – 7 UNDP Bhutan FSP 
Under 
Implementation 

8,932,420 891,547 200,000 19,000 25,190,600 

10823 

Strengthening integrated approaches to 
build climate resilience of vulnerable rural 
communities and agricultural production 
systems in the central region of Segou in 
the Republic of Mali. 

GEF - 7 IFAD Mali MSP 
CEO Endorsement 
Cleared 

1,776,484 168,766 50,000 4,750 9,700,000 

10861 
Integrated Economic Development and 
Community Resilience (IEDCR) 

GEF - 7 
World 
Bank 

Solomon Islands FSP 
Under 
Implementation 

4,566,211 433,789 - - 15,000,000 

10883 

Co-management of climate extremes for 
agriculture resilience via innovative 
technologies for irrigation in São Tomé and 
Príncipe 

GEF - 7 AfDB São Tomé and Príncipe FSP 
CEO Endorsement 
Cleared 

8,932,420 848,580 200,000 19,000 8,518,000 

10908 
Building Adaptation and Resilience to 
Climate Change in the Essential Oil Sector 
in Madagascar (ARCHE) 

GEF - 7 UNIDO Madagascar MSP 
Under 
Implementation 

1,746,484 165,916 50,000 4750 5,469,350 

10926 
Ecosystem based adaptation for improved 
livelihood in Tuvalu 

GEF - 7 UNEP Tuvalu FSP 
Under 
Implementation  

4,416,210 419,540 150,000 14,250 5,485,645 

10933 Net-Zero Adaptation Finance (NZAF) GEF - 7 FAO Global MSP 
 CEO Endorsement 
Cleared 

817,580 77,670 50,000 4,750 4,935,000 
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10939 
Upscaling Ecosystem-based Adaptation for 
Madagascar’s Coastal Zones 

GEF - 7 UNEP Madagascar FSP 
CEO Endorsement 
Cleared 

7,105,936 675,064 200,000 19,000 21,142,450 

10954 
Scaling Financial and Information Services 
for Smallholder Adaptation 

GEF - 7 FAO Uganda, Zambia MSP 
Under 
Implementation  

1,045,890 99,360 50,000 4,750 9,393,823 

10961 

Accelerating investment in nature-based 
solutions (NBS) to help address climate 
adaptation in Least Developed Countries 
(LDCs) 

GEF - 7 
World 
Bank 

Global FSP 
Under 

Implementation 
10,000,000 900,000 100,000 9,000 6,280,000 

10965 
SMARTFARM - A data and digital 
technology driven and farm management 
solution for climate resilience. 

GEF - 7 IFAD Ethiopia, Rwanda MSP 
Under 
Implementation  

819,536 77,856 50,000 4.750 3,650,000 

10974 
A private investment facility for nature-
based coastal climate resilience in the 
Least Developed Countries (LDCs) 

GEF - 7 UNIDO Global MSP 
CEO Endorsement 
Cleared 
 

953,966 90,627 50,000 4,750 31,753,000 

10986 
Blue Pacific Finance Hub:  Investing in 
Resilient Pacific SIDS Ecosystems and 
Economies 

GEF - 7 ADB 
Kiribati, Solomon 
Islands, Timor Leste, 
Tuvalu 

FSP 
CEO Endorsement 
Cleared 

8,990,830 809,170 183,500 16,500 53,700,000 

10994 
Strengthening engagement and action by 
the Least Developed Countries Group on 
climate change 

GEF - 7 UNIDO Global MSP 
Under 
Implementation  

1,826,484 173,516 - - 1,140,540 

10997 
Strengthening the Resilience of Climate-
Smart Agricultural Systems and Value 
Chains in the Union of Comoros 

GEF - 7 UNDP Comoros FSP 
CEO Endorsement 
Cleared 
 

8,932,420 848,580 200,000 19,000 46,214,494 

11000 
Great Green Wall Climate Change 
Adaptation Regional Support Project 

GEF - 7 IFAD 

Burkina Faso, Chad, 
Djibouti, Eritrea, 
Ethiopia, Mali, 
Mauritania, Niger, 
Senegal, Sudan 

FSP 
CEO Endorsement 
Cleared 
 

8,932,420 848,580 200,000 19,000 29,878,600 

11001 

Certification of Climate Change Adaptation 
Portfolios of Inclusive Financial Service 
Providers for Scaling up Adaptation 
Finance for Smallholder Farmers (“CCA 
Certificates 4 IFSPs”) 

GEF - 7 IFAD 
Benin, Senegal, 
Zambia 

MSP 
CEO Endorsement 
Cleared 
 

401,825 38,173 - - 4,454,800 

11004 
Strengthening the resilience of small 
farmers through Climate Smart Agriculture 
(PRP-AIC) techniques in Tahoua Region 

GEF - 7 UNDP Niger FSP 
CEO Endorsement 
Cleared 
 

8,932,420 848,580 200,000 19,000 40,800,000 
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11008 
African Climate Risk Insurance Facility-
Derisking Adaptation to Climate Change in 
Africa 

GEF - 7 AfDB Africa FSP 
Under 
Implementation  

8,940,768 840,432 200,000 18,800 25,000,000 

11010 

Building smallholder farmers resilience 
through climate smart agriculture 
techniques in Oio and cacheu north 
regions in Guinea Bissau 

GEF - 7 BOAD Guinea-Bissau MSP 
Under 
Implementation  

2,000,000 160,000 50,000 3,750 8,000,000 

11051 
Climate Resilience Enhancement for 
Building Adaptive Capacity in Agri-Value 
Chains in Cambodia (CREA) 

 
GEF - 8 
 

IFAD Cambodia FSP 
CEO Endorsement 
Cleared 
 

4,860,000 437,000 150,000 14,250 11,560,000 

11109 
Enhancing the Climate Resilience of Urban 
Landscapes and Communities in Thimphu-
Paro region of Bhutan (ECRUL) 

GEF-8 UNDP Bhutan FSP 
CEO Endorsement 
Cleared 
 

18,048,624 1,624,376 300,000 27,000 51,375,000 

11111 
Strengthening Climate Resilience on the 
Comoros Coastal Zone Through 
Ecosystem-based Adaptation  

GEF - 8 UNEP Comoros FSP 
CEO Endorsement 
Cleared 
 

8,925,000 84,7875 200,000 19,000 22,851,691 

11322 
Climate Adaptation and Resilience 
Enhancement for South Sudan (CARES) 

GEF - 8 FAO South Sudan FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 24,132,520 

11332 

Building resilient livelihoods through 
nature-based solutions in the Tonle Sap 
Basin and Siem Reap/Phnom Kulen 
landscape 

GEF - 8 UNDP Cambodia FSP Council Approved  6,684,703 635,047 200,000 19,000 15,000,000 

11365 
Program to strengthen smallholder 
resilience to climate change (RESI-2P) 

GEF - 8 IFAD Burkina Faso FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 105,610,400 

11387 
Nature based solutions for increased 
climate resilience in Vulnerable Rural 
communities of Lesotho 

GEF - 8 IUCN Lesotho FSP 
CEO Endorsement 
Pending 

8,974,312 807,688 200,000 18,000 65,357,500 

11397 
Scaling up Nature-Based Solutions for 
Climate Resilience and Land Restoration 
across Burundi’s fragile colline landscapes 

GEF - 8 
World 
Bank 

Burundi FSP 
CEO Endorsement 
Cleared 

18,348,624 1,651,376 0 0 100,000,000 

11399 
Climate Change Adaptation in Lowlands of 
Lao PDR 

GEF - 8 FAO Lao PDR FSP 
CEO Endorsement 
Pending 

4,781,507 454,243 150,000 14,250 20,000,000 

11401 
Climate Resilient Transformation of Rice-
based Farming and Food Systems in 
Central Nepal (CRAFT Nepal) 

GEF - 8 FAO Nepal FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 10,000,000 
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11409 
Integrated management of the doumeraie 
of the Goulbi N’kaba watershed and 
adjacent ecosystems (Maradi Region)  

GEF - 8 FAO Niger FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 48,880,000 

11416 

Scaling up the Green Legacy Initiative best 
practices to enhance the climate resilience 
of smallholder farmers and disadvantaged 
groups in Ethiopia 

GEF - 8 UNEP Ethiopia FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 27,500,000 

11418 

Strengthening Adaptation through 
Institutional Building and Resilient 
Livelihoods in South Sudanese Agro-
pastoral Landscapes (SABRELA) 

GEF - 8 IFAD South Sudan FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 40,430,000 

11419 
Artisanal Fisheries Resilient Development 
Project (PROPEIXE)  

GEF - 8 IFAD Mozambique FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 54,448,000 

11433 
Livestock and Youth Support for Climate 
Change Adaptation and Enhanced 
Resilience (LYSCARDER) 

GEF - 8 IFAD 
Central African 
Republic 

FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 35,450,000 

11436 
Championing Local Adaptation for 
Productive Ecosystems and Enhanced 
Resilience (CLAP for Resilience)  

GEF - 8 UNDP Malawi FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 55,400,000 

11446 

Building Community Resilience and 
Transforming Livelihoods through 
Systems-based Adaptation and Integrated 
Resource Management in Rwanda’s 
Southern Province 

GEF - 8 UNDP Rwanda FSP 
CEO Endorsement 
Pending 

18,048,624 1,624,376 300,000 27,000 67,100,000 

11447 
Strengthening agricultural resilience 
through transformational livelihood 
adaptation in Liberia (SARTLA)  

GEF - 8 UNDP Liberia FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 103,938,106 

11453 
Promoting social and ecological resilience 
in land-water-food systems in blue 
economy sectors in Benin  

GEF - 8 AfDB Benin FSP 
CEO Endorsement 
Pending 

8,932,420 848,580 200,000 19,000 41,116,800 

11456 
Climate Adaptation and Resilient 
Agriculture in Plateau Central 

GEF - 8 BOAD Burkina Faso FSP CEO PIF Cleared 9,000,000 810,000 175,000 15,000 52,100,000 

11457 

Strengthening the climate resilience of 
vulnerable communities and ecosystems 
in eight agrosilvopastoral regions of 
Mauritania’s Great Green Wall and in Baie 
de l ’Étoile (Nouadhibou region) through 
Ecosystem-based Adaptation (EbA) 

GEF - 8 UNEP Mauritania FSP CEO PIF Cleared 18,048,624 1,624,376 300,000 27,000 78,745,053 
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11459 
Promoting Integrated Natural Resources 
Management in Support of GGW in Chad 
(PINAMAC) 

GEF - 8 UNEP Chad FSP CEO PIF Cleared 1,659,038 149,313 50,000 4,500 44,600,000 

11466 
Integrated Climate Adaptation and 
Resilience Project (PAREC) 

GEF - 8 BOAD Mali FSP CEO PIF Cleared 10,000,000 900,000 300,000 27,000 65,371,236 

11489 

Sustainable Land Management and 
improved Community Resilience in 
Dryland areas and livestock migratory 
hotspots of Tanzania 

GEF - 8 FAO Tanzania FSP Council Approved 8,019,178 761,822 200,000 19,000 27,000,000 

11498 
Inclusive GEF Assembly Challenge 
Programme in Least Developed Countries 
(LDCs) 

GEF - 8 UNIDO Global MSP 
CEO Endorsement 
Cleared 

1,585,727 150,644 50,000 4,750 1,160,000 

11522 
Increased Access to Water Supply for 
Resilience in Comoros (IAWASuR) 

GEF - 8 UNDP Comoros 
FSP 

Council Approved 8,932,420 848,580 200,000 19,000 27,000,000 

11532 
Climate-resilient Banjul: Enhancing Urban 
Resilience in the Greater Banjul Area 
(CLIMB) 

GEF - 8 UNEP Gambia 
FSP 

Council Approved 12,544,037 1,128,963 200,000 19,000 35,444,194 

11544 
Enhance the adaptative capacity to floods 
and water security in São Tomé and 
Principe 

GEF - 8 UNDP São Tomé and Príncipe 
FSP 

Council Approved 5,329,452 506,298 14,250 150,000 24,197,990 

11545 
Strengthening climate resilience of 
communities in Angola through 
community-based adaptation action 

GEF - 8 FAO Angola 
FSP 

Council Approved 8,932,420 848,580 200,000 19,000 41,860,000 

11549 
Towards a climate-resilient family farming 
model in Togo 

GEF - 8 IFAD Togo MSP 
CEO Endorsement 
Cleared  

4,416,210 419,540 14,250 150,000 49,089,500 

11550 
Strengthening the resilience of smallholder 
farmers and ecosystems to the effects of 
climate change (STRADAP) 

GEF - 8 IFAD Chad 
FSP 

Council Approved 7,105,936 675,064 200,000 19,000 35,166,600 

11552 
Sao Tome e Principe – Development of the 
Transport and Coastal Protection Sector 

GEF - 8 
World 
Bank 

São Tomé and Príncipe 
FSP 

Council Approved 12,844,037 1,155,963   30,000,000 

11564 
Building Urban Resilience to Climate 
Change and Transitioning to Green 
Economy in Somalia 

GEF - 8 UNDP Somalia 
FSP 

Council Approved 11,626,606 1,046,394 300,000 27,000 37,300,000 

11567 
Programme for innovation in climate 
adaptation and resilience building 
solutions - Global Coordination 

GEF - 8 UNIDO Global MSP CEO PIF Cleared 1,500,000 135,000 50,000 4,500 6,753,100 
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11568 
Promoting climate adaptation and 
resilience through innovation and 
entrepreneurship for green jobs in Lesotho 

GEF - 8 
 
UNIDO Lesotho FSP CEO PIF Cleared 8,974,312 807,688 200,000 18,000 30,940,000 

11569 
Promoting climate change adaptation and 
resilience through innovation and 
entrepreneurship for green jobs in Malawi 

GEF - 8 
 
UNIDO Malawi MSP CEO PIF Cleared 4,437,156 399,344 150,000 13,500 25,610,000 

11570 

Promoting adaptation and resilience 
through innovation and entrepreneurship 
for green jobs and livelihood improvement 
in Ethiopia 

GEF - 8 

 
 
UNIDO 

Ethiopia FSP CEO PIF Cleared 8,974,312 807,688 200,000 18,000 50,954,580 

11571 

Promoting adaptation to climate change 
through innovation and entrepreneurship 
for green jobs and livelihood improvement 
in rain-fed and pasture agricultural 
communities in Somalia 

GEF - 8 

 
 
UNIDO Somalia FSP CEO PIF Cleared 6,222,018 559,982 200,000 18,000 23,772,160 

11573 

Enhancing Integrated Watershed 
Management and Climate Resilience for 
Vulnerable Communities in the Nam-Poui, 
Nam-Poun, Nam-Lay and Nam-Houng 
Basins in Lao PDR 

GEF - 8 WWF-US Lao PDR FSP Council Approved 6,772,477 609,523 200,000 18,000 1,614,636 

11575 Guinea Water and Sanitation Project GEF - 8 
World 
Bank 

Guinea FSP 
CEO Endorsement 
Cleared  

10,092,000 908,000   200,000,000 

11576 
Third Additional Financing to the Food 
Systems Resilience Program (FSRP) 

GEF - 8 
World 
Bank 

Sierra Leone FSP Council Approved 18,348,624 1,651,376   60,000,000 

11531 

Upscaling ecosystem-based adaptation to 
enhance ecosystem services and 
community adaptive capacity in Tanzania's 
Greater Serengeti Ecosystem* 

GEF - 8 UNEP  Tanzania FSP Council Approved 9,767,264 927,890 200,000 19,000 24,250,000 

11657 

Mainstreaming Nature-based Solutions to 
enhance the climate resilience of 
communities and ecosystems in the 
Himalayan Region of Nepal* 

GEF - 8 IUCN Nepal 
MSP (2-
STEP) 

CEO PIF Cleared 3,978,440 358,060 150,000 13,500 15,913,758 

11676 CAR Inclusive and Resilient Cities Project* GEF - 8 
World 
Bank 

Central African 
Republic 

FSP Council Approved 9,175,000 825,000   70,000,000 

11677 

Phase 2: NBS Invest. Accelerating 
Investments in Nature Based Solutions to 
help address climate adaptation in Least 
Developed Countries* 

GEF - 8 
World 
Bank 

Global FSP Council Approved 10,000,000 900,000   100,000,000 



 

54 

GEF  
ID 

Project Title 
GEF 

Phase 
Agency Countries Type 

Implementation  
Status 

Project 
Financing ($) 

Agency Fee  
($) 

PPG 
($) 

PPG Fee 
($) 

Co-Financing  
($) 

11692 

FARM+ Programme national child project: 
Supporting Nature Positive, Resilient, and 
Productive Land Management in the 
Gambia* 

GEF - 8 FAO Global (Gambia) PFD Council Approved 5,390,302 485,127 114,286 10,285 11,128,861 

11695 
Promoting climate-resilience through 
ecosystem-based adaptation (EbA) 
solutions in the Northern Lao PDR* 

GEF - 8 UNDP LAO PDR FSP Council Approved 6,192,694 588,306 200,000 19,000 26,300,000 

11696 
Fostering water security and catchment 
resilience in Uganda’s Cattle Corridor* 

GEF - 8 CI Uganda FSP Council Approved 7,598,165 685,835 200,000 18,000 54,774,000 

11669 
Rural Resilience and Livelihood 
Improvement Project (RRLIP)* 

GEF - 8 
Asian 
Developm
ent Bank 

Timor Leste MSP 
CEO Endorsement 
Cleared 

4,588,000 412,000   22,147,000 

11709 
Programme for innovation in climate 
adaptation and resilience building 
solutions * 

GEF - 8 UNIDO 
Global (Angola, 
Madagascar) 

FSP Council Approved 14,145,413 1,273,087 350,000 31,500 60,268,580 

11819 

Enhancing climate change adaptation of 
local communities in the Plateaux region of 
Togo through climate-resilient integrated 
landscape management* 

GEF - 8 FAO Togo 
MSP (2-
Step) 

CEO PIF Cleared 3,893,997 369,930 150,000 14,250 14,469,985 

11827 
Local Investment And Action For Climate 
Resilient, Water Secure And Healthy 
Farming Communities In Timor Leste* 

GEF - 8 FAO Timor Leste 
MSP (2-
Step) 

CEO PIF Cleared 4,416,210 419,540 150,000 14,250 5,250,000 

* Projects approved in the reporting period 
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ANNEX II: APPROVED PROJECTS AND PROGRAMS UNDER THE SCCF, AS OF MARCH 31, 2025 

• This list excludes Enabling Activity projects. 

• The list includes Programmatic Approaches (PFDs) and does not list individual child projects to avoid double counting. 

• The data are from the GEF Portal, which may include some discrepancies and are under review. 

• The financial figures are at the time of the Council Approval and CEO approval for MSPs.  

• Projects that had PIFs approved during the reporting period (October 1, 2024, to March 31, 2025) are identified with “*”. 
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2553 
Piloting Climate Change Adaptation 
to Protect Human Health 

GEF - 4 UNDP 
Barbados, Bhutan, 
China, Fiji, Jordan, 
Kenya, Uzbekistan 

FSP Financially Closed 4,500,000   496,969  469,685  -    16,300,000  

2832 
Mainstreaming Climate Change in 
Integrated Water Resources 
Management in Pangani River Basin 

GEF - 3 UNDP Tanzania MSP Financially Closed 1,000,000      90,000    -    -      1,574,875  

2902 
Design and Implementation of Pilot 
Climate Change Adaptation 
Measures in the Andean Region 

GEF - 4 
World 
Bank 

Bolivia, Peru, 
Ecuador 

FSP 
Project 
Implemented 

7,940,000   767,700  590,000  -    21,750,000  

2931 
Adaptation to Climate Change 
through Effective Water 
Governance 

GEF - 4 UNDP Ecuador FSP Financially Closed 3,000,000   301,500  350,000  -      6,000,000  

3101 
Pacific Adaptation to Climate 
Change Project (PACC) 

GEF - 4 UNDP 

Cook Islands, 
Micronesia, Fiji, 
Nauru, Papua New 
Guinea, Samoa, 
Solomon Islands, 
Tonga, Tuvalu, 
Vanuatu, Marshall 
Islands, Palau, Niue 

FSP Financially Closed 13,125,000  1,347,500  350,000  -    39,200,000  

3103 
Climate-resilient Infrastructure in 
Northern Mountain Province of 
Vietnam 

GEF - 4 ADB Viet Nam FSP Financially Closed 3,400,000   340,000  100,000  10,000     176,960,000  

3154 
Coping with Drought and Climate 
Change 

GEF - 3 UNDP Ethiopia MSP Financially Closed     995,000      89,550    -    -      1,866,667  

3155 
Coping with Drought and Climate 
Change 

GEF - 3 UNDP Mozambique MSP Financially Closed     960,000      86,400    -    -       929,840  

3156 
Coping with Drought and Climate 
Change 

GEF - 3 UNDP Zimbabwe MSP Financially Closed     983,000      88,470    -    -      1,156,000  
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3159 
Adaptation to Climate Change 
Impacts on the Coastal Wetlands  

GEF - 4 
World 
Bank 

Mexico FSP Financially Closed    4,500,000   480,000   300,000   -   21,000,000  

3218 
Integrating Climate Change into the 
Management of Priority Health Risks 

GEF - 4 UNDP Ghana FSP Financially Closed    1,718,182   171,818   100,000   -  3,750,000  

3227 Conservancy Adaptation Project GEF - 3 
World 
Bank 

Guyana FSP Financially Closed    3,800,000   342,000  -   -   16,200,000  

3242 
Adaptation to Climate Change in the 
Nile Delta Through Integrated 
Coastal Zone Management 

GEF - 4 UNDP Egypt FSP Financially Closed    4,000,000   410,000   100,000   -   12,000,000  

3243 
Climate Change Adaptation Project, 
Phase I 

GEF - 4 
World 
Bank 

Philippines FSP Financially Closed    4,974,000   525,700   283,000   -   25,430,000  

3249 
Adaptation to Climate Change in 
Arid Lands (KACCAL) 

GEF - 3 
World 
Bank 

Kenya FSP Financially Closed    6,500,000   611,100   290,000   -   44,844,681  

3265 

Mainstreaming Adaptation to 
Climate Change into Water 
Resources Management and Rural 
Development 

GEF - 4 
World 
Bank 

China FSP Financially Closed    5,000,000   531,600   316,000   -   50,000,000  

3299 

Strengthening the Capacity of 
Vulnerable Coastal Communities to 
Address the Risk of Climate Change 
and Extreme Weather Events 

GEF - 4 UNDP Thailand MSP Financially Closed   869,091      86,909   40,000   4,000  2,000,000  

3679 
Economic Analysis of Adaptation 
Options in Support of Decision 
Making 

GEF - 4 UNEP Global MSP Financially Closed    1,000,000   100,000  -   -  3,500,000  

3695 
Mongolia Livestock Sector 
Adaptation Project 

GEF - 4 IFAD Mongolia FSP Financially Closed    1,500,000   150,000   125,000   12,500  3,500,000  

3907 Technology Needs Assessments GEF - 4 UNEP Global FSP Financially Closed    8,181,818   818,182  -   -  2,855,000  

3934 
Reducing Disaster Risks from 
Wildfire Hazards Associated with 
Climate Change  

GEF - 4 UNDP South Africa FSP Financially Closed    3,536,400   353,640   99,960   9,996   31,800,000  

3967 

Integrating Climate Change in 
Development Planning and Disaster 
Prevention to Increase Resilience of 
Agricultural and Water Sectors 

GEF - 4 
World 
Bank 

Morocco FSP Financially Closed    4,345,454   434,545   200,000   20,000   100,000,000  

4036 
TT-Pilot (GEF-4) DHRS: Irrigation 
Technology Pilot Project to face 
Climate Change Impact  

GEF - 4 IFAD Jordan FSP Financially Closed    2,000,020   200,000   150,000   15,000  6,000,000  
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4255 

To Promote the Implementation of 
National and Transboundary 
Integrated Water Resource 
Management that is Sustainable and 
Equitable Given Expected Climate 
Change 

GEF - 4 UNDP Eswatini FSP Financially Closed    1,670,000   167,000   51,500   5,150  6,100,000  

4261 

Integrating climate change risks into 
water and flood management by 
vulnerable mountainous 
communities in the Greater 
Caucasus region of Azerbaijan 

GEF - 4 UNDP Azerbaijan FSP Financially Closed    2,700,000   270,000   100,000   10,000  7,260,000  

4340 

Strategic Planning and Action to 
Strengthen Climate Resilience of 
Rural Communities in Nusa 
Tenggara Timor Province (SPARC) 

GEF - 5 UNDP Indonesia FSP Financially Closed    5,000,000   500,000   90,000   9,000   54,800,000  

4366 
Climate Resilience Through 
Conservation Agriculture 

GEF - 5 IFAD Moldova FSP Financially Closed    4,260,000   426,000   110,000   11,000   13,800,000  

4368 
Promoting Value Chain Approach to 
Adaptation in Agriculture 

GEF - 5 IFAD Ghana FSP Financially Closed    2,500,000   250,000   100,000   10,000  8,500,000  

4422 
Increasing Climate Resilience 
through Drinking Water 
Rehabilitation in North Tajikistan 

GEF - 5 EBRD Tajikistan FSP 
Under 
Implementation 

   2,927,067   292,707  -   -   23,011,400  

4492 
Adaptation of Nicaragua's Water 
Supplies to Climate Change  

GEF - 5 
World 
Bank 

Nicaragua FSP Financially Closed    6,000,000   600,000  -   -   31,500,000  

4515 
Southeastern Europe and Caucasus 
Catastrophe Risk Insurance Facility 
(SEEC CRIF) 

GEF - 5 
World 
Bank 

Albania, North 
Macedonia, Serbia 

FSP Financially Closed    5,500,000   550,000  -   -   21,500,000  

4536 
Climate Resilient Coastal Protection 
and Management 

GEF - 5 ADB India FSP Financially Closed    1,818,182   181,818  -   -   54,681,000  

4609 
Strengthening the Resilience of Post 
Conflict Recovery and Development 
to Climate Change Risks in Sri Lanka 

GEF - 5 UNDP Sri Lanka FSP Financially Closed    3,121,818   312,182   60,000   6,000   57,266,000  

4610 

Adaptation to Climate Impacts in 
Water Regulation and Supply for the 
Area of Chingaza - Sumapaz - 
Guerrero 

GEF - 5 IADB Colombia FSP Financially Closed    4,215,750   421,575  -   -   23,300,000  
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4652 

GMS Forest and Biodiversity 
Program (GMS-FBP) - Creating 
Transboundary Links Through a 
Regional Support 

GEF - 5 ADB 
Cambodia, China, 
Lao PDR, Myanmar, 
Thailand, Vietnam 

MSP Financially Closed 458,716 41,284 - - 7,000,000 

4657 

Competitiveness and Sustainable 
Rural Development Project in the 
Southwestern Border Corridor 
(PROLENCA-GEF) 

GEF - 5 IFAD Honduras FSP 
Under 
Implementation 

   3,000,000   300,000   102,501   10,250   21,000,000  

4901 
India: Sustainable Livelihoods and 
Adaptation to Climate Change 
(SLACC)  

GEF - 5 
World 
Bank 

India FSP Financially Closed    8,000,000   800,000  -   -   234,000,000  

4934 

Enhancing Capacity, Knowledge and 
Technology Support to Build Climate 
Resilience of Vulnerable Developing 
Countries  

GEF - 5 UNEP 
Seychelles, Nepal, 
Mauritania 

FSP 
Project 
Implemented 

   4,900,000   490,000   100,000   10,000   23,000,000  

4960 

Scaling up Adaptation in Zimbabwe, 
with a Focus on Rural Livelihoods, 
by Strengthening Integrated 
Planning Systems 

GEF - 5 UNDP Zimbabwe FSP Financially Closed    3,980,000   398,000   100,000   9,500   58,480,000  

4907 
GGW: Nigeria Erosion and 
Watershed Management Project 
(NEWMAP) 

GEF - 5 
World 
Bank 

Nigeria FSP Financially Closed 4,629,630 370,370 - - 293,930,000 

4960 

Scaling up Adaptation in Zimbabwe 
with a Focus on Rural Livelihoods by 
Strengthening Integrated Planning 
Systems 

GEF-5 UNDP Zimbabwe FSP Financially Closed 3,980,000 398,000 100,000 10,000 54,480,000 

4967 
Scaling up Risk Transfer Mechanisms 
for Climate Vulnerable Agriculture-
based Communities in Mindanao 

GEF - 5 UNDP Philippines FSP Financially Closed    1,050,000   105,000   50,000   5,000  9,306,325  

5105 
Addressing Climate Change 
Vulnerabilities and Risks in 
Vulnerable Coastal Areas of Tunisia 

GEF - 5 UNDP Tunisia FSP Financially Closed    5,500,000   550,000   100,000   10,000   55,165,000  

5115 
Promoting Climate Resiliency of 
Water Supplies in Kyrgyzstan 

GEF - 5 EBRD Kyrgyz Republic FSP 
Under 
Implementation 

   5,000,000   500,000  -   -   28,560,000  

5125 
Smart Adaptation of Forest 
Landscapes in Mountain Areas 
(SALMA) 

GEF - 5 FAO Lebanon FSP 
Project 
Implemented 

   7,147,635   714,763  -   -   26,100,000  
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5147 
Enhancing Resilience of Agricultural 
Sector in Georgia (ERASIG) 

GEF - 5 IFAD Georgia FSP Financially Closed    5,300,000   530,000   90,000   8,550   17,130,000  

5263 
Enhancing the Resilience of Poor 
Communities to Urban Flooding in 
Yaounde 

GEF - 5 AfDB Cameroon FSP 
Under 
Implementation 

   4,032,000   383,040   125,000   11,875   145,000,000  

5343 

Scaling Up Community Resilience to 
Climate Variability and Climate 
Change in Northern Namibia, with a 
Special Focus on Women and 
Children 

GEF - 5 UNDP Namibia FSP Financially Closed    3,050,000   289,750   150,000   14,250   40,500,000  

5386 
Building the Resilience of Kune-Vaini 
Lagoon through Ecosytem-based 
Adaptation (EbA) 

GEF - 5 UNEP Albania MSP 
Project 
Implemented 

   1,903,000   180,785   100,000   9,500   11,000,000  

5523 
Building climate Resilience through 
Innovative Financing Mechanisms 
for Climate Change Adaptation 

GEF - 5 UNEP 
Antigua and 
Barbuda 

FSP 
Under 
Implementation 

   5,000,000   475,000   100,000   9,500  6,290,000  

5604 
Technology Transfer for Climate 
Resilient Flood Management in 
Vrbas River Basin  

GEF - 5 UNDP Bosnia-Herzegovina FSP Financially Closed    5,000,000   475,000   150,000   14,250   12,540,000  

5666 

Mainstreaming Climate Change 
Adaptation through Water Resource 
Management in Leather Industrial 
Zone Development 

GEF - 5 UNIDO Pakistan FSP 
Under 
Implementation 

   3,310,000   314,450   90,000   8,550   14,450,000  

5667 
Climate Change Adaptation in the 
Eastern Caribbean Fisheries Sector  

GEF - 5 FAO 

St. Vincent and 
Grenadines, 
Grenada, Dominica, 
St. Lucia, Trinidad 
and Tobago, 
Antigua and 
Barbuda, St. Kitts 
and Nevis 

FSP Financially Closed    5,460,000   518,700   150,000   14,250   34,850,000  

5681 

Building Climate Resilience of Urban 
Systems through Ecosystem-based 
Adaptation (EbA) in Latin America 
and the Caribbean. 

GEF - 5 UNEP 
El Salvador, 
Jamaica, Mexico 

FSP 
Under 
Implementation 

   6,000,000   570,000   150,000   14,250   21,910,000  

5683 

Assisting non- LDC Developing 
Countries with Country-driven 
Processes to Advance National 
Adaptation Plans (NAPs) 

GEF - 5 UNEP Global FSP Financially Closed    4,500,000   427,500   150,000   14,250   34,600,000  
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5685 
Increasing Productivity and Adaptive 
Capacity in Mountain Areas of 
Morocco (IPAC-MAM) 

GEF - 5 IFAD Morocco FSP 
Project 
Implemented 

   6,510,000   618,450   63,927   6,073   24,000,000  

5687 
Energy Resilience for Climate 
Adaptation 

GEF - 5 
World 
Bank 

Belize FSP 
Under 
Implementation 

   8,000,000   760,000  -   -  4,800,000  

5723 
West Balkans Drina River Basin 
Management Project 

GEF - 5 
World 
Bank 

Bosnia-
Herzegovina, 
Serbia, Montenegro 

FSP 
Project 
Implemented 

   4,366,210   414,790   200,000   19,000   99,700,000  

5814 Pacific Resilience Program GEF - 5 
World 
Bank 

Tonga FSP 
Under 
Implementation 

   5,479,452   520,548  -   -   38,087,000  

6915 
Southeast Europe and Central Asia 
Catastrophe Risk Insurance Facility    

GEF - 6 
World 
Bank 

Kazakhstan FSP Financially Closed    5,000,000   475,000  -   -   15,000,000  

6924 
Promoting Climate Resilience in 
Vietnamese Cities Management 

GEF - 6 ADB Viet Nam FSP 
Under 
Implementation 

   4,566,210   433,790   136,986   13,014   124,000,000  

6927 
Integrated Management and 
Innovation in Rural Settlements  

GEF - 6 IFAD Egypt FSP 
Under 
Implementation 

   7,812,000   742,140   63,930   6,073   39,950,000  

6945 

Strengthening Capacities of Rural 
Aqueduct Associations' (ASADAS) to 
Address Climate Change Risks in 
Water Stressed Communities of 
Northern Costa Rica 

GEF - 6 UNDP Costa Rica FSP 
Project 
Implemented 

   5,000,000     -     150,000   14,250   26,850,000  

6951 
Enhancing the Climate Resilience of 
the Moroccan Ports Sector 

GEF - 6 EBRD Morocco FSP 
Under 
Implementation 

   6,192,694   588,306   200,000   19,000   48,900,000  

6955 
Strengthening the Adaptive Capacity 
to Climate Change in the Fisheries 
and Aquaculture Sector  

GEF - 6 FAO Chile FSP 
Project 
Implemented 

   2,500,000     -     100,000   9,500   15,600,000  

6960 

Supporting Climate Resilient 
Livelihoods in Agricultural 
Communities in Drought-prone 
Areas  

GEF - 6 UNDP Turkmenistan FSP Financially Closed    3,046,347     -     150,000   14,250   20,000,000  

9103 

Building Adaptive Capacity through 
the Scaling-up of Renewable Energy 
Technologies in Rural Cambodia (S-
RET) 

GEF - 6 IFAD Cambodia FSP Financially Closed    4,600,000   437,000   150,000   14,250   23,000,000  

9326 
RLACC - Rural Livelihoods' 
Adaptation to Climate Change in the 
Horn of Africa 

GEF - 6 AfDB Kenya FSP 
Project 
Implemented 

2,577,778 206,222 - - 58,938,000 
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9670 
Enhancing Regional Climate Change 
Adaptation in the Mediterranean 
Marine and Coastal Areas 

GEF - 6 UNEP 
Albania, Algeria, 
Libya, Montenegro, 
Morocco, Tunisia 

MSP 
Under 
Implementation 

   1,000,000      95,000   50,000   4,750  4,450,000  

9941 

Structuring and Launching CRAFT: 
the First Private Sector Climate 
Resilience & Adaptation Fund for 
Developing Countries 

GEF - 6 CI Global MSP Financially Closed    1,045,000      94,050   30,000   2,700  1,418,000  

10296 
Adaptation SME Accelerator Project 
(ASAP) 

GEF - 7 CI Global MSP 
Under 
Implementation 

   1,995,497   179,595   35,000   3,150  500,000  

10434 
Blended finance facility for climate 
resilience in coffee and cacao value 
chains: CC-Blend 

GEF - 7 UNEP El Salvador MSP 
CEO Endorsement 
Cleared 

   1,091,552   103,697   50,000   4,750  7,000,000  

10437 
Financial tools for small scale fishers 
in Melanesia 

GEF - 7 WWF-US 
Fiji, Papua New 
Guinea 

MSP 
Under 
Implementation 

   1,005,046      90,454   50,000   4,500  5,300,000  

10438 

UAVs/drones for Equitable Climate 
Change Adaptation: Participatory 
Risk Management through Landslide 
and Debris Flow Monitoring in 
Mocoa, Colombia 

GEF - 7 CAF Colombia MSP 
Under 
Implementation 

  504,500      45,405  -   -  2,665,201  

10632 

Using systemic approaches and 
simulation to scale nature-based 
infrastructure for climate 
adaptation  

GEF - 7 UNIDO Global MSP 
Under 
Implementation 

   2,000,000   190,000   50,000   4,750  3,585,526  

10934 
Building climate resilience in supply 
chains for the mobilization of 
adaptation funding 

GEF - 7 CI Regional MSP 
Under 
Implementation 

917,431 82,569 - - 8.831,011 

11100 

Climate change adaptation of Cabo 
Verde’s agri-food systems for 
improved food security and 
livelihoods 

GEF-8 FAO Cabo Verde FSP 
CEO Endorsement 
Cleared 

2,639,726 250,774 100,000 9,500 15,000,000 

11412 
Climate Change Resilience in the 
Caribbean Fisheries Sector 
(CC4FISH-II) 

GEF-8 FAO 

Regional (Dominica, 
Grenada, St. Kitts 
and Nevis, St. 
Vincent and 
Grenadines, 
Trinidad and 
Tobago) 

FSP 
CEO Endorsement 
Pending 

12,545,661 1,127,989 300,000 26,350 14,000,000 
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11411 
A Holistic Approach to Food Systems 
Resilience and Adaptation in 
Maldives 

GEF-8 FAO Maldives FSP 
CEO Endorsement 
Cleared 

2,639,726 250,774 100,000 9,500 3,000,000 

11499 
Inclusive GEF Assembly Challenge 
Programme in Developing Countries 

GEF-8 UNIDO Global MSP 
CEO Endorsement 
Cleared 

1,655,500 157,272 50,000 4,750 1,550,193.08 

11055 

Vulnerable Twenty Group Funding 
Programme to leverage adaptation 
by averting and minimizing impacts 
of climate change 

GEF-8 UNIDO Global FSP 
CEO Endorsement 
Cleared 

456,621 43,379 1,283 13,500 160,000 

11702 
Resilience Enhancement through 
Adaptation in the Pacific (REAP)* 

GEF-8 ADB 
Regional (Fiji, 
Micronesia, Nauru) 

FSP Council Approved 8,532,800 767,200 275,235 24,765 33,900,000 

11658 
Resilient Recovery for Nutmeg Agro-
Forest Systems in Grenada* 

GEF-8 FAO Grenada MSP CEO PIF Cleared 863,243 82,007 50,000 4,750 4,414,560 

* Projects approved in the reporting period 
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4512 
Pilot Asia-Pacific Climate Technology 
Network and Finance Center 

GEF - 5 ADB Regional FSP GET, SCCF 
Financially  
Closed 

10,909,091  1,090,909                      -           -    74,950,000  

4616 

Climate Change Adaptation to Reduce 
Land Degradation in Fragile Micro-
Watersheds Located in the Municipalities 
of Texistepeque and Candelaria de la 
Frontera 

GEF - 5 FAO El Salvador FSP SCCF, GET 
Financially  
Closed 

1,521,370  152,130  46,818  4,682  5,800,000  

4625 
Shire Natural Ecosystems Management 
Project 

GEF - 5 
World 
Bank 

Malawi FSP LDCF, GET 
Financially  
Closed 

6,578,000  657,800                      -           -    68,314,000  

4775 

Promotion of Climate-smart Livestock 
Management Integrating Reversion of 
Land Degradation and Reduction of 
Desertification Risks in Vulnerable 
Provinces 

GEF - 5 FAO Ecuador FSP SCCF, GET 
Financially  
Closed 

  3,856,060  366,326  100,000  9,500  12,726,720  

4880 
Climate Technology Transfer 
Mechanisms and Networks in Latin 
America and the Caribbean 

GEF - 5 IADB 
Latin America and 
Caribbean 

FSP GET, SCCF 
Financially  
Closed 

10,899,000  1,089,900                      -           -    63,390,000  

4904 
Pilot African Climate Technology Finance 
Center and Network      

GEF - 5 AfDB Africa FSP GET, SCCF 
Under 
Implementation 

14,340,000  1,434,000                      -           -    95,000,000  

4907 
GGW: Nigeria Erosion and Watershed 
Management Project (NEWMAP) 

GEF - 5 
World 
Bank 

Africa FSP GET, SCCF 
Financially  
Closed 

4,629,630 370,370 - - 293,930,000 

4952 
Landscape Approach to Forest 
Restoration and Conservation (LAFREC)  

GEF - 5 
World 
Bank 

Rwanda FSP GET, LDCF 
Financially  
Closed 

9,532,000  953,200  120,548  11,452  53,530,000  

4956 
Finance and Technology Transfer Centre 
for Climate Change (FIN-TeCC) 

GEF - 5 EBRD 
Europe and Central 
Asia 

FSP GET, SCCF 
Under 
Implementation 

10,909,091  1,090,909                      -           -    77,010,000  

5113 
Enhancing Climate Change Resilience in 
the Benguela Current Fisheries System 

GEF - 5 FAO 
Angola, Namibia, 
South Africa 

FSP LDCF, SCCF 
Project 
Implemented 

4,725,000  472,500  115,000  10,925  14,650,000  
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5133 
Senegal River Basin Climate Change 
Resilience Development Project 

GEF - 5 
World 
Bank 

Senegal, Guinea, Mali, 
Mauritania 

FSP GET, LDCF 
Under 
Implementation 

16,000,000  1,440,000                      -           -    68,600,000  

5228 
RLACC - Rural Livelihoods’ Adaptation to 
Climate Change in the Horn of Africa 
(PROGRAM) 

GEF - 5 AfDB Djibouti, Kenya PFD SCCF, LDCF 
Council 
Approved 

-                           -    300,000  
        

24,000  
64,000,000  

5380 

Increasing Resilience of Ecosystems and 
Vulnerable Communities to CC and 
Anthropic Threats Through a Ridge to 
Reef Approach to BD Conservation and 
Watershed Management 

GEF - 5 UNDP Haiti FSP LDCF, GET Financially Closed 9,135,068  867,832  180,000  
        

17,100  
43,000,000  

5384 
Andes Adaptation to the Impact of 
Climate Change on Water Resources 
Project (AICCA) 

GEF - 5 CAF 
Bolivia, Colombia, 
Ecuador, Peru 

FSP GET, SCCF 
Under 
Implementation 

9,696,621  921,179  200,000  19,000  21,100,000  

5531 Ecosystem Approach to Haiti Cote Sud GEF - 5 UNEP Haiti FSP GET, LDCF 
Project 
Implemented 

6,216,000  590,520  200,000  19,000  21,050,000  

9199 
Enhancing Sustainability and Climate 
Resilience of Forest and Agricultural 
Landscape and Community Livelihoods 

GEF - 6 UNDP Bhutan FSP LDCF, GET 
Project 
Implemented 

13,967,124  1,257,041  450,000  40,500  41,900,000  

10083 
Sustainable Natural Resources 
Management Project -AF 

GEF - 7 
World 
Bank 

Sudan FSP LDCF, GET 
Under 
Implementation 

5,936,073  563,927                      -           -    20,700,000  

10166  

Strengthening human and natural 
systems resilience to climate change 
through mangrove ecosystems 
conservation and sustainable use in 
southern Benin 

GEF - 7 FAO Benin FSP LDCF, GET 
Under 
Implementation 

7,155,936  679,814  150,000  14,250  35,000,000  

10178 
Watershed approaches for climate 
resilience in agro-pastoral landscapes 

GEF - 7 UNDP South Sudan FSP LDCF, GET 
CEO 
Endorsement 
Cleared 

9,384,703  891,547  200,000  19,000  29,500,000  

10181 

IKAN Adapt: Strengthening the adaptive 
capacity, resilience and biodiversity 
conservation ability of fisheries and 
aquaculture-dependent livelihoods in 
Timor-Leste 

GEF - 7 FAO Timor Leste FSP GET, LDCF 
Under 
Implementation 

4,416,210  419,540  150,000  14,250  9,000,000  

10195 

CSIDS-SOILCARE Phase1: Caribbean Small 
Island Developing States (SIDS) 
multicountry soil management initiative 
for Integrated Landscape Restoration and 
climate-resilient food systems 

GEF - 7 FAO 

Antigua and Barbuda, 
Belize, Grenada, 
Guyana, Haiti, 
Jamaica, St. Lucia 

FSP 
SCCF-A, 
GET 

Under 
Implementation 

7,515,936  714,014  200,000  19,000  16,000,000  



 

65 

GEF ID Project Title 
GEF 

Phase 
Agenc

y 
Countries Type 

MTF  
Type 

Implementation  
Status 

Project 
Financing ($) 

Agency 
Fee ($) 

PPG 
($) 

PPG 
Fee ($) 

Co-Financing 
($) 

10200 Global Wildlife Program  GEF - 7 
World 
Bank 

Angola, Belize, Bhutan, 
Cambodia, Chad, 
Congo DR, Ecuador, 
India, Indonesia, 
Madagascar, Namibia, 
Panama, South Africa, 
Malaysia, Nigeria, 
Pakistan 

PFD LDCF, GET 
Council 
Approved 

99,207,741  8,928,694                      -           -    591,501,798  

10362 
Resilient, productive and sustainable 
landscapes in Mali’s Kayes Region 

GEF - 7 FAO Mali FSP GET, LDCF 
Under 
Implementation 

6,831,964  649,036  200,000  
        

19,000  
30,940,000  

10415 
Adaptation to Climate Change in the 
Coastal Zone in Vanuatu – Phase II (VCAP 
II)  

GEF - 7 UNDP Vanuatu FSP GET, LDCF 
Under 
Implementation 

12,544,037  1,128,963  300,000  
        

27,000  
58,820,000  

10418 
Building resilience through sustainable 
land management and climate change 
adaptation in Dodoma 

GEF - 7 AfDB Tanzania FSP GET, LDCF 
Under 
Implementation 

5,117,100  486,124  150,000  
        

14,250  
215,218,000  

10431 
Public-Private Partnerships (PPPs) for 
Coral Reef Insurance in Asia and the 
Pacific 

GEF - 7 ADB 
Fiji, Indonesia, 
Philippines, Solomon 
Islands 

MSP 
LDCF, 
SCCF-A 

Under 
Implementation 

1,278,539  121,461                      -           -    5,251,712  

10433 
Piloting innovative financing for climate 
adaptation technologies in medium-sized 
cities   

GEF - 7 
UNID
O 

Global MSP 
LDCF, 
SCCF-A 

Under 
Implementation 

677,000  64,315  50,000  4,750  
            

2,626,065 
  

10436 
Investment Readiness for the Landscape 
Resilience Fund 

GEF - 7 
WWF
-US 

Global MSP 
LDCF, 
SCCF-A 

Under 
Implementation 

1,142,661  102,839  50,000  4,500  16,083,806  

10562 
Resilient and sustainable livelihoods for 
rural Yemen  

GEF - 7 FAO Yemen FSP GET, LDCF 
CEO 
Endorsement 
Cleared 

16,057,798  1,445,202  300,000  
        

27,000  
          

71,000,000  

10687  
Climate security and sustainable 
management of natural resources in the 
central regions of Mali for peacebuilding 

GEF - 7 UNDP Mali FSP GET, LDCF 
Under 
Implementation 

7,512,557  713,693  250,000  
        

23,750  
          

28,804,454  

10688  

Restoring and Enhancing the Value of 
Degraded Lands and Forest Ecosystems 
for Enhanced Climate Resilience in Benin 
(PIRVaTEFoD-Benin) 

GEF - 7 UNDP Benin FSP LDCF, GET 
Under 
Implementation 

       9,032,877  858,123  200,000  
        

19,000  
37,292,500  

10713 
Adapting to Climate Change and Enabling 
Sustainable Land Management through 
Productive Rural Communities 

GEF – 7 UNEP Timor Leste FSP LDCF, GET 
Under 
Implementation 

6,267,126 595,375 125,568 11,929 18,440,000 
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10775 
Securing Kiribati's Natural Heritage: 
Protected Areas for Community, Atoll, 
and Island Climate Resilience 

GEF-7 IUCN Kiribati FSP GET, LDCF 
CEO 
Endorsement 
Cleared 

4,497,354 404,762 89,802 8,082 10,000,000 

10789 

Building Community Based Integrated 
and Climate Resilient Natural Resources 
Management and Enhancing Sustainable 
Livelihood in the South-Eastern 
Escarpments and Adjacent Coastal Areas 

GEF – 7 FAO Eretria FSP LDCF, GET 
Under 
Implementation 

9,002,082 810,188 173,230 15,501 10,200,000 

10792 
Adaptive Agriculture and Rangeland 
Rehabilitation Project (A2Rs) 

GEF – 7 IFAD Somalia FSP LDCF, GET 
Under 
Implementation 

8,995,905 809,631 178,407 16,057 15,098,778 

10927 
Building climate resilience in supply 
chains for the mobilization of adaptation 
funding 

GEF-7 
UNID
O 

Kenya. Nigeria, South 
Africa 

MSP 
LDCF, 
SCCF-A 

Under 
Implementation 

517,945 49,205 30,000 2,850 8,800,000 

10929 
Public-Private Blended Finance Facility for 
Climate-Resilient Rice Landscapes 

GEF – 7 FAO 
Bangladesh, 
Cambodia, Viet Nam 

MSP 
LDCF, 
SCCF-A 

CEO 
Endorsement 
Cleared 

260,929 24,789 13,043 1,239 3,500,000 

10935 
Introducing systemic climate resilience 
methodologies in infrastructure 
investment planning 

GEF – 7 
UNID
O 

Antigua and Barbuda, 
Egypt 

MSP 
LDCF, 
SCCF-A 

CEO 
Endorsement 
Cleared 

841,538 79,946 27,000 3,515 7,842,900 

11002 

Certification of Climate Change 
Adaptation Portfolios of Inclusive 
Financial Service Providers for Scaling up 
Adaptation Finance for Smallholder 
Farmers  

GEF – 7 IFAD Morocco, Senegal MSP 
LDCF, 
SCCF-A 

CEO 
Endorsement 
Cleared 

821,918 78,082 - - 4,730,000 

 
11055 

Vulnerable Twenty Group funding 
programme to leverage adaptation by 
averting and minimizing impacts of 
climate change 

GEF-8 
UNID
O 

Global  FSP 
SCCF-B, 
LDCF 

CEO 
Endorsement 
Cleared 

456,621 43,379 13,500 1,282 514,782 

11284 

Sustainable management of water and 
rangeland resources for enhanced 
climate resilience of rural communities in 
Djibouti 

GEF – 8 UNDP Djibouti FSP LDCF, GET 
CEO 
Endorsement 
Cleared 

18,048,624 1,624,376 300,000 27,000 66,300,000 

11212 

Climate-resilient ecosystem restoration 
and sustainable land management in the 
Central and Southern Provinces of 
Zambia 

GEF – 8 FAO Zambia FSP LDCF, GET 
CEO 
Endorsement 
Cleared 

8,265,283 743,875 209,955 18,896 91,200,000 

11303 
Amplifying the impact of the "Challenge 
Programme for Adaptation Innovation" 

GEF – 8 
UNID
O 

Global FSP 
LDCF, 
SCCF-B 

Under 
Implementation 

1,776,484  168,766 50,000 4,750 2,535,000 



 

67 

GEF ID Project Title 
GEF 

Phase 
Agenc

y 
Countries Type 

MTF  
Type 

Implementation  
Status 

Project 
Financing ($) 

Agency 
Fee ($) 

PPG 
($) 

PPG 
Fee ($) 

Co-Financing 
($) 

of the Global Environment Facility 
through learning and knowledge 
management 

11396 
Sustainable Management of Ecosystems 
in Miombo Ecoregions of Zambia  

GEF – 8 
World 
Bank 

Zambia 

 
FSP 

LDCF, GET 
CEO 
Endorsement 
Pending 

7,235,114 651,160 104,336 9,390 60,809,173 

11400 

Building climate resilience of 
communities in Cambodia’s protected 
landscapes: biodiversity-friendly crop-
livestock systems for adaptation  

GEF – 8 FAO  Cambodia FSP LDCF, GET 
CEO 
Endorsement 
Stage 

6,237,138 592,528 155,556 14,778 20,000,000 

11270 
Accelerating transition to climate-resilient 
agrifood systems (BATCRAS) 

GEF-8 FAO Barbados FSP SCCF, GET 
Council 
Approved 

2,627,226 249,586 112,500 10,688 3,000,000 

11402 
Land Degradation Neutrality for 
Increased Resilience to Climate Change in 
Dominican Republic 

GEF-8 FAO Dominican Republic FSP SCCF, GET 
CEO 
Endorsement 
Stage 

2,649,727 251,723 90,000 8,550 3,000,000 

11455 

Transformation Approach to Large Scale 
Investment in Support of the 
Implementation of the Great Green Wall 
Initiative- TALSISI-GGWI 

GEF-8 UNEP 

Burkina 
Faso,Chad,Ethiopia,Ga
mbia,Mali,Mauritania,
Niger,Nigeria,Senegal,
Regional 

PFD LDCF, GET 
Council 
Approved 

38,707,662 3,483,689 825,000 73,500 2,998,018,615 

11700 

Strengthening Climate Adaptation, 
Biodiversity Conservation, and 
Combating Land Degradation through 
Ecosystem-based Adaptation in Samoa* 

GEF-8 UNDP Samoa FSP SCCF, GET 
Council 
Approved 

2,689,726 255,524 50,000 4,750 18,685,676 

† 

Building Climate Resilience for Vulnerable 
Groups in Rural and Urban Areas of 
Yemen* 

GEF-8 UNDP Yemen FSP LDCF, GET 
Council 
Approved 

18,098,624 1,628,876 250,000 22,500 47,050,000 

11548 
Strengthening the resilience of natural 
and agroecosystems and communities to 
climate change in Central Togo* 

GEF-8 UNDP Togo FSP LDCF, GET 
Council 
Approved 

3,989,589  379,011 120,000 11,400 41,114,348 

* Projects approved in the reporting period 


