

50th GEF Council Meeting
June 07 – 09, 2016
Washington, D.C.

**PROGRESS REPORT ON
THE STOCK OF OVERDUE PROJECTS
SUBJECT TO THE ONE-TIME CANCELLATION POLICY**

TABLE OF CONTENTS

Introduction	1
GEF Secretariat's Monitoring and Follow-up Actions.....	1
Stock of Overdue Projects Subject to the One-time Cancellation Policy by June 30, 2016	2
Overdue Projects with/without Submission	2
Overdue Projects by Number of Months	3
Changes in the Stock of Overdue Projects	4
Annex: List of Stock of Overdue Projects Subject to the One-time Cancellation by June 30, 2016	6

INTRODUCTION

1. Following the Council decision on *Expediting the Preparation of the Stock of Delayed Projects* (GEF/C.48/04), the GEF Secretariat has continued to report to the Council, through the Annual Monitoring Reports (AMRs), on the status of the stock of delayed projects. In addition to reporting, the Secretariat has also closely monitored the overdue project list and has continuously communicated with the Governments and GEF Partner Agencies to help accelerate the preparation of these projects.
2. This document provides: (a) an update of the GEF Secretariat's monitoring and follow-up actions; and (b) an analysis of the stock of overdue projects currently subject to the one-time cancellation policy as of May 3, 2016.

GEF SECRETARIAT'S MONITORING AND FOLLOW-UP ACTIONS

3. The GEF Secretariat has been closely monitoring the overdue project list on a monthly basis. The initial list was included in the annual AMR Part I report, and an updated list is published monthly in the Program Management Bulletin on the GEF website. After the June 2016 Council meeting, the GEF Secretariat will consider to include the list in a Comprehensive Progress Report and circulated to all Agencies for comments and actions before final posting for Council meetings.
4. In compliance with the Council decision on project cancellation, the GEF Secretariat has, since October 2015, sent automated alerts to Governments and Agencies six months prior to the target date for CEO endorsement/approval for all projects, informing them of possible cancellation if projects are not submitted with complete documentation to the GEF Secretariat in due time.
5. More proactively, the GEF Secretariat has communicated with the countries' Operational Focal Points (OFPs) and GEF Partner Agencies about their overdue projects via email or within the context of the national dialogue, expanded constituency workshops, or constituency meetings. In April and May 2016, the Secretariat also sent letters to Ministers of all countries with overdue projects, alerting them about the possible cancellation. While GEF staff maintain continuous communication with the countries' OFPs, the Secretariat has also followed up with Agencies on delayed projects, especially during the monthly Inter-agency meetings.
6. These efforts have resulted in an increased number of overdue projects whose CEO endorsement requests have already been submitted to the GEF Secretariat after the 18-month target since PIF approval by Council, and these projects will not face the one-time cancellation by June 30, 2016. It should also be noted that the very first batch of GEF-6 projects, whose PIFs were approved by the Council in October 2014 and subject to the new cancellation policy, have all been submitted on time.

7. The Secretariat is planning to present to the October 2016 Council meeting an update of the final amount of cancelled funds as of the June 30, 2016 deadline. That report will follow up on the request made by the Council at its October 2015 meeting: “The Secretariat will report back to the Council in June 2016 with a proposal on how to redistribute any resources from cancelled projects that may revert to the Trust Funds, as necessary, to support GEF-6 priorities, taking into account areas of high demand of GEF-6 to date.”

STOCK OF OVERDUE PROJECTS SUBJECT TO THE ONE-TIME CANCELLATION POLICY BY JUNE 30, 2016


Overdue Projects with/without Submission

8. **As of May 3, 2016, the amount of funds at risk of cancellation is US\$364 million, representing 66 projects not yet submitted to the Secretariat.** It should be noted that only overdue projects without submission to the GEF Secretariat will be subject to the one-time cancellation by June 30, 2016. A further US\$380 million, representing 73 projects, is not subject to cancellation, as those projects have been submitted. Of these, 18 percent exceeded the Secretariat’s 10-day service standard for review, while another 8 percent were within the 10-day standard, and a further 27 percent were submitted but returned to the Agency for further revision (Table 1 and Figure 1).

Table 1: Status of Overdue Projects Submission for GEF Secretariat Review

	By number	Share (%)	By grant amount (\$)	Share (%)
Overdue Projects without submission	66	47%	363,961,837	49%
Overdue Projects with submission	73	53%	380,342,000	51%
<i>Submission returned to Agency</i>	37	27%	196,754,114	26%
<i>Submission pending at GEF, exceeding 10-day service standard</i>	25	18%	128,338,860	17%
<i>Submission pending at GEF, within 10-day service standard</i>	11	8%	55,249,026	7%
Total	139	100%	744,303,837	100%

Figure 1: Status of Overdue Projects Submission for GEF Secretariat Review



Overdue Projects by Number of Months

9. **As of May 3, 2016, the overall stock (submitted and non-submitted) of overdue projects is 139 (114 FSPs and 25 MSPs), amounting to a total of US\$744 million.** Table 2 below categorizes this stock of overdue projects by number and grant amount, according to the number of months since PIF approval. Forty percent of the total number of overdue projects (56 FSPs) were less than 36 months but more than 24 months under preparation, representing US\$368 million by grant amount, or 49 percent of the total in overdue grant funds.

Table 2: Overdue Projects by Number of Months since PIF Approval

	FSP	MSP	Total	Share (%)
Number of overdue projects				
more than 36 months under preparation	27	1	28	20%
24-36 months under preparation	56	0	56	40%
18-24 months under preparation	31	24	55	40%
Total	114	25	139	100%
Grant amount (\$) of overdue projects				
more than 36 months under preparation	168,579,377	284,600	168,863,977	23%
24-36 months under preparation	367,995,710	0	367,995,710	49%
18-24 months under preparation	173,448,600	33,995,550	207,444,150	28%
Total	710,023,687	34,280,150	744,303,837	100%


Changes in the Stock of Overdue Projects

10. The amount of funds at risk of cancellation has fallen slightly since the last GEF Council meeting in October 2015, from US\$378 million to US\$364 million, while the number of projects has slightly increased from 63 to 66. At the same time, the number of overdue projects that were already submitted to the GEF has increased from 50 to 73 projects, with total grants rising from US\$235 million to US\$380 million (Table 3 and Figure 2).

Table 3: Movement of the Stock of Overdue Projects with/without Submission

Status of overdue projects	Sep 8, 2015		May 3, 2016	
	By number	By grant amount	By number	By grant amount
Overdue projects without submission	63	377,726,683	66	363,961,837
Overdue projects with submission	50	235,480,360	73	380,342,000
<i>Submission returned to Agency</i>	25	138,788,074	37	196,754,114
<i>Submission pending at GEF, exceeding 10-day service standard</i>	25	96,692,286	25	128,338,860
<i>Submission pending at GEF, within 10-day service standard</i>	0	0	11	55,249,026
Total	113	613,207,043	139	744,303,837

Figure 2: Movement of the Stock of Overdue Projects with/without Submission




11. Overall, the stock of overdue projects¹ has still increased since the 2015 AMR Part I, as shown in Table 4 and Figure 3. As of September 8, 2015 (the date used for the analysis presented to the October 2015 Council), there were 97 overdue FSPs (representing US\$588 million in grant amount) and 16 overdue MSPs (representing US\$25 million in grant amount). As of May 3, 2016, the stock included 114 FSPs amounting to US\$710 million, and 25 MSPs amounting to US\$34 million in grant amount. Over the eight month period, the stock of delayed projects increased because 69 new projects became overdue while 43 projects were approved or endorsed.

Table 4: Movement of the Stock of Overdue Projects by Project Type

	Overdue as of Sep 8, 2015		CEO endorsed/approved		New overdue		Overdue as of May 3, 2016	
	By number	By grant amount	By number	By grant amount	By number	By grant amount	By number	By grant amount
FSP	97	587,872,860	34	170,149,871	51	292,300,698	114	710,023,687
MSP	16	25,334,183	9	14,696,916	18	23,642,883	25	34,280,150
Total	113	613,207,043	43	184,846,787	69	315,943,581	139	744,303,837

Figure 3: Movement of the Stock of Overdue Projects by Project Type



¹ A detailed list of the stock of overdue projects as of May 3, 2016 is presented in the Annex at page 7 of this document.

ANNEX: LIST OF STOCK OF OVERDUE PROJECTS SUBJECT TO THE ONE-TIME CANCELLATION BY JUNE 30, 2016

Data as of May 3, 2016

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
With submission, and returned to Agency for further revision																
1	4065	Turkmenistan	BS Capacity Building for the Development of the National Biosafety Framework	UNEP	MSP	12-Jan-10		76	BD	GET	8-Dec-10	27-Nov-13	284,600	28,460	Agency	GEF - 4
2	4427	Russian Federation	Russia Energy Efficiency Financing (REEF) Project	World Bank	FP	28-Dec-10	29-Mar-11	62	CC	GET	20-Oct-11	15-Nov-11	22,727,273	2,272,727	Agency	GEF - 5
3	4112	Morocco	Energy Efficiency in the Industrial Sector	AfDB	FP	23-Sep-09	17-Mar-10	74	CC	GET	26-Jul-12	20-Dec-12	2,730,000	273,000	Agency	GEF - 4
4	4683	Russian Federation	ARCTIC: Targeted Support for Energy Efficiency and Renewable Energy in the Russian Arctic	EBRD	FP	23-Sep-11	10-Nov-11	54	CC	GET	1-Jul-14	1-Jul-14	6,100,917	549,083	Agency	GEF - 5
5	5293	Russian Federation	Save the Source: Catalyzing Market Transformation of Breweries from a Major Natural Resource Consuming Industry to a Pro-active Steward for Resource Efficient Cleaner Production	UNIDO	FP	20-Feb-13	20-Jun-13	35	MFA	GET	26-Aug-14	26-Aug-14	6,300,000	598,500	Agency	GEF - 5
6	4899	Indonesia	Promoting Energy Efficiency for Non-HCFC Refrigeration	UNDP	FP	20-Feb-13	20-Jun-13	35	CC	GET	31-Dec-14	24-Feb-15	5,020,822	476,978	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			and Air Conditioning (PENHRA)(RESUB MISSION)													
7	5301	Regional	Enabling Country of the Transboundary Syr Darya Basin to Make Sustainable Use of their Ground Water Potential and Subsurface Space with Consideration to Climate Variability and Change	UNDP	FP	24-Apr-13	20-Jun-13	35	IW	GET	20-Feb-15	20-Feb-15	3,500,000	332,500	Agency	GEF - 5
8	4748	Regional	Improving Lake Chad Management through Building Climate Change Resilience and Reducing Ecosystem Stress through Implementation of the SAP	UNDP	FP	23-Apr-13	20-Jun-13	35	IW	GET	3-Mar-15	3-Mar-15	5,830,000	553,850	Agency	GEF - 5
9	5148	Regional	Sub-regional Action Plan (Asia) for PBDEs Management and Reduction	UNEP	FP	21-Feb-13	12-Apr-13	37	POPs	GET	2-Apr-15	9-Dec-15	3,950,000	375,250	Agency	GEF - 5
10	5272	Kenya	Scaling up Sustainable Land Management and Agrobiodiversity Conservation to Reduce Environmental Degradation in	UNEP	FP	23-Apr-13	20-Jun-13	35	MFA	GET	28-May-15	28-Apr-16	3,583,800	340,461	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Small Scale Agriculture in Western Kenya													
11	5771	Regional	Improving Mangrove Conservation across the Eastern Tropical Pacific Seascape (ETPS) through Coordinated Regional and National Strategy Development and Implementation	WWF-US	MSP	11-Jun-14		23	IW	GET	15-Jun-15	12-Apr-16	1,900,810	171,073	Agency	GEF - 5
12	5513	Regional	Western Indian Ocean Large Marine Ecosystems Strategic Action Programme Policy Harmonization and Institutional Reforms (SAPPHIRE)	UNDP	FP	12-Sep-13	7-Nov-13	30	IW	GET	13-Jul-15	4-Nov-15	10,976,891	987,920	Agency	GEF - 5
13	5688	Global	UNEP-GEF Project for Sustainable Capacity Building for Effective Participation in the Biosafety Clearing House (BCH)	UNEP	FP	1-Apr-14	27-May-14	24	BD	GET	21-Jul-15	11-Apr-16	4,699,684	446,470	Agency	GEF - 5
14	5083	Kenya	Capacity, Policy and Financial Incentives for PFM in Kirisia Forest and integrated	FAO	FP	20-Feb-13	12-Apr-13	37	MFA	GET	24-Jul-15	10-Mar-16	2,823,439	268,227	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Rangelands Management													
15	5554	Regional	Strengthening of National Initiatives and Enhancement of Regional Cooperation for the Environmentally Sound Management of POPs in Waste of Electronic or Electrical Equipment (WEEE) in Latin-American Countries	UNIDO	FP	5-Feb-14	21-Mar-14	26	POPs	GET	1-Sep-15	15-Dec-15	9,500,000	902,500	Agency	GEF - 5
16	5705	Tanzania	Microbial Larviciding, Human Health, and the Control of Malaria	UNEP	MSP	24-Jun-14		23	POPs	GET	1-Oct-15	1-Oct-15	975,000	92,625	Agency	GEF - 5
17	5526	Regional	Support to the Cubango-Okavango River Basin Strategic Action Programme Implementation	UNDP	FP	12-Sep-13	7-Nov-13	30	IW	GET	17-Nov-15	17-Nov-15	6,100,000	579,500	Agency	GEF - 5
18	5819	Mali	Promoting Sustainable Electricity Generation in Malian Rural Areas through Hybrid Technologies	UNDP	MSP	12-Jun-14		23	CC	GET	20-Nov-15	29-Jan-16	1,158,744	110,081	Agency	GEF - 5
19	5886	Global	Transboundary Cooperation for Snow Leopard	UNDP	MSP	12-Jun-14		23	BD	GET	23-Nov-15	22-Feb-16	1,000,000	95,000	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			and Ecosystem Conservation													
20	5753	Regional	Realizing the inclusive and sustainable development in the BCLME region through the improved ocean governance and the integrated management of ocean use and marine resources" Short Title – Improving Ocean Governance and Integrated Management in the BCLME	UNDP	FP	1-Apr-14	27-May-14	24	IW	GET	25-Nov-15	25-Nov-15	10,900,000	981,000	Agency	GEF - 5
21	5300	Regional	Regional Demonstration Project for Coordinated Management of ODS and POPs Disposal in Ukraine, Belarus, Kazakhstan and Armenia	UNIDO	FP	5-Feb-14	21-Mar-14	26	MFA	GET	2-Dec-15	18-Feb-16	18,000,000	1,620,000	Agency	GEF - 5
22	4923	Congo DR	Promotion of Mini and Micro-hydro Power Plants in Congo DR	UNDP	FP	5-Feb-14	21-Mar-14	26	CC	GET	2-Dec-15	29-Jan-16	3,187,669	302,829	Agency	GEF - 5
23	5523	Antigua And Barbuda	Building climate Resilience through Innovative Financing Mechanisms for	UNEP	FP	12-Sep-13	7-Nov-13	30	CC	SCCF	17-Dec-15	6-Apr-16	5,000,000	475,000	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Climate Change Adaptation													
24	5456	Bangladesh	Ecosystem-based Approaches to Adaptation (EbA) in the Drought-prone Barind Tract and Haor "Wetland" Area	UNEP	FP	29-Oct-13	25-Nov-13	30	CC	LDCF	18-Dec-15	18-Dec-15	5,200,000	494,000	Agency	GEF - 5
25	5752	Benin	Promotion of Sustainable Biomass-based Electricity Generation in Benin	UNDP	FP	1-Apr-14	27-May-14	24	MFA	GET	22-Dec-15	23-Mar-16	3,872,602	367,897	Agency	GEF - 5
26	5768	Regional	Enabling Transboundary Cooperation for Sustainable Management of the Indonesian Seas	FAO	FP	1-Apr-14	27-May-14	24	IW	GET	30-Dec-15	21-Mar-16	4,000,000	380,000	Agency	GEF - 5
27	5231	Angola	Integrating Climate Change into Environment and Sustainable Land Management Practices	AfDB	FP	5-Apr-13	2-May-13	36	CC	LDCF	2-Feb-16	7-Apr-16	4,416,210	419,540	Agency	GEF - 5
28	5373	China	Greening the Logistics Industry in Zhejiang Province	UNDP	FP	5-Feb-14	21-Mar-14	26	CC	GET	5-Feb-16	25-Apr-16	2,913,700	276,800	Agency	GEF - 5
29	5578	Tonga	R2R Integrated Land and Agro-ecosystem Management Systems	FAO	FP	5-Feb-14	21-Mar-14	26	MFA	GET	16-Feb-16	16-Feb-16	2,344,954	211,046	Agency	GEF - 5
30	5691	Tanzania	Sustainable Land Management of Lake Nyasa Catchment in Tanzania	UNEP	MSP	10-Mar-14		26	LD	GET	24-Feb-16	24-Feb-16	1,298,980	123,403	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
31	5745	Nigeria	Sustainable Fuelwood Management in Nigeria	UNDP	FP	1-Apr-14	27-May-14	24	MFA	GET	2-Mar-16	2-Mar-16	4,410,000	418,950	Agency	GEF - 5
32	5354	Madagascar	Participatory Sustainable Land Management in the Grassland Plateaus of Western Madagascar	UNEP	MSP	10-Jun-13		35	LD	GET	8-Mar-16	8-Mar-16	1,584,931	150,568	Agency	GEF - 5
33	5462	Lao PDR	Strengthening Agro-climatic Monitoring and Information Systems to Improve Adaptation to Climate Change and Food Security in Lao PDR	FAO	FP	3-Dec-13	7-Jan-14	28	CC	LDCF	15-Mar-16	15-Mar-16	5,479,452	520,548	Agency	GEF - 5
34	4849	Colombia	Sustainable Management and Conservation of Biodiversity in the Magdalena River Basin	IADB	FP	21-Feb-13	12-Apr-13	37	BD	GET	21-Mar-16	21-Mar-16	6,363,636	604,545	Agency	GEF - 5
35	5687	Belize	Energy Resilience for Climate Adaptation	World Bank	FP	5-Feb-14	21-Mar-14	26	CC	SCCF	30-Mar-16	30-Mar-16	8,000,000	760,000	Agency	GEF - 5
36	5702	Myanmar	FishAdapt: Strengthening the Adaptive Capacity and Resilience of Fisheries and Aquaculture-dependent Livelihoods in Myanmar	FAO	FP	1-Jul-14	30-Jul-14	22	CC	LDCF	1-Apr-16	1-Apr-16	6,000,000	570,000	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
37	5719	Angola	Promotion of Sustainable Charcoal in Angola through a Value Chain Approach	UNDP	FP	1-Apr-14	27-May-14	24	CC	GET	8-Apr-16	8-Apr-16	4,620,000	438,900	Agency	GEF - 5
With submission, pending at GEF, exceeding 10-day service standard																
38	4658	Russian Federation	Integrated Adaptive Management of the West Bering Sea Large Marine Ecosystem in a Changing Climate	UNDP	FP	26-Sep-11	10-Nov-11	54	IW	GET	24-Sep-13	22-Nov-13	3,211,000	288,990	Agency	GEF - 5
39	5486	Madagascar	A Landscape Approach to Conserving and Managing Threatened Biodiversity in Madagascar with a Focus on the Atsimo-Andrefana Spiny and Dry Forest Landscape	UNDP	FP	5-Feb-14	21-Mar-14	26	BD	GET	11-Jan-16	22-Mar-16	5,329,452	506,298	Agency	GEF - 5
40	4665	Russian Federation	ARCTIC: Conserving Biodiversity in the Changing Arctic	UNEP	FP	19-Jan-12	29-Feb-12	51	MFA	GET	24-Oct-14	24-Oct-14	5,733,944	516,055	Agency	GEF - 5
41	4764	Regional	Enhancing the Resilience of Pastoral Ecosystems and Livelihoods of Nomadic Herders	UNEP	FP	13-Apr-12	7-Jun-12	47	MFA	GET	12-Apr-16	12-Apr-16	4,695,454	469,546	Agency	GEF - 5
42	5195	Regional	Building National and Regional Capacity to Implement MEAs by Strengthening	UNEP	FP	20-Feb-13	12-Apr-13	37	MFA	GET			4,319,635	410,365	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Planning, and State of Environment Assessment and Reporting in the Pacific Islands													
43	5104	Russian Federation	Sustainable Land Management and Ecosystem-based Climate Change Mitigation in the Altai-Sayan Ecoregion (RESUBMISSION)	UNDP	FP	20-Feb-13	20-Jun-13	35	MFA	GET			8,170,000	776,150	Agency	GEF - 5
44	5396	Russian Federation	National Urban Transport Improvement Project	World Bank	FP	24-Apr-13	20-Jun-13	35	CC	GET	14-Apr-14	27-Jun-14	9,132,420	867,580	GEFSEC	GEF - 5
45	4795	Russian Federation	ARCTIC: Integrated River Basin Management (IRBM) for Major Arctic Rivers to Achieve Multiple Global Environmental Benefits	UNEP	FP	18-Apr-12	7-Jun-12	47	MFA	GET	31-Oct-14	31-Oct-14	1,743,162	156,884	GEFSEC	GEF - 5
46	4796	Russian Federation	ARCTIC: Improvement of Environmental Governance and Knowledge Management for SAP-Arctic Implementation	UNEP	FP	23-Apr-12	7-Jun-12	47	MFA	GET	31-Oct-14	31-Oct-14	2,178,978	196,108	GEFSEC	GEF - 5
47	5174	Yemen	Rural Adaptation in Yemen	IFAD	FP	22-Jan-13	10-Jun-13	35	CC	LDCF	21-Aug-14	15-Jan-15	10,000,000	950,000	GEFSEC	GEF - 5
48	5211	Yemen	Integrated Water Harvesting Technologies to Adapt to Climate	UNDP	FP	25-Jan-13	7-Mar-13	38	CC	LDCF	10-Nov-14	19-Feb-15	4,920,000	467,400	GEFSEC	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Change Induced Water Shortage													
49	5122	Solomon Islands	Integrated Forest Management in the Solomon Islands	FAO	FP	21-Feb-13	12-Apr-13	37	MFA	GET	9-Oct-15	19-Jan-16	5,676,454	539,261	GEFSEC	GEF - 5
50	5559	Russian Federation	Conservation of Big Cats	WWF-US	FP	12-Sep-13	7-Nov-13	30	BD	GET	27-Jan-16	27-Jan-16	12,707,550	1,143,679	GEFSEC	GEF - 5
51	5532	Regional	Disposal of PCB Oils Contained in Transformers and Disposal of Capacitors Containing PCB in Southern Africa	UNEP	FP	5-Feb-14	21-Mar-14	26	POPs	GET	16-May-15	11-Feb-16	7,710,000	732,450	GEFSEC	GEF - 5
52	5782	Gambia	Adapting Agriculture to Climate Change in the Gambia	FAO	FP	1-Jul-14	30-Jul-14	22	CC	LDCF	8-Mar-16	8-Mar-16	6,288,356	597,394	GEFSEC	GEF - 5
53	5406	Gambia	Community-Based Sustainable Dryland Forest Management	FAO	FP	12-Sep-13	7-Nov-13	30	LD	GET	22-Feb-16	18-Mar-16	3,066,347	291,303	GEFSEC	GEF - 5
54	5724	Global	Participatory Assessment of Land Degradation and Sustainable Land Management in Grassland and Pastoral Systems	FAO	FP	1-Apr-14	27-May-14	24	LD	GET	24-Mar-16	24-Mar-16	2,639,726	250,774	GEFSEC	GEF - 5
55	5820	Argentina	Promoting the Application of the Nagoya Protocol on ABS	UNDP	MSP	22-May-14		24	BD	NPIF	6-Apr-16	6-Apr-16	908,904	86,346	GEFSEC	GEF - 5
56	5796	Cameroon	A Bottom Up Approach to ABS: Community Level Capacity Development for Successful	UNDP	MSP	12-Jun-14		23	BD	MTF	6-Apr-16	7-Apr-16	900,000	85,500	GEFSEC	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Engagement in ABS Value Chains in Cameroon (Echinops giganteus)													
57	5681	Regional	Building Climate Resilience of Urban Systems through Ecosystem-based Adaptation (EbA) in Latin America and the Caribbean.	UNEP	FP	5-Feb-14	21-Mar-14	26	CC	SCCF	7-Apr-16	7-Apr-16	6,000,000	570,000	GEFSEC	GEF - 5
58	4858	Bangladesh	Environmentally-sound Management and Disposal of PCBs and Medical Wastes	UNIDO	FP	19-Feb-13	12-Apr-13	37	POPs	GET	21-Dec-15	8-Apr-16	3,000,000	285,000	GEFSEC	GEF - 5
59	5285	Indonesia	Strengthening Forest and Ecosystem Connectivity in RIMBA Landscape of Central Sumatra through Investing in Natural Capital, Biodiversity Conservation, and Land-based Emission Reductions (RIMBA project)	UNEP	FP	24-Apr-13	20-Jun-13	35	MFA	GET	12-Apr-16	12-Apr-16	9,431,763	896,018	GEFSEC	GEF - 5
60	5806	Congo	Creation of Loungo Bay Marine Protected Area to Support Turtles	UNEP	MSP	16-Jun-14		23	BD	GET	13-Apr-16	13-Apr-16	712,329	67,671	GEFSEC	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Conservation in Congo													
61	5000	Regional	Lifecycle Management of Pesticides and Disposal of POPs Pesticides in Central Asian Countries and Turkey	FAO	FP	19-Feb-13	12-Apr-13	37	POPs	GET	15-Apr-16	15-Apr-16	8,136,986	773,014	GEFSEC	GEF - 5
62	5811	Regional	Closing the Gaps in Great Green Wall Linking sectors and stakeholders for increased synergy and scaling-up	UNEP	MSP	2-Jun-14		23	LD	GET	15-Apr-16	15-Apr-16	1,726,400	164,008	GEFSEC	GEF - 5
With submission, pending at GEF, within 10-day service standard																
63	5731	Global	Strengthening Human Resources, Legal Frameworks and Institutional Capacities to Implement the Nagoya Protocol	UNDP	FP	1-Apr-14	27-May-14	24	BD	GET	17-Mar-16	17-Mar-16	12,000,000	1,080,000	Agency	GEF - 5
64	5634	Regional	Ratification and Implementation of the Nagoya Protocol in the Countries of the Pacific Region	UNEP	MSP	11-Dec-13		29	BD	NPIF	8-Mar-16	19-Apr-16	1,762,557	167,443	GEFSEC	GEF - 5
65	5720	Sri Lanka	Implementation of the National Biosafety Framework in Accordance with the Cartagena Protocol on Biosafety (CPB)	FAO	FP	1-Apr-14	27-May-14	24	BD	GET	19-Apr-16	19-Apr-16	2,365,964	224,767	GEFSEC	GEF - 5
66	5378	Brazil	Fourth National Communication	UNDP	FP	2-May-13	20-Jun-13	35	CC	GET	19-Dec-14	22-Apr-16	7,528,500	715,208	GEFSEC	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			and Biennial Update Reports to the United Nations Framework Convention on Climate Change (UNFCCC)													
67	5495	Rwanda	Increasing the Capacity of Vulnerable Rwandan Communities to Adapt to Adverse Effects of Climate Change: Livelihood Diversification and Investment in Rural Infrastructures	AfDB	FP	8-Jan-14	20-Feb-14	27	CC	LDCF	10-Nov-15	22-Apr-16	8,824,749	838,351	GEFSEC	GEF - 5
68	5628	Botswana	Promoting Production and Utilization of Biomethane from Agro-Waste in South-Eastern Botswana	UNDP	FP	5-Feb-14	21-Mar-14	26	CC	GET	8-Dec-15	25-Apr-16	2,632,300	250,069	GEFSEC	GEF - 5
69	5764	Indonesia	Sustainable Management of Peatland Ecosystems in Indonesia (SMPEI)	IFAD	FP	1-Apr-14	27-May-14	24	MFA	GET	16-Nov-15	26-Apr-16	4,766,756	452,841	GEFSEC	GEF - 5
70	5830	Mongolia	Nationally Appropriate Mitigation Actions in the Construction Sector in Mongolia	UNDP	MSP	10-Jun-14		23	CC	GET	26-Apr-16	26-Apr-16	1,269,863	120,637	GEFSEC	GEF - 5
71	5432	Angola	Integrating Climate	FAO	FP	1-Jul-14	30-Jul-14	22	CC	LDCF	19-Feb-16	27-Apr-16	6,668,182	633,477	GEFSEC	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Resilience into Agricultural and Agropastoral Production Systems through Soil Fertility Management in Key Productive and Vulnerable Areas Using the Farmers Field School Approach													
72	5324	Brazil	Reversing Desertification Process in Susceptible Areas of Brazil: Sustainable Agroforestry Practices and Biodiversity Conservation (REDESER)	FAO	FP	12-Sep-13	7-Nov-13	30	MFA	GET	6-Apr-16	27-Apr-16	3,930,155	373,365	GEFSEC	GEF - 5
73	5742	Lesotho	Development of Cornerstone Public Policies and Institutional Capacities to Accelerate Sustainable Energy for All (SE4A) Progress	UNDP	FP	1-Apr-14	27-May-14	24	CC	GET	9-Feb-16	28-Apr-16	3,500,000	332,500	GEFSEC	GEF - 5
Without submission																
74	3982	Kazakhstan	Elimination of POPs Wastes	World Bank	FP	14-Sep-09	17-Mar-10	74	POPs	GET			10,350,000	1,035,000	Agency	GEF - 4
75	4953	Regional	Mano River Union Ecosystem Conservation and International Water Resources Management (IWRM) Project	IUCN	FP	20-Apr-12	7-Jun-12	47	MFA	GET			6,336,364	633,636	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
76	4964	Russian Federation	ARCTIC: Environment Project (Financial Mechanism for Environmental Rehabilitation in Arctic)	World Bank	FP	20-Apr-12	7-Jun-12	47	MFA	GET			5,504,587	495,413	Agency	GEF - 5
77	4859	Brazil	Consolidation of National System of Conservation Units (SNUC) and Enhanced Flora and Fauna Protection	IADB	FP	12-Apr-12	7-Jun-12	47	MFA	GET			32,621,820	3,262,180	Agency	GEF - 5
78	4852	Costa Rica	Sustainable Management of Ecosystem Services: A model for Conservation and Sustainable Use of Biodiversity in Terrestrial Landscapes	IADB	FP	17-Apr-12	7-Jun-12	47	BD	GET			3,485,330	348,533	Agency	GEF - 5
79	5125	Lebanon	Sustainable Agricultural Livelihoods in Marginal Areas (SALMA)	FAO	FP	3-Oct-12	15-Nov-12	42	CC	SCCF			7,147,635	714,763	Agency	GEF - 5
80	5209	Sierra Leone	Building Resilience to Climate Change in the Water and Sanitation Sector	AfDB	FP	25-Jan-13	7-Mar-13	38	CC	LDCF			4,000,000	380,000	Agency	GEF - 5
81	5299	Bolivia	Delivering the Transition to Energy Efficient Lighting	UNEP	FP	7-Mar-13	12-Apr-13	37	MFA	GET			3,059,361	290,639	Agency	GEF - 5
82	5112	Argentina	Governance Strengthening for the Management	FAO	FP	21-Feb-13	12-Apr-13	37	BD	GET			3,534,786	335,805	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			and Protection of Coastal- Marine Biodiversity in Key Ecological Areas and the Implementation of the Ecosystem Approach to Fisheries (EAF)													
83	5199	Colombia	Demonstration and Assessment of Battery-electric Vehicles for Mass Transit in Colombia	IADB	FP	20-Feb-13	12-Apr-13	37	CC	GET			2,200,000	209,000	Agency	GEF - 5
84	5152	Yemen	Delivering the Transition to Energy Efficient Lighting	UNEP	FP	7-Mar-13	12-Apr-13	37	MFA	GET			2,028,616	192,718	Agency	GEF - 5
85	5384	Regional	Adaptation to the Impact of Climate Change in Water Resources for the Andean Region	CAF	FP	24-Apr-13	20-Jun-13	35	MFA	MTF			9,696,621	921,179	Agency	GEF - 5
86	5388	Regional	PPP-IDB Sustainable Caribbean Basin Private Equity Fund (PROGRAM)	IADB	FP	1-May-13	20-Jun-13	35	CC	GET			15,000,000	1,200,000	Agency	GEF - 5
87	5364	India	Improving Rural Energy Access in Deficit States	World Bank	FP	24-Apr-13	20-Jun-13	35	CC	GET			12,844,000	1,155,960	Agency	GEF - 5
88	5279	Togo	Strengthening Climate Resilience of Infrastructure in Coastal Areas in Togo	AfDB	FP	20-Aug-13	18-Sep-13	32	CC	LDCF			8,932,420	848,580	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
89	5551	Kiribati	R2R Resilient Islands, Resilient Communities	FAO	FP	12-Sep-13	7-Nov-13	30	MFA	GET			4,720,030	424,803	Agency	GEF - 5
90	5520	Indonesia	Large Enterprises Energy Efficiency Project	World Bank	FP	25-Sep-13	7-Nov-13	30	CC	GET			5,480,000	520,000	Agency	GEF - 5
91	5522	Libya	Sustainable Land Management and Conservation of Oases Ecosystems in Libya	FAO	FP	12-Sep-13	7-Nov-13	30	LD	GET			3,972,603	377,397	Agency	GEF - 5
92	5530	Russian Federation	Green Shipping Programme for Russia	EBRD	FP	12-Sep-13	7-Nov-13	30	CC	GET			10,000,000	950,000	Agency	GEF - 5
93	5397	Vanuatu	R2R: Integrated Sustainable Land and Coastal Management	FAO	FP	12-Sep-13	7-Nov-13	30	MFA	GET			4,605,680	414,511	Agency	GEF - 5
94	5506	Chile	Strengthening and Development of Instruments for the Management, Prevention and Control of Beaver (Castor Canadensis), an Invasive Alien Species in the Chilean Patagonia	FAO	FP	12-Sep-13	7-Nov-13	30	BD	GET			2,153,882	204,619	Agency	GEF - 5
95	5339	Indonesia	Market Transformation through Design and Implementation of Appropriate Mitigation Actions in Energy Sector	UNDP	FP	12-Sep-13	7-Nov-13	30	CC	GET			8,025,000	762,375	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
96	5351	Madagascar	Strengthening the Network of New Protected Areas in Madagascar	UNEP	FP	12-Sep-13	7-Nov-13	30	BD	GET			3,905,265	371,000	Agency	GEF - 5
97	5072	Russian Federation	Transfer of Environmentally Sound Technologies for Industrial Climate Change Mitigation in the Republic of Tatarstan, Russian Federation	UNIDO	FP	12-Sep-13	7-Nov-13	30	CC	GET			10,292,500	926,325	Agency	GEF - 5
98	5567	Myanmar	Adapting Community Forestry Landscapes and Associated Community Livelihoods to a Changing Climate, in Particular an Increase in the Frequency and Intensity of Extreme Weather Events	UNEP	FP	7-Nov-13	5-Dec-13	29	CC	LDCF			4,987,500	473,812	Agency	GEF - 5
99	5451	Congo DR	Strengthening Hydro-Meteorological and Climate Services	World Bank	FP	3-Dec-13	7-Jan-14	28	CC	LDCF			5,329,452	506,298	Agency	GEF - 5
100	5580	Mauritania	Development of an Improved and Innovative Delivery System for Climate Resilient	UNEP	FP	2-Jan-14	24-Feb-14	27	CC	LDCF			5,000,000	475,000	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Livelihoods in Mauritania													
101	5429	Chile	Mainstreaming the Conservation, Sustainable Use and Valuation of Critically Threatened Species and Endangered Ecosystems into Development-frontier Production Landscapes of the Arica y Parinacota, and Biobio Regions	FAO	FP	5-Feb-14	21-Mar-14	26	BD	GET			2,411,416	229,084	Agency	GEF - 5
102	5535	Regional	Improving IWRM, Knowledge based Management and Governance of the Niger Basin and the Iullemeden Taoudeni Tanezrouft Aquifer System (ITTAS)	UNDP / UNEP	FP	4-Feb-14	21-Mar-14	26	IW	GET			13,425,000	1,208,250	Agency	GEF - 5
103	5537	Congo	Creation of Konkouati Dimonika PA Complex and Development of Community Private Sector Participation Model to Enhance PA Management	UNEP	FP	5-Feb-14	21-Mar-14	26	BD	GET			2,889,434	274,496	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Effectiveness CDC&CPSPM													
104	5664	Afghanistan	Building Resilience of Communities Living Around the Northern Pistachio Belt (NPB) and Eastern Forest Complex (EFC) of Afghanistan through an EbA Approach.	UNEP	FP	20-Feb-14	24-Mar-14	26	CC	LDCF			6,900,000	655,500	Agency	GEF - 5
105	5675	Algeria	Integrated Municipal Management Model of Household and Similar Waste with Low Greenhouse Gas Emissions	UNDP	FP	5-Feb-14	21-Mar-14	26	CC	GET			3,187,671	302,829	Agency	GEF - 5
106	5676	Venezuela	Promotion and Development of Renewable Energies through the Set-up of Mini-hydro Plants in Rural Communities Located in the Region of The Andes and the Southern Area of the Bolivarian Republic of Venezuela	IADB	FP	5-Feb-14	21-Mar-14	26	CC	GET			4,657,534	442,466	Agency	GEF - 5
107	5328	Malawi	Building Climate Change Resilience in the Fisheries Sector in Malawi	FAO	FP	10-Feb-14	11-Mar-14	26	CC	LDCF			5,460,000	518,700	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
108	5400	Global	Targeted Research for Improving Understanding of the Global Nitrogen Cycle towards the Establishment of an International Nutrient Management System INMS	UNEP	FP	5-Feb-14	21-Mar-14	26	IW	GET			6,000,000	570,000	Agency	GEF - 5
109	5352	Madagascar	Conservation of Key Threatened Endemic and Economically Valuable Species in Madagascar	UNEP	FP	5-Feb-14	21-Mar-14	26	BD	GET			5,650,000	536,750	Agency	GEF - 5
110	4739	Cameroon	Participative Integrated Ecosystem Services Management Plans for Bakassi Post Conflict Ecosystems PINESMAP BPCE	UNEP	FP	5-Feb-14	21-Mar-14	26	BD	GET			2,652,968	252,032	Agency	GEF - 5
111	5487	Regional	Integrated Development for Increased Rural Climate Resilience in the Niger Basin	AfDB	FP	2-Apr-14	27-May-14	24	MFA	GET			12,014,800	1,081,333	Agency	GEF - 5
112	5283	Regional	Multi-Country Project to Strengthen Institutional Capacity on LMO Testing in Support of National Decision-making	UNEP	FP	1-Apr-14	27-May-14	24	BD	GET			3,860,000	366,700	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
113	5717	Philippines	Promotion of Low Carbon Urban Transport Systems in the Philippines	UNDP	FP	1-Apr-14	27-May-14	24	CC	GET			2,639,726	250,774	Agency	GEF - 5
114	5538	Regional	Implementing the Strategic Action Programme for the South China Sea	UNEP	FP	1-Apr-14	27-May-14	24	IW	GET			15,000,000	1,350,000	Agency	GEF - 5
115	5680	Colombia	Consolidation of the National System of Protected Areas (SINAP) at National and Regional Levels.	IADB	FP	1-Apr-14	27-May-14	24	BD	GET			4,157,000	394,915	Agency	GEF - 5
116	5563	Algeria	Algeria Energy Efficiency Project	World Bank	FP	1-Apr-14	27-May-14	24	CC	GET			3,620,000	343,900	Agency	GEF - 5
117	5516	Mozambique	Payment for Ecosystem Services to Support Forest Conservation and Sustainable Livelihoods	FAO	FP	1-Apr-14	27-May-14	24	MFA	GET			3,637,748	345,586	Agency	GEF - 5
118	5759	Indonesia	Mainstreaming Biodiversity Conservation and Sustainable Use into Inland Fisheries Practices in Freshwater Ecosystems of High Conservation Value	FAO	FP	1-Apr-14	27-May-14	24	BD	GET			6,192,694	588,306	Agency	GEF - 5
119	5760	Brazil	Capacity Building and Institutional Strengthening on the National	IADB	FP	1-Apr-14	27-May-14	24	BD	GET			4,401,931	418,183	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Framework for Access and Benefit Sharing under the Nagoya Protocol													
120	5765	Regional	Integrated Transboundary Ridges-to-Reef Management of the Mesoamerican Reef	WWF-US	FP	1-Apr-14	27-May-14	24	IW	GET			9,018,349	811,651	Agency	GEF - 5
121	5727	Thailand	Reduction of GHG Emission in Thai Industries through Promoting Investments of the Production and Usage of Solid Bio-fuel	UNIDO	FP	1-Apr-14	27-May-14	24	CC	GET			3,850,000	365,750	Agency	GEF - 5
122	5733	Trinidad and Tobago	Improving Energy Efficiency in the Social Housing Sector	IADB	FP	1-Apr-14	27-May-14	24	CC	GET			2,550,000	242,250	Agency	GEF - 5
123	5734	Argentina	Sustainable Business Models for Biogas Production from Organic Municipal Solid Waste	UNDP	FP	1-Apr-14	27-May-14	24	CC	GET			2,779,849	264,086	Agency	GEF - 5
124	5694	Comoros	Building Climate Resilience through Rehabilitated Watersheds, Forests and Adaptive Livelihoods	UNEP	FP	1-Jul-14	30-Jul-14	22	CC	LDCF			5,140,000	488,300	Agency	GEF - 5
125	5703	Sudan	Enhancing the Resilience of Communities	UNEP	FP	7-Jul-14	31-Jul-14	22	CC	LDCF			4,284,000	406,980	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Living in Climate Change Vulnerable Areas of Sudan Using Ecosystem Based Approaches to Adaptation (EbA)													
126	5815	Regional	Building Climate Resilience of Urban Systems through Ecosystem-based Adaptation (EbA) in the Asia-Pacific Region.	UNEP	FP	31-Jul-14	29-Aug-14	21	CC	LDCF			6,000,000	570,000	Agency	GEF - 5
127	5695	Tanzania	Ecosystem-Based Adaptation for Rural Resilience	UNEP	FP	15-Sep-14	17-Oct-14	19	CC	LDCF			7,571,233	719,267	Agency	GEF - 5
128	5290	Venezuela	Implementation of the National Biosafety Framework in Venezuela in Accordance to the Cartagena Protocol on Biosafety	UNEP	MSP	1-Aug-13		33	BD	GET			1,860,000	176,700	Agency	GEF - 5
129	5470	Uruguay	Improved Convention Coordination for Sustainable Growth in Uruguay (ECCOSUR)	UNDP	MSP	6-Sep-13		32	MFA	GET			1,862,400	176,928	Agency	GEF - 5
130	5458	Peru	Conservation, Management and Restoration of Fragile Lomas Ecosystems	UNDP	MSP	24-Jan-14		28	MFA	GET			1,983,799	188,461	Agency	GEF - 5
131	5823	Bangladesh	Establishing National Land Use and Land Degradation	UNEP	MSP	8-May-14		24	LD	GET			730,594	69,406	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
			Profile toward Mainstreaming SLM Practices in Sector Policies													
132	5799	Pakistan	Delivering the Transition to Energy Efficient Lighting in Residential, Commercial, Industrial, and Outdoor Sectors	UNEP	MSP	8-May-14		24	CC	GET			1,575,500	149,500	Agency	GEF - 5
133	5788	Cote d'Ivoire	Assessment of Land Degradation Dynamic in Coffee -Cocoa production and Northern Ivory Coast to promote SLM practices and Carbon Stock Conservation ALDD SLM CSC	UNEP	MSP	8-May-14		24	LD	GET			1,726,027	163,973	Agency	GEF - 5
134	5746	Mali	Scaling up and Replicating Successful Sustainable Land Management (SLM) and Agroforestry Practices in the Koulikoro Region of Mali	UNEP	MSP	12-May-14		24	MFA	GET			1,543,835	146,665	Agency	GEF - 5
135	5649	Mauritius	Nationally Appropriate Mitigation Actions for Low Carbon Island Development Strategy for Mauritius	UNEP	MSP	8-May-14		24	CC	GET			1,452,000	137,940	Agency	GEF - 5

	GEF ID	Country	Title	Agency	Type	CEO Approval/ Clearance Date	PIF Council Approval Date	Time (in months) Since Approval	Focal Area	Trust Fund	Date of 1st submission	Date of latest submission	Project Financing Amount	Agency Fee	Project Location	GEF Phase
136	5725	Thailand	Greening Industry through Low Carbon Technology Application for SMEs	UNIDO	MSP	12-Jun-14		23	CC	GET			1,880,000	178,600	Agency	GEF - 5
137	5757	Bahamas	Implementing Land, Water and Ecosystem Management	UNEP	MSP	13-Jun-14		23	MFA	GET			863,242	82,008	Agency	GEF - 5
138	5772	Regional	Strengthening the Institutional Capacity of African Network of Basin Organization (ANBO), Contributing to the Improved Transboundary Water Governance in Africa	UNDP	MSP	12-Jun-14		23	IW	GET			2,000,000	190,000	Agency	GEF - 5
139	5802	Senegal	Promoting SLM Practices to Restore and Enhance Carbon Stocks through Adoption of Green Rural Habita Initiatives	UNEP	MSP	13-Jun-14		23	MFA	GET			1,319,635	125,365	Agency	GEF - 5
	Total												744,303,837	70,058,863		