



West Africa Coastal Areas Resilience Investment Project (P162337)

AFRICA | Western Africa | Environment & Natural Resources Global Practice |
IBRD/IDA | Investment Project Financing | FY 2018 | Seq No: 1 | ARCHIVED on 07-Aug-2018 | ISR33257 |

Implementing Agencies: Sao Tome and Principe - Ministry of Infrastructures, Natural Resources and Environment, Mauritania - Ministry of Environment and Sustainable Development, Benin - Ministry of Environment and Sustainable Development, Sao Tome and Principe - Ministry of Economy, Commerce and Blue Economy, Togo - Ministry of Environment and Forest Resources (MEFR) (Directorate of Environment), Cote d'Ivoire - Ministry of Salubrity, Environment and Sustainable Development, Benin - Ministry of Economy and Finance, Togo - Ministry of Economy and Finance, Senegal - Ministry of Environment and Sustainable Development (Directorate of Environment (DECC)), Mauritania - Ministry of Economy and Finances, Cote d'Ivoire - Ministry of Economy and Finances, Senegal - Ministry of Finance, Cote d'Ivoire - Ministry of Economy and Finances, West Africa Economic and Monetary Union, International Union for Conservation of Nature

Key Dates

Key Project Dates

Bank Approval Date:09-Apr-2018

Effectiveness Date:--

Planned Mid Term Review Date:01-Oct-2020

Actual Mid-Term Review Date:--

Original Closing Date:31-Dec-2023

Revised Closing Date:31-Dec-2023

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

To strengthen the resilience of targeted communities and areas in coastal Western Africa.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

Name

Component 1: Strengthening Regional Integration:(Cost \$12.00 M)

Component 2: Strengthening the Policy and Institutional Framework:(Cost \$38.77 M)

Component 3: Strengthening National Physical and Social Investments:(Cost \$152.65 M)

Component 4: National Coordination:(Cost \$18.28 M)

Overall Ratings

Name	Previous Rating	Current Rating
------	-----------------	----------------



Progress towards achievement of PDO	--	● Satisfactory
Overall Implementation Progress (IP)	--	● Satisfactory
Overall Risk Rating	--	● High

Implementation Status and Key Decisions

The Project agreements were signed on April 21, 2018 for all countries. To commence implementation, countries are required to fulfill effectiveness conditions as per the respective financing agreements. As of July 20, 2018, Mauritania, Senegal and Togo have fulfilled the conditions of effectiveness and will now commence planned activities.

An extension of the effectiveness date to September 15 has been processed for Côte d'Ivoire and São Tomé and Príncipe, and to September 30 for the West Africa Economic and Monetary Union (WAEMU).

Risks

Systematic Operations Risk-rating Tool

Risk Category	Rating at Approval	Previous Rating	Current Rating
Political and Governance	● Substantial	--	● Substantial
Macroeconomic	● Moderate	--	● Moderate
Sector Strategies and Policies	● Substantial	--	● Substantial
Technical Design of Project or Program	● Substantial	--	● Substantial
Institutional Capacity for Implementation and Sustainability	● Substantial	--	● Substantial
Fiduciary	● Substantial	--	● Substantial
Environment and Social	● High	--	● High
Stakeholders	● High	--	● High
Other	--	--	--
Overall	● High	--	● High

Results

Project Development Objective Indicators

- ▶ Households in targeted coastal areas with less exposure to erosion due to the project (disaggregated by country) (Number, Custom)



	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	16,998.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Benin (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	4,100.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Côte d'Ivoire (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,711.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Mauritania (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	4,879.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ São Tomé and Príncipe (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	210.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023



▲ Senegal (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,500.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Togo (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	4,598.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▶ Households in targeted coastal areas with less exposure to flooding due to the project (disaggregated by country) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	53,378.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Benin (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,600.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Côte d'Ivoire (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5,925.00



Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023
------	-------------	----	-------------	-------------

▲ Mauritania (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	41,581.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ São Tomé and Príncipe (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	306.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Senegal (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	900.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Togo (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3,066.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023



▶ Households in targeted coastal areas with less exposure to pollution due to the project (disaggregated by country) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	12,277.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Benin (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6,900.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Côte d'Ivoire (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	0.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Mauritania (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	0.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ São Tomé and Príncipe (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	306.00



Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023
------	-------------	----	-------------	-------------

▲ Senegal (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	0.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Togo (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5,071.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

► Share of target beneficiaries with rating 'Satisfied' or above on project interventions (disaggregated by country, sex) (Percentage, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	72.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Benin (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	65.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023



▲ Côte d'Ivoire (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Mauritania (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	75.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ São Tomé and Príncipe (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	75.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Senegal (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	75.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

▲ Togo (Percentage, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	70.00



Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023
------	-------------	----	-------------	-------------

► Regional integration score (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	16.00
Date	14-Dec-2017	--	20-Jun-2018	31-Dec-2023

Overall Comments

Intermediate Results Indicators

► Countries that timely submit datasets to the Regional Coastal Observatory (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

► Countries with national Multi-Sector Investment Plans updated to integrate regional environmental considerations (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023



► Score on policy instruments and legal framework (disaggregated by country) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	0.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Benin (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Côte d'Ivoire (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Mauritania (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023



▲ São Tomé and Príncipe (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Senegal (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Togo (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

► Inter-Ministerial Coastal Zone established and operational (disaggregated by country) (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023


▲ Benin (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Côte d'Ivoire (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Mauritania (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ São Tomé and Príncipe (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023



Senegal (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

Togo (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

National Early Warning System operational (Yes/No, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	N
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

Benin (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	N
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023


▲ Côte d'Ivoire (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Mauritania (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ São Tomé and Príncipe (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Senegal (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023


▲ Togo (Yes/No, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	N	--	N	Y
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▶ Targeted coastal area with flooding control measures (disaggregated by country) (Hectare(Ha), Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	26,110.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Benin (Hectare(Ha), Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	400.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Côte d'Ivoire (Hectare(Ha), Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	12,000.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023



▲ Mauritania (Hectare(Ha), Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	12,590.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ São Tomé and Príncipe (Hectare(Ha), Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	25.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Senegal (Hectare(Ha), Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	60.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Togo (Hectare(Ha), Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,035.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023



► Shoreline with targeted coastal erosion control measures (disaggregated by country) (Kilometers, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	110.80
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Benin (Kilometers, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	23.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Côte d'Ivoire (Kilometers, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	13.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Mauritania (Kilometers, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	51.50
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023



▲ São Tomé and Príncipe (Kilometers, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.50
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Senegal (Kilometers, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1.80
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Togo (Kilometers, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	18.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▶ Sites/zones with pollution control measures (disaggregated by country) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	16.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023



▲ Benin (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Côte d'Ivoire (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	0.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Mauritania (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	0.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ São Tomé and Príncipe (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	10.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023



▲ Senegal (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	0.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Togo (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▶ Critical assets protected (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▶ Natural ecosystems conserved and/or restored (disaggregated by country) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	38.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023


▲ Benin (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	8.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Côte d'Ivoire (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	11.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Mauritania (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	3.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ São Tomé and Príncipe (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	7.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023



Senegal (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

Togo (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	8.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

Coastal households with access to improved livelihood activities (disaggregated by country) (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	53,860.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

Benin (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	300.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023



▲ Côte d'Ivoire (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	2,200.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Mauritania (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	44,000.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ São Tomé and Príncipe (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	1,860.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▲ Senegal (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	500.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023



▲ Togo (Number, Custom Breakdown)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	5,000.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

▶ Local level planning committees in coastal resilience with female representation of 40% or more (Number, Custom)

	Baseline	Actual (Previous)	Actual (Current)	End Target
Value	0.00	--	0.00	6.00
Date	14-Dec-2017	--	20-Jun-2018	06-Jul-2023

Overall Comments

Data on Financial Performance

Disbursements (by loan)

Project	Loan/Credit/TF	Status	Currency	Original	Revised	Cancelled	Disbursed	Undisbursed	Disbursed
P162337	IDA-62120	Not Effective	USD	30.00	30.00	0.00	0.00	28.08	0%
P162337	IDA-62130	Not Effective	USD	30.00	30.00	0.00	0.00	28.08	0%
P162337	IDA-62140	Not Effective	USD	30.00	30.00	0.00	0.00	28.08	0%
P162337	IDA-62150	Not Effective	USD	30.00	30.00	0.00	0.00	28.06	0%
P162337	IDA-D2860	Not Effective	USD	15.00	15.00	0.00	0.00	14.54	0%
P162337	IDA-D2870	Not Effective	USD	15.00	15.00	0.00	0.00	14.53	0%
P162337	IDA-D2880	Not Effective	USD	20.00	20.00	0.00	0.00	19.48	0%




P162337	IDA-D2890	Not Effective	USD	8.00	8.00	0.00	0.00	7.76	0%
P162337	IDA-D2900	Not Effective	USD	12.00	12.00	0.00	0.00	11.71	0%

Key Dates (by loan)

Project	Loan/Credit/TF	Status	Approval Date	Signing Date	Effectiveness Date	Orig. Closing Date	Rev. Closing Date
P162337	IDA-62120	Not Effective	09-Apr-2018	21-Apr-2018	--	31-Dec-2023	31-Dec-2023
P162337	IDA-62130	Not Effective	09-Apr-2018	21-Apr-2018	--	31-Dec-2023	31-Dec-2023
P162337	IDA-62140	Not Effective	09-Apr-2018	21-Apr-2018	--	31-Dec-2023	31-Dec-2023
P162337	IDA-62150	Not Effective	09-Apr-2018	21-Apr-2018	--	31-Dec-2023	31-Dec-2023
P162337	IDA-D2860	Not Effective	09-Apr-2018	21-Apr-2018	--	31-Dec-2023	31-Dec-2023
P162337	IDA-D2870	Not Effective	09-Apr-2018	21-Apr-2018	--	31-Dec-2023	31-Dec-2023
P162337	IDA-D2880	Not Effective	09-Apr-2018	21-Apr-2018	--	31-Dec-2023	31-Dec-2023
P162337	IDA-D2890	Not Effective	09-Apr-2018	21-Apr-2018	--	31-Dec-2023	31-Dec-2023
P162337	IDA-D2900	Not Effective	09-Apr-2018	21-Apr-2018	--	31-Dec-2023	31-Dec-2023

Cumulative Disbursements



Restructuring History



There has been no restructuring to date.

Related Project(s)

P163945-Investments towards Resilient Management of GCLME
