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Recommended Council Decision 
 
The Council, having reviewed document GEF/ME/C.35/1, “Annual Country Portfolio 
Evaluation Report – 2009,” document GEF/ME/C.35/2, “Management Response to the 
Annual Country Portfolio Evaluation – 2009,” and having taken note of the three Country 
Portfolio Evaluations in Cameroon, Egypt, and Syria (GEF/ME/C.34/Inf. 3 and 
GEF/ME/C.35/Inf. 2-3) requests the Secretariat to: 
 

(1) Explore within the GEF partnership modalities to address the significant gap of 
available resources for combating land degradation to support key challenges 
facing countries like Egypt, Syria, and Cameroon. 

(2) Conduct a survey of countries in exceptional situations concerning limited access 
to GEF partner International Financial Institutions, like Syria.  
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EXECUTIVE SUMMARY 
 
1. This second Annual Country Portfolio Evaluation Report provides a synthesis of 
the main conclusions and recommendations coming from three country portfolio 
evaluations finalized in fiscal year 2009:1 Egypt, Syria, and Cameroon.  The Cameroon 
Country Portfolio Evaluation was conducted between September 2007 and June 2008 
(the publication was finished in October 2008) whereas the ones for Syria and Egypt 
were conducted between September 2008 and April 2009. Drafts of the three reports were 
presented and discussed and comments were received from GEF stakeholders at 
consultation workshops in each country. All three countries have provided responses to 
the evaluations, which are included in the reports. The full reports are presented on the 
website of the Evaluation Office and their first chapters with main findings and 
recommendations have been made available as information documents.  
 
2. GEF support to these three countries started during the pilot phase of the GEF for 
Egypt and Cameroon and after the GEF restructuring (1994) for Syria. 

Table 1.1 Project Coverage of each Country Portfolio Evaluation 
Country GEF 

funding 
(US mil.)2 

Number of projects included in the evaluation 
 

  National 
FSPs and 

MSPs 

SGP Enabling 
activities 

Regional/ 
global projects 

National 
completed 
projects 

Egypt 92.19 13 Yes 7 8 of 24 9 
Syria 12.72 10 Yes 5 8 of 13 13 
Cameroon 25.55 10 Yes 5 11 of 19 5 
 
3. This synthesis report focuses on: the relevance of the GEF support to the GEF and 
to the countries; the efficiency of GEF support; the role and responsibilities of GEF 
stakeholders and the result and sustainability of GEF support, particularly at the global 
environmental benefits level. 

Conclusions 

4. The following conclusions were reached on the results of the GEF support:  

1) GEF support to biodiversity conservation and sustainable use has been of strategic 
importance and has generated some impacts. 

2) It is difficult to quantify direct GHG emissions reduction or avoidance from GEF 
support to climate change but GEF has introduced the topic in these countries and 
has influenced markets, particularly in energy efficiency. 

                                                 
1 July 2008 to June 2009. 
2 GEF funding is for nationally implemented full- and medium-size projects plus the total support through 
the GEF Small Grants Programme, provided between 1992 and February 2009. 



2 
 

3) Results in the other focal areas have been limited to setting up the foundation for 
national and regional action plans, policy development, and enhancing national 
capacity. 

4) Long-term sustainability of achievements is still a challenge. 
 
5. On relevance of GEF support the following conclusions should be noted: 

5) GEF support is relevant to national environmental priorities and to the 
conventions the GEF serves as their financial mechanism although there is no 
GEF country framework or vision. 

6) Country ownership of the GEF portfolio varies, with many project ideas driven by 
GEF Agencies and other external factors, including global issues. This is 
particularly true in the case of regional and global projects. 

6. The efficiency of the GEF support was assessed as follows: 
 

7) The potential benefits of the new project cycle have not reached the country level 
yet. 

8) Syria has limited access to GEF investment agencies, since the World Bank and 
the regional Banks do not have programs in Syria. 

9) The efficiency of the focal point mechanism has a direct correlation to the size of 
the GEF portfolio. 

 
Recommendations 
 

1) The GEF should address the significant gap of available resources for combating 
land degradation to support key challenges facing countries like Egypt, Syria, and 
Cameroon. 

2) The GEF should focus attention on countries in exceptional situations concerning 
limited access to International Financial Institutions, like Syria. 

 
 Observations 
 

1) Databases of GEF activities at the GEF Secretariat, GEF Agencies or national 
focal points are still not accurate.  

 
2) As requested by the Council, the GEF will continue to monitor the results of the 

Forest and Environment Support Program (FESP) budgetary support approach to 
see whether this approach could be followed in other countries.  
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1. INTRODUCTION 
 
7. This second Annual Country Portfolio Evaluation Report provides a synthesis of 
the main conclusions and recommendations coming from three country portfolio 
evaluations finalized in fiscal year 2009:3 Egypt, Syria, and Cameroon. GEF support to 
these three countries started during the pilot phase of the GEF for Egypt and Cameroon 
and after the GEF restructuring (1994) for Syria. These three countries were selected 
through a process established by the Evaluation Office in 2006, and used for the previous 
Country Portfolio Evaluations, which included a random selection of countries at the 
regional level and then a selection according to a number of criteria, such as: size and 
diversity of GEF support, type of participation in the Resource Allocation Framework 
(that is, group or individual allocation), availability of evaluative information (that is, 
number of completed projects and terminal evaluations), linkages with other evaluations 
under implementation (that is, OPS4), etc. As described below, the three Country 
Portfolio Evaluations included extensive consultations with all major GEF stakeholders, 
particularly those residing in country and several visits to project sites, particularly 
projects that have been completed. 

8. The three Country Portfolio Evaluations were conducted following the standard 
TOR for this type of evaluations (approved in 2006) and adapted to each country as 
appropriate. The Evaluation Office has prepared separate publications for each evaluation 
and these are provided as Council information documents: GEF Country Portfolio 
Evaluation: Cameroon, GEF Country Portfolio Evaluation: Egypt, and GEF Country 
Portfolio Evaluation: Syria. These documents present the main conclusions and 
recommendations (which are summarized in annex A) and the responses to the 
evaluations by the respective governments. The full reports for each of the Country 
Portfolio Evaluations are provided on the GEF EO Web site and will be published at a 
later date. These evaluations build on and supplement the country evaluations conducted 
in 2006, 2007, and 2008: Costa Rica, Samoa, The Philippines, Benin, Madagascar, and 
South Africa, and are direct inputs into the Fourth Overall Performance Study (OPS4) of 
the GEF, presently being conducted by the Evaluation Office. 

9. As established in the first Annual Country Portfolio Evaluation Report, this 
synthesis report focuses on three key areas: 
 

1) The relevance of GEF support to the GEF mandate (that is, the generation of 
global benefits) and to national sustainable and environmental policies and 
priorities. 

2) The efficiency of GEF support as reflected by the time and effort it takes to 
prepare and implement a GEF project and the role and responsibilities of, as 
well as the synergies among, GEF stakeholders 

3) The result and sustainability of GEF support, particularly at the global 
environmental benefits level. 

 
                                                 
3 July 2008 to June 2009 
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10. The evaluation teams found high levels of interest and substantial participation in 
the respective Country Portfolio Evaluations from the GEF stakeholders. 
 
1.1 Methodology 
 
11. The Cameroon Country Portfolio Evaluation was conducted between September 
2007 and June 2008 (the publication was finished in October 2008). The original 
intention was to include the Cameroon evaluation in last year’s Annual Country Portfolio 
Evaluation Report but the final evaluation was not completed until after the April 2008 
Council meeting. The Syria and Egypt evaluations were conducted between September 
2008 and April 2009. Staff of the GEF EO and consultants with extensive experience in 
each of the individual countries conducted the Country Portfolio Evaluations. The 
evaluations included quantitative and qualitative data collection methods and 
standardized analytical evaluation tools following the standard TOR for Country 
Portfolio Evaluations. 
 
12. The qualitative aspects of the evaluations are based on the following sources of 
information:  

- At the project level, project documents, project implementation reports, terminal 
evaluations or closure reports, and reports from monitoring visits 

- At the country level, documents relevant to the broad national sustainable 
development and environmental agenda, priorities, and strategies; specific policy, 
strategies, and action plans relevant to focal areas; GEF-supported strategies and 
action plans relevant to the global conventions; and national environmental 
indicators 

- At the GEF Agency level, country assistance strategies and frameworks and their 
evaluations and reviews 

- Evaluative evidence at the country level from national evaluations 
- Statistics and scientific sources 
- Interviews with GEF stakeholders, including relevant government departments, 

national executing agencies; nongovernmental organizations, presently active GEF 
Agencies; and the GEF Small Grants Programme. 

- A number of field visits to project sites, including interviews with GEF beneficiaries 
at the community level where appropriate and possible. Projects were selected for 
visits based on whether they had been completed and on their geographic clustering 
(which made a visit to a number of projects in a particular geographic area within 
limited time frames a possibility). 

- Information from the national consultation workshops held to enable comment and 
discussion on the draft report before it was finalized, as well as written comments 

 
13. The quantitative analysis used indicators to assess the efficiency of GEF support 
using projects as the unit of analysis (that is, time and cost of preparing and implementing 
projects and so on). The evaluation teams used standardized tools and protocols for the 
Country Portfolio Evaluations. These tools included: 
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- a project matrix outlining the information relevant to the evaluation and expected 
sources; 

- project review protocols to conduct the reviews of GEF national, regional and 
global projects; and 

- an interview guide for interviews with different stakeholders.  

14. The three main phases of the Country Portfolio Evaluations included:  

- initial visit and consultation with GEF focal points by the Evaluation Office to 
present the TOR, launch the evaluation, interview key GEF stakeholders, and 
identify consultants. 

- conduct the evaluation, including data collection and analysis through extensive 
interviews and several field visits, with the participation of Evaluation Office staff 
for all or part of the field visits; and 

- presentation of the draft report to key GEF stakeholders, to discuss preliminary 
findings and possible recommendations. 

1.2 Scope 
 
15. The evaluation focus primarily on a review of all of the national projects 
supported by the GEF, under all stages: preparation (with a PIF or PPG approved), under 
implementation, completed or cancelled. The Small Grants Programme (SGP) in the 
three countries is assessed against its national strategy and not by each of the SGP 
projects. Project concepts in the government’s or GEF Agencies’ pipelines were not 
included. Table 1.1 presents the portfolios included in the three Country Portfolio 
Evaluations. Therefore, the GEF portfolio assessed in the three Country Portfolio 
Evaluations are the aggregate of the national projects plus a selection of regional and 
global projects. The stage of the project determines the focus in the evaluation: for 
example completed projects are assessed according to the three dimensions of the 
evaluation, projects under implementation are assessed from the point of view of 
relevance and efficiency and projects under preparation (PPGs or PIFs) are assessed 
particularly from the point of view of relevance (and limited efficiency).  
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Table 1.1 Project Coverage of each Country Portfolio Evaluation 
Country GEF 

funding 
(US mil.)4 

Number of projects included in the evaluation 
 

  National 
FSPs and 

MSPs 

SGP Enabling 
activities 

Regional/ 
global projects 

National 
completed 
projects 

Egypt 92.19 13 Yes 7 8 of 24 9 
Syria 12.72 10 Yes 5 8 of 13 13 
Cameroon 25.55 10 Yes 5 11 of 19 5 
 
1.3 Limitations and Challenges 
 
16. The Country Portfolio Evaluations have certain limitations that have been 
identified in previous cases. The three Country Portfolio Evaluations presented here had 
similar limitations: 
 

- GEF does not operate through country programs that specify expected 
achievements through programmatic objectives, indicators, and targets. Therefore, 
Country Portfolio Evaluations entail some degree of retrofitting of frameworks to 
be able to judge the relevance of the aggregated results of a diverse portfolio of 
projects. Accordingly, the evaluation frame proposed for Country Portfolio 
Evaluations was adapted to national relevant policies, strategies, and planning 
frameworks, as a basis for assessing the results and relevance of the GEF portfolio.  

 
- Attribution is another area of complexity. GEF support within any area is one 

contribution among others and provided through partnerships with many 
institutions. Country Portfolio Evaluations do not attempt to attribute development 
or even environmental results directly to the GEF, but assess the contribution of 
GEF support to overall achievements.  

 
- The assessment of results is focused, where possible, at the level of outcomes and 

impacts rather than outputs. Project-level results are measured against the overall 
expected impact and outcomes from each project. Expected impacts at the focal 
area level are assessed in the context of GEF objectives and indicators of global 
environmental benefits. Outcomes at the focal area level are primarily assessed in 
relation to catalytic and replication effects, institutional sustainability and capacity 
building, and awareness. 

 
- Evaluating the impacts of GEF-funded initiatives is not straightforward. Many 

projects do not clearly or appropriately specify the expected impact and sometimes 
even the outcomes of projects. Often the type of information provided by project 

                                                 
4 GEF funding is for nationally implemented full- and medium-size projects plus the total support through 
the GEF Small Grants Programme, provided between 1992 and February 2009. 
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reports and terminal evaluations is limited to outcomes or even just outputs and 
does not contain an evaluation of impacts. The project documents do not always 
provide clear, consistent formulations of objectives, indicators, and targets or 
baselines from which progress can be assessed. The absence of information on 
project impacts is also attributed to the time frames of evaluation cycles; 
evaluations are usually conducted before measurable impacts can be expected. As 
Country Portfolio Evaluations are restricted to secondary sources, it did not have 
scope for conducting primary research to supplement project reports or identify 
impact and outcomes. 

 
- Limited visits to projects sites, although in most cases, a large portion of the GEF 

portfolio was visited. In all cases, the projects visits involved only a few days at 
best of contact with project beneficiaries and opportunities to verify results. 

 

2. CONCLUSION 
 
17. The conclusions presented here are based on three Country Portfolio Evaluations, 
Cameroon, Syria, and Egypt. These countries were not selected to be representative of any 
particular group of countries but their experience could be applicable to other countries. In 
addition, these three new Country Portfolio Evaluations add to the conclusions and 
recommendations from previous ones. The Annual Country Portfolio Evaluation Report 
2009 acknowledges experiences and conclusions from previous Country Portfolio 
Evaluations and thus, tries to bring to Council new conclusions. The particular Country 
Portfolio Evaluations for each of the three countries present more specific conclusions and 
recommendations. Not all of them are presented in the Annual Country Portfolio 
Evaluations Report since they are not considered representative enough of a broader 
context for the Council. Nevertheless, each of the Country Portfolio Evaluations have been 
discussed with national stakeholders, assessed against the local and national context, and 
these stakeholders have proposed actions, as they see appropriate and are presented in the 
government responses. 
 
18. The conclusions are presented according to the three dimensions of the evaluations: 
that is, in terms of the results of the GEF support, its relevance, and efficiency.  
 
2.1 Results 
 
19. The results are presented in terms of outcomes and impacts, of the various GEF 
supported projects. As discussed earlier, achievements are presented as the GEF 
contribution toward solving global and national environmental issues and improving 
capacities, coming both from GEF funding and other national/international cofinancing. 
 
20. Results were measured by focal area using the following parameters: 
 

- Impacts: changes in environmental status, especially those of global significance 
as well as reductions in threats to the globally significant resources. 
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- Outcomes: catalytic and replication effects; policy changes and institutional 
sustainability; and capacity building and awareness. 

 
Conclusion 1: GEF support to biodiversity conservation and sustainable use has 
been of strategic importance and has generated some impacts. 
 
21. The GEF has provided foundational support through enabling activities and other 
projects regarding the preparation of biodiversity strategies and action plans, capacity 
building, awareness raising, and institutional strengthening. For example in Syria and 
Egypt, the GEF contributed to developing the institutional capacity within national and 
local authorities. GEF support has also contributed to raising awareness on biodiversity 
issues of decision makers outside the environmental circles, the awareness of local 
administration, the media and the public at large. This has resulted in a situation where 
the issue of biodiversity conservation and sustainable use is currently higher on the 
political agenda and more visible, and it has allowed some biodiversity projects to 
generate considerable cofinancing from line ministries, NGOs and the private sector. 
 
22. GEF support has been instrumental in the planning, expansion, and management 
of protected areas systems, with the potential to secure and sustain global environmental 
benefits in the three countries. For example, in Cameroon, GEF support contributed to the 
creation of more than 24,000 square kilometers of protected areas, including 5 national 
parks, 44 community-based natural resource management units and 39 community 
forests. 

 
23. GEF support has put in place various local incentives and provided alternatives to 
reduce threats to biodiversity resources. For example, GEF projects have attempted to 
deliver an approach that balances restricting access to resources and compensatory 
measures for livelihoods. 

 
24. The only CPE that provides actual impacts in biodiversity is the one for Syria in 
which GEF support has increased the number of migratory birds flying into the protected 
areas. 
 
Conclusion 2: It is difficult to quantify direct GHG emissions reduction or 
avoidance from GEF support to climate change but GEF has introduced the topic in 
these countries and has influenced markets, particularly in energy efficiency. 
 
25. Only in the case of Egypt there was quantitative information available about CO2 
equivalent emissions reduction or avoidance coming from GEF support. It is estimated 
that, through energy efficiency the GEF has been able to contribute in Egypt to the 
cumulative reduction of 16.8 million tons of CO2. On the other hand, the Country 
Portfolio Evaluations provided evidence that market transformations have taken place in 
the energy efficient lighting, energy services companies (ESCOs), energy efficiency 
appliances and efficiency management systems for power generation plants. The 
Egyptian and Syrian governments are now considering laws dealing with energy 
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efficiency standards and codes. The SGP provided alternatives to communities for energy 
generation, particularly through projects in biogas. 
 
26. The topic of climate change was introduced through GEF support in the three 
countries, particularly through the enabling activities and projects in the area of energy 
efficiency.  

 
27. Egypt is the only one of these three countries that has received GEF support for 
adaptation through a recently approved project funded by the Special Climate Change 
Fund (SCCF). 
 
Conclusion 3: Results in the other focal areas have been limited to setting up the 
foundation for national and regional action plans, policy development, and 
enhancing national capacity.  
 
28. GEF support in international waters was substantial in Egypt while very limited in 
Cameroon and Syria. International waters projects in Egypt (about 15 national and 
regional projects) have laid the foundation for collaboration between countries and 
demonstrated innovative technologies and approaches for water conservation. For 
example, the national projects piloted and stimulated research in the areas of wetlands 
engineering and groundwater resources. GEF support has reached all of the main 
transboundary water bodies in Egypt: Mediterranean Sea, Red Sea, Nile River and 
Nubian aquifer. These regional projects have initiated a dialogue between countries of the 
region on a very strategic, political sensitive and important issue for the region and 
Egypt: water resources management, which might not have taken place otherwise. On the 
other hand, Egypt’s Country Portfolio Evaluation found that these regional initiatives 
have shown weakness in coordination among national institutions, have limited 
information dissemination and utilization among them, and highly variable local 
capacities which makes implementation more complex.   
 
29. In the case of POPs, the three countries received funding from GEF to prepare 
their National Implementation Plan (NIP) allowing the countries to conduct the initial 
collection, verification, and analysis of the POPs situation and options that can inform 
decisions at all levels. The GEF support has managed to put this important environmental 
issue on the governments’ agendas. In the three cases, the NIPs have not started 
implementation. 

 
30. Combating land degradation is a key national priority in these three countries, but 
GEF support has been limited to Cameroon as of the end of December 2008. Even so, the 
support to Cameroon (one national project (sustainable management of Silvo-
Agriculture) and participation in a regional support project to develop a national plan) has 
not produced direct environmental impacts yet. Furthermore, Cameroon is not 
participating in the Sub-Sahara regional program, TerraAfrica.5 Egypt is a member of the 
recently approved MENArid program but as of this date there is no national component 
                                                 
5 SIP PROGRAM: Strategic Investment Program for SLM in Sub-Saharan Africa (SIP). 
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or activities approved in this country.6 Syria is not participating in this project and no 
projects in this focal area have been supported by the GEF in this country. There was also 
a national land degradation proposal supported by the government that was not approved 
by the GEF. The limited support to this focal area has been explained by a couple of 
reasons: GEF received guidance from UNCDD to prioritize Sub-Sahara Africa, 
worldwide demand for GEF resources has exceeded the available resources and there 
were not sufficient funds within the GEF (given the shortcomings in the GEF4 
replenishment). IFAD and FAO, both GEF Agencies with comparative advantage in this 
focal area, have substantial programs in these countries with no GEF components. 
 
Conclusion 4: Long-term sustainability of achievements is still a challenge. 
 
31. The three Country Portfolio Evaluations found several factors that affect the 
sustainability of achievements so far: 
 

- Inadequate planning and insufficient resource allocations at all levels.   
- Involvement of the private sector to mobilize financial resources has been 

insufficient due to lack of engagement and/or development of appropriate 
mechanisms to meaningfully leverage or interest the private sector.   

- Exit strategies, including handover of project results to their final national 
institutions destinations, take place too late in the project cycle.  

- National counterpart resources are introduced too late in the project cycle.  
- Dissemination of project outcomes and outputs to policy makers, executive bodies 

and the public does not receive adequate attention. Short operational lifetime of a 
project often limits the degree of dissemination that can be achieved. 

- The potential for replicability needs to be better incorporated into project design 
in order to reap the full benefits of the knowledge and experience generated by 
projects.  

- Important changes to national policies that require much time to be changed, for 
example, in the case of Syria, financial instruments to sustain the achievements in 
biodiversity present challenges and requires additional institutional reforms. 

- Risks as a consequence of insufficient management capacity and oversight 
- Insufficient local benefits and/or incentives for communities to support 

conservation and environmental protection 
 
32. The three Country Portfolio Evaluations also provided good examples of 
sustainability. For example, in Egypt, there has been a shift from a portfolio largely 
driven by technological approaches to one which today involves more community 
oriented mechanisms. Furthermore, in both Egypt and Syria, the development and 
passing of the energy efficiency laws will provide necessary legal framework for the 
sustainability of the achievements on that topic. In Cameroon, the long-term budgetary 
support approach (FESP) provides an opportunity for the government, civil society, the 
private sector, and communities to collectively engage in an effort to address 
environmental governance and underinvestment in the sector. Furthermore, the 
                                                 
6 A national project under MENArid was initially planned but had not materialized at the time of the Egypt 
Country Portfolio Evaluation. 
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Cameroon CPE identified the potential for significant economic displacement risks 
associated with enhanced enforcement of environmental laws as capacities to manage the 
protected areas systems. 
 
2.2 Relevance 
 
33. Relevance of GEF support is assessed against the country’s national development 
and environmental agendas, the GEF mandate, and the country’s responsibilities and 
obligations towards the conventions. 
 
Conclusion 5: GEF support is relevant to national environmental priorities and to 
the conventions the GEF serves as their financial mechanism although there is no 
GEF country framework or vision. 
 
34. As concluded in previous Country Portfolio Evaluations, GEF support was found 
to be directly relevant to the national environmental priorities of these three countries. 
The relevance can be found in different ways: either the GEF support provides the 
funding to develop the national priorities (for example, through prioritization and 
inventories exercises funding by enabling activities) or the GEF support provides the 
funding to implement an already established national priority or are developed within an 
existing framework (that is, funding for protected areas, energy efficiency, etc.). 
 
35. One additional finding from these three Country Portfolio Evaluations is that 
since bilateral support to environmental issues has decreased over the years, GEF support 
has become more relevant than in the past. At least the GEF has increased its share of 
ODA for the environmental sector.  

 
36. Although GEF has been relevant to national priorities not all national priorities 
have been prioritized by the GEF, in particular Land Degradation (in all three countries 
with very limited support) and freshwater resources management, particularly in Syria.  

 
37. Finally, the three Country Portfolio Evaluations found that these countries still do 
not have a clear GEF country framework that reflects and draws a roadmap for GEF 
activities in the countries. Even if the GEF does not require such a framework, the 
Country Portfolio Evaluations found that the relevance, country ownership (see below) 
and integrated impacts of GEF supported activities could be enhanced if they were 
developed within a national GEF framework rather than responding to GEF strategies, 
global conventions, and sectoral national strategies. 
 
Conclusion 6: Country ownership of the GEF portfolio varies, with many projects 
ideas driven by GEF Agencies and other external factors, including global issues. 
This is particularly true in the case of regional and global projects. 
 
38. As found in previous Country Portfolio Evaluations, country ownership of GEF 
support varies by focal area. An additional dimension found in the three Country 
Portfolio Evaluations is that the ownership seems to vary also according to modalities, in 
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particularly related to the scope of the GEF support. The evaluations found that 
ownership seems to decrease from SGPs projects, which seem to present full ownership 
at the local and national level to national projects (which vary by focal areas) to regional 
and global projects, which ownership becomes less apparent (particularly in biodiversity, 
climate change, and land degradation projects).   
 
39. There is also an issue of perception between global versus national priorities and 
issues. While biodiversity and climate change issues are considered to be responding 
more to a global or international agenda, the other two focal areas related to water and 
land management are fully national priorities. 
 
2.3 Efficiency 
 
40. The efficiency of the GEF support is assessed against the time, effort, and 
financial resources necessary to prepare and implement GEF projects, the different roles, 
responsibilities, and synergies between projects and different GEF stakeholders (national, 
international and local), and the particular role of the GEF focal point mechanism. 
 
Conclusion 7: The potential benefits of the new project cycle have not reached the 
country level yet. 
 
41. The GEF is still perceived by national stakeholders as overly complicated and 
inefficient in ways that negatively affect project proposals and implementation processes. 
The findings from the three Country Portfolio Evaluations confirm the findings of 
previous evaluations conducted by the Evaluation Office. Project preparation, particularly 
project document writing, is often delegated to GEF Agencies by governmental 
authorities. The new project cycle guidelines and benefits, particularly the 22 month 
project cycle established for GEF-4 have not materialized at the country level yet. Any 
streamlined processes established by the GEF have been overshadowed by the multiple 
project proposal revisions (both in substance and of form). It is perceived that these long 
project preparations does not have a value added to project design and implementation, 
but are merely procedural.  
 
42. One issue of concern, raised also by other evaluations conducted by the 
Evaluation Office, in particular the Annual Portfolio Report, is that many projects set 
unrealistic objectives for the project duration and thus, project completion dates have to 
changed. In Syria, project extensions vary from 60 to 120 percent of planned project 
durations. 
 
Conclusion 8: Syria has limited access to GEF investment agencies, since the World 
Bank and the regional Banks do not have programs in Syria. 
 
43. This is a particular conclusion applicable only to Syria from the three Country 
Portfolio Evaluations but may be applicable to other countries in this and other regions. 
Syria has limited access to GEF investment agencies compared to other countries in the 
region and the world. The only one in which Syria participates is IFAD since the World 
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Bank has not had a lending program or a country strategy since 1986 and Syria does not 
belong to the Asia Development Bank. 
 
Conclusion 9: The efficiency of the focal point mechanism has a direct correlation to 
the size of the GEF portfolio. 
 
44. The three Country Portfolio Evaluations present differences in the size of the GEF 
portfolio, from Egypt with the largest to Cameroon and Syria with the smallest. The 
establishment of the GEF Unit and a National Steering Committee in Egypt has improved 
the approval process of GEF projects, becoming more systematic, following clear 
priorities, and more country-driven.  
 

3. RECOMMENDATIONS 
 
Recommendation 1: The GEF should address the significant gap of available 
resources for combating land degradation to support key challenges facing countries 
like Egypt, Syria, and Cameroon. 
 
45. The possibility of additional allocations for activities in the field of sustainable 
land management should be further explored by all main partners in the GEF. There is 
widespread demand in Egypt, Syria, and Cameroon for activities in the area of combating 
land degradation. GEF supported projects have concentrated on biodiversity and climate 
change, with land degradation receiving basically no support despite being high national 
priority.  
 
Recommendation 2: The GEF should focus attention on countries in exceptional 
situations concerning limited access to International Financial Institutions, like 
Syria. 
 
46. Syria is an exception since it has limited access to GEF investment agencies. 
Other countries may be facing similar circumstances like Syria. The GEF should conduct 
an inventory of such countries and develop proposals on how these countries could be 
supported through other institutions. 
 
Observations: 
 

1. Databases of GEF activities at the GEF Secretariat, GEF Agencies or national 
focal points are still not accurate.  

 
2. As requested by the Council, the GEF should continue to monitor the results of 

the FESP budgetary support approach to see whether this approach could be 
followed in other countries. The FESP is still not sufficiently mature to enable 
clear judgment on its results. The CPE recognized that the program offers a 
potentially beneficial alternative to the short time horizons of traditional project-
based approaches in terms of providing greater flexibility for financial, 
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institutional and individual capacity development; catalytic changes in behavior, 
and harmonization of donor efforts in the long term. 

 
 



Annex 1. Main conclusions and recommendations to the GEF Council from the three Country Portfolio Evaluations included 
in the Annual Country Portfolio Evaluation Report 2009 
 

Conclusions   Recommendation 
Results Relevance Efficiency  
Cameroon    
 The GEF portfolio has the potential to 
generate global environmental benefits in 
biodiversity conservation. Although local 
benefits are visible, these are not yet able 
to provide substantial incentives to support 
conservation activities. 
 The GEF is enabling Cameroon to 
address other environmental issues, 
particularly in the international waters and 
land degradation focal areas. 
 The results of the GEF portfolio in 
Cameroon are at risk because of weak 
financial, institutional, and socioeconomic 
sustainability. 

 GEF support is relevant to 
Cameroon’s national and 
international environmental 
agenda. 
 Although the GEF portfolio is 
relevant for national and 
international priorities, project 
identification and preparation are 
externally driven, and enhancing 
country ownership is challenging. 

 The findings of the Joint 
Evaluation of the GEF Activity 
Cycle and modalities were 
confirmed in Cameroon: the 
complexity and inefficiency of the 
GEF Activity cycle have presented 
barriers to project development. 
 Knowledge management and 
lesson learning are weak, and there 
are opportunities for enhancement. 
 

 The GEF should continue to monitor 
the results of t Forest and Environment 
Sector Program (FESP) budgetary 
support approach to see whether this 
approach could be followed in other 
countries. 
 The GEF should develop a strategy to 
improve capacities to address global 
environmental issues in Sub-Saharan 
Africa. 
 The GEF should consider further 
supporting trust funds as an approach to 
improving the sustainability of global 
environmental benefits. 

    
Syria    
 GEF’s support to biodiversity 
conservation has shown some impacts but 
has specifically contributed to the formal 
protection of globally significant biodiversity 
and strengthened management systems. 
 There is no data to estimate the direct 
impact on greenhouse gas emissions, but 
GEF support has influenced national energy 
efficiency laws with potential long lasting 
impacts. 

 GEF support addressed national 
priorities in the biodiversity and 
climate change focal areas, however, 
other national priorities have not, 
such as in-land international waters 
and land degradation. 
 Outcomes of SGP projects are 
more likely to be sustained by local 
communities. 
 Country ownership of the GEF 

 The GEF is perceived by national 
stakeholders as overly complicated 
and inefficient in ways that negatively 
affect the projects proposals and 
implementation. 
 Syria has limited access to GEF 
investment agencies, since the World 
Bank does not have a program and 
Syria does not belong to any of the 
regional banks with direct GEF 

 GEF should increase its funding for 
land degradation and water management 
issues, both high priorities for countries 
such as Syria. 
 The GEF should focus attention on 
countries in exceptional situations 
concerning limited access to GEF 
investment agencies. 
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 Results in other focal areas are limited to 
establishing the foundation for national 
action plans and policies and develop 
national capacities. 
 Long-term sustainability of achievements 
continues to be a challenge. 

portfolio is strong for national 
projects and to a lesser extent for 
regional and global projects. 

access. 
 The focal point mechanism is 
overly centralized within the MSEA 
with no clear mechanism for 
developing and approving GEF 
supported projects. 

    
Egypt    
 GEF support to biodiversity in Egypt has 
been of strategic importance. 
 Climate change activities have achieved 
results, particularly in energy efficiency. 
 International waters projects have laid the 
foundation for collaboration between 
countries and demonstrated innovative 
technologies and approaches for water 
conservation. 
 GEF support to Egypt in the areas of land 
degradation and persistent organic pollutants 
has been limited. 
 The long term sustainability of achieved 
results remains a challenge. 

 In general, GEF projects and 
activities address national priorities 
and coincide well with the 
environmental agenda in Egypt. 
 The GEF support in Egypt has 
been of particular strategic 
importance as compared to other 
donors in the field of the 
environment. 

 In line with earlier findings of the 
evaluation of the project cycle, the 
project preparatory phase in Egypt is 
often too long, running the risk of 
altered country priorities as well as 
GEF priorities by the time of approval 
and implementation. 
 Project supervision and/or steering 
committees need to be more proactive 
and responsive to address problems 
and facilitate implementation in a 
timely manner. 
 The delivery of functions of the 
focal point mechanism in Egypt has 
improved since the establishment of 
the GEF Unit and the GEF National 
Steering Committee. 
  

 The GEF Council should address the 
significant gap of available resources in 
land degradation to support key challenges 
facing countries like Egypt. 

 


