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A. INDICATIVE FOCAL AREA STRATEGY FRAMEWORK AND OTHER PROGRAM STRATEGIES2
Objectives/Programs (Focal Areas, Integrated Approach Pilot, Corporate
Programs)

CBIT

Trust Fund
CBIT

Total Project Cost

(in $)
GEF Project CoFinancing
financing
1,500,000
300,000
1,500,000
300,000

B. INDICATIVE PROJECT DESCRIPTION SUMMARY
Project Objective: Morocco has the institutional, technical and managerial capacities to plan and report on the
implementation of its NDCs
(in $)
Project
Financing
Trust
GEF
CoProject Outcomes
Project Outputs
Components
Type3
Fund
Project
financing
Financing
1.1.1 A national NDC CBIT
30,000
20,000
governance
framework is designed
1.1 An integrated
and endorsed
governance to
1.1.2 National MRV
CBIT
50,000
10,000
1.
sustain national
guidelines and
Strengthening
tracking and
procedures are
TA
established
accounting system
the NDC
1.1.3 Lessons learned
CBIT
30,000
10,000
for
progress
toward
governance
are
shared
at
the
NDC
system
regional and global
implementation is
level through the
established
CBIT Global
Coordination Platform

1
2

Project ID number will be assigned by GEFSEC and to be entered by Agency in subsequent document submissions.
When completing Table A, refer to the excerpts on GEF 6 Results Frameworks for GETF, LDCF and SCCF and CBIT guidelines.

3

Financing type can be either investment or technical assistance.
1
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1.2 The NDC
governance
framework is
piloted in two
subnational regions

2.1 GHG
accounting and
reporting capacities
strengthened

2.
An integrated
MRV system is
established

TA

2.2 Planning and
tracking mitigation
actions capacities
are strengthened

2.3 Building MRV
capacities of
support

1.2.1 Capacities of
subnational
stakeholders are
strengthened
1.2.2 Subnational
MRV guidelines and
procedures are
established
2.1.1 Sectoral
inventory experts and
data focal points are
empowered through
practical training
programmes, site
visits and technical
assistance
2.1.2 A data platform
to improve waste
management data
collection, storage and
availability to the
GHG-NIS is designed
and procured
2.1.3 R&D institutes
engaged to develop
country specific
emission factors
2.1.4 A data platform
specific to the GHGNIS to improve data
feeding, processing
and reporting is
designed and procured
2.2.1 Methodologies
and user-friendly
planning tools are
developed
2.2.2 Tools, templates
and guidance to track
and report GHG
mitigation actions are
developed
2.2.3 Capacities are
developed to master
the developed tools
2.3.1 Guidelines and
data collection
templates to track
support are developed
2.3.2 Capacities of
key stakeholders from
the public and private
sectors are developed
Subtotal

CBIT

40,000

20,000

CBIT

40,000

10,000

CBIT

100,000

30,000

CBIT

150,000

10,000

CBIT

73 636

20,000

CBIT

400,000

40,000

CBIT

200,000

10,000

CBIT

50,000

10,000

CBIT

50,000

20,000

CBIT

75,000

10,000

CBIT

75,000

30,000

1,363,636

250,000
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Project Management Cost (PMC)4 CBIT
136,364
Total Project Cost
1,500,000
For multi-trust fund projects, provide the total amount of PMC in Table B, and indicate the split of PMC among the
different trust funds here: (
)

50,000
300,000

C. INDICATIVE SOURCES OF CO-FINANCING FOR THE PROJECT BY NAME AND BY TYPE, IF AVAILABLE
Sources of CoType of CoName of Co-financier
Amount ($)
financing
financing
Recipient Government
Total Co-financing

Government of Morocco

In-kind

300,000
300,000

D. INDICATIVE TRUST FUND RESOURCES REQUESTED BY AGENCY(IES), COUNTRY(IES), FOCAL AREA AND THE
PROGRAMMING OF FUNDS a)
GEF
Agency

Trust
Fund

Country/
Regional/ Global

UNDP
CBIT
Morocco
Total GEF Resources
a)

Focal Area

Climate Change

(in $)
GEF
Agency
Project
Total
Fee
Financing
(c)=a+b
b)
(b)
(a)

Programming
of Funds
(select as applicable)

1,500,000
1,500,000

142,500
142,500

1,642,500
1,642,500

Refer to the Fee Policy for GEF Partner Agencies.

E. PROJECT PREPARATION GRANT (PPG)5
Is Project Preparation Grant requested? Yes X
PPG AMOUNT REQUESTED BY AGENCY(IES), TRUST FUND, COUNTRY(IES) AND THE PROGRAMMING OF FUNDS
Project Preparation Grant amount requested: $30,000
GEF
Agency

Trust
Fund

Country/
Regional/Global

UNDP
CBIT
Morocco
Total PPG Amount

Focal Area
Climate Change

PPG Agency Fee: $2,850

Programming
of Funds
(select as applicable)

(in $)
PPG (a)
30,000
30,000

Agency
Fee6 (b)
2,850
2,850

Total
c=a+b
32,850
32,850

4

For GEF Project Financing up to $2 million, PMC could be up to10% of the subtotal; above $2 million, PMC could be up to 5% of the subtotal.
PMC should be charged proportionately to focal areas based on focal area project financing amount in Table D below.

5

PPG requested amount is determined by the size of the GEF Project Financing (PF) as follows: Up to $50k for PF up to$2m (for MSP); up
to $100k for PF up to $3m; $150k for PF up to $6m; $200k for PF up to $10m; and $300k for PF above $10m. On an exceptional basis, PPG
amount may differ upon detailed discussion and justification with the GEFSEC.
PPG fee percentage follows the percentage of the Agency fee over the GEF Project Financing amount requested.

6
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F. PROJECT’S TARGET CONTRIBUTIONS TO GLOBAL ENVIRONMENTAL BENEFITS7
Provide the expected project targets as appropriate.
Corporate Results
1. Maintain globally significant biodiversity
and the ecosystem goods and services that
it provides to society
2. Sustainable land management in
production systems (agriculture,
rangelands, and forest landscapes)
3. Promotion of collective management of
transboundary water systems and
implementation of the full range of policy,
legal, and institutional reforms and
investments contributing to sustainable use
and maintenance of ecosystem services
4. Support to transformational shifts towards a
low-emission and resilient development
path
5. Increase in phase-out, disposal and
reduction of releases of POPs, ODS,
mercury and other chemicals of global
concern

4.

6. Enhance capacity of countries to
implement MEAs (multilateral
environmental agreements) and
mainstream into national and sub-national
policy, planning financial and legal
frameworks

Replenishment Targets
Improved management of landscapes and
seascapes covering 300 million hectares
120 million hectares under sustainable land
management

Project Targets
Hectares

Hectares

Water-food-ecosystems security and conjunctive
management of surface and groundwater in at
least 10 freshwater basins;
20% of globally over-exploited fisheries (by
volume) moved to more sustainable levels

Number of
freshwater basins

750 million tons of CO2e mitigated (include both
direct and indirect)

metric tons

Disposal of 80,000 tons of POPs (PCB, obsolete
pesticides)
Reduction of 1000 tons of Mercury

metric tons

Percent of
fisheries, by volume

metric tons

Phase-out of 303.44 tons of ODP (HCFC)
Development and sectoral planning frameworks
integrate measurable targets drawn from the
MEAs in at least 10 countries

ODP tons
Number of Countries:
1

Functional environmental information systems
are established to support decision-making in at
least 10 countries

Number of Countries:
1

PART II: PROJECT JUSTIFICATION
1. Project Description. Briefly describe: 1) the global environmental and/or adaptation problems, root causes and
barriers that need to be addressed; 2) the baseline scenario or any associated baseline projects, 3) the proposed
alternative scenario, GEF focal area8 strategies, with a brief description of expected outcomes and components of the
project, 4) incremental/additional cost reasoning and expected contributions from the baseline, the GEFTF, LDCF,
SCCF, CBIT and co-financing; 5) global environmental benefits (GEFTF) and/or adaptation benefits (LDCF/SCCF);
and 6) innovation, sustainability and potential for scaling up.
1) The global environmental and/or adaptation problems, root causes and barriers that need to be addressed:
The Paris Agreement (PA), a historic agreement, has created a new dynamic and a paradigm shift for more than one
reason in the international climate policy. The PA is universal in that it commits all Parties to make commitments in
the form of Nationally Determined Contributions (NDCs). To this end, country Parties must submit their NDCs
every five years, making the PA a durable and dynamic agreement. The Agreement also calls on country Parties to
report by 2020 on their long-term low-GHG development strategies.

7

8

Provide those indicator values in this table to the extent applicable to your proposed project. Progress in programming against these targets
for the projects per the Corporate Results Framework in the GEF-6 Programming Directions, will be aggregated and reported during midterm and at the conclusion of the replenishment period. There is no need to complete this table for climate adaptation projects financed
solely through LDCF, SCCF or CBIT.

For biodiversity projects, in addition to explaining the project’s consistency with the biodiversity focal area strategy, objectives
and programs, please also describe which Aichi Target(s) the project will directly contribute to achieving.
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From an implementation standpoint, the PA recognizes a shared but differentiated responsibility of the States, that is
to say that the efforts of each will be evaluated according to their respective capacities and different national
contexts, taking particular the level of development and the specific needs of particularly vulnerable countries. In this
respect, in addition to financial commitments, developed countries will have to facilitate technology transfer and,
more broadly, adaptation to a decarbonized economy.
Considered as the backbone of the Paris Agreement, the Enhanced Transparency Framework (ETF) laid out in
Article 13 was established to enable the tracking, comparing and understanding of national commitments worldwide
to fight climate change. The ETF requires countries to regularly provide: (i) A national inventory of greenhouse gas
emissions (by sources) and removals (by sinks) (ii) Information necessary to track progress toward achieving their
NDCs (iii) Information related to climate change impacts and adaptation (iv) information on financial, technology
transfer and capacity building support needed and received and (v) information on any support they provide to
developing countries.
Due to the principle of Common But Differentiated Responsibilities (CBDR), Parties’ NDCs contain a vast amount
of variance, not only in ambition but also in format. This presents a challenge for transparency and accounting.
Eventually, the goal is for all States to report in a common format. The new transparency framework is to be
negotiated by 2018, and adopted in 2020 - codified in time to inform the next round of NDCs.
An effective ETF calls for a substantial and immediate progress in the countries’ domestic MRV systems and
strategic low carbon planning. The PA is great in that it sets up the structure for this to occur, however, the capacity
for implementation to do so is deficient. In particular, the “M” & the “R” (Measure & Report) of MRV for the
developing world need immense strengthening if the PA is to be successful. More specifically, this requires setting
up new transparency governance structures, developing and implementing measuring and reporting procedures and
methodologies, and updating, implementing, and integrating specific data and information flows with pre-defined
periodicity. This transition towards data and information sourcing and management presents a significant barrier for
many countries.
The PA requested the GEF to support the establishment and operation of the Capacity-building Initiative for
Transparency (CBIT) to assist developing countries in meeting the ETF of the agreement in both the pre- and post2020 period.
Morocco a signatory of the PA and host of COP22 has undertaken various transparency related initiatives. However,
numerous gaps need to be addressed to ensure a fully operational and functional domestic MRV system. In this
regard, the CBIT support is solicited to strengthen Morocco’s capacities in terms of the ETF.
2) The baseline scenario or any associated baseline projects
Morocco, a low emitter country but vulnerable to the effects of climate change, took early its responsibilities by
gradually designing the outlines of its own vision, while complying with the decisions undertaken at the global level.
Accordingly, Morocco has been committed voluntarily to the fight against climate change by joining in 1992, during
the Rio Summit, the United Nations Framework Convention on Climate Change (UNFCCC) and ratifying afterwards
the Kyoto Protocol and the PA.
In support to the PA, the country submitted its Intended Nationally Determined Contribution (INDC) to the
UNFCCC Secretariat in June 2015, followed by its NDC on 19 September 2016. As compared to its INDC (32%
reduction of GHG emissions by 2030 as compared to the BAU projection where 19% is contingent on international
support), Morocco reviewed its NDC by setting a more ambitious target (42% reduction of GHG emissions by 2030
as compared to the BAU projection where 25% is contingent on international support). Presenting the country's
efforts in terms of adaptation and mitigation, Morocco's NDC commits the main emitting sectors to a path of
reduction of their GHG emissions and encourages vulnerable sectors to set up appropriate adaptation action plans. To
this end, Morocco fits perfectly within the obligations expected by the international framework on climate change.
5
GEF-6 PIF Template-August2016

This international engagement initiated a real shift towards a new climate policy in line with the socio-economic
development of the country. During the last decade, several sectoral strategies were launched integrating the
environmental dimension, including that of climate change in key sectors of the national economy (energy, transport,
agriculture, tourism, infrastructure, fishery, water, waste, forest, etc.).
These efforts resulted in the recent years in a sustained economic boom through the development of vital socioeconomic sectors. The country's commitment has been translated nationally by the gradual implementation of certain
climate governance mechanisms and setting the foundations of its fight against climate change. The country has
therefore adopted several strategies, plans and policies, including the National Plan against Global Warming (2009),
the Moroccan Climate Change Policy (2014), the Green Investment Plan (2014) and the 2030 National Strategy for
Sustainable Development (NSSD) adopted recently by the Government (June, 2017). The State Secretariat of
Sustainable Development (SSSD), the UNFCCC focal point, is in charge of coordinating the implementation and
monitoring of the NSDD.
The NSDD intervenes in the concretization of the Kingdom's international commitments and aims to strengthen
Morocco's exemplary sustainable development. It is also part of the implementation of Article 14 of the framework
law on the National Charter for the Environment and Sustainable Development adopted in 2012. This strategy has a
horizontal dimension and aims to bring the transition to a green economy and to strengthen its economic, social,
environmental and cultural provisions. Indeed, the green economy is one of the major pillars of this strategy,
developed around seven main issues including that of climate change. Accordingly, the NSSD aims on a contribution
of 4% of GDP, creation of 250 000 jobs or a gain of 2% in competitiveness for economic operators.
From a climate change perspective, Morocco has been implementing different activities that confirm its voluntary
commitment. Morocco was one of the first countries to establish a Designated National Authority for the Clean
Development Mechanisms (CDM), under the Kyoto Protocol, and registered so far 16 CDM projects. Morocco has
also supported the Copenhagen Agreement by notifying the UNFCCC Secretariat (in January 2010) a list of NAMAs
intended to reduce its GHG emissions by 2020. The country developed so far five detailed NAMAs with built-in
MRV systems in key sectors (renewable energy, energy efficiency, buildings, agriculture and waste). Under its
reporting obligations (Articles 4 and 12 of the UNFCCC), Morocco submitted so far three national communications
(INC 2001, SNC 2010, TNC 2016) and it’s first BUR (2016). The second BUR and 4 th National communication
(FNC) are under way through a single project supported by the GEF (The Second Biennial Updated Report and
Fourth National Communication under the UNFCCC Project). The main results of this project is the publication of
the 2nd BUR by December 2018 and FNC by December 2020.
However, despite these efforts, internal capacities of national institutions were not developed since the GHG
inventories of the INC and SNC were developed by independent entities. Moreover, as stated in its 1 st BUR,
Morocco recognizes the need to establish a domestic MRV system under permanent and legally institutional
arrangements geared not only to produce GHG emission inventories but also to allow the monitoring and evaluation,
on a continuous basis, of mitigation actions implemented in different sectors. So far, monitoring and evaluation is
focused on progress with respect to sectoral goals such as energy supply, renewable installed capacity, waste
management and reforestation, but this will now have to be completed with an assessment of GHG impact of these
measures.
To ensure full compliance with ongoing UNFCCC's stringent reporting requirements (continuous reporting of NCs
and BURs) and upcoming ETF guidelines, procedures and modalities on NDCs, Morocco has been working recently
in setting-up a robust institutional GHG inventory system as a key cornerstone of its domestic MRV system.
Accordingly, a capacity building programme supported by the German International Cooperation (GIZ), in
partnership with the SSSD and the Climate Change Competence Center (4C Morocco9), was launched in 2014 to
establish a GHG National Inventory System (GHG-NIS). The GHG-NIS is intended to facilitate the collection of
9

The 4C Morocco is a Public interest group formally created on the 3 rd of November 2016 (date of publication in the Official
Bulletin N ° 6514) and acts as a platform for building capacities of relevant actors from different sectors (public, economic, research,
civil society, local authorities, etc.): www.4C.ma
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data, ensure better ownership by the concerned sectors and facilitate the preparation of GHG emission inventories in
accordance with international deadlines (every 2 years) and guidelines (2006 IPCC Guidelines). So far the following
key milestones have been set:
1. An institutional inventory framework was designed, approved by all stakeholders (public, private
and academia) and formalized through a regulatory framework but still under validation by the
Government. This institutional inventory framework is made of a national inventory committee, a
national inventory coordinator, sectoral inventory experts and data focal points in each key sector
(energy, industry, agriculture, forestry and waste). The national coordinator is part of the 4C
Morocco;
2. Inventory experts from key sectors trained through a “learning by doing approach”;
3. Development of a methodological guide to frame the work of all participants, data providers, sector
experts, inventory coordinator, representatives of the administration, so that everyone can refer to a
single document defining all aspects to implement to ensure the updating and sustainability of a
quality GHG emissions inventory;
4. Preparation of two national GHG inventories (2010 and 2014) by the trained sectoral inventory
experts assisted by independent experts using the 2006 IPCC guidelines and customized spreadsheet
calculation tools. The main results were made publically available on the 4C Morocco web platform
(http://www.4c.ma/fr/inventaire-national-des-emissions-de-gaz-effet-de-serre);
5. Preparation of the GHG-NIS Improvement Plan, with short (2017-2019), medium and long-term
actions.

Figure 1: The validated institutional scheme of the GHG-NIS (source: 4C Morocco)
The GHG-NIS Improvement Plan (March 2017) identified various deficiencies that still need to be tackled in order
to improve completeness, reliability and accuracy of the national inventory system. Some of these gaps and
7
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deficiencies are as follows: i) Cross-cutting Level: Sustainability and improvement of national and sectoral
coordination; Improvement of uncertainty calculations; Development of a standalone information system; ii) Sectoral
level: Improvement of activity data quality and access; Development of country specific emission factors;
Continuous training of sectoral inventory experts; Development of information systems for some key sectors lacking
such infrastructure (e.g., waste management).
Similarly, the summary report on the technical analysis of the 1st BUR of Morocco (March, 2017) identified six
capacity-building needs in line with these above mentioned deficiencies and gaps, namely i) enhancing the technical
capacity of and coordination among institutions; ii) improving the transparency of reporting; iii) improving the
completeness of the GHG inventory; iv) developing country-specific emission factors; v) collecting accurate and
consistent data on mitigation projects and vi) assessing and reporting on technology needs.
With respect to the MRV of mitigation actions, the PA calls for countries to track progress toward implementing and
achieving their NDCs, and report on a regular basis. Accompanying details regarding the kind of information that
should be tracked and reported, and the methods to be used, are to be developed by 2018 (at COP24). Although the
MRV guidelines have yet to be developed, NDC monitoring could include elements related to tracking of GHG
effects, sustainable development co-benefits impacts, and implementation progress. Morocco developed so far some
MRV capacities related to CDM projects, but less regarding the MRV of policies and mitigation goals set nationwide
or over wide sectors of the economy. If the World Bank lead PMR project (2015-2019) plans on developing a robust
MRV for the electricity production, cement and phosphate sectors as a prerequisite for these sectors to generate
sectoral carbon credits, other NDC related sectors (e.g., energy sector excluding electricity production, agriculture,
forestry, land use, waste, etc.) warrant support in this regard.
GHG emissions projections that build on existing data are also an emerging challenge for Morocco. Even with the
GHG-NIS, projecting emissions to link them to mid- or long-term NDC actions and goals needs sophisticated data,
tools and specific capacities. So far, only the energy sector though support from GIZ and Work Bank is developing
projection capacities. However, other key NDC sectors (e.g., agriculture, waste, forestry, land use and industry) are
lacking such capacities. These capacities need to be strengthened to sustain the development and updating of Low
Emission Development Strategies (LEDS), another reporting requirement under the PA by 202010.
In terms of support, MRV should relates to monetary support, such as climate finance, as well as to non-monetary
support such as technical transfer and capacity building. As stated in the summary report on the technical analysis of
the 1st BUR of Morocco (March, 2017) “Morocco provides a well-structured overview of the financial needs and the
financial support received, but it did not report on constraints and gaps nor on its technical and technology needs
and support received. Further, the capacity-building needs reported are general in nature”. In fact, the SSSD in
charge of reporting is experiencing challenges in collecting and aggregating relevant data from key sectors. Even
these key sectors need support to develop their capacities in identifying and estimating their needs as well as in
tracking and reporting appropriate data. The Ministry of Finance and Economy, who experienced a pilot Climate
Public Expenditure and Institutional Review with support from the World Bank, also needs to strengthen its
capacities to play a more active role in managing climate finance data. Consequently, MRV of support need to focus
more on monitoring the need and receipt of climate finance flows, technical knowledge, and capacity building, and,
if possible, evaluating the results and impact of support.
Table 1 presents a summary of status of donor projects and capacity building support received by Morocco to address
capacity needs aimed at enhancing low carbon planning and transparency.
Accordingly, beyond the development of a robust GHG-NIS, Morocco has needs for developing a National MRV
systems for its NDC that can effectively: 1) sustain regular planning; 2) track implementation and achievement of
GHG mitigation and sustainable development goals; 3) identify financial, technology transfer and capacity building
10

In accordance with Article 4, paragraph 19, of the PA, all Parties should strive to formulate and communicate long-term low greenhouse gas
emission development strategies, mindful of Article 2 taking into account their common but differentiated responsibilities and respective capabilities,
in the light of different national circumstances. So far only six Parties submitted their strategies: http://unfccc.int/focus/longterm_strategies/items/9971.php
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support needs, track implementation and assess the impact of received supports and 4) report on implementation in a
transparent manner.
Therefore, this CBIT proposal has been prepared to build Morocco’s institutional and technical capacities in order to
set a functional comprehensive domestic MRV system that can improve: i) the GHG inventory system; ii) planning
of low carbon development and iii) to track and report on mitigation actions and support needed and received.

9
GEF-6 PIF Template-August2016

Table 1. Status of mitigation related projects implemented in Morocco by international donors
Project

Implementing
agency

Sector / Implementing Type of support
partner

Mitigation relevant activity

Time frame

Low
emission
capacity building
(LECB)
GEF-Freight
Transport

UNDP

Waste, buildings
agriculture / SSSD

TA & CB

Development of 3 NAMAs with
associated MRV systems and LEDS

2012 - 2016

$ 939,500

UNDP

TA, CB & INV

$2,257,000

UNEP

GHG inventory of the freight sector,
assessment of mitigation actions and
development of NAMAs
Development of 2 NAMA’s with
associated MRV systems

2016 - 2019

Facilitating
Implementation and
Readiness
for
Mitigation (FIRM)
Partnership
for
Market Readiness

$3,000,000

World Bank

2016-2017

$4,000,000

DKTI (I+II)

GIZ

Energy/ Ministry of
Energy,
Mines
and
Sustainable
Development (MEMSD)

TA & CB

2013-2018

Unknown

Climate
Change
Competence Center

GIZ

All sectors / SSSD

TA

Development
of
Market-Based
instruments, MRV system and
assessment of mitigation potentials
Measuring emission reduction from
policies, such as energy subsidies
reform, energy taxes, and carbon
pricing.
Developing methodologies for ex-post
assessment of emission impacts
attributable to specific policies
Update of the energy strategy until
2050 based on different energy and
macro-economic scenarios.
Strengthening the MEMSD and other
partners' skills based on the use of
models for elaboration of electricity
and energy scenarios
Development of the GHG-NIS and
hands-on trainings

2015 - 2019

MRV Policy

Freight
transport/Ministry
of
Transport
Energy / Ministry of
Energy,
Mines
and
Sustainable
Development
Electricity
Cement
Phosphate / SSSD
Energy/ Ministry of
Energy,
Mines
and
Sustainable
Development

2013-2018

4,000,000 euro

World Bank

and

TA & CB

TA, CB & INV

TA & CB

2015-2016

Budget ($)

$300,000
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GEF
Enabling
activities for the
preparation
of
Morocco’s Fourth
National
Communication
(FNC)
and
its
Second
Biennial
Report (SBUR);
Initiative
for
Climate
Action
Transparency
(ICAT)

UNDP

All sectors / SSSD

TA

Preparation of FNC and 2e BUR

2017-2020

$852,000

UNEP

All sectors covered by
the Territorial Climate
Plan of the Souss-Massa
subnational region

TA

Development of an MRV system for
the Territorial Climate Plan

2018-2019

$125,000
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3) The proposed alternative scenario, GEF focal area strategies, with a brief description of expected outcomes and
components of the project,
The proposal has identified the following two areas for CBIT intervention:
Component 1: Strengthening the NDC governance system;
Component 2: An integrated MRV system is established.
Component 1: Strengthening the NDC governance system
This component will focus on the following two Outcomes.
Outcome 1.1: An integrated governance to sustain national tracking and accounting system for progress
toward NDC implementation is established
Political and institutional frameworks are important milestones for successful NDC implementation because they
form the organizational structures, processes, and rules that allow a government to effectively address climate
change. Morocco's commitment to the international climate policy has been translated nationally through a
progressive implementation of certain climate governance mechanisms. However, most of these mechanisms rely on
national inter-ministerial committees, whose tasks remain technical and focused on the preparation of key
documents, such as NCs, BURs, NAMAs and NDCs. Moreover, these committees are mainly operated in an ad hoc
mode. Strengthening the legal and institutional framework has been already highlighted as one of the main crosscutting strategic pillars of the Moroccan Climate Change Policy (2014) and represents one of the objectives of the
NSSD (objective n°. 85; 2017). So far, a regulatory framework with clear roles and responsibilities was developed
only for the GHG-NIS, but that still need to be promulgated by the government and supported for implementation.
In the context of NDC implementation, this component is intended to support Morocco, and mainly the role of the
SSSD in: i) establishing NDC’s coordination governance framework and strengthening institutional arrangements, ii)
clarifying roles and responsibilities and improve coordination among relevant ministries and other stakeholders, iii)
assessing and building institutional and human capacities, iv) establishing mandates that support NDC
implementation, building on existing legal and regulatory frameworks and planning processes; and v) developing
permanent and transparent mechanisms for public participation and stakeholder engagement.
Proposed Outputs:
Output 1.1.1: A national NDC governance framework is designed and endorsed
Output 1.1.2: National MRV guidelines and procedures are established
Output 1.1.3: Lessons learned are shared at the regional and global level
Output 1.1.1: A national NDC governance framework is designed and endorsed
International and national expertise will be provided to assist the SSSD engage consultations with relevant
stakeholders (public and private) in the design of an NDC governance framework. International benchmark
assessments will be conducted to highlight the best options and lessons learnt on which the framework can be
designed in order to sustain all NDC relevant activities: decision-making on objectives setting, planning, financing,
monitoring, reporting, etc.. To move from the actual ad-hoc management mode, a legal framework will be drafted
either by considering a standalone decree on climate change or through the integration of climate change issues in
the NSSD regulatory framework.
Beyond the legal aspect, and to ensure an efficient implementation of the governance framework, clear mandates,
roles and operating modes will be defined through a consultative approach will all stakeholders and drafted in a
Manual.
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Output 1.1.2: National MRV guidelines and procedures are established
Data collection and treatment during the preparation of National Communications, GHG Inventories and BUR
reports are usually part of the tasks of independent consultants. To reduce dependence on consultants and ensure a
timely production of NDC reporting on implementation and progress in the future requires permanent and
sustainable institutional guidelines and procedures. This is of high significance for informing Morocco policy
development and also for maintaining its international credibility.
The MRV guidelines and procedures will be drafted based on the best available practices and will be examined and
validated through consultations with all relevant stakeholders (public and private) to ensure that these guidelines and
procedures are fit for purpose. Necessary trainings will be designed and delivered to ensure their operational
implementation.
Output 1.1.3: Lessons learned are shared at the regional and global level through the CBIT Global Coordination
Platform
Morocco believes on the value of peer to peer learning from other developing countries to provide expertise to others
as well as to learn from countries with advanced MRV systems to make its own transparency framework as effective
as possible. This Output will cover different type of exchanges (e.g, through virtual meetings, webinars, exchanges,
etc.).
Moreover, this Output will facilitate knowledge exchanges and lessons learnt also outside the country, by being
actively engaged in the CBIT Global Coordination Platform. This will allow Morocco actively contribute to and
benefit from knowledge exchange from CBIT projects among a wide range of countries around the world, maximize
learning opportunities and enhance coordination among transparency practitioners.
Outcome 1.2: The NDC governance framework is piloted in two subnational regions
This component will support also the declination of the NDC governance framework at least in two subnational
regions of the Kingdom. In fact, since the adoption of Organic Law No. 111-14 concerning the regions, Organic Law
No. 112-14 concerning prefectures and provinces and Organic Law No. 113-14 concerning municipalities by the
Government in July 2015, Morocco is actively implementing an advanced regionalization governance framework
through the transfer of skills and resources from the central state to the regions. Accordingly, a certain level of
planning and decision-making will rely on subnational and local elected officials. Therefore, the NDC governance
framework needs to be adapted and coordinated with the subnational and local levels in terms of planning, data
management and tracking progress of implementation.
Proposed Outputs:
Output 1.2.1: Capacities of subnational stakeholders are strengthened
Output 1.2.2: Subnational MRV guidelines and procedures are established
Output 1.2.1: Capacities of subnational stakeholders are strengthened
The PA and COP22 spurred an unprecedented dynamic at subnational and local levels in Morocco. Some
subnational regions have been engaged in organizing high level climate change conferences (e.g., MEDCOP,
Climate Chance, etc.), where others are engaged in the preparation of their Climate Change Action plans and GHG
inventories even though there is no legal obligation in the country.
Considering the importance of subnational government and non-state actors in the implementation of the PA and to
build on the actual dynamic, two pilot regions will benefit from a dedicated training programme. The training
programme will focus on NDC planning, implementation and reporting and hence, offer an opportunity to the
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subnational stakeholders reflect on the best alternative to create necessary synergies between both national and
subnational levels. The two subnational regions will be defined during the PPG.
Output 1.2.2: Subnational MRV guidelines and procedures are established
The MRV guidelines and procedures developed in Outcome 1.1/ Output 1.1.2 will be tested and adapted at the two
pilot subnational regions. This experience will provide also the necessary means to inform the national levels on the
MRV challenges and barriers at the subnational and locals levels and how such issue would have to be addressed to
ensure a comprehensive national MRV framework.
The proposed scope of work of this component aligns to the following activities listed in the CBIT national
programming directions: 18 (a), (b), (c) on strengthening national institutions for transparency-related activities.
Component 2 : An integrated MRV system is established
This component will focus on the following three Outcomes;
Outcome 2.1: GHG accounting and reporting capacities strengthened
Good systems for tracking NDCs are critical to support requirements to account for and report on progress towards
meeting the NDCs under the Paris Agreement. Morocco will need to build upon and enhance existing domestic
MRV systems for this purpose, but face a number of challenges.
The GHG-NIS as the cornerstone of the domestic MRV system requires support to improve its completeness,
reliability and accuracy. In this regard, this component will build capacity of key stakeholders (mainly the sectoral
inventory experts and data focal points) through technical assistance and trainings to improve their data collection,
processing and feeding to the system. For instance, the sectoral inventory experts in charge of the industrial sector
lack practical understanding of some key industrial processes. Site visits, trainings and exchanges with the industry
will be organized to improve their inputs in the GHG-NIS.
On another hand, the drafted GHG-SNI legal framework specified the mandates and roles of the main stakeholders
regarding data collection, however specific tools to improve this aspect are still needed in terms of collection and
archiving. If some sectors do have their standalone information systems, such as the energy, agriculture and forestry
sectors, other sectors (e.g.; waste management sector) lack such systems to collect and archive specific activity data
for the GHG-NIS. Activity data in such sectors relies only on available surveys, reports and specific inquiries to data
holders and tend to be incomplete. This component will support development of a waste management data platform
to be hosted at the SSSD and co-managed with the Ministry of Interior. Such data platform will improve collection
of accurate activity data, storage and updating of databases.
This component will also support the setting-up of partnerships with Research & Development institutes in order to
develop country specific emission factors, which are key parameters to improve calculation methods from Tier 1
approach to Tier 2 and Tier 3 approaches. The areas requiring improvement (e.g., energy, waste, land use, forestery,
etc.) will be determined during the PPG.
Finally, a centralized information system where sectoral inventory experts can feed-in activity data and process it is
lacking. The inter-institution reporting rely simply on an exchange of spreadsheet files by email, which proves not to
be secure neither sustainable. Therefore, developing a centralized information system at the 4C Morocco is of
paramount importance, where the GHG-NIS national coordinator is hosted. Initially, such system can be developed
around a first module specific to the GHG-NIS where the sectoral inventory experts can online feed-in activity data,
process it and make reporting more reliable. This system can be extended afterwards to cover the entire domestic
MRV framework by adding other modules such as: i) a module to archive, process and report on mitigation actions
progress and implementation and iii) a module to archive, process and report on support needed, and received.
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Proposed Outputs:
Output 2.1.1: Sectoral inventory experts and data focal points are empowered through practical training
programmes, site visits and technical assistance
Output 2.1.2: A data platform to improve waste management data collection, storage and availability to the
GHG-NIS is designed and procured
Output 2.1.3: R&D institutes engaged to develop country specific emission factors
Output 2.1.4: A data platform specific to the GHG-NIS to improve data feeding, processing and reporting is
designed and procured
The proposed scope of work of Outcome 2.1 aligns to the following activities listed in the CBIT national
programming directions: 18 (a), (b), (c) on strengthening national institutions for transparency-related activities, as
well as on provision of country-specific training and peer exchange programs on transparency activities 18 (d), (e),
(f).
Outcome 2.2 : Planning and tracking mitigation actions capacities are strengthened
From a planning perspective, economic and GHG emissions projections and scenarios development capacities for
NDC priority sectors are lacking. The concerned priority sectors are agriculture, waste management, forestry, land
use and industry, since these sectors’ planning approaches targets only sectoral goals and, consequently, are less
oriented on GHG mitigation objectives, and to a lesser extent the energy sector since it is already benefiting from
other donor’s support (GIZ and World Bank). Capacities will be built through trainings, technical assistance
provided by independent experts and development of methodologies and user-friendly projection tools to assess
potential impacts of policies, programmes and projects.
From an MRV perspective of mitigation actions, most NDC sectors rely on their own information systems to manage
their specific data and indicators and report mainly on progress towards their sectoral goals (e.g., energy supply,
renewable installed capacity, etc.). Some of these data sets are online and available to the public whereas others are
managed under confidentiality. Through this output, capacities will be strengthened in most NDC related sectors
(excepted sectors involved in the PMR project) to allow for accurate and effective monitoring and reporting of GHG
effects, sustainable development co-benefits impacts in line with the NSDD and implementation progress of actions.
Proposed Outputs:
Output 2.2.1: Methodologies and user-friendly planning tools are developed
Output 2.2.2: Tools, templates and guidance to track and report GHG mitigation actions are developed
Output 2.2.3: Capacities are developed to master the developed tools
Output 2.2.1: Methodologies and user-friendly planning tools are developed
International and national expertise will be mobilized to assess the needs of the sectors that are expected to
implement mitigation actions and contribute towards the achievement of the NDC targets. International benchmarks
will be also conducted for each sector to identify the best available planning tools and identify how these tools can be
best adapted to the country’s context to respond suitably to the needs. The final objective is develop a suite of
methodologies and tools that can be used by the national institutions when planning their mitigation actions at each
NDC cycle.
Output 2.2.2: Tools, templates and guidance to track and report GHG mitigation actions are developed
Mitigation actions are planned through all the economy sectors (energy production, transport, building, waste,
agriculture, forestry, industry, etc.). Both public and private entities will be involved in the implementation of these
actions but their capacities still need to be strengthened on how to track and report on such actions. For such purpose,
international and national expertise will be mobilized to develop based on the best available practices tools,
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templates and guidance on how best tracking and reporting can be performed efficiently and according to the
national circumstances.
Output 2.2.3: Capacities are developed to master the developed tools
A learning by doing capacity programme will be designed and implemented to ensure that the national institutions
are acquainted to use independently the tools and methodologies developed under Outputs 2.2.1 and 2.2.2. The
possibility of designing and implementing a programme of Training of Trainers (ToT) to respong to future capacity
building needs will be considered during the PPG.
The proposed scope of work of Outcome 2.2 aligns to the following activities listed in the CBIT national
programming directions: 18 (a), (b), (c) on strengthening national institutions for transparency-related activities, as
well as on provision of country-specific training and peer exchange programs on transparency activities 18 (d), (e),
(g).
Outcome 2.3: Building MRV capacities of support
One of the greatest challenges Morocco is facing is the lack of institutional capacity for quantifying needed support
and reporting on received support whether public or private for the NDC implementation. Creating capacities for
doing so is especially important for long term planning and assessing the cost of policy interventions, as well as for
generating data to test alternative cost/benefit scenarios. Considering that the private sector, mainly through national
banks, is more and more mobilizing climate finance from international and national sources a coordination is
required between the public and private sector.
The domestic MRV framework need to be designed considering both monetary support, such as climate finance, but
also non-monetary support, such as technical transfer and capacity building, as it is considered as one of the main
gaps highlighted in technical analysis of the 1st BUR of Morocco. Therefore, the ultimate goal is to build Morocco’s
capacities in quantifying and reporting on support received through the development of guidelines, data collection
and reporting templates and hands-on training to master all the developed tools.
Proposed Outputs:
Output 2.3.1: Guidelines and data collection templates to track support are developed
Output 2.3.2: Capacities of key stakeholders from the public and private sectors are developed
Output 2.3.1: Guidelines and data collection templates to track support are developed
Morocco has so far benefited from international support in the form of climate finance, capacity building and
technology transfer. In terms of climate finance, the country ranks amongst the top countries that attracted the most
climate finance in the MENA region and Africa. This dynamic will be strongly sought in the future as expressed in
the NDC where the achievement of a conditional mitigation target has been linked to international climate finance.
However, proper tracking and reporting would have to be set to ensure conformity with the PA ETF.
Tracking and reporting will involve public institutions but also private institutions, and most importantly financial
institutions. The financial sector of Morocco showed recently a strong leadership by developing its own road map on
how to leverage climate finance. However synergies still need to be developed between the private and public sector
to ensure that all sources of support are tracked and reported.
Through this output gaps and barriers will be first identified and assessed both among public and private entities.
Based on the gap analysis guidelines will be drafted to clarify the type of data to be collected, procedures of data
management, templates to be used to track and report data, etc.
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Output 2.3.2: Capacities of key stakeholders from the public and private sectors are developed
A training programme will be developed by international and national experts based on the results of Output 2.3.1.
The programme will be designed by considering case studies specific to national circumstances and a learning by
doing approach. The training programme will benefit both public and private entities.
The proposed scope of work of Outcome 2.3 is linked to the GEF Programming Direction activity (e) on countryspecific training on MRV of support and (i) assistance in quantifying and reporting on support received.
4) incremental/additional cost reasoning and expected contributions from the baseline, the GEFTF, LDCF, SCCF,
CBIT and co-financing
The efforts deployed so far by Morocco to commit and comply with the UNFCCC’s reporting requirements are
providing good foundations to start the preparation and deployment of a broader scope domestic MRV system in
order to meet the new requirements contained by the ETF of the PA. The GEF-CBIT requested funding will focus on
strengthening the current institutional framework existing in Morocco regarding transparency and filling the gaps,
specifically in the field of capacity building, coordination, information and data management and tool development
on policy planning, to meet Morocco’s transparency requirement and tracking progress towards achievement of its
NDC.
The support provided by the CBIT program will offer a unique opportunity for Morocco to improve the transparency
and the clarity of the information provided about GHG emissions and the progress of implementation of its NDC. In
the absence of this support, the process of enhancing transparency related to climate change aspects would be slower,
even if climate change is one of main issued targeted by Morocco’s recently adopted NSSD. Further, the country will
continue relying on consultants in responding to international transparency obligations and, even if institutionally
coordinated, would lack accuracy, consistency and internationally comparable data on GHG emissions, progress
tracking towards achievement of nationally determined contributions, assessment of good practices, priorities, needs
and gaps, to inform the global stocktake under Article 14 of the Paris Agreement. Morocco is aware that the
preparation of high quality reports will also build mutual trust and confidence that promote effective implementation
and realization of the Paris Agreement.
The government of Morocco will provide in-kind contribution on project management cost at US 300,000 in support
project operations in form of office facilities, equipment and communications for the duration of the project, while
the World Bank will contribute US$ 90,000 in 2018 towards Morocco’s MRV gap analysis and development of
information system technical specifications. The ICAT project, already in implementation (February 2018 untill
February 2019) with a contribution of US 125,000 to support MRV developement and capacity building at the
subnational region of Souss-Massa, will provide feedbacks on the territorial approach, lessons learned and tools on
which the CBIT project can build its work in two additional subnational regions (Outcome 1.2). The ICAT project
chose to build MRV capacities of the Souss-Massa subnational region given its dynamism and commitment of the
various local actors in climate change activites. So far the subnational region of Souss-Massa prepared a territorial
GHG inventory, assessed its vulnerability to climate change risks and prepared the first Territorial Climate Change
Plan of the country. The results of these activities were shared in side events during COP22 (2016) and at the 2nd
Climate Chance Summit (2017) dedicated to non state actors hosted in Agadir, the capital of Souss-Massa
subnational region. The Territorial Climate Change Plan was officially launched in February 2018. The project will
provide the following deliverables: i) Assessement of existing MRV capacities at the subnational level and their link
with the national domestic MRV system, ii) Proposal for institutional and legal MRV arrangements at the
subnational level; iii) Design of a subnational data collection platform and a QA/QC system; iv) A roadmap for the
implementation of the subnational MRV system in Souss-Massa; and v) Development of GHG inventories at the
subnational region of Souss-Massa using the City Inventory Reporting and Information System (CIRIS) developed
by the initiative C40.
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5) global environmental benefits (GEFTF) and/or adaptation benefits (LDCF/SCCF)
Global environmental benefits will be delivered by supporting the Government of Morocco to implement and report
on its NDC’s mitigation and support targets; namely the 42% reduction of GHG emissions by 2030 as compared to
the BAU projection expected to achieve a cumulative GHG reduction of 523.5 Million tons Carbon dioxide
equivalent (MtCO2e) during the 2020-2030 period, where 25% is contingent on international support estimated to 24
billion dollars.
6) Innovation, sustainability and potential for scaling up.
Innovation: The proposed project has different innovation aspects. From the governance stand-point, Morocco will
be supported to reinforce its NDC’s governance framework through the strengthening of institutional arrangements
with clear roles and responsibilities among institutions, by building only on existing legal and regulatory frameworks
and planning processes rather than relying on new institutions neither nor on drafting new legal requirements.
Through this innovative approach and by building necessary capacities and improving data management tools and
infrastructure, permanent and transparent mechanisms for public participation and stakeholder engagement will be
promoted in line with the PA transparency requirements.
Moreover, innovation stems also from the declination of the NDC governance at least in two regions of the Kingdom
in line with the country’s advanced regionalization framework. Such an integrated approach combining national,
subnational and local levels is key to a successful planning, tracking and reporting of mitigation actions.
Involving R&D institutions in the development of country specific emission factors to support the Moroccan GHGNIS and emissions accounting is innovative. Since most climate change activities tend to fall within the institutional
perimeter, R&D institutions were less involved in such perspectives.
Finally, the processes and tools designed under this project will be innovative in the region and will support the
position of Morocco in the negotiations regarding transparency.
Sustainability: The institutional framework of climate change in Morocco has been set-up over time and has led
recently to the creation of some key entities (e.g.; the Climate Change, Green Economy and Biodiversity Directorate
at the SSSD; 4C Morocco). However, the inter-ministerial coordination and governance still rely on ad hoc
committees and support from external consultants on key technical issues (GHG inventory, assessment of mitigation
actions, data collection, etc.). The establishment of an institutionalized governance provides a good basis for the
sustainability of the domestic MRV system intended to improve the national tracking and accounting system for
progress toward NDC implementation and insures a successful implementation of the PA. Such governance
framework with clear roles and responsibilities among all stakeholders (public, private, R&D, civil society, etc.) will
allow the country take effective and informed decisions though the management of high quality data. Further,
building capacities of public servants trough trainings and use of appropriate procedures and tools will guarantee
such sustainability.
Potential for scaling up: The CBIT project will be implemented by the SSSD, and more specifically by the Climate
Change, Green Economy and Biodiversity Directorate that hosts presently the 4C Morocco, which has the
responsibility to ensure that Morocco is in the position to track and report progress on its NDC implementation. The
CBIT project outputs are aligned with the design of the system and will deliver essential building blocks of such
system, which will then be reinforced and scaled up over time through national and/or donor’s budget.
In terms of scope, the domestic MRV system will concern mainly climate change related data and actions.
Considering the perspective of Morocco to implement its NSSD by 2030, there is an opportunity to up-scale this
system to other areas and sectors by liking it to other indicators and MRV systems, reaching a more integrated
transparency framework which would capture the country path to a sustainable, resilient and low emission economy.
As a co-chair of the NDC Partnership, Morocco can show case the results and best practices derived from the CBIT
project to other countries in the region and worldwide and serves accordingly as a benchmark.
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--------------2. Stakeholders. Will project design include the participation of relevant stakeholders from civil society
organizations (yes X) and indigenous peoples (yes X) ? If yes, identify key stakeholders and briefly describe how
they will be engaged in project preparation.
In Morocco, there is a number of institutions and organizations with mandates and activities related to climate
change issues to varying degrees. The key stakeholders and brief description of their engagement in the project
design and preparation is provided in the Table below.
Table 2: List of key stakeholders and their roles in the CBIT project
Responsibility
Key stakeholders
State Secretariat of Sustainable The SSSD, trough the
Development (SSSD)
Climate Change, Green
Economy and Biodiversity
Directorate, is the main
coordinator
of
climate
change activities in Morocco
on behalf of the Government.
The SSSD is in charge of the
elaboration
of
various
documents
(GHG
inventories,
national
communications,
BURs,
NDCs, national climate
change plans, etc.) and
reporting to UNFCCC. The
SSSD act as the UNFCCC,
GEF, GCF and PMR focal
point.
Ministry of Energy, Mines and The MEMSD, through the
Sustainable
Development Observatory, Communication
(MEMSD)
and Cooperation Directorate,
is in charge of the
management of all energy
data and the prospective
planning.
Ministry of Agriculture, Maritime The MAMFRDWF, through
Fisheries, Rural Development and the Strategy and Statistics
Water and Forests (MAMFRDWF) Directorate, is in charge of
the management of all
agriculture data and the
prospective planning.

Ministry of Industry, Investment, The MIITDE is in charge of
Trade and Digital Economy the
design
and
(MIITDE)
implementation
of
the
country’s industrial strategy.
The ministry manages a
database specific to the
industry.

Roles in the project
The SSSD with its large experience in
designing and implementing climate
change projects, will lead the design of the
project, coordination of activities and
ensure
effective
coordination
and
communication with the other stakeholders.

Key role in the NDC MRV system, given
the provided information on projections
related to energy demand and supply. The
ministry is also part of the GHG-NIS in
charge of the energy GHG inventory. The
ministry will be actively involved all
project activities.
The ministry is in charge of mainstreaming
climate change in its sectoral strategy the
Green Moroccan Plan. The ministry is part
of the GHG-NIS in charge of the
agriculture GHG inventory. The ministry
will be actively involved in Outputs 1.1,
1.2 and 1.3.
The ministry is part of the GHG-NIS
responsible of providing relevant activity
data for the industry GHG inventory. The
ministry will be actively involved in all
project activities. The trainings provided
under the project will build capacities of
the ministry in order to play a more active
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Ministry of Interior (MI)

The MI, particularly the
General Directorate of Local
Authorities,
provides
technical
and
financial
supports to local authorities
(Provinces, Prefectures and
Municipalities) in improving
their urban planning (waste
management,
public
transport, energy supply,
etc.).

Ministry of Economy and Finance The MEF is in charge of the
(MEF)
elaboration of the national
budget and is actively
involved in various climate
change activities such as the
set-up of the GCF National
Designated
Authority,
Climate Public Expenditure
and Institutional Review,
climate finance trainings, etc.
High Commission for Planning The HCP is responsible for
(HCP)
the production, analysis and
publication
of
official
statistics in Morocco.
Ministry of Foreign Affairs and The MFAIC is in charge of
International Cooperation (MFAIC) leading
international
relations and negotiations.
The MFAIC insured recently
the presidency of COP22.
Ministry of National Education, Develops and implements the
Vocational
Training,
Higher policy of the government in
Education and Scientific Research
the field of education,
vocational training, higher
education and scientific
research
Ministry of solidarity, women, Coordinate public policies in
family and social development
the field of social equality
and promotions of women's
rights
4C Morocco
A Public interest group that
acts as a platform for
building climate change
capacities of different actors
(public, economic, research,
civil
society,
local
authorities, etc.). The 4C

role in the GHG inventory work and any
other related MRV activities.
The MI is part of the GHG-NIS responsible
for providing all relevant waste data for
GHG inventory.
The ministry will be actively involved in
Component 1 and Outcomes 2.1 and 2.2.
The MI will play important roles in the
declination of the NDC governance
framework at least in two regions of the
Kingdom (Outcome 1.2) and in the
implementation of a data platform to
improve
waste
management
data
collection, storage and availability to the
GHG-NIS (Outcome 2.1/Output 2.1.2).
The MEF will be consulted and involved in
all the activities related to Outcome 2.3.

The HCP will be involved in all project
activities.

The MFAIC will be involved in the
establishment of the NDC governance
framework under Outcome 1.1 to ensure
the coherence with the Paris agreement.
The ministry will be consulted during the
identification and establishment of
mandates with R&D institutes to develop
country specific emission factors (Output
2.1.3).
The ministry will be involved in the project
to ensure that gender climate change data
and indicators are considered.
The 4C Morocco provides a unique
platform to gather all relevant stakeholders
to discuss and validate the establishment of
the NDC governance framework under
Component 1 and ensure the necessary
synergies between public and private sector
work on support tracking under Outcome
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Professional Group of Banks of
Morocco (PGBM)
General
Confederation
of
Enterprises of Morocco (GCEM)

The Mohamed VI Foundation for
Environmental Protection (The
Foundation)

Morocco is structured around
four groups: 1) Public
administrations and territorial
authorities, 2) Private and
public
enterprises,
3)
Research & Expertise and 4)
Civil society.
The
PGBM
is
the
representative of banks
The
GCEM
is
the
representative of the private
sector to the government and
public institutions. It speaks
on behalf of its 33,000 direct
and affiliated members and
ensures a favorable business
environment for business
development.
The Foundation as a national
NGO is actively involved in
environmental and climate
change awareness and youth
empowerment.
The
Foundation has a developed a
voluntary carbon offsetting
programme in the country
and its financial resources are
used to develop renewal
energy projects in rural
schools. The Foundation has
a leading role through its
programme Qualit&Air in
introducing GHG accounting
practices at organizational
and territorial levels. The
Foundation is a member of
4C
Morocco
as
representative of the civil
society.

2.3.

The PGBM will be involved in activities of
Outcome 2.3.
The private sector will be actively involved
in the project, mainly in the design of the
NDC governance framework, MRV
guidelines and capacity building activities.

The Foundation will be actively involved in
the project.

3. Gender Equality and Women’s Empowerment. Are issues on gender equality and women’s empowerment taken
into account? (yes
/no ). If yes, briefly describe how it will be mainstreamed into project preparation (e.g.
gender analysis), taking into account the differences, needs, roles and priorities of women and men.
Morocco has launched several reform projects over the past decade aimed at anchoring the principles of gender
equality in its legal and regulatory system and its development programs. Royal will and government policy have
converged on the adoption of political, social and economic reforms aimed at establishing the principle of equality
and equity and making it a practical and effective reality. A dedicated ministry (Ministry of solidarity, women,
family and social development) has been created to coordinate public policies in the field of equality and promotions
of women's rights, and in responding to this cross-functional coordination commitment by implementing and
monitoring the National Strategy for Equality and Parity.
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Furthermore, the SSSD developed recently with support from UN WOMEN a strategy regarding the
institutionalization of gender mainstreaming in the environmental sector with a focus on climate change. The guiding
principles of this strategy will be taken into account during the PPG development.
Gender equality is relevant for this project because it will include training and capacity building for public servants,
in that regard the project will ensure balanced gender representation in the project activities. Efforts will be made to
maintain an acceptable gender representation in project management structures (committees, institutional
frameworks). Specific attention will be considered to ensure the consideration of gender specific indicators in the
overall MRV system.
Furthermore, Morocco will make use of the recommendations and guidelnes of the GEF Gender Equality Action
Plan (GEAP11) and the UNDP/UNEP GSP document Gender Responsive National Communications Toolkit 12 to
enhance an efficient gender mainstreaming into its transparency framework.

4. Risks. Indicate risks, including climate change, potential social and environmental risks that might prevent the
project objectives from being achieved, and, if possible, propose measures that address these risks to be further
developed during the project design (table format acceptable).

11

https://www.thegef.org/sites/default/files/publications/GEF_GenderEquality_CRA_lo-res_0.pdf

12

http://www.undp.org/content/undp/en/home/librarypage/womens-empowerment/gender-responsive-nationalcommunications.html
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Description

Type

Level of risk

Mitigation Measures

Lack of high –level political
will and commitment

Political

Low to
moderate

Insufficient institutionnal
engagement

Institutional

Low to
moderate

Deficient institutional
coordination

Institutional

Low

Non-adoption of guidelines at
the national and sub-national
levels

Institutional

Low

Insufficient resources made
available by the involved
institutions to enable the
effective delivery of the project
results

Institutional

Moderate

Data availability and
accessibility constraints

Institutional

Moderate

• Build the project on the political momentum
created by COP22 presidency;
• Envolve the Chief of the Governement in
governance decision-making.
• Participating institutions will be actively involved
from the beginning in design, implementation and
decision-making;
• Build on the existing institutional arrangement for
GHG-NIS;
• Involve additional line ministries at the project
outset;
• Design mandates with clear roles and
responsibilites in an inclusive manner for all
stakeholders (i.e sector ministries, private sector,
territories, and NGOs);
• Strengthen inter-ministerial working
groups/committees;
• Proactive communication, sharing regular updates
on progress and acknowledgement of efforts and
achievements by each institution.
• Build on existing working groups established
under ongoing climate activities (FNC and 2e
BUR);
• Expediate the work on the institutionalization of
the NDC gouvernance framework to laydown the
proper grounds for project implementation
• MRV guidelines will be prepared in a participatory
approach involving all relevant stakeholders to
ensure their swift validation and adoption;
• Considering the national and subnational capacities
and circumustances, the guidelines will be
developed to fit for purpose;
• Necessary trainings will be designed and delivered
to ensure an operational implementation of the
guidelines.
• Dedicate the resources to the MRV activities to
avoid work sucharge with other activities;
• Provide support and trainings to public servants;
• Create a favourable environment for project
implementation;
• Active envolvement and awarness of the MEF to
ensure additional national budget and
recruitements.
• Build on existing national data collection
infrastructure;
• Establish clear arrangements regarding data
management;
• Design effective and efficiente data collection tools
such on-line tools;
• Provide support and trainings to data providers and
data managers.
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5. Coordination. Outline the coordination with other relevant GEF-financed and other initiatives.
The SSSD will lead and implement the project in the future. A Project Steering Committee (PSC) to advice on policy
decisions and coordinating inter-ministerial support will be set; members of this steering committee will be drawn
from line ministries and may include other representation as required. Secondly, the Programme Management Unit
(PMU) led by a Project Coordinator will run the CBIT project on a day-today basis, oversees implementation,
administration, and performance against implementation plan, budgeting, and reporting;
The relevant projects which should be aligned and coordinated with the CBIT are outlined in the baseline scenario.
Accordingly, the CBIT project will coordinate and build on other ongoing transparency initiatives such as: i) GEF
supported enabling activities for the preparation of Morocco’s Fourth National Communication (FNC) and its
Second Biennial Report (SBUR), ii) The Partnership for Market Readiness (PMR) funded by the Work Bank focuses
on three sectors (electricity, cement and phosphate) towards the development of sector specific MRV systems, design
of carbon market instruments and assessment of mitigation potentials and iii) the ICAT project which will support
the subnational Souss-Massa region in developing a subnational MRV system . Considering that these projects
(FNC-SBUR, PMR, ICAT and CBIT) are implemented by the SSSD, trough the Climate Change, Green Economy
and Biodiversity Directorate, SSSD will then ensure synergies and avoidance of any duplications. For instance, the
CBIT support at two subnational regions part of Outcome 1.2 (subnational regions yet to be identified during PPG)
needs to be coordinated with ICAT project in terms of methodologies, approaches and lessons to be learnt.
The SSSD has a long experience in the management and implementation of international donor’s projects, such as
GEF funded projects. As the GEF focal point, the SSSD coordinates the planning and management of all funded
GEF projects and so far more than 40 GEF funded projects are or were successfully implemented in Morocco.
Moreover, the International Cooperation Directorate of the SSSD is actively involved in all project’s cycle (planning,
implementation, monitoring, evaluation and closure) and has its owns capacities to monitor and evaluate projects
funded by international donors. Accordingly, appropriate coordination and necessary synergies between the CBIT
project and other initiatives will be ensured by the SSSD.
Moreover, since SSSD is participating in different international knowledge-sharing platforms such as the NDC
Partnership, the Partnership on Transparency in the Paris Agreement and NDC Cluster, there is a great potential to
outreach the results and share the lessons learned with other developing countries.
6. Consistency with National Priorities. Is the project consistent with the National strategies and plans or reports and
assessements under relevant conventions? (yes X). If yes, which ones and how: NAPAs, NAPs, ASGM NAPs,
MIAs, NBSAPs, NCs, TNAs, NCSAs, NIPs, PRSPs, NPFE, BURs, INDCs, etc.
- National Development Planning: The project is consistent with national and local priorities, and highly aligned in
particular with the 2030 NSSD, defined and elaborated in a participatory way, under the coordination of the SSSD.
The NSSD includes and specifies a framework for monitoring and evaluating progress of implementation, and this
will provide the right scope for consolidating and enhancing transparency.
- BURs and NCs: This proposal is aligned with the national priorities and needs explained in the last BUR and the
TCN. Moreover, the capacity building needs identified in the GHG-NIS Improvement Plan and the summary report
on the technical analysis of the 1st BUR were also taken into consideration to be addressed in the different outputs of
this project. The project will contribute to the enhancement and accuracy of the GHG national inventories, which are
crucial for a transparent MRV system.
- NDCs: One of the main objectives of this proposal is to support Morocco with the challenges of updating and
tracking NDCs. For that reason, the outputs are thought to create the basic elements to assess the ambition, the
progress of implementation, the reporting, and the elements of the policy planning, which will help Morocco comply
with the Enhanced Transparency Framework of the Paris Agreement.
24
GEF-6 PIF Template-August2016

- SDGs: The project also contributes to the Sustainable Development Goals, in particular SDG 13 on climate change
action.
7. Knowledge Management. Outline the knowledge management approach for the project, including, if any,

plans for the project to learn from other relevant projects and initiatives, to assess and document in a userfriendly form, and share these experiences and expertise with relevant stakeholders.
The 4C Morocco as a capacity building and knowledge management platform will play a key role in capitalizing
project results and making them publicly available as a one-stop shop for Moroco’s climate change information.
Since the objective of this project is to build institutional and technical capacities to meet enhanced transparency
requirements as defined in article 13 of the Paris Agreement, it will eventually greatly benefit from the experience of
other projects and initiatives in the country, such as PMR, FNC and 2nd BUR. In this sense, the capacity building
needs, identified in the international consultation and analysis of the 1st BUR to facilitate transparency-related
activities will be taken into account.
Moreover, Morocco being actively involved in different international knowledge management platforms such as the
NDC Partnership, the Partnership on Transparency in the Paris Agreement and NDC Cluster, will play a key role in
disseminating the project results through these platforms and share the lessons learned with other developing
countries.

PART III: APPROVAL/ENDORSEMENT BY GEF OPERATIONAL FOCAL POINT(S) AND GEF
AGENCY(IES)
A. RECORD OF ENDORSEMENT13 OF GEF OPERATIONAL FOCAL POINT (S) ON BEHALF OF THE
GOVERNMENT(S):
(Please attach the Operational Focal Point endorsement letter(s) with this template. For SGP, use this SGP OFP
endorsement letter).
NAME
POSITION
MINISTRY
DATE (MM/dd/yyyy)
Mr. Mohamed Benyahia
GEF Focal Point and
State Secretariat 16/02/2018
General secretary
of
Sustainable
Development
B. GEF AGENCY(IES) CERTIFICATION
This request has been prepared in accordance with GEF policies14 and procedures and meets the GEF
criteria for project identification and preparation under GEF-6.
Agency
Coordinator,
Agency name

Signature

Adriana Dinu,
UNDP GEF,
Executive
Coordinator

Date
(MM/dd/yyyy)
1st Submission:
02/19/2018
Re-Submission:
05/23/2018

Project
Contact Telephone
Email
Person
Damiano 0090 850 damiano.borgogno@undp.org
Borgogno 288 26 29

13

For regional and/or global projects in which participating countries are identified, OFP endorsement letters from these countries are required
even though there may not be a STAR allocation associated with the project.
14 GEF policies encompass all managed trust funds, namely: GEFTF, LDCF, SCCF and CBIT
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C. ADDITIONAL GEF PROJECT AGENCY CERTIFICATION (APPLICABLE ONLY TO NEWLY ACCREDITED GEF
PROJECT AGENCIES)
For newly accredited GEF Project Agencies, please download and fill up the required GEF Project Agency Certification
of Ceiling Information Template to be attached as an annex to the PIF.
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